Public Participation in a City Council Meeting:

The Public Comment portion of the meeting is the time to address the Mayor and City
Council on topics not on the agenda. If a member of the public wishes to comment on
an item on the agenda, they may do so while that item is being discussed by coming to
the microphone and stating your name and address. Comments should be limited to 3
minutes or less and should be addressed to the Mayor and Council as a whole and not
individually. Response from elected officials or staff is at the Mayor's discretion.

CITY OF MARSHALLTOWN COUNCIL AGENDA
CITY HALL COUNCIL CHAMBERS
10 WEST STATE STREET
JULY 22, 2024, 5:30 PM

A. CALL TO ORDER
B. PLEDGE OF ALLEGIANCE

C. ROLL CALL
Fonseca, Kell, Ladehoff, Mitchell, Nichols, Schneider, Thompson.

D. PUBLIC COMMENT
Members of the public may make comments on any item

which was not on the agenda during this time. The speaker
shall approach the microphone, and state his or her name and
address. Comments shall be limited to three minutes unless a
longer comment is authorized by the Mayor. The speaker shall
direct comments to the Mayor and to the Council as a whole.
The Mayor and Councilors shall not engage in discussion or
debate on items raised by members of the public, and no action
may be taken on items raised in public comments in order to
comply with open meeting laws.

E. MAYOR, COUNCIL AND ADMINISTRATOR COMMENTS
1. YEARS OF SERVICE - JULY

o Cody German - Fire - Firefighter - 5 years

o Matthew Gorder - Fire - Fire Lieutenant - 20 years
(from June anniversaries)

F. CONSENT AGENDA

1. APPROVE MINUTES 07708724 AND 07/11/24 MEETINGS
AND BILL LIST $2,481.,941.39



Documents:

2024-07-08_SIGNED Council Minutes.pdf
2024-07-11_SIGNED Council Minutes.pdf
2024-07-22_BILL LIST Summary.pdf
2024-07-22_BILL LIST Detail.pdf

2. APPROVE LIQUOR LICENSE RENEWAL FOR THE DEPOT,
114 N CENTER ST

3. APPROVE CIVIL SERVICE NEW HIRE LISTS

o Street Mechanic - New Hire List
o Sewer Maintenance Worker - New Hire List
o Transit Operator - New Hire List

o Transit Operations Assistant - New Hire List

Documents:

2024-07-22_CONSENT_Civil Service - Street Mechanic
New Hire List.pdf

2024-07-22 _CONSENT_Civil Service - Sewer
Maintenance Worker New Hire List.pdf
2024-07-22_CONSENT_Civil Service - Transit Operator
New Hire List.pdf

2024-07-22_CONSENT_Civil Service - Transit
Operations Assistant New Hire List.pdf

4. APPROVE MAY 2024 FINANCIAL STATEMENTS
Documents:

May 2024 Financials Memo.pdf
May 2024 Financial Statements.pdf

5. RESOLUTION 2024-163 SETTING A PUBLIC HEARING
FOR THE CONVEYANCE AND TRANSFER OF TITLE OF
CITY OWNED PROPERTY TO THE MARSHALLTOWN
COMMUNITY SCHOOL DISTRICT

Documents:

2024-07-22_2024-163_ Resolution Setting PH for Sale
of Real Estate to MCSD.pdf
2024-07-22_2024-163_Memo Setting PH for Sale of
Real Estate to MCSD.pdf

2024-07-22_2024-163_ Real Estate Exchange
Agreement.pdf

6. RESOLUTION 2024-164 SETTING PUBLIC HEARING FOR



AN AMENDMENT TO CHAPTER 157 LAND SUBDIVISION
REGULATIONS

Documents:

2024-07-22_2024-164_Resolution Set PH CH 157
Land Subdivision Regulations.pdf
2024-07-22_2024-164 _Memo Set PH CH 157 Land
Subdivision Regulations.pdf
2024-07-22_2024-164 _PZ Memo CH 157 Amendment
06.26.24.pdf

7. RESOLUTION 2024-165 APPROVING CONTRACT CHANGE
ORDER #11 FOR THE STATE STREET RECONSTRUCTION
PROJECT #STR21004

Documents:

2024-07-22_2024-165 Resolution Change Order 11
State St STR21004.pdf
2024-07-22_2024-165_Memo_STR21004 State St_CO
11.pdf

2024-07-22_2024-165 Change Order 11 State St
STR21004.pdf

8. RESOLUTION 2024-166 ORDERING CONSTRUCTION OF
THE WEST HIGH STREET & SOUTH 6TH STREET
INTERSECTION IMPROVEMENTS, BEING PROJECT STR
24001; SETTING PUBLIC HEARING ON PROPOSED
PLANS, SPECIFICATIONS, FORM OF CONTRACT, AND
OPINION OF PROBABLE COST; AND DIRECTING
PUBLICATION OF NOTICE TO BIDDERS

Documents:

2024-07-22_2024-166_STR24001 6th-High Resolution
Order Construction.pdf
2024-07-22_2024-166_STR24001 Memo_6th-High
Order Construction.pdf
2024-07-22_2024-166_STR24001 Official Notice.pdf
2024-07-22_2024-166_STR24001 Project Manual.pdf
2024-07-22_2024-166_STR24001 Plans_draft.pdf
2024-07-22_2024-166_STR24001 Opinion of Probable
Cost.pdf

9. RESOLUTION 2024-167 AUTHORIZING AN AGREEMENT
WITH EIDE BAILLY LLP TO EXTEND AUDIT SERVICES
FOR THE CITY OF MARSHALLTOWN FOR FISCAL YEAR
ENDING JUNE 30, 2024

Documents:

2024-07-22_2024-167_Resolution Approving
Extension of Audit Services.pdf



2024-07-22_2024-167_Memo for EideBailly extension
for audit services.pdf
2024-07-22_2024-167_EideBailly quote for FY2024
ACFR audit.pdf

10. RESOLUTION 2024-168 AUTHORIZING AN AGREEMENT
WITH FIRST INTERSTATE BANK TO EXTEND BANKING
SERVICES FOR THE FOR THE CITY OF MARSHALLTOWN
FOR 3 MONTHS

Documents:

2024-07-22_2024-168_Resolution Extending Banking
Services First Interstate Bank.pdf
2024-07-22_2024-168_Memo for First Interstate Bank
extension for banking services.pdf
2024-07-22_2024-168_08-12-2019 2019-193_Signed
Res and Banking Agreement.pdf

G. REPORTS
1. LIBRARY BOARD OF TRUSTEES ANNUAL REPORT
H. RESOLUTIONS

1. RESOLUTION 2024-169 APPROVING PRELIMINARY AND
FINAL PLAT FOR FREEDOM HILLS 1ST ADDITION AND
ACCEPTING THE DEDICATION

Documents:

2024-07-22_2024-169_Resolution Approving Plat and
Accepting Dedication Freedom Hills First Addition.pdf
2024-07-22_2024-169 Memo Approving Plat and
Accepting Dedication Freedom Hills First Addition.pdf
2024-07-22_2024-169_Prelim Plat 24-MS-0133 Signed
TRS 7-16-24.pdf

2024-07-22_2024-169_Final Plat 24-MS-0133 Signed
TRS 7-16-24.pdf

2024-07-22_2024-169_ Legal Documents
Combined.pdf

I. ORDINANCES

1. PUBLIC HEARING AND ORDINANCE 15089 APPROVING
THE REZONING OF CREEKSIDE LANE FROM MIXED-USE
TO MEDIUM RESIDENTIAL

2ND READING
Documents:

2024-07-22_ORD 15089 Rezoning of Creekside Lane
(SCL 6.26.24).pdf



2024-07-22_ORD 15089 Memo Rezoning Creekside
07.08.24.pdf

1.1. MOTION TO WAIVE THE THIRD READING OF
ORDINANCE 15089 APPROVING THE REZONING OF
CREEKSIDE LANE FROM MIXED-USE TO MEDIUM
RESIDENTIAL

2. ORDINANCE 15090 TO AMEND THE CODE OF
ORDINANCES, CITY OF MARSHALLTOWN, 10WA
CHAPTER 157 (LAND SUBDIVISION REGULATIONS)

1ST READING

Documents:

2024-07-22_ORD 15090 _CH 157 Land Subdivision
Amendment MDB 7.9.24 (SCL 7.12.24).pdf
2024-07-22_ORD 15090 _Memo for 1st Reading of
Amendment to Chapter 157.pdf

J. DISCUSSION

1. REQUEST FOR DEVELOPMENT AGREEMENT FOR
FREEDOM HILLS PROJECT

Documents:

2024-07-22_DISCUSSION1_Memo Development
Agreement for Rise M, LLC.pdf
2024-07-22_DISCUSSION1_RISE Request for
Developer Agreement.pdf
2024-07-22_DISCUSSION1_UR Plan No. 3
Amendment.pdf

2. REQUEST TO PURCHASE ALLEY BETWEEN 406-408 WEST
MADISON STREET

Documents:

2024-07-22_DISCUSSIONZ2_Memo Request to
Purchase ROW.pdf
2024-07-22_DISCUSSION2_Request to Purchase
Alley.pdf

2024-07-22_DISCUSSION2_Beacon Map.pdf

K. ADJOURNMENT

MISSION STATEMENT
The City of Marshalltown collaborates to provide a
welcoming, safe, vibrant, and growing community.

Please visit the City's website for the complete agenda packet and to subscribe to



agenda notices and department news at www.marshalltown-ia.gov.

MARSHALLTOWN
MORE THAN EVER

74

®


https://www.marshalltown-ia.gov/a61d105d-3041-42d7-bf57-d04553ad67c8

COUNCIL PROCEEDINGS
JULY 8, 2024

Mayor Greer, called the meeting to order at 5:30 p.m., July 8, 2024, at the City Hall Council
Chambers, 10 W State Street, and led the pledge of allegiance. Roll call-Present: Kell, Ladehoff,
Mitchell, Nichols, Schneider, Thompson. There is a vacancy for 4% Ward Councilor. Public
comments for items not on the agenda were provided. Mayor, Council, and Administrator
comments were provided.

CONSENT AGENDA

Motion by Nichols, second by Schneider to adopt the consent agenda less items 5 and 7:
APPROVE MINUTES 06/24/24, 06/28/24, 06/29/24, 07/02/24 MEETINGS AND BILL LIST
$1,441,459.56; APPROVE LIQUOR LICENSE RENEWALS FOR IMPALA BALLROOM,
APPLEBEE'S NEIGHBORHOOD GRILL & BAR, WAL-MART SUPERCENTER #581;
APPROVE APRIL 2024 FINANCIAL STATEMENTS; RECEIPT OF BUILDING & TRADE
PERMIT REPORT - JUNE 2024; RESOLUTION 2024-151 ADOPTING SUPPLEMENTS S-9
TO THE CODE OF ORDINANCES OF THE CITY OF MARSHALLTOWN, IOWA,
THROUGH ORDINANCE 15084; RESOLUTION 2024-153 APPROVING THE FY2023
ANNUAL COMPREHENSIVE FINANCIAL REPORT FOR THE CITY OF
MARSHALLTOWN; RESOLUTION 2024-154 DECLARING CERTAIN PROPERTY
SURPLUS PROPERTY AND AUTHORIZING SALE AND DISPOSAL THEREOF FROM THE
PARKS AND RECREATION DEPARTMENT; RESOLUTION 2024-155 SETTING PUBLIC
HEARING FOR AN AMENDMENT TO THE ZONING ORDINANCE FOR THE REZONING
OF CREEKSIDE LANE TO MEDIUM RESIDENTIAL; RESOLUTION 2024-156
APPROVING A FIBER OPTIC LINE EASEMENT WITH INTERSTATE POWER AND LIGHT
COMPANY FOR PARCELS 8417-30-300-001 AND 8417-30-300-003; RESOLUTION 2024-
157 APPROVING CONTRACT ADDENDUM TO THE PROFESSIONAL ADMINISTRATIVE
SERVICES AGREEMENT WITH REGION 6 RESOURCE PARTNERS RELATED TO 2021
CDBG GRANT 21-DTR-004, BEING CITY PROJECT ECO21002; RESOLUTION 2024-158
ACCEPTING QUOTE AND AUTHORIZING THE PURCHASE OF A NEW 2,010 GALLON
TANK FOR STREET DIVISION FLUSHER TRUCK IN THE AMOUNT OF $8,113.00;
RESOLUTION 2024-159 AUTHORIZING THE PURCHASE OF A 2015 DODGE RAM 4500
BUCKET TRUCK FOR USE IN THE STREET AND PARKS DIVISIONS IN THE AMOUNT
OF $59,995 AND DECLARING ASSET 5422, A 2000 FORD F450 AERIAL LADDER TRUCK,
SURPLUS FOR DISPOSAL THEREOF. Motion carried 6-0.

Motion by Ladehoff, second by Schneider to adopt RESOLUTION 2024-150 AUTHORIZING
THE USE OF LOCAL OPTION SALES & SERVICE TAX REVENUE FOR YEAR ONE OF A
FIVE YEAR CONTRACT WITH AXON ENTERPRISE, INC. TO FUND THE POLICE
DEPARTMENT VEHICLE CAMERA, BODY CAMERA, & TASER PROJECT AND
AUTHORIZING THE POLICE DEPARTMENT TO CONTRACT WITH AXON ENTERPRISE,
INC. FOR EQUIPMENT AND SERVICES. Motion carried 6-0.

Motion by Schneider, second by Thompson to adopt RESOLUTION 2024-152 TO AMEND
RESOLUTION 2023-209 SETTING PARAMETERS FOR THE USE OF AUTOMATED
TRAFFIC ENFORCEMENT (ATE) FUNDS. Motion carried 6-0.



RESOLUTIONS

Mayor Greer opened a public hearing at 5:46 pm for PROVIDING THE CONVEYANCE AND
TRANSFER OF TITLE FOR 407 MARION STREET FROM THE CITY OF
MARSHALLTOWN, IOWA TO L. HOGELAND AUTO PLAZA LLC. No written comments
were received. Lonnie Hogeland, 1408 E Main St advised he plans to keep the property as a public
park. The public hearing was closed at 5:48 pm. Motion by Schneider, second by Ladehoft to adopt
RESOLUTION 2024-160 PROVIDING THE CONVEYANCE AND TRANSFER OF TITLE
FOR 407 MARION STREET FROM THE CITY OF MARSHALLTOWN, IOWA TO L.
HOGELAND AUTO PLAZA LLC. Motion carried 6-0.

ORDINANCES

Mayor Greer opened a public hearing at 5:49 for ORDINANCE 15085 TO AMEND THE CODE
OF ORDINANCES, CITY OF MARSHALLTOWN, IOWA CHAPTER 156 (ZONING). No
written comments were received. Public comments were provided requesting further review of
requirements for solar arrays. The public hearing was closed at 6:10 pm. Motion by Schneider,
second by Nichols to adopt the third reading of ORDINANCE 15085 TO AMEND THE CODE
OF ORDINANCES, CITY OF MARSHALLTOWN, IOWA CHAPTER 156 (ZONING). Motion
carried 5-1, Thompson dissenting.

Motion by Ladehoff, second by Schneider to adopt the third reading of ORDINANCE 15087 TO
AMEND THE CODE OF ORDINANCES, CITY OF MARSHALLTOWN, IOWA CHAPTER
118 PEDDLERS, SOLICITORS, TRANSIENT MERCHANTS. Motion carried 6-0.

Motion by Schneider, second by Nichols to adopt the first reading of ORDINANCE 15089
APPROVING THE REZONING OF CREEKSIDE LANE FROM MIXED-USE TO MEDIUM
RESIDENTIAL. Motion carried 6-0.

DISCUSSION

Alicia Hunter, City Clerk presented discussion on the sealed bid process for 817-819 N 5™ Avenue.
Motion by Thompson, second by Ladehoff to rebid 817-819 N 5" Avenue with the same process.
Motion carried 6-0.

A request to purchase the alley at 206 N 8™ Street was reviewed. Heather Thomas, Public Works
Director advised all the utility entities were contacted regarding the request and the Street and
Sewer Superintendents are not in favor of vacating the alley due to a storm sewer running through
the alley and the ability to remove snow. Motion by Thompson, second Ladehoff to direct staff to
prepare the alley for sale. Motion failed 1-5, Kell, Ladehoff, Mitchell, Nichols, Schneider
dissenting.

CLOSED SESSION

Motion by Schneider, second by Nichols to enter into closed session pursuant to Section 21.5
subsection (1) paragraph (j) OF THE CODE OF IOWA to discuss the purchase or sale of particular
real estate only where premature disclosure could be reasonably expected to increase the price the
governmental body would have to pay for that property or reduce the price the governmental body
would receive for that property. The City of Marshalltown has an attorney-client relationship with




Lynch Dallas P.C., by Council Resolution 2022-161, approved 06/13/22. There may be council
action by motion following the closed session if directed by the city's attorney. Motion carried 6-
0 and the council entered into closed session at 6:31 pm. Motion by Thompson, second by Mitchell
to return to open session. Motion carried 6-0 and the council entered open session at 6:46 pm. Roll
call-Present: Kell, Ladehoff, Mitchell, Nichols, Schneider, Thompson. Motion by Ladehoff,
second by Nichols for staff to proceed as discussed in the closed session. Motion carried 6-0.

ADJOURNMENT
The meeting adjourned at 6:47 p.m.
Respectfully Submitted, CITY OF MARSHALLTOWN, IOWA
A e Haweor
Alicia Hunter, City Clerk Joel Greer, Mayor
ATTEST:

Alicia Hunter, City Clerk



COUNCIL PROCEEDINGS
JULY 11, 2024

Mayor Greer, called the special meeting to order at 5:10 p.m., July 11, 2024, at the City Hall
Council Chambers, 10 W State Street. Roll call-Present: Kell*, Ladehoff, Mitchell, Nichols*,
Schneider*, Thompson (*via Go-To-Meeting). There is a vacancy for 4 Ward Councilor.

CLOSED SESSION

Motion by Ladehoff, second by Nichols to enter into closed session pursuant to Section 21.5,
Subsection (1) Paragraph (i) OF THE CODE OF IOWA to evaluate the professional competency
of an individual whose appointment, hiring, performance or discharge is being considered when
necessary to prevent needless and irreparable injury to that individual’s reputation and that
individual requests a closed session. The City of Marshalltown has an attorney-client relationship
with Lynch Dallas P.C., by Council Resolution 2022-161, approved 06/13/22. There may be
council action by motion following the closed session if directed by the city's attorney. Motion
carried 6-0 and the council entered into closed session at 5:12 pm. Motion by Schneider, second
by Nichols to exit closed session. Motion carried 6-0 and the council entered open session at 5:14
pm.

Roll call-Present: Kell*, Ladehoff, Mitchell, Nichols*, Schneider*, Thompson (*via Go-To-
Meeting). There is a vacancy for 4th Ward Councilor.

Motion by Schneider, second by Mitchell to adopt RESOLUTION 2024-162 APPROVING
EMPLOYMENT AGREEMENT AND APPOINTMENT OF CITY ADMINISTRATOR CAROL
WEBB. Motion carried 6-0.

ADJOURNMENT
The meeting adjourned at 5:15 pm.
Respectfully Submitted, CITY OF MARSHALLTOWN, IOWA
/ wi “U o ."L b £
Alicia Hunter, City Clerk Joel Greer, Mayor
ATTEST:

Alicia Hunter, City Clerk



BILL LIST 07/22/24

Buildings/Improvements
Boland.Recreati/1
Consulting & Professional Fees
Bolton&Menk.Inc/2
FOX Strand/1
Health.Partners/1
ILL.E.A./1
Iowa.One.Call/3
Lynch.Dallas.PC/5
Stone.Environme/1
Contracts
Ascendance Truc/2
BDH/29
BG.HVAC.INC/3
Bolton&Menk.Inc/1
CIRO.DIIORIOLLC/1
City.Laundering/2
Construct/1
Cornerstone Com/1
Cummins.Service/1
DANS.OVERHEAD.D/1
EO Johnson Co/1
Fisher Gov Foun/1
Hutchinson Salt/1
Impact.7G.Inc/2
Interconnect/1
Marsh.Co.Landfi/2
Marshall.Co.Aud/1
MRI.Software/2
Mtwn.Aviation/2
Murphy.Tractor./2
Prairie Waste/2
Premier.Equip/1
RDG.Planning/1
Safe Building/1
SAFETY.KLEEN/1
Schendel.Pest.C/2
Schumacher.Elev/2
Sensys Gatso/1
Servicemaster/1
Simms Company/1
Steckelberg Vet/1
Stericycle.Inc/2
Tomesch Trainin/1
WRH Inc/1
Xerox Corp/2
Library Books
AdvantageArch/1
Auburn Pub Lib/1
Baker & Taylor/29
BRODART.CO/7
Cengage.Learng/12
CenterPoint.Prn/1
OVERDRIVE,INC./1
Medical

237.00

53,913.36
29,908.56
12,336.12
50.00
494.10
2,124.85
2,500.00

347,188.00
8,012.34
583.55
1,734.00
2,825.00
132.91
181,905.50
135,600.93
1,168.96
886.01
35.80
75,000.00
5,949.62
7,542.50
345.00
117.75
2,500.00
3,720.00
4,666.00
102,220.50
427.09
360.55
5,500.83
7,180.00
1,024.12
101.04
488.93
5,215.00
1,934.00
100,000.00
140.00
140.11
3,517.50
272,474.25
37.08

200.00
30.24
3,619.29
978.78
927.27
239.10
6,921.84

Covenant Workpl/1
Health.Partners/3
Hunter Lane LLC/2
McFarland.Cl/1
Payroll.Net
Payroll/1
Refund/Reimbursed
A. Lydia/l
Amaya, Clarissa/l
Aragon, Sylvia/l
Baker & Taylor/4
Cano, Martin/1
Chen, Alice/1
Collins, Tatyan/1
Davis, Cindy/1
Dolash, Cari/1
Fish, Shara/l
Graves,R/1
Hunter,A/1
Keefer, Ashley/1
Kelly, Amy/1
Kilker, Stephan/1
Mariani,Jason/1
Norris, Megan/1
Ortega, Alexus/1
Rodriguez Jr. D/1
Rodriguez, Jose/1
Whitmore, Kayla/l
Rents/Leases
Conzalez, Gilbe/1
HousingAuth Tam/1
Manship,W/1
Martin, Lindsey/1
Service/Repairs
AAA.Septic/l
Advance.Garage./1
Airgas.U.S.A./1
Appliance.Dr/1
Augspurger,Just/1
Chamber.Commerc/1
Cline, Troy/5
Global Paymt/1
Granite Telecom/25
Grewell Lawn/1
Grout.Museum/1
Heart.of.Iowa/3
HousingAuth Tam/1
LR.S/1
IA.Pub.Transit/1
Impact.7G.Inc/1
Iowa.Hometown.S/1
Knox. Co/1
Kully.Supply/1
Language.Line.S/1
LENZ,D/1

419.90
65,581.90
145.77
137.00

411,611.26

12.99
25.49
40.67
111.42
25.49
105.00
18.99
22.19
68.47
16.99
49.39
22.41
14.00
32.24
39.90
32.24
253.60
61.25
22.38
24.19
44.82

55.00
2,500.00
458.00
57.00

100.00
3,318.00
91.20
100.00
133.45
471.00
1,985.00
1,834.34
1,995.67
1,335.00
225.00
885.62
53.13
1,632.54
2,500.00
1,190.00
652.00
584.00
65.81
974.98
660.00



BILL LIST 07/22/24

Lexipol,LLC/1
Lynch.Dallas.PC/2
M.Co.Recorder/1
McAtee.Tire/3
Mediacom/1
Menards/3
Milestone Outdo/1
MRI.Software/3
Mtwn.Aviation/1
Municipal Pipe/1
Palmers.Family./2
QMG.Inc./1
Rainbow Carwash/4
Reliant.Fire.Ap/2
Resendiz Mercad/1
SherwinWilliams/1
Stein, Jeff/1
Weblinx/1

Supplies/Parts

Acco Unlimited/1
Acme.Tools/1
AdlandEngraving/1
Arnold.Motor/4
Ascendance Truc/2
Augspurger,Just/2
BDH/4
Carrico.Aq.Rs/1
City.Laundering/8
Crop.Rite.Inc/1
CTI Ready Mix/5
Dakota Supply/1
DEMCO.INCORP./1
Fastenal.Co/3
Galls.LLC/2
Gervich.Sons/1
Hawkeye.Truck/1
IA Co Attorney/1
IANAHRO/1
Iowa.Irrigation/1
Jensen.Inc/1

Karl of Mtown/2
Kwik. Trip/6
LARRY'S.TOWING/1
Legg,R/1
Marsh.Co.Engr/24
Martin.Marietta/1
McAtee.Tire/1
Menards/24
Michael Todd&Co/1
Midland.Scienti/2
Mtwn.Aviation/1
Napa.Auto/2
Northern.Lights/4
Office.Express/1
Racom.Corp/4

18,122.39
90.00
111.00
115.50
468.63
54.84
462.00
56.00
30.05
11,103.12
1,064.00
2,670.00
115.66
904.67
21.50
37.44
400.00
750.00

2,300.25
1,933.98
79.25
196.43
1,076.24
1,620.70
16,448.38
387.96
235.80
105.50
1,662.00
1,035.22
667.40
20.61
50.15
76.00
1,661.11
150.00
175.00
900.00
1,746.38
926.92
479.75
30.00
27.66
19,072.25
685.50
135.00
1,508.99
182.11
359.20
276.30
260.07
2,284.44
69.95
29,231.70

SE.Jones.Indust/1
SherwinWilliams/1
ShoBiz,Minutema/1
STAPLES/6
Strands/1
Thiesens.Supply/15
Thompsons True/2
Tube Pro Inc/1
Vajgrt.R/1
Vanwall Equip/1
Xcessories.Sqrd/1
Ziegler/1
Taxes Paid
IA Dept Revenue/1
Travel/Training
Jones II, Redmo/2
Tuttle, Jonna/l
Utilities
Alliant.Energy/48
ConsumersEnergy/3
Mtwn.Aviation/1
Mtwn. Wtrwrks/1
WoodRiver.Enrgy/2
Wage Assignment
American.Educa./1
Collection.Svs./5
Colonial.Life/1
Entenmann.Rovin/1
Fidelity.Securt/2
I.LP.E.R.S./7
I.R.S./6
IA.Treasurer/2
ICMA457Mission/11
M.F.PR.S.I./4
Polk.Co.Sheriff/1
TotalAdmin.Serv/4
United. Way/4
Work Comp
TIA . Workforce/1
Total/521

228.50
52.05
41.95

181.68
40.63

1,680.13
31.97
2,167.75

183.18
27.59

711.54

1,284.49

94.90

152.62
50.99

50,016.37
386.37
62.50
1,114.35
94.08

64.41
1,228.86
24228
146.25
464.35
89,024.02
110,312.07
20,797.57
38,353.53
131,217.68
106.45
7,103.51
1,380.30

309.40
2,481,941.39



BILL LIST 07/22/24

Account Number Vendor Name

Description (Item)

Amount

001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.
001.

1010.5132.00( GALLS LLC

1010.5132.00( GALLS LLC

1010.5230.00C ILEA

1010.5280.00( Lexipol, LLC

1010.5342.00 SCHENDEL PEST CONTROL INC
1010.5342.00 SCHENDEL PEST CONTROL INC
1010.5344.00( Stericycle Inc

1010.5347.00 BDH INFORMATION TECHNOLOGY LLC
1010.5347.00 BDH INFORMATION TECHNOLOGY LLC
1010.5347.00 BDH INFORMATION TECHNOLOGY LLC
1010.5410.00 MCATEE TIRE SALES & SERVICE INC
1010.5410.00 MCATEE TIRE SALES & SERVICE INC
1010.5410.00 MCATEE TIRE SALES & SERVICE INC
1010.5410.00( Rainbow Carwash LLC

1010.5431.00 LANGUAGE LINE SERV INC
1010.5450.00( Granite Telecommunications LLC
1010.5460.00( Iowa County Attorney Assoc
1010.5464.00( Tuttle, Jonna

1010.5565.00( Arnold Motor Supply

1010.5565.00( Karl of Marshalltown

1010.5565.00 MCATEE TIRE SALES & SERVICE INC
1010.5570.00C Marshall County Engineer

1010.5570.00( Marshall County Engineer

1010.5600.00( MENARDS

1011.5342.00( Sensys Gatso USA Inc.

1030.5481.00( Alliant Energy

1050.5280.00( Knox Company

1050.5410.00C Appliance Doctor

1050.5410.00C RELIANT FIRE APPARATUS inc
1050.5410.00C RELIANT FIRE APPARATUS inc
1050.5450.00( Granite Telecommunications LLC
1050.5565.00C Arnold Motor Supply

1050.5570.00( Marshall County Engineer

1050.5571.00( Marshall County Engineer

1050.5600.00( Adland Engraving

1050.5600.00 MENARDS

1050.5600.00 MENARDS

1050.5600.00 MENARDS

1050.5600.00 MENARDS

1050.5600.00( MENARDS

1070.5450.00( Granite Telecommunications LLC
1071.5342.00( Safe Building

1071.5450.00( Granite Telecommunications LLC
1071.5565.00( LARRYS TOWING & TIRE SERVICE
1071.5570.00( Marshall County Engineer

1071.5605.00( Sho Biz Inc dba Minuteman
1075.5234.00( Lynch Dallas PC

1075.5263.00( Cline, Troy

1075.5263.00( Cline, Troy

1075.5263.00( Cline, Troy

1075.5263.00( Cline, Troy

1075.5263.00( Cline, Troy

1075.5450.00( Granite Telecommunications LLC
1075.5565.00C Augspurger, Justin

1075.5565.00C JENSEN INC

1075.5570.00( Marshall County Engineer

1075.5570.00( Marshall County Engineer

1075.5703.00 BDH INFORMATION TECHNOLOGY LLC
1099.5342.00( B&G HVAC INC

1099.5342.00 CUMMINS Sales & Service
1099.5342.00( Interconnect Inc

1099.5410.00( Kully Supply

1099.5410.00 MENARDS

1099.5450.00 MEDIACOM

001.2020.5444.00( Iowa Dept of Revenue
001.2020.5570.00( Marshall County Engineer
001.2080.5342.00( Dans Overhead Doors
001.2080.5342.00 MARSHALLTOWN AVIATION INC
001.2080.5344.00 MARSHALLTOWN AVIATION INC
001.2080.5450.00 MARSHALLTOWN AVIATION INC

fobus paddle mag/ handcuff combo

2 1/4 x 3/8 nameplate

transfer of MMPI on 11/01/2023

7-23-2024 POLICE LEXIPOL AGREEMENT 7/1/24-6/30/2¢
June PD pest control

July PD pest control

PD shredding services

Block time- 20hrs Police dept

PD-4500 Veeam Backup & Recovery

PD Covert internet service

PD 527 tire repair

PD 531 new tire

PD 503 tire repair

PW Bldg wash bay repairs

over the phone interpretations

Phone services for July 2024

IA Acts of Interest Registration

Regional Crisis June 3-7th meals

PD 513 plug coil, spark plugs

PD van driver seat panel

PD 531 new tire

June fuel purchases

June fuel purchases

PD 31pc tool set, leather wipes, dishwand
Sensys Gatso ATE Tickets PD

2801 S 12th St EMG Sirens

Cloud based system for FD emergency boxes
Fire dept repair part for dishwasher

Ladder 175 loose bolts re-torqued

Ladder 174 hydraulic leak repair

Phone services for July 2024

Fire vehicle spark plugs, fuel filter

June fuel purchases

June fuel purchases

Fire dept recognition plaque-Pepper

Fire dept shower curtain

Fire dept mircowave

Fire dept duct tape and broom

Fire dept Seafoam

Fire dept WM hose 60 " braid SS 2pk

Phone services for July 2024

Rental Inspection Services Agreement FY23/24
Phone services for July 2024

Housing vehicle tire repair

June fuel purchases

B Deemer Business cards

Mall Property June

City Owned Nuisance Properties - Mowing/Trimming
Nuisance Abatement - Mowing/Trimming
Nuisance Abatement - Mowing, Trimming, Clean-Up
City Owned Nuisance Properties - Mowing/Trimming
Nuisance Abatement - Mowing/Trimming
Phone services for July 2024

Code Enforcement Vehicle - 2 Tires JUNE
Code Enforcement vehicle replaced water pump
June fuel purchases

June fuel purchases

Monitor Replacement Code Enforcement
P/F bldg Fire RTU #1 main breaker tripped
generator transfer switch troubleshooting
Police and Fire Bldg camera repairs

Police & Fire bldg drinking fountain parts
PD drinking fountain repair

Police and Fire internet 7/13-8/12/24
Jan-June 2024 Electric Fuel tax

June fuel purchases

Hangar door #9 service call

Airport management

Airfield Maintenance

Internet

27.20
22.95
50.00
18,122.39
50.52
50.52
91.10
1,266.25
54.00
79.34
35.00
43.50
37.00
11.56
974.98
293.99
150.00
50.99
58.48
138.00
135.00
6,825.30
190.66
34.03
5,215.00
22.16
584.00
100.00
803.87
100.80
97.99
10.09
236.14
759.49
79.25
5.49
108.99
27.13
8.48
27.99
40.89
7,180.00
40.89
30.00
40.14
41.95
542.35
595.00
65.00
820.00
45.00
460.00
40.89
356.00
1,746.38
58.93
85.59
198.00
256.50
1,168.96
345.00
65.81
12.93
468.63
94.90
37.12
886.01
2,583.00
2,083.00
30.05
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001.2080.5481.00( Alliant Energy

001.2080.5481.00 MARSHALLTOWN AVIATION INC
001.2080.5600.00 MARSHALLTOWN AVIATION INC
001.2080.5611.00C CROP RITE INC

001.4010.5342.00 SERVICEMASTER OF M'TOWN INC
001.4010.5343.00( Grout Museum District
001.4010.5343.00( Stein, Jeff

001.4010.5344.00 PREMIER OFFICE EQUIPMENT
001.4010.5344.00( Xerox Corp

001.4010.5347.00( BDH INFORMATION TECHNOLOGY LLC

001.4010.5386.00( LENZ, DUANE
001.4010.5410.00( Iowa Hometown Security INC
001.4010.5450.00( Granite Telecommunications LLC
001.4010.5481.00C Alliant Energy
001.4010.5600.00( DEMCO INCORP
001.4010.5600.00C OFFICE EXPRESS
001.4010.5704.00 WEBLINX

001.4010.5733.00C Auburn Public Library
001.4010.5736.00( OVERDRIVE,INC.
001.4010.5980.00C Arevalo, Lydia
001.4010.5980.00( Collins, Tatyana
001.4010.5980.00( Fish, Shara

001.4010.5980.00( Keefer, Ashley
001.4010.5980.00( Kilker, Stephanie
001.4030.5132.00C THEISENS SUPPLY INC
001.4030.5132.00C THEISENS SUPPLY INC
001.4030.5215.00( Globalpayments
001.4030.5342.00( Marshall County Landfill
001.4030.5342.00( Marshall County Landfill
001.4030.5342.00( Prairie Waste Solutions
001.4030.5410.00( Rainbow Carwash LLC
001.4030.5450.00( Granite Telecommunications LLC
001.4030.5481.00( Alliant Energy
001.4030.5481.00C Alliant Energy
001.4030.5481.00( Alliant Energy
001.4030.5481.00C Alliant Energy
001.4030.5481.00( Alliant Energy
001.4030.5481.00C Alliant Energy
001.4030.5481.00( Alliant Energy
001.4030.5481.00C Alliant Energy
001.4030.5482.00( Alliant Energy
001.4030.5482.00C Alliant Energy
001.4030.5482.00( Alliant Energy
001.4030.5482.00C Alliant Energy
001.4030.5565.00C Augspurger, Justin
001.4030.5565.00 VANWALL EQUIPMENT INC
001.4030.5570.00( Marshall County Engineer
001.4030.5571.00( Marshall County Engineer
001.4030.5609.00C THEISENS SUPPLY INC
001.4030.5611.00 MENARDS

001.4030.5611.00 MENARDS

001.4030.5718.00C THEISENS SUPPLY INC
001.4040.5357.00( PALMERS FAMILY FUN
001.4040.5450.00( Granite Telecommunications LLC
001.4040.5980.00( Chen, Alice

001.4040.5980.00( Ortega, Alexus
001.4041.5357.00( PALMERS FAMILY FUN
001.4045.5342.00( Tomesch Training LLC
001.4045.5410.00C QMG Inc

001.4045.5450.00( Granite Telecommunications LLC
001.4045.5607.00C Acco Unlimited
001.4045.5607.00( Carrico Aquatic Resources Inc
001.4045.5607.00 MENARDS

001.4045.5607.00 MENARDS

001.4045.5607.00 SHERWIN WILLIAMS COMPANY
001.4045.5607.00(C Thompsons True Value
001.4045.5611.00 MENARDS

001.4045.5718.00C Tube Pro Inc

001.4065.5450.00( Granite Telecommunications LLC
001.6010.5450.00( Granite Telecommunications LLC
001.6012.5192.00( Iowa Workforce Development
001.6012.5450.00( Granite Telecommunications LLC
001.6020.5250.00 MARSHALL COUNTY RECORDER

2651 170th St TEMP All FY24
Electrical Services

Filtration Corp

Herbicide for Airport

Library July Janitorial
membership 9/1/24-8/31/25
Presentation July 21

Library monthly copies 5/30-6/29

Library contract and copies 5/30-6/21

Block time- 10 hrs Library

Library June contract mowings
Library Blue room 1 camera

Phone services for July 2024
Library - 105 W Boone St All FY24

10 boxes clear heavy duty non glare labels

thermal rolls

Website hosting & maintenance 1 year

replacement books

FY25 Bridges E-book content fee
returned lost item

returned lost book

returned lost item

returned lost book

returned lost books

Parks dept employee clothing
Parks dept employee clothing
Park & Rec credit card fee
Parks residential

Parks residential

Parks roll offs - All July

PW Bldg wash bay repairs
Phone services for July 2024
220 N 13th St Rest room

N 13th St

Riverview Park east side

402 Woodland St Bath House
516 N 3rd St Elks Park

407 Marion St

801 WOODLAND ST SHOP
602 W Merle Hibbs Blvd

402 Woodland St Bath House
Reunion Hall

905 E MAIN ST PARK SHOP
402 Woodland St Comm Bldg

Parks John Deere 5320 tractor tires/ service - JUN

filler cap

June fuel purchases

June fuel purchases

Miracle Gro

Shingles for Farmers market

US Flag, black cable ties, storage organizer

Parks - loppers

06/19 & 06/24 Eagle Wristbands
Phone services for July 2024
Summer blast

Summer Blast

06/19 & 06/24 Eagle Wristbands
Lifeguard training and supervison

Commercial Glazing Aluminum Frames

Phone services for July 2024

Aquatic Center liquid chlorinating solution

chemical supplies swimming pool
Muriatic acid
Muriatic Acid
Muriatic acid
Muriatic acid

9" aluminum market umbrella, 9' steel umbrella

Aquatic Center inflated tubes
Phone services for July 2024
Phone services for July 2024
workers comp claim

Phone services for July 2024
Quit claim deeds
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472.06
62.50
276.30
105.50
1,934.00
225.00
400.00
360.55
14.59
633.13
660.00
652.00
121.26
4,071.02
667.40
69.95
750.00
30.24
6,921.84
12.99
18.99
16.99
14.00
39.90
96.22
157.47
1,834.34
93.95
23.80
253.84
11.58
40.89
18.92
58.07
156.75
1,120.75
28.28
27.08
46.30
19.07
50.91
32.41
32.41
32.41
1,264.70
27.59
1,050.42
426.59
29.98
34.82
106.93
69.98
280.00
40.89
105.00
61.25
784.00
3,517.50
2,670.00
81.78
2,300.25
387.96
8.99
80.91
52.05
22.98
373.38
2,167.75
121.26
40.89
309.40
40.89
111.00



001.6020.5280.00 MARSHALLTOWN CHAMBER OF COMMERCE

001.6020.5450.00( Granite Telecommunications LLC
001.6021.5450.00( Granite Telecommunications LLC
001.6021.5450.00( Granite Telecommunications LLC
001.6025.5450.00( Granite Telecommunications LLC
001.6040.5234.00( Lynch Dallas PC

001.6040.5234.00( Lynch Dallas PC

001.6040.5234.00( Lynch Dallas PC

001.6040.5331.00( Marshall County Auditor

001.6050.5342.00( B&G HVAC INC

001.6050.5342.00 B&G HVAC INC

001.6050.5344.00 SCHUMACHER ELEVATOR COMPANY
001.6050.5410.00( MENARDS

001.6050.5410.00( SHERWIN WILLIAMS COMPANY
001.6050.5570.00( Marshall County Engineer
001.6050.5600.00 MENARDS

001.6050.5600.00C STAPLES BUSINESS CREDIT
001.6050.5600.00C STAPLES BUSINESS CREDIT
001.6050.5600.00C STAPLES BUSINESS CREDIT
001.6050.5600.00( THEISENS SUPPLY INC
001.6050.5718.00( MENARDS

001.6051.5344.00( SCHUMACHER ELEVATOR COMPANY
001.6051.5600.00C STAPLES BUSINESS CREDIT
001.6051.5600.00C STAPLES BUSINESS CREDIT
001.6051.5600.00C STAPLES BUSINESS CREDIT
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5347.00 BDH INFORMATION TECHNOLOGY LLC
001.6070.5703.00 BDH INFORMATION TECHNOLOGY LLC
030.1010.5703.00 BDH INFORMATION TECHNOLOGY LLC
030.1050.5718.00( RACOM CORPORATION
030.1050.5718.00( RACOM CORPORATION
030.1050.5718.00( RACOM CORPORATION
030.1050.5718.00( RACOM CORPORATION
030.4010.5732.00C Advantage Archives LLC

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

030.4010.5732.00( Baker & Taylor Inc

Membership billing

Phone services for July 2024

911 calls to be reimbursed

Phone services for July 2024
Phone services for July 2024
general matters 6/18-6/30

Real Estate 6/17-6/30

Zoning 6/20-6/30

Prosecutions of traffic and misdemeanor offenses
Computer server room not cooling
YSS basement piping repairs

City Hall Elevator Maintenance

Compost supplies, conduit repairs, YSS sump pump

ADA vestibule paint
June fuel purchases

Compost supplies, conduit repairs, YSS sump pump

City Hall/ Carnegie Bldg paper towels

City Hall/ Carnegie Bldg cleaning supplies
City Hall/ Carnegie Bldg cleaning supplies
Rain clothing for Utility dept employee
Temporary lighting for buildings

Carnegie Bldg elevator

City Hall/ Carnegie Bldg paper towels

City Hall/ Carnegie Bldg cleaning supplies
City Hall/ Carnegie Bldg cleaning supplies
Finance remote monitoring & mangement
Parks remote monitoring & management
Admin remote monitoring & management
Aquatic Ctr remote monitoring & management
City Council remote monitoring & management
Coliseum remote monitoring & management
Fire dept remote monitoring & mangement
SentinelOne Singularity complete advanced EDR
Police remote monitoring & mangement
Remote monitoring & management
Housing remote monitoring & management
SIEM server device monitoring service
Library remote monitoring & management
SIEM infrastructure device monitoring service
Veeam Monthly subsc -Tyler users
Standalone Advanced SPAM/virus emailing
Block time - 50hrs General Fund

City Hall remote monitoring & mangement
drive for City Hall server

PD 511 tablet for vehicle

Belt Clips

Portable Radios

Speaker

Charger

duplication of stored microfilm

Adult non fiction or fiction books

Adult non fiction or fiction books

Adult non fiction or fiction books

Adult graphic novel

lost and replaced book

reference book

Adult non fiction or fiction books

Adult non fiction or fiction books

Adult non fiction or fiction books

reference book

Adult non fiction or fiction books

reference books

Adult non fiction or fiction books

Adult non fiction or fiction books

Adult non fiction or fiction books

Adult non fiction or fiction books

Adult graphic novel

Adult non fiction or fiction books

lost and replaced book

Adult non fiction or fiction books

Adult non fiction or fiction books

Adult non fiction or fiction books

Adult non fiction or fiction books
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471.00
40.89
300.00
163.57
40.89
825.00
459.00
247.50
2,500.00
114.00
213.05
24323
7.99
37.44
171.65
18.44
50.68
23.16
17.00
16.99
39.98
245.70
50.68
23.16
17.00
30.00
30.00
25.00
20.00
20.00
45.00
165.00
168.00
390.00
9.00
70.00
200.00
135.00
650.00
198.00
175.00
3,165.62
130.00
810.00
3,290.38
218.40
26,641.60
1,687.20
684.50
200.00
5.39
33.92
17.67
14.24
26.75
23.74
815.73
19.00
639.76
16.79
158.82
94.52
292.23
592.21
172.97
18.80
8.99
16.14
10.20
173.34
46.65
5.39
20.40



030.4010.5732.00( Baker & Taylor Inc
030.4010.5732.00( Baker & Taylor Inc
030.4010.5732.00( Baker & Taylor Inc
030.4010.5732.00( Baker & Taylor Inc
030.4010.5732.00( Baker & Taylor Inc
030.4010.5732.00( Baker & Taylor Inc
030.4010.5732.00( Brodart Co
030.4010.5732.00( Brodart Co
030.4010.5732.00( Brodart Co
030.4010.5732.00( Brodart Co
030.4010.5732.00( Brodart Co
030.4010.5732.00( Brodart Co
030.4010.5732.00( Brodart Co
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00( CENGAGE LEARNING INC
030.4010.5732.00 CENTER POINT LARGE PRINT
030.4030.5776.00( BOLAND RECREATION INC

030.6070.5703.00( BDH INFORMATION TECHNOLOGY LLC

110.2010.5132.00C CITY LAUNDERING COMPANY
110.2010.5132.00C CITY LAUNDERING COMPANY
110.2010.5132.00C THEISENS SUPPLY INC
110.2010.5132.00C THEISENS SUPPLY INC
110.2010.5132.00C THEISENS SUPPLY INC
110.2010.5132.00C THEISENS SUPPLY INC
110.2010.5132.00C THEISENS SUPPLY INC
110.2010.5132.00C THEISENS SUPPLY INC
110.2010.5342.00C CITY LAUNDERING COMPANY
110.2010.5342.00C CITY LAUNDERING COMPANY
110.2010.5342.00C SAFETY KLEEN SYSTEMS INC

110.2010.5347.00( BDH INFORMATION TECHNOLOGY LLC
110.2010.5347.00( BDH INFORMATION TECHNOLOGY LLC

110.2010.5380.00C AIRGAS USA, LLC
110.2010.5386.00( Milestone Outdoor Co
110.2010.5410.00C Augspurger, Justin
110.2010.5410.00( Rainbow Carwash LLC
110.2010.5450.00( Granite Telecommunications LLC
110.2010.5460.00( Legg, Richard

110.2010.5481.00C Alliant Energy
110.2010.5481.00C Alliant Energy

110.2010.5482.00C WoodRiver Energy LLC
110.2010.5565.00C Ascendance Trucks Midwest LLC
110.2010.5565.00C Ascendance Trucks Midwest LLC
110.2010.5565.00( MENARDS

110.2010.5570.00 KWIK Trip Inc
110.2010.5570.00C KWIK Trip Inc
110.2010.5570.00 KWIK Trip Inc
110.2010.5570.00 KWIK Trip Inc
110.2010.5570.00 KWIK Trip Inc
110.2010.5570.00 KWIK Trip Inc
110.2010.5570.00(C Marshall County Engineer
110.2010.5571.00( Marshall County Engineer
110.2010.5600.00C Arnold Motor Supply
110.2010.5600.00C Arnold Motor Supply
110.2010.5600.00( CITY LAUNDERING COMPANY
110.2010.5600.00C CITY LAUNDERING COMPANY
110.2010.5600.00( CTI Ready Mix Inc
110.2010.5600.00( FASTENAL COMPANY
110.2010.5600.00( GERVICH & SONS INC
110.2010.5600.00( MENARDS

110.2010.5600.00 MENARDS

110.2010.5600.00( MENARDS

110.2010.5600.00 MENARDS

110.2010.5600.00( MENARDS

reference book

Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
lost and replaced book

Juvenile books

Juvenile books

Juvenile books

Juvenile books

Juvenile books

Juvenile books

Juvenile books

L-T books

L-T books

L-T books

L-T books

L-T books

L-T books

L-T books

L-T books

L-T books

large type book

L-T books

large type books

adult fiction or non fiction

Goalsetter basketball

Computers for Police Cars 510, 517, 522, 527
uniform cleaning & insurance
uniform cleaning & insurance

Street dept employee clothing

Street dept employee clothing

Street dept employee clothing

Street dept employee boots

Street dept employee boots

Street dept employee boots

other services

other services

waste pickup and supplies

PW-4500 Veeam Backup & recovery
PW remote monitoring & management
Street dept rentals

PW Bldg lawn health care application
Gravely mower spare tire JUNE

PW Bldg wash bay repairs

Phone services for July 2024

Meal reimbursement -Debris management course
2107 S Center St irrigation system
905 E Main PW Bldg

905 E Main St 6/10-7/9

Switch for New Dump Truck
Deadman Switch for New Dump Truck
5" deck wheel

Paint truck small engine gas

Paint truck small engine gas

Paint truck small engine gas

Paint truck small engine gas

Street dept small engine gas

Paint truck small engine gas

June fuel purchases

June fuel purchases

Street dept restock hydrualic supplies
Street dept restock hydraulic supplies
supplies

supplies

Street dept concrete blocks

Street dept supplies

Street dept stock steel

Ratchet binder, transport chain

1000’ caution tape

10pk adapters, crimp rings, pex white sticks
Sign shop lag screws

Red chalk and reel
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28.49
221.75
15.15
23.99
100.87
5.39
255.54
161.15
64.18
203.31
25.12
242.24
27.24
64.77
158.94
83.96
20.99
98.21
4723
256.00
50.23
17.24
20.99
29.24
79.47
239.10
237.00
12,150.00
8.79
8.79
189.96
185.66
99.98
149.99
139.99
249.99
117.31
15.60
1,024.12
18.00
75.00
91.20
462.00
133.45
46.26
60.63
27.66
19.07
941.63
56.45
538.12
538.12
11.99
66.12
64.60
61.18
60.07
174.71
53.07
885.73
1,466.11
47.78
80.08
27.94
27.94
200.00
3.78
76.00
353.92
19.98
29.34
18.32
23.97



110.2010.5600.00 MENARDS

110.2010.5600.00 MENARDS

110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00( Vajgrt, Roger

110.2010.5600.00( Ziegler Inc

110.2010.5620.00 MARTIN MARIETTA MATERIALS
110.2010.5626.00( Xcessories Squared

110.2010.5718.00( SE Jones Industries Inc
110.2010.5750.00C Ascendance Trucks Midwest LLC
110.2010.5750.00C Ascendance Trucks Midwest LLC
110.2010.5750.00 MURPHY TRACTOR & EQUIPMENT CO
110.2030.5410.00 MENARDS

110.2030.5481.00C Alliant Energy

110.2030.5481.00(C Alliant Energy

110.2030.5481.00C Alliant Energy

110.2030.5481.00(C Alliant Energy

110.2030.5481.00C Alliant Energy

110.2030.5481.00(C Alliant Energy

110.2030.5481.00( Consumers Energy Coop
110.2040.5132.00C CITY LAUNDERING COMPANY
110.2040.5132.00C CITY LAUNDERING COMPANY
110.2040.5230.00( IOWA ONE CALL

110.2040.5450.00( Granite Telecommunications LLC
110.2040.5481.00( Alliant Energy

110.2040.5481.00C Alliant Energy

110.2040.5481.00(C Alliant Energy

110.2040.5481.00C Alliant Energy

110.2040.5481.00( Alliant Energy

110.2040.5481.00C Alliant Energy

110.2040.5481.00(C Alliant Energy

110.2040.5481.00C Alliant Energy

110.2040.5481.00(C Alliant Energy

110.2040.5481.00C Alliant Energy

110.2040.5481.00( Consumers Energy Coop
110.2040.5481.00( Consumers Energy Coop
110.2040.5570.00( Marshall County Engineer
110.2050.5600.00 HAWKEYE TRUCK EQUIPMENT INC
110.2050.5622.00( Hutchinson Salt Co Inc
110.2060.5347.00( BDH INFORMATION TECHNOLOGY LLC
110.2060.5347.00( BDH INFORMATION TECHNOLOGY LLC
110.2060.5450.00( Granite Telecommunications LLC
110.2060.5570.00( Marshall County Engineer
110.2060.5685.00( Michael Todd & Co Inc
110.2060.5685.00( Thompsons True Value
110.2070.5571.00(C Marshall County Engineer
121.6012.5464.00( Jones II, Redmond

121.6012.5464.00( Jones II, Redmond

121.6050.5342.00( Ciro Dilorio Masonry & Landscaping LLC
132.5020.5331.00( Fisher Governor Foundation
132.5020.5331.00C Simms Company LLC
132.5020.5342.00C Cornerstone Commercial Contractors Inc
132.5020.5342.00C RDG Planning & Design
133.2900.5342.00( Impact 7G Inc

140.4030.5611.00 MENARDS

140.4030.5611.00( Strands

142.4030.5611.00( IOWA IRRIGATION, CORP.
153.1010.5321.00( Steckelberg Vet Clinic
170.4010.5734.00( Baker & Taylor Inc

170.4010.5734.00( Baker & Taylor Inc

170.4010.5734.00( Baker & Taylor Inc

170.4010.5734.00( Baker & Taylor Inc

181.3040.5342.00( Impact 7G Inc

181.3040.5415.00( Impact 7G Inc

181.3040.5450.00( Granite Telecommunications LLC
184.5030.5238.00( Housing Authority of the City of Tampa Florida
184.5030.5242.00( Gonzales, Gilbert #2

184.5030.5242.00( Housing Authority of the City of Tampa Florida
184.5030.5242.00( Manship, Wyatt

184.5030.5242.00( Martin, Lindsey

184.5030.5280.00C MRI Software LLC

Street shop Gorilla tape

2G safety can, 5" deck wheel, cleaning spray
Street dept bug repellents

propane

Street dept -spreader and grass seed

Street dept - clevis, ball mount

1001b propane

Street truck 62- cutting edge, end edge, nuts&bolt
Street dept asphalt emulsion

Stainless steel banding, brackets

air conditioner pressure test gauge
2024InterDump Truck Chassis (Resolution 2021-182)
2024InterDump Truck Chassis (Resolution 2021-182)
Tracked Skid Loader

Compost supplies, conduit repairs, YSS sump pump
N 18th Ave Bridge

HWY 14 & HWY 30 St Lights

N 13th Street lights

25N 13th St

207 W Main St

211 S 9th St Front Terrace

City of Marshalltown 6/1-7/1

Utility dept - uniform cleaning

Utility dept - uniform cleaning

Utility Div IA one call charges

Phone services for July 2024

S Center St & W Berle

N 18TH AVE & E MAIN

13 S 13th St cnr Main St

S 12TH AVE E OLIVE ST

S Center St North of Mall

N 3rd Ave Cnr State

W Southridge Rd Cnr Center

S Center St Cnr Hibbs

Riverside Dr cnr 3rd Ave

502 E Southridge Rd

City of Marshalltown 6/1-7/1

City of Marshalltown 6/1-7/1

June fuel purchases

control for brine on plow truck

Street dept medium rock

Engineering remote monitoring & mangement
PW-4500 Veeam Backup & recovery

Phone services for July 2024

June fuel purchases

Engr Survey Marking Paint

Engr pink survey paint

June fuel purchases

City Admin recruitment mileage

City Admin recruitment meal

City Hall & Carnegie Limestone Repair

Towa Great Places Grant

Catalyst Grant - Gildner's Building

Awarded Contract w/ Change Order #1 thru 6/30/24
Downtown Facade Improvements thru 6/30/24
Brownfields Assistance Contract June 2024
Comm Bldg door sweeps

Kiwanis Park Black paint

6th St range roam XL remote

June Timber dog boarding

Christen memorial books

memorial book

Adult non fiction or fiction books

Christen memorial book

Lead Hazard Reduction Program 2023 June 2024
Lead Hazard Reduction Program 2023 June 2024
Phone services for July 2024

rent assistance -portable tenant

rent assistance

rent assistance -portable tenant

rental assistance

rent assistance

occupant applicators December 2023
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13.99
74.96
22.98
21.99

144.98
103.97
183.18
1,284.49
685.50
711.54
228.50
175,394.00
171,794.00
67,220.50
33.92
56.92
84.53
92.73
48.39
35.70
19.07
239.90
40.00
40.00
28.80
40.89
39.44
28.67
40.65
38.59
46.12
114.05
38.77
41.67
31.73
19.07
77.19
69.28
189.17
1,661.11
5,949.62
100.00
18.00
81.78
206.62
182.11
8.99
324.92
132.53
20.09
2,825.00
75,000.00
100,000.00
135,600.93
5,500.83
1,493.75
47.79
40.63
900.00
140.00
71.23
17.10
5.99
17.10
6,048.75
1,190.00
40.89
53.13
55.00
2,500.00
458.00
57.00
16.00



184.5030.5280.00C MRI Software LLC
184.5030.5280.00C MRI Software LLC
184.5030.5344.00C EO Johnson Co Inc
184.5030.5344.00( Stericycle Inc

184.5030.5347.00C MRI Software LLC
184.5030.5347.00C MRI Software LLC
184.5030.5450.00( Granite Telecommunications LLC
184.5030.5460.00( IOWA NAHRO
355.1075.5234.00( Lynch Dallas PC
355.1075.5250.00( Lynch Dallas PC
355.1075.5250.00( Lynch Dallas PC
355.1075.5342.00( Bolton & Menk Inc
363.2010.5600.00( Dakota Supply Group
363.2010.5600.00 MENARDS

363.2010.5617.00C CTI Ready Mix Inc
363.2010.5718.00C ACME Tools

363.2012.5342.00( CONSTRUCT INC
364.4030.5233.00( Bolton & Menk Inc
364.4030.5233.00( Bolton & Menk Inc
610.8015.5233.00( Stone Environmental Engineering
610.8015.5342.00( Prairic Waste Solutions
610.8015.5344.00( Xerox Corp

610.8015.5347.00 BDH INFORMATION TECHNOLOGY LLC
610.8015.5347.00( BDH INFORMATION TECHNOLOGY LLC
610.8015.5386.00( Grewell Lawn & Snow Removal Services LLC
610.8015.5450.00( Granite Telecommunications LLC
610.8015.5450.00 HEART OF IOWA COMMUNICATIONS CO-OP
610.8015.5481.00C Alliant Energy

610.8015.5481.00( Alliant Energy

610.8015.5481.00C Alliant Energy

610.8015.5481.00( Alliant Energy

610.8015.5482.00C Alliant Energy

610.8015.5483.00( Marshalltown Water Works
610.8015.5570.00( Marshall County Engineer
610.8015.5603.00( MIDLAND SCIENTIFIC INC
610.8015.5603.00( MIDLAND SCIENTIFIC INC
610.8015.5980.00( Amaya, Clarissa
610.8015.5980.00( Aragon, Sylvia

610.8015.5980.00( Cano, Martin

610.8015.5980.00( Davis, Cindy

610.8015.5980.00( Dolash, Cari

610.8015.5980.00( Graves, Rita

610.8015.5980.00( HUNTER, ALICIA M
610.8015.5980.00( Kelly, Amy

610.8015.5980.00( Mariani, Jason

610.8015.5980.00( Norris, Megan

610.8015.5980.00( Rodriguez Jr., David
610.8015.5980.00( Rodriguez, Jose
610.8015.5980.00( Whitmore, Kayla
610.8016.5230.00( IOWA ONE CALL
610.8016.5450.00( Granite Telecommunications LLC
610.8016.5450.00 HEART OF IOWA COMMUNICATIONS CO-OP
610.8016.5481.00( Alliant Energy

610.8016.5481.00C Alliant Energy

610.8016.5481.00( Alliant Energy

610.8016.5481.00C Alliant Energy

610.8016.5481.00( Alliant Energy

610.8016.5482.00C Alliant Energy

610.8016.5570.00( Marshall County Engineer
610.8016.5571.00( Marshall County Engineer
610.8016.5600.00C CTI Ready Mix Inc
610.8016.5600.00( FASTENAL COMPANY
615.8015.5233.00( FOX Strand

615.8015.5342.00 WRH Inc

616.8016.5348.00( Municipal Pipe Tool Co
690.8050.5132.00C CITY LAUNDERING COMPANY
690.8050.5132.00C CITY LAUNDERING COMPANY
690.8050.5251.00( Resendiz Mercado, Jose
690.8050.5280.00( IOWA PUBLIC TRANSIT ASSOC
690.8050.5347.00( BDH INFORMATION TECHNOLOGY LLC
690.8050.5380.00C AAA SEPTIC SERVICE INC
690.8050.5410.00C Advance Garage Doors Inc
690.8050.5410.00( Rainbow Carwash LLC

occupant applications January 2024
occupant applications Feb 2024

Housing copies Contract KB-CONT3935-01
Housing services

RHR subscriptions April - July 2024

RHR subscriptions 4/1/23-3/31/24 FY24
Phone services for July 2024

NAHRO Conference OCTOBER 17/18, 2024
307 N 13th Ave June

908 S 9th Ave recording fee

908 S 9th Ave June

Survey for 12 W Main St/14 W Main Wall Adjust
6"x20ft dual wall high density drain pipe
Street dept concrete mix

Bailey Dr

Street dept Laser with receiver, tripod, remote
STR21004 State St Reconstruction 6/1/24-6/30/24
Water Plaza Construction Contract
Riverview Park Phase 1 Design and Engineering
Air permit for flare - Engineering Srvc

#2 June screening removals

June 24 Xerox and copies

WPCP 4500 Veeam Backup & recovery
WPCP remote monitoring & mangement
WPCP June 2024 mowings

Phone services for July 2024

July 24 direct connect internet PW/WPCP

N 3rd Ave River Sign

Riverview Park liftstation

1001 Woodland St Water Pollution

JBS 402 N 10TH AVE

1001 WOODLAND ST DISP PLANT

June 24 Plant water usage

June fuel purchases

LAB buffer solution

LAB - hydrogen peroxide

Sewer refund 2024 filled pool

Sewer refund 2024 filled pool

Sewer refund 2024 filled pool

Sewer refund 2024 filled pool

Sewer refund 2024 filled pool

Sewer refund 2024 filled pool

Sewer refund 2024 filled pool

Sewer refund 2024 Filled pool

Sewer refund 2024 filled pool

Sewer refund 2024 filled pool 411 Jerome St
Sewer refund 2024 filled pool

Sewer refund 2024 filled pool

Sewer refund 2024 filled pool

Sewer dept underground locators

Phone services for July 2024

July 24 direct connect internet PW/WPCP
608 Turner St Pump Station

N 22nd St

S 12TH AVE CNR E MAIN

Marion St - WPCP

1511 Rolling Meadows Rd

1001 Woodland St Shed

June fuel purchases

June fuel purchases

Westwood and Campbell

Sewer dept safety glasses, eyeware
WPC21001 WPCP 6/1/24-6/30/24
WPC21001 Headworks & Digester Impro 6/1/24-6/30/24
SAN21001 2020 Sanitary Sewer CIPP 3/26/24-6/25/24
Transit dept - uniform cleaning

Transit dept - uniform cleaning

Transit employee CDL

Annual membership dues 7/1/24-6/30/25
Transit remote monitoring & management
July rental Fisher Comm Center

East wash bay replace/repair garage door
PW Bldg wash bay repairs
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32.00
8.00
35.80
49.01
930.00
2,790.00
40.89
175.00
51.00
30.00
60.00
1,734.00
1,035.22
3.99
631.00
1,933.98
181,905.50
15,239.86
38,673.50
2,500.00
173.25
22.49
18.00
110.00
1,335.00
61.04
442 81
20.60
19.07
33,500.95
19.07
2,680.39
1,114.35
324.92
193.00
166.20
25.49
40.67
25.49
22.19
68.47
49.39
2241
32.24
32.24
253.60
22.38
24.19
44.82
279.18
36.64
265.69
189.65
131.93
128.67
111.89
230.73
32.41
370.49
156.67
277.00
10.10
29,908.56
272,474.25
11,103.12
41.17
41.17
21.50
2,500.00
15.00
100.00
3,318.00
46.26



690.8050.5450.00( Granite Telecommunications LLC
690.8050.5481.00C Alliant Energy
690.8050.5482.00C WoodRiver Energy LLC
690.8050.5565.00( Karl of Marshalltown
690.8050.5565.00( NAPA AUTO PARTS
690.8050.5565.00( NAPA AUTO PARTS
690.8050.5570.00( Marshall County Engineer
690.8050.5571.00( Marshall County Engineer
740.8065.5230.00( [OWA ONE CALL
740.8065.5450.00( Granite Telecommunications LLC

740.8065.5450.00 HEART OF IOWA COMMUNICATIONS CO-OP

740.8065.5481.00C Alliant Energy
740.8065.5481.00( Alliant Energy
740.8065.5570.00( Marshall County Engineer
740.8065.5570.00( Marshall County Engineer
740.8065.5571.00( Marshall County Engineer
740.8065.5600.00( CTI Ready Mix Inc
740.8065.5600.00(C CTI Ready Mix Inc
740.8065.5600.00( FASTENAL COMPANY
750.8070.5481.00C Alliant Energy
750.8070.5600.00( MENARDS

750.8070.5750.00 MURPHY TRACTOR & EQUIPMENT CO
760.8080.5608.00( NORTHERN LIGHTS DISTRIBUTING
760.8080.5608.00( NORTHERN LIGHTS DISTRIBUTING
760.8080.5608.00 NORTHERN LIGHTS DISTRIBUTING
760.8080.5608.00( NORTHERN LIGHTS DISTRIBUTING
881.1010.5339.00( Hunter Lane LLC

881.1010.5339.00 MCFARLAND CLINIC PC
881.1050.5339.00( Hunter Lane LLC

884.7010.5230.00( Health Partners

884.7010.5250.00C INTERNAL REVENUE SERVICE
884.7010.5337.00C Covenant Workplace Solutions
884.7010.5337.00( Health Partners

884.7010.5339.00( Health Partners

884.7010.5339.00( Health Partners

999.1101.000
999.1101.000
999.1102.000
999.1102.000
999.1103.000
999.1103.000
999.1105.000
999.1105.000
999.1105.000
999.1105.000
999.1106.000
999.1106.000
999.1106.000
999.1106.000
999.1106.000
999.1106.000
999.1106.000
999.1107.000
999.1107.000
999.1112.000
999.1112.000
999.1112.000
999.1112.000
999.1121.000
999.1121.000
999.1121.000
999.1121.000
999.1121.000
999.1121.000
999.1121.000
999.1125.000
999.1125.000
999.1128.000
999.1128.000
999.1129.000
999.1129.000
999.1131.000
999.1131.000

INTERNAL REVENUE SERVICE

INTERNAL REVENUE SERVICE

TREASURER STATE OF IOWA

TREASURER STATE OF IOWA

INTERNAL REVENUE SERVICE

INTERNAL REVENUE SERVICE

MUNICIPAL FIRE & POLICE RETIREMENT
MUNICIPAL FIRE & POLICE RETIREMENT
MUNICIPAL FIRE & POLICE RETIREMENT
MUNICIPAL FIRE & POLICE RETIREMENT

IOWA PUBLIC EMPLOYEE'S RETIREMENT SYSTEM
IOWA PUBLIC EMPLOYEE'S RETIREMENT SYSTEM
IOWA PUBLIC EMPLOYEE'S RETIREMENT SYSTEM
IOWA PUBLIC EMPLOYEE'S RETIREMENT SYSTEM
IOWA PUBLIC EMPLOYEE'S RETIREMENT SYSTEM
IOWA PUBLIC EMPLOYEE'S RETIREMENT SYSTEM
IOWA PUBLIC EMPLOYEE'S RETIREMENT SYSTEM
INTERNAL REVENUE SERVICE

INTERNAL REVENUE SERVICE

UNITED WAY

UNITED WAY

UNITED WAY

UNITED WAY

American Education Services

COLLECTION SERVICES CENTER

COLLECTION SERVICES CENTER

COLLECTION SERVICES CENTER

COLLECTION SERVICES CENTER

COLLECTION SERVICES CENTER

Polk County Sheriff

FIDELITY SECURITY LIFE INSURANCE CO
FIDELITY SECURITY LIFE INSURANCE CO

TOTAL ADMINISTRATIVE SERVICE CORP.

TOTAL ADMINISTRATIVE SERVICE CORP.

TOTAL ADMINISTRATIVE SERVICE CORP.

TOTAL ADMINISTRATIVE SERVICE CORP.

ICMA 457-Mission Square Retirement

ICMA 457-Mission Square Retirement

Phone services for July 2024

905 E Main PW Bldg

905 E Main St 6/10-7/9

Bus 191 radiator, thermostat, gaskets, belt kit
water pump gasket and oil dry

Bus 191 automatic tensioner

June fuel purchases

June fuel purchases

Sewer dept underground locators

Phone services for July 2024

July 24 direct connect internet PW/WPCP
301 N 18TH AVE LIFTSTATION

N 3rd Ave - WPCP

June fuel purchases

June fuel purchases

June fuel purchases

1001 Woodland St storm sewer builds

1st St & Main St

Sewer dept safety glasses, eyeware

901 Woodland St Compost Pile

Compost supplies, conduit repairs, YSS sump pump
Tracked Skid Loader

Parks resale products

Parks resale products

Parks resale products

Parks resale products

June 16- June 30 paid medical claims

PD employee physical

June 16- June 30 paid medical claims
Monthly fees-July

720 Quarterly Federal Excise Tax Return
July EAP services

Premiums-July

Health claims 6/27-7/03

Dental claims 6/27-7/03

Bi-Weekly Federal Taxes

Bi-Weekly Federal Taxes

Bi-Weekly Payroll SIT

Bi-Weekly Payroll SIT

Bi-Weekly Payroll Social Security
Bi-Weekly Payroll Social Security

PRIOR MONTH MFPRSI CONTRIBUTIONS
PRIOR MONTH MFPRSI CONTRIBUTIONS
PRIOR MONTH MFPRSI CONTRIBUTIONS
PRIOR MONTH MFPRSI CONTRIBUTIONS
PRIOR MONTH IPERS CONTRIBUTIONS
PRIOR MONTH IPERS CONTRIBUTIONS
PRIOR MONTH IPERS CONTRIBUTIONS
PRIOR MONTH IPERS CONTRIBUTIONS
Rounding

PRIOR MONTH IPERS CONTRIBUTIONS
PRIOR MONTH IPERS CONTRIBUTIONS
Bi-Weekly Payroll Medicare

Bi-Weekly Payroll Medicare

UNITED WAY

UNITED WAY

UNITED WAY

UNITED WAY

ACCOUNT #6481652230

CHILD SUPPORT

CHILD SUPPORT

CHILD SUPPORT

CHILD SUPPORT

CHILD SUPPORT

CASE# LACV007272

VISION INSURANCE

VISION INSURANCE

FLEX HEALTH BENEFITS

FLEX HEALTH BENEFITS

FLEX DEP CARE BENEFITS

FLEX DEP CARE BENEFITS

Mission Square Retirement - Plan #303417
Mission Square Retirement - Plan #303417ICMA DEF C
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60.63
627.76
37.63
788.92
148.36
111.71
275.26
4,533.01
186.12
24.42
177.12
3,861.14
478.09
247.00
105.88
104.44
277.00
277.00
6.73
58.62
35.18
35,000.00
597.07
439.75
279.70
967.92
20.87
137.00
124.90
12,336.12
1,632.54
419.90
29,056.51
32,907.39
3,618.00
29,870.73
23,270.44
12,369.25
8,428.32
33,398.16
7,243.02
29,542.72
32,942.25
31,764.71
36,968.00
34,847.52
232.67
7,318.38
37,009.19
0.23
232.67
9,383.36
10,649.96
5,879.76
666.15
24.00
666.15
24.00
64.41
139.77
423.86
101.59
102.11
461.53
106.45
327.30
137.05
5,286.90
833.29
774.99
208.33
848.29
4,117.23



999.1131.000 ICMA 457-Mission Square Retirement ICMA DEF COMP $ 230.76
999.1131.000 ICMA 457-Mission Square Retirement Mission Square Retirement - Plan #705230 $ 1,216.92
999.1131.000 ICMA 457-Mission Square Retirement Mission Square Retirement - Plan #705230 $ 2,543.45
999.1131.000 ICMA 457-Mission Square Retirement Mission Square Retirement - Plan #303417ICMA DEF C $ 1,225.00
999.1131.000 ICMA 457-Mission Square Retirement ICMA DEF COMP $ 269.23
999.1131.000 ICMA 457-Mission Square Retirement Mission Square Retirement - Plan #705230 $ 152.92
999.1131.000 ICMA 457-Mission Square Retirement Mission Square Retirement - Plan #705230 $ 875.00
999.1131.000 ICMA 457-Mission Square Retirement Mission Square Retirement - Plan #705230 $ 965.00
999.1133.000 COLONIAL LIFE COLONIAL LIFE INSURANCE $ 242.28
999.1150.000 ICMA 457-Mission Square Retirement EMPLOYEE RHS CONTRIBUTION $ 25,909.73
999.1164.000 ENTENMANN ROVIN COMPANY 154 TT dome badge $ 146.25
Payroll Payroll Payroll 15 $ 411,611.26
TOTAL $ 2,481,941.39



the Cityc)f Jill Petermeier

Human Resource Director

24 North Center Street
Marshalltown, IA 50158

Tel (641) 754-5704 Fax (641) 8441899
jpetermeier@marshalltown-ia.gov

To: Civil Service Commission

From: Rick Legg, Street Superintendent
Heather Thomas, Public Works Director

Re: Street Mechanic New Hire List

After reviewing all applicants and their qualifications, the following person was tested
and considered to best meet the qualifications for the above listed position:

Johnathon Remster*  (282/357 )
*Veteran’s Preference
This list shall be valid for a period not to exceed July 11, 2025

Certified by Civil Service Commission on_July 11, 2024
e 4 )
(;'74,1/%-‘47'7 ANz

Nancy Harris, Cifl Service Commission Chair

Attest:

/quf U l—[u it/

Alicia Hunter, Clerk of the Commission




the crtYOf Jill Petermeier

Human Resource Director

24 North Center Street
Marshalltown, 1A 50158

Tel (641) 754-5704 Fax (641) 844-1899
jpetermeier@marshalltown-ia.gov

To: Civil Service Commission

From: Troy McGahuey , Street Superintendent
Heather Thomas, Public Works Director

Re: Sewer Maintenance Worker- New Hire List

After reviewing all applicants and their qualifications, the following person was tested
and considered to best meet the qualifications for the above listed position:

Benjamin Reinert (206/399)
This list shall be valid for a period not to exceed July 11, 2025

Certified by Civil Service Commission on_July 11, 2024

s

Nancy Harrls, il Service Commission Chair
Attest:
PRo e

Alicia Hunter, Clerk of the Commission



C' Jill Petermeier, Human Resources Director
City of Marshalltown, Iowa

the ItyOf 24 North Center Street
Marshalltown, IA 50158

, Tel(641)754-5704 Fax (641)844-1899

jpetermeier@marshalltown-ia.gov

To: Civil Service Commission

From: Kevin Pigors, Transit Administrator
Re: Certified Hire List

Position: Transit Operator - Full Time

After reviewing all applicant and their qualifications, the following person was tested and
considered to best meet the qualifications for the above listed position:

Kim Case (67/112)

This list shall be valid for a period not to exceed July 11, 2025.
Date List Certified by Civil Service Commission:

July 11,2024

) 7 .
AN M%fl NALQL

Nancy Harris, Cil Service Commission Chair

Attest:

/]l 'Qk(__ :"L\/’--“rw

Alicia Hunter, Clerk of the Commission




C_ Jill Petermeier, Human Resources Director
ty City of Marshalltown, Iowa
he I of 24 North Center Street

Marshalltown, JA 50158
p Tel(641)754-5704 Fax (641)844-1899

e

jpetermeier@marshalltown-ia.gov

To: Civil Service Commission

From: Kevin Pigors, Transit Administrator
Heather Thomas, Public Works Director

Re: Certified Hire List
Position: Full Time Transit Operations Assistant

After reviewing all applicants and their qualifications, the following person was tested and
considered to best meet the qualifications for the above listed position:

Rebekah Gerling (149/252)

This list shall be valid for a period not to exceed July 11, 2025

Date List Certified by Civil Service Commission:
July 11, 2024

c”"/; w:.ﬂ;?l{ﬂw’

Nancy Harris, Cyﬁl Service Commission Chair

Attest:

/,) “( Vet i i‘U\;.'T.&o ("
Alicia Hunter, Clerk of the Commission




Joel Greer, Mayor

MARSHALLTOWN e North Contr trect

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor Greer and City Council
FROM: Diana Steiner, Finance Director
DATE: July 18, 2024,
RE: May 2024 Monthly Financial Statements

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
1 Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
[ Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: N/A
Recommendation: Staff recommends approving the May 2024 monthly financial statements.
Budget Impact: N/A

Description/Background: The Finance Department has prepared and reconciled the May 2024 financial
statements for your review. The budgeted amounts shown are based on the FY24 amended budget
approved in April 2024.

The attached reports include the following:

« Fund Balance Report, which includes the beginning balance at 6/30/23, the year-to-date revenues
and expenses for 11 months and the ending fund cash balance.

e Cash & Investments Report, which includes current balances and interest rates for all city
investments.

* Monthly Budget Report, which reflects monthly and year-to-date revenues and expenses by each
fund and then in summary. If the YTD Activity amount is less than the YTD Budget amount, it will
show as unfavorable for revenues and favorable for expenses.

Items of interest this month
e $7,433,693 in bond payments were made. Transfers from Enterprise Funds to the GO Bond Debt
Fund 200 will be made in June.
e $1,915,920 in property taxes were received
e $382,023 in utility excise taxes were received
e $166,389 was received for the IFA SRF Headworks and $441,193 was spent in Fund 615.

CITY COUNCIL
Vacant, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson

{4
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Fund

001 - GENERAL FUND

010 - CASH FLOW RESERVE FUND

030 - CAPITAL RESERVE

031 - CAPITAL RSRV-BLDG MAINT

032 - CIP LARGE VEHICLE/EQUIPMENT

110 - ROAD USE TAX

112 - EMPLOYEE BENEFITS FUND

117 - POLICE/FIRE RETIREMENT

119 - EMERGENCY FUND

121 - LOCAL OPTION SALES TAX

125 - TAX INCREMENT FINANCING

130 - CITY TORT LIABILITY

132 - GRANTS-STATE/LOCAL AGENCIES
133 - UNDESIGNATED FEDERAL GRANTS
140 - PARK & REC DONATION FUND

141 - MTOWN TENNIS ASSOC

142 - SOFTBALL ASSOCIATION FUND

144 - LIVE HEALTHY IOWA

145 - TORNADO GENERAL

148 - FEMA-COVID19

149 - FEMA - WINDS

150 - LOCAL PD GRANTS

151 - DEPT OF JUSTICE GRANTS

152 - POLICE UNDESIGNATED GRANTS

153 - POLICE DEPT DONATION FUND

156 - FIRE DEPT DONATION FUND

160 - ECONOMIC DEVELOPMENT GIFT

161 - SURETY DEPOSITS/SUBDIVIDER

170 - LIBRARY DONATION FUND

177 - SEIZED ASSETS (POLICE)

181 - #7 HUD LEAD GRANT

184 - VOUCHERS - 002, 003

189 - #6 HUD LEAD GRANT/NOW STATE FUNDS ONLY
200 - GO BONDS DEBT FUND

300 - CIP COLLECTION FUND

311 - RISE STREET GRANTS

312 - AIRPORT PROJECT FUND

320 - SPECIAL ASSESSMENT PROJECTS
340 - BIKE PATH PROJECT FUND

341 - TREES FOREVER PROJECT

350 - GO BONDS CAPITAL PROJECTS

355 - 2015 GO BONDS (D&D)

361 - LIBRARY BUILDING ADDITION

362 - 2020 GO BONDS

363 - 2021 GO BONDS

364 - 2022 GO BONDS

365 - 2023 GO BONDS

389 - AMERICAN RESCUE PLAN

395 - ECONOMIC DEVELOPMENT PROJECT FUND
610 - WATER POLLUTION CONTROL

611 - WPCP REVENUE

614 - WPCP CAPITAL IMPROVEMENT RSRV
615 - WPCP PLANT & IMPROVEMENTS

616 - SANITARY SEWER REHAB PROJECT
617 - SANITARY SEWER NEW CONSTRUCTN
690 - TRANSIT OPERATING

740 - STORM SEWER UTILITY

741 - 2016 GO STORM WATER PROJ

750 - COMPOSTING FACILITY

760 - P&R CONCESSIONS ENTERPRISE

881 - OCCUPATIONAL INSURANCE ESCROW
884 - GROUP HEALTH INSURANCE ESCROW
886 - WORKMAN'S COMP DEDUCTIBLE FUND
913 - 911 COMMISION

952 - SURETY BONDS/DEPOSITS

Beginning Balan Total Revenues

3,567,795.12
2,755,575.96
248,847.16
93,755.00
7,872,965.91
3,768,809.74
642,477.91
6,012,923.56
169,545.77
128,206.16
(1,237,771.42)
(26,937.26)
301,596.26
2,890.06
(6,149.75)
6,277.56
287,863.02
(12,143.15)
334,019.33
(4,019.97)
(18,454 .98)
(10,240.50)
122,990.71
82,179.22
54,964.15
11,466.96
114,613.95
24,663.16

212,388.44
81,342.03
216,257.80
389,865.65
(3,632,998.53)
122,392.82
(14,510.95)
(1,511.60)
25,667.35
9,341.72
380,907.57
1,626.33
713,101.88
7,376,741.08
9,627,478.41

3,105,941.21

20,994,624.06
1,120,657.22

156,657.20
1,005,655.70
1,751,034.24

797,609.06

200,498.34

(25,565.37)

120,913.02

24,141.74

34,883.61

(6,957.22)
5,004.16

16,166,086.89
402,215.96
388,690.86
16,036.75

3,802,961.89
2,452,475.30
1,005,818.32
259,394.27
4,277,404.36
1,482,285.08
19,338.39
1,960,188.34
788,654.11
89,303.52
112.73
18,576.30
241.09
7,680.52
159,665.35
44,047.26
115,013.33
84,015.64
10,845.97
4,393.57
2,144.07
447.31
54,212.44
2,863.44
82,982.02
1,335,901.60
663,127.41
4,212,152.02
670,570.57
4,277,656.38
5,959.43

14,957.31
364.40
96,088.58
27,694.41
2,710,334.69
547,781.23
9,880,958.74

4,830,983.49
9,274,940.63
43,715.02
5,629,904.08
2,003,332.34
21,428.65
942,112.39
1,348,261.76
31,113.44
80,354.87
50,101.05
150,054.75
3,363,324.44
1,358.17
1,105,756.92
704.71

FUND BALANCE REPORT
AS OF 05/31/2024

Total Expenses
16,100,770.79

388,690.86

66,625.00
1,930,827.84
2,257,740.43

876,830.52
150,354.45
2,281,419.49
721,181.68
52,586.49
914,470.49
1,190,657.38

64,124.85

23,899.50

15,291.60
54,271.73
96,890.09
85,654.94
41,571.23
31,471.03

23,546.77
10,045.68
118,237.16
1,229,804.86
587,679.56
7,029,862.82
361,763.97
1,695,672.37
158,064.29

2,358.10
18,401.87
236,199.95
1,626.33
5,982.30
3,437,448.22
345,480.45
51,863.00
2,522,487.28
166,525.60
4,830,983.49
4,844,158.63

5,875,999.52
2,067,976.84
936,077.91
614,656.60

49,738.51
32,778.13
73,221.11
3,352,676.08
71.00
1,222,550.21

Ending Balance
3,633,111.22
3,157,791.92

264,883.91
27,130.00
9,745,099.96
3,963,544 61
771,465.71
109,039.82
8,008,908.43
930,649.17
94,958.06
(192,053.57)
(428,940.53)
326,774.93
3,002.79
(11,472.95)
6,518.65
287,863.02
(4,462.63)
478,393.08
(14,244.44)
(331.74)
(11,879.80)
92,265.45
55,101.76
57,108.22
11,914.27
145,279.62
17,480.92
(35,255.14)
318,485.18
156,789.88
(2,601,453.00)
698,672.25
(1,050,914.52)
(29,712.04)
(14,510.95)
(3,869.70)
22,222.79
9,706.12
240,796.20
734,813.99
6,649,627.55
9,829,779.19
9,829,095.74
583,453.93
(166,525.60)

25,425,406.06
1,164,372.24
(246,095.44)
(64,644.50)
178,085.85
1,011,690.18
2,484,639.40
828,722.50
231,114.70
(8,242.45)
197,746.66
34,790.10
36,170.78
(123,750.51)
5,708.87

70,081,896.61

87,019,088.56

69,249,169.00

87,851,816.17
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Account Name

BalObject: 0110 - P&R Deposits
999.0110.100 First Interstate Bank P&R Deposits
Total BalObject: 0110 - P&R Deposits :

BalObject: 0111 - Operating
999.0111.100 First Interstate Bank Operating
Total BalObject: 0111 - Operating:

BalObject: 0113 - Payroll
999.0113.100 First Interstate Bank Payroll
Total BalObject: 0113 - Payroll:

BalObject: 0114 - Dev Inspections
999.0114.100 First Interstate Bank Dev Inspections
Total BalObject: 0114 - Dev Inspections:

BalObject: 0115 - HUD Admin
999.0115.100 First Interstate Bank HUD Admin
Total BalObject: 0115 - HUD Admin:

BalObject: 0116 - HUD HAP
999.0116.100 First Interstate Bank HUD HAP
Total BalObject: 0116 - HUD HAP:

BalObject: 0117 - Police
999.0117.100 First Interstate Bank Police
Total BalObject: 0117 - Police:

BalObject: 0117 - ACH
999.0118.100 First Interstate Bank ACH
Total BalObject: 0118 -ACH
BalObject: 0120 - PETTY CASH

001.0120.000 PETTY CASH - RECORDS
144.0120.000 PETTY CASH-TRACK MEET
750.0120.000 PETTY CASH
760.0120.000 PETTY CASH

Total BalObject: 0120 - PETTY CASH:

BalObject: 0121 - PETTY CASH-SWIMMING POOLS
001.0121.000 PETTY CASH-SWIMMING POOLS
Total BalObject: 0121 - PETTY CASH-SWIMMING

BalObject: 0122 - PETTY CASH-CITY CLERK
001.0122.000 PETTY CASH-CITY CLERK
Total BalObject: 0122 - PETTY CASH-CITY CLERK:
Page 1:2

CASH AND INVESTMENTS
AS OF 5/31/2024

Ending Balance

130,190.46

130,190.46

656,981.77

656,981.77

400,000.00

400,000.00

34,409.39

34,409.39

290,777.85

290,777.85

27,916.26

27,916.26

15,930.57

15,930.57

1,000.00

1,000.00

100.00
1,000.00
500.00
350.00

1,950.00

300.00

300.00

200.00

200.00

Interest Rate

2.25

2.25

2.25

2.25

2.25

2.25

2.25

2.25

0.00

0.00

0.00
0.00

0.00

0.00



Account Name
BalObject: 0123 - PETTY CASH-LIBRARY
001.0123.000 PETTY CASH-LIBRARY
Total BalObject: 0123 - PETTY CASH-LIBRARY:

BalObject: 0124 - PETTY CASH-LIBRARY
001.0125.000 PETTY CASH-LIBRARY
Total BalObject: 0124 - PETTY CASH-LIBRARY:

BalObject: 0125 - PETTY CASH-PARK
001.0125.000 PETTY CASH-PARK
Total BalObject: 0125 - PETTY CASH-PARK:

BalObject: 0130 - CASH HELD BY INSUR ADMIN
885.0130.000 CASH HELD BY INSUR ADMI
Total BalObject: 0130 - CASH HELD BY INSUR ADM

BalObject: 0215 - IPAIT MONEY MARKET
999.0215.000 IPAIT MONEY MARKET
Total BalObject: 0215 - IPAIT MONEY MARKET:

BalObject: 0216 - FIRST INTERSTATE BANK MM
999.0216.000 First Interstate Bank MM
Total BalObject: 0216 - FIRST INTERSTATE BANK M

BalObject: 0240 - MIDWEST ONE CD (91-365 DAYS)
364.0240.000 MIDWEST ONE CD
999.0240.000 MIDWEST ONE CD
Total BalObject: 0240 - MIDWEST ONE CD

BalObject: 0243 - GNB INV
365.0243.000
999.0243.000

GNB CD
GNB CD
Total BalObject: 0243 - GNB INV

BalObject: 0246 - PINNACLE INV
365.0246.000 PINNACLE CD
999.0246.000 PINNACLE CD
Total BalObject: 0246 - PINNACLE CD

BalObject: 0265 - IPAIT CD
999.0265.000 IPAIT CD

Total BalObject: 0265 - IPAIT CD

BalObject: 0273 - IPAIT GOV SEC
999.0273.000 IPAIT GOV INV
Total BalObject: 0273 - IPAIT GOV SEC

BalObject: 0999 - POOLED CASH
999.0999.000 POOLED CASH - prepaid work comp and outstanding AP
Total BalObject: 0999 - POOLED CASH:

TOTAL
Page 2:2

Ending Balance

100.00

100.00

200.00

200.00

225.00

225.00

1.00

1.00

15,560,874.13

15,560,874.13

7,674,484.60

7,674,484.60

10,000,000.00

10,000,000.00

12,054,550.14

12,054,550.14

5,000,000.00
17,000,000.00

22,000,000.00

5,000,000.00

5,000,000.00

13,996,959.43

13,996,959.43

4,765.57

4,765.57

87,851,816.17

Interest Rate

0.00

0.00

0.00

0.00

5.09

2.25

5.30
4.95-5.30

5.22-5.47

5.35-5.47
5.19-5.54

5.26-5.3

5.151-5.6

0.00



City of Marshalltown, IA

Monthly Budget Report - Marshalltown

Group Summary

For Fiscal: 2023-2024 Period Ending: 05/31/2024

Variance
May YTD YTD Favorable
Account Type Activity Budget Activity (Unfavorable) Total Budget
Fund: 001 - GENERAL FUND
Revenue 1,371,556.01 17,396,872.46 16,166,086.89 -1,230,785.57 18,978,471.00
Expense 1,278,529.21  17,391,556.05  16,100,770.79 1,290,785.26  18,978,471.00
Total Fund: 001 - GENERAL FUND: 93,026.80 5,316.41 65,316.10 59,999.69 0.00
Fund: 010 - CASH FLOW RESERVE FUND
Revenue 11,926.24 346,394.40 402,215.96 55,821.56 378,000.00
Total Fund: 010 - CASH FLOW RESERVE FUND: 11,926.24 346,394.40 402,215.96 55,821.56 378,000.00
Fund: 030 - CAPITAL RESERVE
Revenue 13,658.98 639,802.02 388,690.86 -251,111.16 697,966.00
Expense 13,658.98 639,789.70 388,690.86 251,098.84 697,966.00
Total Fund: 030 - CAPITAL RESERVE: 0.00 12.32 0.00 -12.32 0.00
Fund: 031 - CAPITAL RSRV-BLDG MAINT
Revenue 1,000.40 11,084.26 16,036.75 4,952.49 12,092.00
Expense 0.00 138,658.74 0.00 138,658.74 151,275.00
Total Fund: 031 - CAPITAL RSRV-BLDG MAINT: 1,000.40 -127,574.48 16,036.75 143,611.23 -139,183.00
Fund: 032 - CIP LARGE VEHICLE/EQUIPMENT
Revenue 0.00 86,245.50 0.00 -86,245.50 94,086.00
Expense 0.00 61,392.10 66,625.00 -5,232.90 67,000.00
Total Fund: 032 - CIP LARGE VEHICLE/EQUIPMENT: 0.00 24,853.40 -66,625.00 -91,478.40 27,086.00
Fund: 110 - ROAD USE TAX
Revenue 351,036.24 3,624,398.91 3,802,961.89 178,562.98 3,953,890.00
Expense 111,784.20 3,287,163.88 1,930,827.84 1,356,336.04 3,586,201.00
Total Fund: 110 - ROAD USE TAX: 239,252.04 337,235.03 1,872,134.05 1,534,899.02 367,689.00
Fund: 112 - EMPLOYEE BENEFITS FUND
Revenue 275,787.69 2,227,702.29 2,452,475.30 224,773.01 2,430,221.00
Expense 0.00 2,946,136.27 2,257,740.43 688,395.84 3,213,967.00
Total Fund: 112 - EMPLOYEE BENEFITS FUND: 275,787.69 -718,433.98 194,734.87 913,168.85 -783,746.00
Fund: 117 - POLICE/FIRE RETIREMENT
Revenue 113,586.94 920,138.78 1,005,818.32 85,679.54 1,003,788.00
Expense 0.00 1,057,993.75 876,830.52 181,163.23 1,154,175.00
Total Fund: 117 - POLICE/FIRE RETIREMENT: 113,586.94 -137,854.97 128,987.80 266,842.77 -150,387.00
Fund: 119 - EMERGENCY FUND
Revenue 29,434.03 241,059.28 259,394.27 18,334.99 262,974.00
7/18/2024 11:22:30 AM Page 1 of 9



Monthly Budget Report - Marshalltown

For Fiscal: 2023-2024 Period Ending: 05/31/2024

Variance
May YTD YTD Favorable
Account Type Activity Budget Activity (Unfavorable) Total Budget
Expense 0.00 241,059.50 150,354.45 90,705.05 262,974.00
Total Fund: 119 - EMERGENCY FUND: 29,434.03 -0.22 109,039.82 109,040.04 0.00
Fund: 121 - LOCAL OPTION SALES TAX
Revenue 401,179.89 3,845,416.63 4,277,404.36 431,987.73 4,195,000.00
Expense 9,883.00 6,242,242.82 2,281,419.49 3,960,823.33 6,809,956.00
Total Fund: 121 - LOCAL OPTION SALES TAX: 391,296.89 -2,396,826.19 1,995,984.87 4,392,811.06 -2,614,956.00
Fund: 125 - TAX INCREMENT FINANCING
Revenue 161,000.14 1,030,691.75 1,482,285.08 451,593.33 1,124,391.00
Expense 242,623.81 1,090,033.01 721,181.68 368,851.33 1,189,127.00
Total Fund: 125 - TAX INCREMENT FINANCING: -81,623.67 -59,341.26 761,103.40 820,444.66 -64,736.00
Fund: 130 - CITY TORT LIABILITY
Revenue 1,691.50 39,416.52 19,338.39 -20,078.13 43,000.00
Expense 0.00 72,842.88 52,586.49 20,256.39 79,465.00
Total Fund: 130 - CITY TORT LIABILITY: 1,691.50 -33,426.36 -33,248.10 178.26 -36,465.00
Fund: 132 - GRANTS-STATE/LOCAL AGENCIES
Revenue 295,601.60 3,089,807.38 1,960,188.34 -1,129,619.04 3,370,779.21
Expense 183,847.28 2,978,515.76 914,470.49 2,064,045.27 3,249,290.04
Total Fund: 132 - GRANTS-STATE/LOCAL AGENCIES: 111,754.32 111,291.62 1,045,717.85 934,426.23 121,489.17
Fund: 133 - UNDESIGNATED FEDERAL GRANTS
Revenue 50,026.22 4,312,005.61 788,654.11 -3,523,351.50 4,704,050.00
Expense 178,121.35 4,304,164.37 1,190,657.38 3,113,506.99 4,695,550.00
Total Fund: 133 - UNDESIGNATED FEDERAL GRANTS: -128,095.13 7,841.24 -402,003.27 -409,844.51 8,500.00
Fund: 140 - PARK & REC DONATION FUND
Revenue 2,964.03 54,999.89 89,303.52 34,303.63 60,000.00
Expense 9,373.45 182,638.28 64,124.85 118,513.43 199,275.00
Total Fund: 140 - PARK & REC DONATION FUND: -6,409.42 -127,638.39 25,178.67 152,817.06 -139,275.00
Fund: 141 - MTOWN TENNIS ASSOC
Revenue 11.34 91.63 112.73 21.10 100.00
Total Fund: 141 - MTOWN TENNIS ASSOC: 11.34 91.63 112.73 21.10 100.00
Fund: 142 - SOFTBALL ASSOCIATION FUND
Revenue 0.00 34,456.51 18,576.30 -15,880.21 37,589.00
Expense 4,279.63 28,792.72 23,899.50 4,893.22 31,439.00
Total Fund: 142 - SOFTBALL ASSOCIATION FUND: -4,279.63 5,663.79 -5,323.20 -10,986.99 6,150.00
Fund: 144 - LIVE HEALTHY IOWA
Revenue 20.84 6,918.01 241.09 -6,676.92 7,547.00
Expense 0.00 6,917.35 0.00 6,917.35 7,547.00
Total Fund: 144 - LIVE HEALTHY IOWA : 20.84 0.66 241.09 240.43 0.00
Fund: 145 - TORNADO GENERAL
Expense 0.00 142,985.26 0.00 142,985.26 156,000.00
7/18/2024 11:22:30 AM Page 2 of 9



Monthly Budget Report - Marshalltown

Account Type

Total Fund: 145 - TORNADO GENERAL:

Fund: 148 - FEMA-COVID19
Revenue

Total Fund: 148 - FEMA-COVID19:

Fund: 149 - FEMA - WINDS
Revenue
Expense

Total Fund: 149 - FEMA - WINDS:

Fund: 150 - LOCAL PD GRANTS
Revenue
Expense

Total Fund: 150 - LOCAL PD GRANTS:

Fund: 151 - DEPT OF JUSTICE GRANTS
Revenue
Expense

Total Fund: 151 - DEPT OF JUSTICE GRANTS:

Fund: 152 - POLICE UNDESIGNATED GRANTS
Revenue
Expense

Total Fund: 152 - POLICE UNDESIGNATED GRANTS:

Fund: 153 - POLICE DEPT DONATION FUND
Revenue
Expense

Total Fund: 153 - POLICE DEPT DONATION FUND:

Fund: 156 - FIRE DEPT DONATION FUND
Revenue
Expense

Total Fund: 156 - FIRE DEPT DONATION FUND:

Fund: 160 - ECONOMIC DEVELOPMENT GIFT
Revenue

Total Fund: 160 - ECONOMIC DEVELOPMENT GIFT:

Fund: 161 - SURETY DEPOSITS/SUBDIVIDER
Revenue

Total Fund: 161 - SURETY DEPOSITS/SUBDIVIDER:

Fund: 170 - LIBRARY DONATION FUND
Revenue
Expense

Total Fund: 170 - LIBRARY DONATION FUND:

May
Activity
0.00

2,465.85
2,465.85

0.00
0.00
0.00

4,467.02
4,424.56
42.46

11,354.44
11,509.20
-154.76

319.83
6,395.45
-6,075.62

848.46
503.44
345.02

208.11
3,929.54
-3,721.43

215.68
215.68

45.00
45.00

1,853.69
2,052.11
-198.42

YTD
Budget
142,985.26

11,127.38
11,127.38

196,521.38
140,742.03
55,779.35

54,978.00
54,978.00
0.00

52,060.69
92,749.80
-40,689.11

89,839.64
89,814.23
25.41

4,583.26
67,686.30
-63,103.04

2,749.89
34,833.26
-32,083.37

916.63
916.63

275.00
275.00

227,425.22
219,816.19
7,609.03

YTD
Activity
0.00

7,680.52
7,680.52

159,665.35
15,291.60
144,373.75

44,047.26
54,271.73
-10,224.47

115,013.33
96,890.09
18,123.24

84,015.64
85,654.94
-1,639.30

10,845.97
41,571.23
-30,725.26

4,393.57
31,471.03
-27,077.46

2,144.07
2,144.07

447.31
447.31

54,212.44
23,546.77
30,665.67

Variance

Favorable

(Unfavorable)
142,985.26

-3,446.86
-3,446.86

-36,856.03
125,450.43
88,594.40

-10,930.74
706.27
-10,224.47

62,952.64
-4,140.29
58,812.35

-5,824.00
4,159.29
-1,664.71

6,262.71
26,115.07
32,377.78

1,643.68
3,362.23
5,005.91

1,227.44
1,227.44

172.31
172.31

-173,212.78
196,269.42
23,056.64

Total Budget
156,000.00

12,144.00
12,144.00

214,413.00
153,541.00
60,872.00

60,000.00
60,000.00
0.00

56,800.00
101,185.00
-44,385.00

98,007.00
98,007.00
0.00

5,000.00
73,850.00
-68,850.00

3,000.00
38,000.00
-35,000.00

1,000.00
1,000.00

300.00
300.00

248,101.00
239,800.00
8,301.00

For Fiscal: 2023-2024 Period Ending: 05/31/2024

7/18/2024 11:22:30 AM
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Monthly Budget Report - Marshalltown

Account Type

Fund: 177 - SEIZED ASSETS (POLICE)
Revenue
Expense

Total Fund: 177 - SEIZED ASSETS (POLICE):

Fund: 181 - #7 HUD LEAD GRANT
Revenue
Expense

Total Fund: 181 - #7 HUD LEAD GRANT:

Fund: 184 - VOUCHERS - 002, 003
Revenue
Expense

Total Fund: 184 - VOUCHERS - 002, 003:

Fund: 189 - #6 HUD LEAD GRANT/NOW STATE FUNDS ONLY
Revenue
Expense

Total Fund: 189 - #6 HUD LEAD GRANT/NOW STATE FUNDS ONLY:

Fund: 200 - GO BONDS DEBT FUND
Revenue
Expense

Total Fund: 200 - GO BONDS DEBT FUND:

Fund: 300 - CIP COLLECTION FUND
Revenue
Expense

Total Fund: 300 - CIP COLLECTION FUND:

Fund: 311 - RISE STREET GRANTS
Revenue
Expense

Total Fund: 311 - RISE STREET GRANTS:

Fund: 312 - AIRPORT PROJECT FUND
Revenue
Expense

Total Fund: 312 - AIRPORT PROJECT FUND:

Fund: 340 - BIKE PATH PROJECT FUND
Revenue
Expense

Total Fund: 340 - BIKE PATH PROJECT FUND:

Fund: 341 - TREES FOREVER PROJECT
Revenue
Expense

May
Activity

30.38
22.00
8.38

36,161.90
34,370.56
1,791.34

121,166.84
109,779.70
11,387.14

592.16
0.00
592.16

275,789.66
6,170,513.75
-5,894,724.09

76,326.02
13,658.98
62,667.04

0.00
4,937.50
-4,937.50

0.00
916.90
-916.90

0.00
1,285.50
-1,285.50

568.93
772.30

YTD
Budget

3,207.16
12,832.16
-9,625.00

1,569,056.39
1,444,414.40
124,641.99

1,349,822.76
1,359,948.04
-10,125.28

567,088.39
641,635.28
-74,546.89

6,544,052.35
6,443,441.51
100,610.84

611,816.15
710,466.13
-98,649.98

5,067,254.39
1,678,450.29
3,388,804.10

150,791.63
265,783.65
-114,992.02

18,562.50
14,849.01
3,713.49

32,816.52
36,666.63

YTD
Activity

2,863.44
10,045.68
-7,182.24

82,982.02
118,237.16
-35,255.14

1,335,901.60
1,229,804.86
106,096.74

663,127.41
587,679.56
75,447.85

4,212,152.02
7,029,862.82
-2,817,710.80

670,570.57
361,763.97
308,806.60

4,277,656.38
1,695,572.37
2,582,084.01

5,959.43
158,064.29
-152,104.86

0.00
2,358.10
-2,358.10

14,957.31
18,401.87

Variance
Favorable
(Unfavorable)

-343.72
2,786.48
2,442.76

-1,486,074.37
1,326,177.24
-159,897.13

-13,921.16
130,143.18
116,222.02

96,039.02
53,955.72
149,994.74

-2,331,900.33
-586,421.31
-2,918,321.64

58,754.42
348,702.16
407,456.58

-789,598.01
-17,122.08
-806,720.09

-144,832.20
107,719.36
-37,112.84

-18,562.50
12,490.91
-6,071.59

-17,859.21
18,264.76

Total Budget

3,500.00
14,000.00
-10,500.00

1,711,698.00
1,576,356.00
135,342.00

1,472,535.00
1,483,676.00
-11,141.00

618,642.00
699,984.00
-81,342.00

7,139,097.00
7,031,413.00
107,684.00

667,436.00
775,054.00
-107,618.00

5,528,265.00
1,831,037.00
3,697,228.00

164,500.00
289,946.00
-125,446.00

20,250.00
16,199.00
4,051.00

35,800.00
40,000.00

For Fiscal: 2023-2024 Period Ending: 05/31/2024

7/18/2024 11:22:30 AM
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Monthly Budget Report - Marshalltown

Account Type
Total Fund: 341 - TREES FOREVER PROJECT:
Fund: 350 - GO BONDS CAPITAL PROJECTS
Revenue
Total Fund: 350 - GO BONDS CAPITAL PROJECTS:
Fund: 355 - 2015 GO BONDS (D&D)
Revenue
Expense
Total Fund: 355 - 2015 GO BONDS (D&D):
Fund: 361 - LIBRARY BUILDING ADDITION
Expense
Total Fund: 361 - LIBRARY BUILDING ADDITION:
Fund: 362 - 2020 GO BONDS
Revenue
Expense
Total Fund: 362 - 2020 GO BONDS:
Fund: 363 - 2021 GO BONDS
Revenue
Expense
Total Fund: 363 - 2021 GO BONDS:
Fund: 364 - 2022 GO BONDS
Revenue
Expense
Total Fund: 364 - 2022 GO BONDS:
Fund: 365 - 2023 GO BONDS
Revenue
Expense
Total Fund: 365 - 2023 GO BONDS:
Fund: 389 - AMERICAN RESCUE PLAN
Expense
Total Fund: 389 - AMERICAN RESCUE PLAN:
Fund: 395 - ECONOMIC DEVELOPMENT PROJECT FUND
Revenue
Expense

Fund: 610 -

Revenue
Expense

Total Fund: 395 - ECONOMIC DEVELOPMENT PROJECT FUND:

WATER POLLUTION CONTROL

Total Fund: 610 - WATER POLLUTION CONTROL:

May
Activity
-203.37

36.66
36.66

1,409.43
1,175.00
234.43

0.00
0.00

2,775.22
784.00
1,991.22

25,114.08
246,905.76
-221,791.68

37,124.76
89,389.50
-52,264.74

18,238.36
0.00
18,238.36

7,548.51
7,548.51

0.00
2,850.00
-2,850.00

1,532,493.21
1,532,493.21
0.00

YTD
Budget
-3,850.11

183.26
183.26

93,493.40
394,528.42
-301,035.02

1,490.50
1,490.50

15,583.26
111,550.89
-95,967.63

3,210,478.15
4,793,360.99
-1,582,882.84

563,979.13
1,034,661.65
-470,682.52

9,225,372.75
154,962.39
9,070,410.36

2,483,543.48
2,483,543.48

294,654.91
169,530.02
125,124.89

6,613,502.50
6,612,687.84
814.66

YTD
Activity
-3,444.56

364.40
364.40

96,088.58
236,199.95
-140,111.37

1,626.33
1,626.33

27,694.41
5,982.30
21,712.11

2,710,334.69
3,437,448.22
-727,113.53

547,781.23
345,480.45
202,300.78

9,880,958.74
51,863.00
9,829,095.74

2,522,487.28
2,522,487.28

0.00
166,525.60
-166,525.60

4,830,983.49
4,830,983.49
0.00

Variance

Favorable

(Unfavorable)
405.55

181.14
181.14

2,595.18
158,328.47
160,923.65

-135.83
-135.83

12,111.15
105,568.59
117,679.74

-500,143.46
1,355,912.77
855,769.31

-16,197.90
689,181.20
672,983.30

655,585.99
103,099.39
758,685.38

-38,943.80
-38,943.80

-294,654.91
3,004.42
-291,650.49

-1,782,519.01
1,781,704.35
-814.66

Total Budget
-4,200.00

200.00
200.00

101,993.00
430,398.00
-328,405.00

1,626.00
1,626.00

17,000.00
121,692.00
-104,692.00

3,502,340.00
5,229,122.00
-1,726,782.00

615,250.00
1,128,722.00
-513,472.00

10,064,043.00
169,050.00
9,894,993.00

2,709,340.00
2,709,340.00

321,442.00
184,942.00
136,500.00

7,214,730.00
7,214,730.00
0.00

For Fiscal: 2023-2024 Period Ending: 05/31/2024

7/18/2024

11:22:30 AM
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Monthly Budget Report - Marshalltown

For Fiscal: 2023-2024 Period Ending: 05/31/2024

Variance
May YTD YTD Favorable
Account Type Activity Budget Activity (Unfavorable) Total Budget
Fund: 611 - WPCP REVENUE
Revenue 909,683.67 8,068,271.20 9,274,940.63 1,206,669.43 8,801,751.00
Expense 1,531,492.75 7,062,843.26 4,844,158.63 2,218,684.63 7,704,920.00
Total Fund: 611 - WPCP REVENUE: -621,809.08 1,005,427.94 4,430,782.00 3,425,354.06 1,096,831.00
Fund: 614 - WPCP CAPITAL IMPROVEMENT RSRV
Revenue 4,397.56 22,916.63 43,715.02 20,798.39 25,000.00
Total Fund: 614 - WPCP CAPITAL IMPROVEMENT RSRV: 4,397.56 22,916.63 43,715.02 20,798.39 25,000.00
Fund: 615 - WPCP PLANT & IMPROVEMENTS
Revenue 166,389.47 9,716,714.26 5,629,904.08 -4,086,810.18 10,600,052.00
Expense 441,193.47 9,716,714.15 5,875,999.52 3,840,714.63  10,600,052.00
Total Fund: 615 - WPCP PLANT & IMPROVEMENTS: -274,804.00 0.11 -246,095.44 -246,095.55 0.00
Fund: 616 - SANITARY SEWER REHAB PROJECT
Revenue 0.00 2,917,486.00 2,003,332.34 -914,153.66 3,182,712.00
Expense 0.00 2,917,485.78 2,067,976.84 849,508.94 3,182,712.00
Total Fund: 616 - SANITARY SEWER REHAB PROJECT: 0.00 0.22 -64,644.50 -64,644.72 0.00
Fund: 617 - SANITARY SEWER NEW CONSTRUCTN
Revenue 6,400.00 13,758.25 21,428.65 7,670.40 15,009.00
Total Fund: 617 - SANITARY SEWER NEW CONSTRUCTN: 6,400.00 13,758.25 21,428.65 7,670.40 15,009.00
Fund: 690 - TRANSIT OPERATING
Revenue 26,493.60 983,735.06 942,112.39 -41,622.67 1,073,166.00
Expense 125,513.90 1,089,451.11 936,077.91 153,373.20 1,188,494.00
Total Fund: 690 - TRANSIT OPERATING: -99,020.30 -105,716.05 6,034.48 111,750.53 -115,328.00
Fund: 740 - STORM SEWER UTILITY
Revenue 138,863.92 1,298,595.65 1,348,261.76 49,666.11 1,416,650.00
Expense 41,559.40 1,347,092.67 614,656.60 732,436.07 1,469,782.00
Total Fund: 740 - STORM SEWER UTILITY: 97,304.52 -48,497.02 733,605.16 782,102.18 -53,132.00
Fund: 741 - 2016 GO STORM WATER PROJ
Revenue 3,129.89 27,500.00 31,113.44 3,613.44 30,000.00
Expense 0.00 397,234.75 0.00 397,234.75 433,347.00
Total Fund: 741 - 2016 GO STORM WATER PROJ: 3,129.89 -369,734.75 31,113.44 400,848.19 -403,347.00
Fund: 750 - COMPOSTING FACILITY
Revenue 13,347.98 68,868.80 80,354.87 11,486.07 75,130.00
Expense 3,685.55 135,535.40 49,738.51 85,796.89 147,869.00
Total Fund: 750 - COMPOSTING FACILITY: 9,662.43 -66,666.60 30,616.36 97,282.96 -72,739.00
Fund: 760 - P&R CONCESSIONS ENTERPRISE
Revenue 0.00 62,791.63 50,101.05 -12,690.58 68,500.00
Expense 0.00 41,586.60 32,778.13 8,808.47 45,375.00
Total Fund: 760 - P&R CONCESSIONS ENTERPRISE: 0.00 21,205.03 17,322.92 -3,882.11 23,125.00
7/18/2024 11:22:30 AM Page 6 of 9



Monthly Budget Report - Marshalltown

Account Type

Fund: 881 - OCCUPATIONAL INSURANCE ESCROW
Revenue
Expense

Total Fund: 881 - OCCUPATIONAL INSURANCE ESCROW:

Fund: 884 - GROUP HEALTH INSURANCE ESCROW
Revenue
Expense

Total Fund: 884 - GROUP HEALTH INSURANCE ESCROW:
Fund: 886 - WORKMAN'S COMP DEDUCTIBLE FUND

Revenue
Expense

Total Fund: 886 - WORKMAN'S COMP DEDUCTIBLE FUND:

Fund: 913 - 911 COMMISION
Revenue
Expense

Total Fund: 913 - 911 COMMISION:

Report Total:

May
Activity

12,479.43
2,125.25
10,354.18

354,280.67
283,405.50
70,875.17

136.61
0.00
136.61

111,099.70
117,044.66
-5,944.96

-5,847,548.58

YTD
Budget

0.00
0.00
0.00

164,999.67
0.00
164,999.67

0.00
0.00
0.00

0.00
9,255.51
-9,255.51

5,229,826.91

YTD
Activity

150,054.75
73,221.11
76,833.64

3,363,324.44
3,352,676.08
10,648.36

1,358.17
71.00
1,287.17

1,105,756.92
1,222,550.21
-116,793.29

17,769,214.85

Variance
Favorable
(Unfavorable)

150,054.75
-73,221.11
76,833.64

3,198,324.77
-3,352,676.08
-154,351.31

1,358.17
-71.00
1,287.17

1,105,756.92
-1,213,294.70
-107,537.78

12,539,387.94

Total Budget

0.00
0.00
0.00

180,000.00
0.00
180,000.00

0.00
0.00
0.00

0.00
10,097.00
-10,097.00

5,695,404.17

For Fiscal: 2023-2024 Period Ending: 05/31/2024

7/18/2024 11:22:30 AM
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Monthly Budget Report - Marshalltown For Fiscal: 2023-2024 Period Ending: 05/31/2024

Fund Summary

Variance
May YTD YTD Favorable
Fund Activity Budget Activity (Unfavorable) Total Budget
001 - GENERAL FUND 93,026.80 5,316.41 65,316.10 59,999.69 0.00
010 - CASH FLOW RESERVE FUNI 11,926.24 346,394.40 402,215.96 55,821.56 378,000.00
030 - CAPITAL RESERVE 0.00 12.32 0.00 -12.32 0.00
031 - CAPITAL RSRV-BLDG MAIN 1,000.40 -127,574.48 16,036.75 143,611.23 -139,183.00
032 - CIP LARGE VEHICLE/EQUIPI 0.00 24,853.40 -66,625.00 -91,478.40 27,086.00
110 - ROAD USE TAX 239,252.04 337,235.03 1,872,134.05 1,534,899.02 367,689.00
112 - EMPLOYEE BENEFITS FUNC 275,787.69 -718,433.98 194,734.87 913,168.85 -783,746.00
117 - POLICE/FIRE RETIREMENT 113,586.94 -137,854.97 128,987.80 266,842.77 -150,387.00
119 - EMERGENCY FUND 29,434.03 -0.22 109,039.82 109,040.04 0.00
121 - LOCAL OPTION SALES TAX 391,296.89 -2,396,826.19 1,995,984.87 4,392,811.06 -2,614,956.00
125 - TAX INCREMENT FINANCIN -81,623.67 -59,341.26 761,103.40 820,444.66 -64,736.00
130 - CITY TORT LIABILITY 1,691.50 -33,426.36 -33,248.10 178.26 -36,465.00
132 - GRANTS-STATE/LOCAL AGE 111,754.32 111,291.62 1,045,717.85 934,426.23 121,489.17
133 - UNDESIGNATED FEDERAL (¢ -128,095.13 7,841.24 -402,003.27 -409,844.51 8,500.00
140 - PARK & REC DONATION FU -6,409.42 -127,638.39 25,178.67 152,817.06 -139,275.00
141 - MTOWN TENNIS ASSOC 11.34 91.63 112.73 21.10 100.00
142 - SOFTBALL ASSOCIATION FL -4,279.63 5,663.79 -5,323.20 -10,986.99 6,150.00
144 - LIVE HEALTHY IOWA 20.84 0.66 241.09 240.43 0.00
145 - TORNADO GENERAL 0.00 -142,985.26 0.00 142,985.26 -156,000.00
148 - FEMA-COVID19 2,465.85 11,127.38 7,680.52 -3,446.86 12,144.00
149 - FEMA - WINDS 0.00 55,779.35 144,373.75 88,594.40 60,872.00
150 - LOCAL PD GRANTS 42.46 0.00 -10,224.47 -10,224.47 0.00
151 - DEPT OF JUSTICE GRANTS -154.76 -40,689.11 18,123.24 58,812.35 -44,385.00
152 - POLICE UNDESIGNATED GF -6,075.62 25.41 -1,639.30 -1,664.71 0.00
153 - POLICE DEPT DONATION Fl 345.02 -63,103.04 -30,725.26 32,377.78 -68,850.00
156 - FIRE DEPT DONATION FUN -3,721.43 -32,083.37 -27,077.46 5,005.91 -35,000.00
160 - ECONOMIC DEVELOPMENT1 215.68 916.63 2,144.07 1,227.44 1,000.00
161 - SURETY DEPOSITS/SUBDIVI 45.00 275.00 447.31 172.31 300.00
170 - LIBRARY DONATION FUND -198.42 7,609.03 30,665.67 23,056.64 8,301.00
177 - SEIZED ASSETS (POLICE) 8.38 -9,625.00 -7,182.24 2,442.76 -10,500.00
181 - #7 HUD LEAD GRANT 1,791.34 124,641.99 -35,255.14 -159,897.13 135,342.00
184 - VOUCHERS - 002, 003 11,387.14 -10,125.28 106,096.74 116,222.02 -11,141.00
189 - #6 HUD LEAD GRANT/NOW 592.16 -74,546.89 75,447.85 149,994.74 -81,342.00
200 - GO BONDS DEBT FUND -5,894,724.09 100,610.84 -2,817,710.80 -2,918,321.64 107,684.00
300 - CIP COLLECTION FUND 62,667.04 -98,649.98 308,806.60 407,456.58 -107,618.00
311 - RISE STREET GRANTS -4,937.50 3,388,804.10 2,582,084.01 -806,720.09 3,697,228.00
312 - AIRPORT PROJECT FUND -916.90 -114,992.02 -152,104.86 -37,112.84 -125,446.00
340 - BIKE PATH PROJECT FUND -1,285.50 3,713.49 -2,358.10 -6,071.59 4,051.00
341 - TREES FOREVER PROJECT -203.37 -3,850.11 -3,444.56 405.55 -4,200.00
350 - GO BONDS CAPITAL PROJE! 36.66 183.26 364.40 181.14 200.00
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Monthly Budget Report - Marshalltown For Fiscal: 2023-2024 Period Ending: 05/31/2024

355 - 2015 GO BONDS (D&D) 234.43 -301,035.02 -140,111.37 160,923.65 -328,405.00
361 - LIBRARY BUILDING ADDITIC 0.00 -1,490.50 -1,626.33 -135.83 -1,626.00
362 - 2020 GO BONDS 1,991.22 -95,967.63 21,712.11 117,679.74 -104,692.00
363 - 2021 GO BONDS -221,791.68  -1,582,882.84 -727,113.53 855,769.31  -1,726,782.00
364 - 2022 GO BONDS -52,264.74 -470,682.52 202,300.78 672,983.30 -513,472.00
365 - 2023 GO BONDS 18,238.36 9,070,410.36 9,829,095.74 758,685.38 9,894,993.00
389 - AMERICAN RESCUE PLAN -7,548.51  -2,483,543.48  -2,522,487.28 -38,943.80  -2,709,340.00
395 - ECONOMIC DEVELOPMENT -2,850.00 125,124.89 -166,525.60 -291,650.49 136,500.00
610 - WATER POLLUTION CONTR 0.00 814.66 0.00 -814.66 0.00
611 - WPCP REVENUE -621,809.08 1,005,427.94 4,430,782.00 3,425,354.06 1,096,831.00
614 - WPCP CAPITAL IMPROVEN 4,397.56 22,916.63 43,715.02 20,798.39 25,000.00
615 - WPCP PLANT & IMPROVEN -274,804.00 0.11 -246,095.44 -246,095.55 0.00
616 - SANITARY SEWER REHAB P 0.00 0.22 -64,644.50 -64,644.72 0.00
617 - SANITARY SEWER NEW CO 6,400.00 13,758.25 21,428.65 7,670.40 15,009.00
690 - TRANSIT OPERATING -99,020.30 -105,716.05 6,034.48 111,750.53 -115,328.00
740 - STORM SEWER UTILITY 97,304.52 -48,497.02 733,605.16 782,102.18 -53,132.00
741 - 2016 GO STORM WATER P! 3,129.89 -369,734.75 31,113.44 400,848.19 -403,347.00
750 - COMPOSTING FACILITY 9,662.43 -66,666.60 30,616.36 97,282.96 -72,739.00
760 - P&R CONCESSIONS ENTERF 0.00 21,205.03 17,322.92 -3,882.11 23,125.00
881 - OCCUPATIONAL INSURANC 10,354.18 0.00 76,833.64 76,833.64 0.00
884 - GROUP HEALTH INSURANC 70,875.17 164,999.67 10,648.36 -154,351.31 180,000.00
886 - WORKMAN'S COMP DEDUI 136.61 0.00 1,287.17 1,287.17 0.00
913 - 911 COMMISION -5,944.96 -9,255.51 -116,793.29 -107,537.78 -10,097.00

Report Total:  -5,847,548.58 5,229,826.91  17,769,214.85  12,539,387.94 5,695,404.17
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2024-163

RESOLUTION SETTING A PUBLIC HEARING FOR THE CONVEYANCE AND
TRANSFER OF TITLE OF CITY OWNED PROPERTY TO THE MARSHALLTOWN
COMMUNITY SCHOOL DISTRICT

WHEREAS, the City of Marshalltown has received a proposal to convey and transfer real
property to the Marshalltown Community School District in exchange for other real estate; and

WHEREAS, the Council of the City of Marshalltown, lowa finds it is in the best interest
of the City and proposes to convey and transfer by Quit Claim Deed the following described
property in Marshalltown, Marshall County, lowa to the Marshalltown Community School
District;

Lot 5 of Lot 3 except the West 546.2 feet thereof in the Southwest Quarter of the Northeast
Quarter and Lot 2 of the Southeast Quarter of the Northeast Quarter, all in Section 10,
Township 83 North, Range 18 West of the 5th P.M., Marshall County, lowa

WHEREAS, in exchange for this real property the Marshalltown Community School
District proposes to convey and transfer by Quit Claim Deed the following described property in
Marshalltown, Marshall County, lowa to the City of Marshalltown;

Lot B of the Subdivision of the Southwest Quarter of the Northwest Quarter of Section 33,
Township 84 North, Range 18 West of the 5th P.M., Marshall County, lowa

And

Lots One, Two, Three and Four (1, 2, 3, And 4), Together With the Portion of Vacated
Alley Therein all in Block Five (5) Gillespie's Addition to Marshalltown, Marshall County,
lowa

WHEREAS, the property being transferred by the City of Marshalltown, lowa is real estate
which is not being used to the full advantage of the City, and is not required for any other public
purpose, and no rights of private persons will be adversely affected; and

WHEREAS, the City of Marshalltown hereby proposes the transfer of said property,
subject to easements being retained and rights of way of utilities, and access to and maintenance
of said utilities. Said easements, rights of way and access will be retained until such time as the
utility no longer utilizes or needs facilities in this location.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:

Section 1. The City Clerk shall cause to be published the notice required by law, by publication
once in the Marshalltown Times-Republican, a newspaper having general circulation in the City
of Marshalltown, lowa, the publication to be not less than four (4) days nor more than twenty (20)
days prior to the date hereinafter fixed in the City Hall, 10 W State Street, Marshalltown, lowa, on
August 12, 2024, 5:30 pm to consider any and all comments filed with the City Clerk or made in



open Council to the proposal for conveyance as herein contained and to take final action thereon.
Passed this 22 day of July 2024, and signed this day of July 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARS HA L LTOW N 24 North Center Street

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor and City Council
FROM: Alicia Hunter, City Clerk
DATE: July 15, 2024
RE: Real Estate Exchange Agreement with the Marshalltown Community School District

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
1 Strategy 2: Enhance Marshalltown’s public image.
1 Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Work with other entities on partnerships which benefit the community.
Recommendation: Set a public hearing for August 12, 2024.
Budget Impact: Minimal.

Description/Background: The City of Marshalltown owns parcel 8318-10-252-007 which is 7.40 acres of
agricultural land adjacent to parcel 8318-10-252-003 owned by the Marshalltown Community School
District (MCSD). MCSD proposed a real estate exchange of this parcel for Arnold’s Park at 701 W Linn
Street, which the City currently leases from the school district, and Bicentennial Park at 507 Grandview
Drive.

In order to complete the exchange, a public hearing must be held on the conveyance and transfer of real
estate. The public hearing would be scheduled for August 12, 2024 to approve the exchange.

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson, Vacancy

{4



REAL ESTATE EXCHANGE AGREEMENT

This Real Estate Exchange Agreement is dated , 2024 and is
between the Marshalltown Community School District (the “District”) and the City of
Marshalltown, Iowa (the “City”).

The District owns real estate described on Exhibit A (the “District Property”), and the
City owns real estate described on Exhibit B (the “City Property”). The parties desire to
exchange title to the City Property and the District Property, so the City will become the new
owner of the District Property and the District will become the new owner of the City Property.

The parties therefore agree as follows:

1. Property Exchange. The District shall convey the District Property to the City,
and the City shall convey the City Property to the District on the Closing Date by Deeds without
Warranty. Neither party will pay any consideration, other than the exchange of real estate
contemplated herein, to the other in exchange for the conveyances described in this section 1.

2. Property Condition.

a. Each party shall have a period of 30 days following the date written in the
introductory paragraph (the “Due Diligence Period”) to perform any tests,
surveys, inspections, or studies of the real estate it is acquiring under this
agreement. Either party may terminate this agreement for any reason at any time
during the Due Diligence Period by providing written notice to the other party.

b. Each party represents to the other party that it has conducted, or will conduct prior
to Closing, any investigations of the Property to satisfy itself as to the condition of
the property it is acquiring. Each party agrees that it is accepting title to the
property it is acquiring “as is, where is, with all faults.”

3. Possession and Closing. If the parties timely perform all obligations herein,
Closing and possession shall be on a date acceptable to both parties, but in no event later than
September 26, 2024 (the “Closing Date™). This exchange shall be considered closed upon the
delivery of the deeds set forth in section 1 of this agreement (the “Closing”). Both parties further
agree to make, execute, and deliver any additional documents reasonably requested by the other
party for the purpose of accomplishing the transfer contemplated by this agreement.

4. City Costs. The City shall pay only the following costs associated with this
transaction: (i) the City’s attorney fees, (ii) the costs incurred in connection with the City’s
approval under section 11 of this agreement, (iii) the cost to update the abstract of title for the
City Property under section 6 of this agreement, and (iv) the cost to record the deed to the
District Property.



5. District Costs. The District shall pay all other costs associated with this
transaction not specifically assigned to the City under section 4 of this agreement.

6. Title Review. Each party shall obtain an abstract of title to the property to be
conveyed by that party continued through the date of this agreement and deliver it to the other
party for examination. It shall show merchantable title in the conveying party in conformity with
this agreement, lowa law, and the Title Standards of the lowa State Bar Association. The
abstract shall become the property of the party to whom the corresponding real property is
conveyed at Closing. If the abstract shows title exceptions that cannot be removed by the
conveying party on or before Closing, the parties may: (a) mutually terminate this agreement, (b)
mutually agree to waive such title defects and close this transaction in the manner provided by
this agreement, or (c) allow additional time for the conveying party to cure the title defects.

7. Remedies.

a. If the District fails to timely perform this agreement, the City’s sole and exclusive
remedy shall be to terminate this agreement by providing written notice to the
District and to recover the City’s out of pocket expenses incurred in connection
with this transaction in an amount not to exceed $2,500.

b. If the City fails to timely perform this agreement, the District’s sole and exclusive
remedy shall be to terminate this agreement by providing written notice to the
City and to recover the District’s out of pocket expenses incurred in connection
with this transaction in an amount not to exceed $2,500.

8. Notice. For a notice under this agreement to be valid, it must be in writing and
must be delivered either (i) in person, (i1) via certified mail to the address noted below, or (iii)
via email if the receiving party consents to notice via email. All notices are effective on receipt.

To District: To City:

Marshalltown City of Marshalltown, lowa
Community School District Attn: Mayor

Attn: Superintendent 24 N. Center St.

1002 South 3" Avenue Marshalltown, IA 50158

Marshalltown, IA 50158

0. No Assignment. Neither party may transfer to any other person (i) any discretion
granted under this agreement, (ii) any right under this agreement, (iii) any remedy under this
agreement, or (iv) any obligation imposed under this agreement.

10. District Approval. This agreement is subject to approval of the Board of
Directors of the Marshalltown Community School District. The District shall follow the process
set forth in lowa Code § 297.22 in approving the conveyance of the District Property. Subject to
the provisions of lowa Code § 297.25, execution of this agreement by the District represents
compliance with applicable legal requirements and procedures.



11. City Approval. This agreement is subject to approval of the City Council of the
City of Marshalltown, Iowa. The City shall follow the process set forth in lowa Code § 364.7 in
approving the conveyance of the City Property. Subject to the provisions of lowa Code § 364.7,
execution of this agreement by the City represents compliance with applicable legal requirements
and procedures.

12. Entire Agreement. This agreement constitutes the entire understanding between
the parties with respect to the subject matter of this agreement and supersedes all other
agreements, whether written or oral, between the parties.

13. Modification. No amendment of this agreement will be effective unless it is in
writing and signed by both parties.

14.  Waiver. No waiver under this agreement will be effective unless it is in writing
and signed by the party granting the waiver.

15. Counterpart. This agreement may be signed in counterpart.
16. Survival. This agreement shall survive Closing.
17. Severability. The parties agree that if a dispute between the parties arises out of

this agreement, they would want the court to interpret this agreement as follows: (i) with respect
to any provision that it holds to be unenforceable, by modifying that provision to the minimum
extent necessary to make it enforceable or, if that modification is not permitted by law, by
disregarding that provision; (ii) if an unenforceable provision is modified or disregarded in
accordance with this section, by holding that the rest of this agreement will remain in effect; (iii)
by holding that any unenforceable provision will remain as written in any circumstances other
than those in which the provision is held to be unenforceable; and (iv) if modifying or
disregarding the unenforceable provision would result in failure of an essential purpose of this
agreement, by holding the entire agreement unenforceable.

The parties are signing this agreement as of the date stated in the introductory clause.
MARSHALLTOWN COMMUNITY SCHOOL DISTRICT

By By
Sean Heitmann, Board President Randy Denham, Board Secretary

CITY OF MARSHALLTOWN, IOWA

By By
Joel Greer, Mayor Alicia Hunter, City Clerk

02361828\15901-045



EXHIBIT A
LEGAL DESCRIPTION OF DISTRICT PROPERTY
BICENTENNIAL PARK PROPERTY

Lot B of the Subdivision of the Southwest Quarter of the Northwest Quarter of Section 33,
Township 84 North, Range 18 West of the 5™ P.M., Marshall County, Iowa

and
ARNOLD PARK PROPERTY

Lots One, Two, Three and Four (1, 2, 3, And 4), Together With the Portion of Vacated Alley
Therein all in Block Five (5) Gillespie's Addition to Marshalltown, Marshall County, lowa

TO BE CONFIRMED BY ABSTRACT



EXHIBIT B
LEGAL DESCRIPTION OF CITY PROPERTY

Lot 5 of Lot 3 except the West 546.2 feet thereof in the Southwest Quarter of the Northeast
Quarter and Lot 2 of the Southeast Quarter of the Northeast Quarter, all in Section 10, Township
83 North, Range 18 West of the 5" P.M., Marshall County, Iowa

TO BE CONFIRMED BY ABSTRACT



2024-164

RESOLUTION SETTING PUBLIC HEARING FOR AN AMENDMENT TO CHAPTER
157 LAND SUBDIVISION REGULATIONS

WHEREAS, the City of Marshalltown has an adopted Chapter 157 Land Subdivision
Regulations; and

WHEREAS, Plan and Zoning Commission has identified various issues with terms and
conditions of Chapter 157 pertaining to the procedures for platting land for subdivisions across
various zoning districts, which are presenting administrative difficulties; and

WHEREAS, the process for amending the ordinance requires a public hearing with the Plan
Zoning Commission and the City Council; and

WHEREAS, the Plan Zoning Commission held the required Public Hearing on June 26,
2024 and recommend the approval; and

WHEREAS, the City Council desires to set a public hearing for the ordinance amendment.

NOW, THEREFORE BE IT RESOLVED by the City Council of the City of Marshalltown, lowa,
that a public hearing on an ordinance amendment be set for August 12, 2024, at 5:30 p.m.

Passed this 22" day of July 2024, and signed this day of July 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARS HA L LTOW N 24 North Center Street

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor and City Council
FROM: Alicia Hunter, City Clerk
DATE: July 17, 2024
RE: Set Public Hearing on CH 157 Land Subdivision Regulations Ordinance Amendment

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
1 Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
[ Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Review policies, procedures, and ordinances for updates.

Recommendation: Set the public hearing on the ordinance amendment.

Budget Impact: N/A

Description/Background: The Plan and Zoning Commission held a public hearing on 6/26 for the text
amendment of Chapter 157 Land Subdivision Regulations. The commission reviewed the revisions

provided in the PZ memo attached.

The first reading of the ordinance will be on July 22". The council must hold a public hearing during the
ordinance amendment readings. The public hearing is scheduled for August 12t with the second reading.

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson, Vacancy

{4



MARSHALLTOWN

|OWA
TO: Plan and Zoning Commission
FROM: Hector Hernandez, City Planner
DATE: June 26, 2024 — Meeting Date

SUBJECT: Public Hearing for Text Amendment for Chapter 157 Land Subdivision
Regulations

Request: Discussion regarding chapter 157 subdivision and addressing how to update the
language to make existing lots conforming such as mall lots allow private access and easements.

Staff Review: Zoning officer, chair of plan and zoning commission, public works director, and
city administrator have provided language to include in chapter 157.

add 157.003 (B) (10) A Final Plat may be submitted no sooner than 14 days after the Preliminary
Plat has been approved. Final Plats may be only be submitted contemporaneously with a
Preliminary Plat if the plat involves a simple lot split and

a) all infrastructure is already in place on all resulting lots;

b) no single private access/street is necessary to any resulting lot; and,

c) each lot created by the split fronts a publicly dedicated street.

add 157.003 (B) (11) All storm water retention pond parcels must be combined with an adjacent
parcel(s) by execution and recording of an Affidavit of Non-Severability with the developed lot
and have an easement recorded on the title of all parcels the pond serves.

Add the following to 157.005 (E) (1) after the existing text:

A lot located in the General Commercial or General Industrial zone may have private access from
an adjacent lot or from a private street if all the following conditions are met:

(a) Any private access or private street must be compliant with fire code;

(b) An easement which permits access from the adjacent lot or private street must be properly
recorded with the property title of each affected lot;

(c) Property titles of all lots must indicate that the City will not maintain or have dedication of the
private street, private access or easement;

(d) Any storm water retention pond and/or stand-alone access parcel must be combined with an
adjacent developed parcel by execution and recording of an Affidavit of Non-Severability.

(e) All other requirements in this code not directly related to the private access or private street

still apply.

Next Steps: Finalize discussion and present as a text amendment at next Plan and Zoning
Commission meeting.

Housing & Community Development

24 North Center Street, Marshalltown, IA 50158 - Tel. (641) 754-5756 - Fax (641) 754-5742
The City of Marshalltown collaborates to provide a welcoming, safe, vibrant, and growing community.



2024-165

RESOLUTION APPROVING CONTRACT CHANGE ORDER #11 FOR THE STATE
STREET RECONSTRUCTION PROJECT #STR21004

WHEREAS, the City of Marshalltown, lowa, has heretofore entered into a contract with
Con-Struct Inc. for the labor and material for the State Street Reconstruction Project #STR21004;
and

WHEREAS, an increase is requested for items to complete the project.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:

Section 1. That the contract Change Order #11 for the State Street Reconstruction Project
#STR21004, in the amount of $4,847.44 is hereby accepted and approved.

Passed this 22" day of July 2024, and signed this day of July 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



MARSHALLTOWN

Joel Greer, Mayor
24 North Center Street
Marshalltown, IA 50158

I O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor Greer and City Council
FROM: Heather Thomas, Public Works Director
DATE: July 22, 2024
RE: State Street Reconstruction (STR 21-004) _Change Order #11

Strategic Plan:

Strategy 1: Expand and improve development in the community.
[ Strategy 2: Enhance Marshalltown’s public image.
[] Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
] Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective:

Plan for and construct new infrastructure & Invest in Downtown redevelopment

Recommendation:

Staff recommends approval of Change Order #11 in the amount of $4,847.44,

Budget Impact:
Construction Costs:

Change Order #11
Change Order #10
Change Order #9 (deduct
Change Order #8 (deduct
Change Order #7 (deduct
Change Order #6 (deduct
Change Order #5

Change Order #4

Change Order #3

Change Order #2 (deduct)
Change Order #1 (deduct)
Construction Base

—_— — — —

Funding Sources
2021 GO Bond
ARPA
Sanitary Sewer Enterprise F
MWW
MWW - Extra
City Fund 030 CIP Fund
Rebuild Marshalltown Gran

4,847.44
4,423.60
-24,608.04
-713.45
-59,271.38
-33,885.00
6,661.00
4,230.00
1,432.50

- 16,545.60
- 15,006.00
6,062,985.50

und

t

“nwunmrnnoumudononoueunononouyogonon

5,934,560.57

2,575,918.00
2,461,741.00
433,750.00
500,000.00
12,323.50
25,000.00
40,000.00

CITY COUNCIL

R 72 Vo Vo S Vo S W S W S W N V8

6,048,732.50

Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson, Vacancy

Con-Struct, Inc.
TOTAL

*See Note 1

Project Contribution
Extra (Valves/Breaks)

Partial Carnegie Drain Tile
Class of 69 — Tree Fund

TOTAL

N



*Note 1: Per Resolution 2024-065, some of these funds may be pulled from previous 2020 GO Bond.
Description/Background:

This change order includes the following:

e $2,750.00: The sidewalk grade was lowered against a building face at 205 E State Street. Some
of the brick and mortar that was exposed was in a condition that would not be suitable for
continuous exposure to the elements. We requested a price from a mason to restore that area
and make it suitable for being exposed to the elements.

e $2,097.44: When the Sewer CIPP project determined it was able to line a few stretches of
sanitary sewer, those sewer line replacements were removed from the project; however, doing
so required one of the new manholes being adjusted to accommodate the existing pipe. This
cost is to swap out the bottom section in a new manhole.

The substantial completion date for this project remains August 31, 2024. The Contractor has
requested an extension due to wet weather this year. We continue to review status, are waiting to see
how the weather impacts the project over the next month, and will compare historical weather before
making a recommendation for any adjustment to the completion date.

i:\public works\council items\2024\state street reconstruction\memo_str21004 state st_co 11.docx

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson, Vacancy
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Bolton & Menk
Change Order Details
Marshalltown - State Street

Description State Street Reconstruction from 3rd Ave to 3rd Street

Prime Contractor CONSTRUCT, INC.

Change Order 11

Status Approved

Date Created 06/05/2024

Type Local Funding

Summary Change Order 11: Marshalltown Water Works Fagade and Sanitary Manhole

Change Order Description Change order 11 includes a lump sum price to restore the external face of 205 E State St (Marshalltown Water Works) that is now exposed due to

the reconstruction of the access ramp adjoining the building. Also included is additional payment for a sanitary manhole structure (J06-008) that
was to be reconstructed with the project, but needed a different base section than what was planned for, due to lining and not replacing a stretch of
sanitary sewer.

Awarded Project Amount $6,062,985.50
Authorized Project Amount  $5,929,703.13

Change Order Amount $4,847.44
Revised Project Amount $5,934,550.57
New Items

Section: 1 - Description

Change Order Details: 07/02/2024
Marshalltown - State Street Page 1 of 3



8050 6010-999-a EA 1.000 $2,097.440 $2,097.44

unattached
Manhole Base

Reason: New Base for Manhole J06-008

8060 CO11.2 LS 1.000 $2,750.000 $2,750.00

Brick Fagade Restoration - 205 E State St

Reason: Fagade restoration at 205 E State St (Marshalltown Water Works)

2 items Total: $4,847.44
Attachments
Manhole base for J06-008.pdf Manbhole base for J06-008.pdf 06/25/2024 08:44 AM CDT
1 attachment
Change Order Details: 07/02/2024

Marshalltown - State Street Page 2 of 3



Signatures

“7/9/2

Date:

Agreed - _
Contrac'tor

\

Recommended -

)%W Brovrard, Date:  7/11/2024

Project Engincer

Approved - Date:

City

Change Order Details: 07/02/2024
Marshalltown - State Street Page 3 of 3
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Con—-Struct, Inc.
Cost
Contract Date Tvpe
24-01-4005 City of Marshalltown

05-15-24 Lsbor

Material

Equipment

GRAND TOTALS

INVOICE FREVIEW
Desc
MARSHALLTOWN ENGINEERING
Laber Only
Labor Only
FCC Concrete
Manholes base/boots

Supervisor labor

Billed
Units

Unit OF
Measure

Core drill manhole

2.0000
2.0000
2.0000

1.0000
1.0000

2.0000

Hour

Ls
Ls

Hour

Billed Unit
Price

75.60
75.00
75.00

236.32
1,211 .12

100.00

CONTRACT TOTAL

Page 1
Billed
Amount

150.
150.
150.

238.
1,211.

200,
2,087,

2,097.

a0
00
00

3z
12

0o

44+

44+



2024-166

RESOLUTION ORDERING CONSTRUCTION OF THE WEST HIGH STREET &
SOUTH 6™ STREET INTERSECTION IMPROVEMENTS, BEING PROJECT STR
24001; SETTING PUBLIC HEARING ON PROPOSED PLANS, SPECIFICATIONS,
FORM OF CONTRACT, AND OPINION OF PROBABLE COST; AND DIRECTING

PUBLICATION OF NOTICE TO BIDDERS

WHEREAS, there is now on file in the office of the City Clerk proposed plans,
specifications, form of contract, and opinion of probable costs for the W High St & S 6t St
Intersection Improvements, in the City of Marshalltown, lowa, as is fully set forth in the plans and
specifications for Project No STR24001, and

WHEREAS, the cost of the said improvement is in excess of $25,000 and a public hearing
on the plans, specifications, form of contract and the opinion of probable cost of said improvement
is required by law and that notice thereof shall be given as required by law, and

WHEREAS, it is intended that the cost of said improvement shall be paid from such funds
as the City may legally use for such purposes or from the proceeds from the issuance of such
bonds as may be legally issued for said purposes or any combination of the above methods of
financing.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:

Section 1. This Council does hereby order the construction of the W High St & S 6 St
Intersection Improvements in the City of Marshalltown, lowa, which public improvement is fully
and particularly described in the plans and specifications for Project No. STR24001, now on file in
the office of the City Clerk of Marshalltown, lowa.

Section 2. That the method of construction shall be by contract in accordance with the plans and
specifications and general stipulations for the said improvement approved by the City Council.

Section 3. The Contractor will be paid in monthly estimates for work completed as set out in the
specifications. The project shall begin on or near the appropriate starting date as specified on the
form of proposal and shall be completed within the specified number of working days also
indicated thereon.

Section 4. That the said improvements shall be paid for from such funds of the City as may be
legally used for such purposes, or from the proceeds of the issuance of such bonds as may be
legally issued for such purposes or from any combination of such methods of financing and will be
paid in accordance with the Notice to Bidders duly published in connection therewith.

The Finance Director shall establish a project fund on the books the W High St & S 61 St
Intersection Improvements and the bond proceeds or such funds of the City as may be legally used
for such purposes are hereby appropriated to pay all costs of the improvements including any legal
publication, bond, design, engineering, survey and inspection, construction contract, and
contingency cost as recommended by the Engineer.



Section 5. The City Clerk is hereby directed to publish notice of hearing on plans, specifications,
and form of contract and opinion of probable cost in the manner provided by law for the public
improvement outlined herein and that any person interested therein may appear and make
objections thereto, if any they have. This Council will meet in the Council Chamber, Second
Floor, 10 West State Street at Marshalltown, lowa, at 5:30 P.M., local time on August 12t 2024,
for the purpose of hearing all of said objections so made and for taking final action upon the plans,
specifications, and form of contract now on file.

Section 6. The City Clerk is further directed to advertise for bids in the manner provided by law
for the construction of said improvements, setting forth in said notice such necessary pertinent
information as will advise prospective bidders thereof together with the proposed manner of
payment of the work to be constructed and that such bids be filed and received in the office of the
City Clerk of Marshalltown, lowa, up to 9:30 A.M., local time, on August 14™, 2024. The bids will
be opened, read, and tabulated by the City Engineer or her designate at that time and will be acted
upon by the City Council of said City at a meeting to be held in the Council Chambers, Second
Floor, 10 West State Street, Marshalltown, lowa, at 5:30 P.M., local time, on August 26, 2024, or
at such later time and place as may then be fixed for considering such bids as shall be filed in
connection with the improvement herein ordered and in compliance with the notice of taking bids
therein, hereby ordered to be published.

Passed this 22nd day of July 2024, and signed this day of July 2024.

CITY OF MARSHALLTOWN, IOWA

Joel T.S. Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



MARSHALLTOWN 20 North Center Stree

Marshalltown, IA 50158

I O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor Greer and City Council
FROM: Heather Thomas, Public Works Director
DATE: July 22, 2024
RE: W High St & S 6th St Intersection Improvements (STR 24-001) _Order Construction & Set

Public Hearing

Strategic Plan:
[ Strategy 1: Expand and improve development in the community.
[ Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
] Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective:
Plan and fund improvements to the City’s infrastructure and buildings

Recommendation:
Staff recommends ordering construction and setting the public hearing.

Budget Impact:

The estimated total construction is $100,000. The police and fire station building bond fund has
remaining funds. Due to bond timing, those were swapped with some funds allocated in the 2021 GO
Bond (Fund 363). We are proposing 50% of the costs will be utilized from those police/fire funds with
the remainder coming from GO Bonded Street Improvement Plan Funds (also Fund 363). There are
sufficient funds to complete this work.

Description/Background:

During the police & fire station building improvement, a consultant was hired to look at signalization for
the W High Street & S 6 Street intersection and determined that a traffic signal was not warranted;
however, in order to accommodate this intersection as a primary route for the fire trucks, a pre-emption
signal was recommended and ultimately installed.

The fire department has expressed concern with the intersection of S 6™ St and W High St in relation to
turning the fire trucks. Turning movements of fire trucks should have been reviewed and discussed with
the fire department personnel during the police and fire station project to understand that when trucks
are coming back to the station, they are unable to turn off 6™ St onto High St if a car is there waiting to
turn south. This project will increase the intersection radius in the southeast quadrant to enable them
to do so. Increasing the intersection will require us to extend a very shallow storm sewer pipe and
replace an existing storm intake. Due to the pipe shallowness, this structure will need to be custom and
cast-in-place.

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson, Vacancy &



This project has been timed to coordinate with a project that Marshalltown Water Works is doing to
replace water main along W High Street. Their water project requires a connection under this
intersection, in the northern half of High St with closure of high street and a lane closure of 6% St.
Marshalltown Water Works just commenced construction and estimate 2-3 months before being ready
to connect in this intersection. In order to prevent tearing out new pavement and to minimize
downtime of this intersection, this project should run concurrently with but have pavement placed
AFTER Marshalltown Water Works makes their water main connection under the 6 St and High St
Intersection. The closure of High Street and lane shift on 6% Street will accommodate both projects.

Design and construction phase services for this project is being completed in-house with city staff.
Construction is estimated to cost $100,000.

We have proposed a working day contract to be fair to the Contractor, yet emphasize the importance of
getting this intersection opened back up very timely. We believe a Contractor should be able to
complete this work in 20 working days; however, the coordination with the water main work and
needing to do a custom cast-in-place intake may impact / delay construction. Therefore, we have
established the contract to allow for 25 working days. Liquidated damages have been set at $500 /
calendar day.

We have spoken with both police and fire departments and they will utilize the South Street and 6
Street Intersection for access to 6 Street during this closure.

The bid timeline is as follows:

- Ordering construction at the July 22", 2024 council meeting
- Public Hearing at the August 12%, 2024 council meeting

- Receiving/Opening Bids at 9:30 AM, August 14", 2024

- Awarding Bid at the August 26" council meeting.

Attachments: Official Notice of Hearing & Letting, Plans, Project Manual, Cost Estimate

i:\public works\council items\2024\6thst and high st intersection\memo_str24001 6th&high order construction.docx
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OFFICIAL NOTICE OF HEARING AND LETTING

CITY OF MARSHALLTOWN
MARSHALLTOWN, IOWA
W HIGH ST & S 6TH ST INTERSECTION IMPROVEMENTS
PROJECT NO. STR 24-001

NOTICE OF PUBLIC HEARING ON PROPOSED PLANS, SPECIFICATIONS, PROPOSED
FORM OF CONTRACT AND OPINION OF PROBABLE COST FOR THE W HIGH ST & S
6TH ST INTERSECTION IMPROVEMENTS IN THE CITY OF MARSHALLTOWN, IOWA,
AND THE TAKING OF BIDS FOR SUCH IMPROVEMENTS.

A public hearing will be held at 5:30 p.m. local time on the 12th day of August, 2024
in the Council Chambers, Second Floor, 10 West State Street, Marshalltown, lowa, on the
proposed plans, specifications, proposed form of contract, and the opinion of probable cost
of improvements proposed to be constructed under PROJECT NO. STR 24-001, the W
High St & S 6th St Intersection Improvements is now on file in the office of the City Clerk
and at said hearing any interested person may appear and file objection thereto or to the
bidding process.

Sealed proposals based upon the proposed plans, specifications, proposed form of
contract, opinion of probable costs of improvement, will be received at the City Clerk’s
Office located at 24 N. Center Street, Marshalltown, 1A until 9:30 a.m. local time, on the 14®
day of August, 2024 for the construction of the W High St & S 6th St Intersection
Improvements as described in the plans and specifications for Project No. STR 24-001, and
which will be opened, read, and tabulated by the City Engineer or her designate at that time,
will be acted upon by the City Council of said City at a meeting to be held in the Council
Chambers on the 26th day of August, 2024 or at such later time and place as may then be
fixed.

The proposed work will involve furnishing the labor, equipment, and materials
necessary for constructing the W High St & S 6th St Intersection Improvements in
Marshalltown, lowa as shown in the plans and specifications for PROJECT NO. STR 24-
001, the W High St & S 6th St Intersection Improvements.

The estimated quantities of materials and labor to be furnished in the construction of
said improvements and on which bids will be received are as follows:

Excavation, removal of pavement, construction of a cast-in-place storm water intake,
preparation of subgrade, placement of approximately 310 SY of PCC Pavement,
placement of sidewalk with detectable warning panel, traffic control, seeding, and
miscellaneous work associated with partial reconstruction and widening of a street
intersection.

There is one concurrent construction project in the area, a water main replacement
project being constructed by Marshalltown Water Works. Additional details on the
concurrent project and coordination of traffic control are included in the project manual.

All work is to be done in strict compliance with the Plans and Specifications for said
PROJECT NO. STR 24-001 as proposed by the City Engineer.

EJCDC® C-111, Advertisement for Bids for Construction Contract.
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved.
Page 4 of 51




Obtaining the Bidding Documents

Plans, specifications and proposed contract documents may be examined at the
office of the City Engineer, Marshalltown, lowa, and at the office of the City Clerk,
Marshalltown, lowa. Bidding Documents may be downloaded from the City of
Marshalltown’s web site upon registration at no cost. The documents may be downloaded at
https://www.marshalltown-ia.gov/Bids.aspx.

A deposit of $150 per paper set of plans, specifications and proposed contract
documents will be charged, all of which will be refunded if the paper documents are
returned in reusable condition within 14 days of the Award of Contract. If all paper
documents are not returned in reusable condition and within 14 days, the deposit will be
forfeited.

Pre-bid Conference
A pre-bid conference will not be held for the Project.
Instructions to Bidders.

A Bid must be accompanied by Bid security made payable to Owner in an amount of
five (5) percent of Bidder's maximum Bid price (determined by adding the base bid and all
alternates) and in the form of a Bid bond issued by a surety meeting the requirements of the
General Conditions or a certified check in an amount equal to five percent (5%) of the total
amount of the bid, drawn on and certified payable by a solvent bank to the City Treasurer of
the City. Such Bid bond will be issued in the form included in the Bidding Documents.

For all further requirements regarding bid submittal, qualifications, procedures, and
contract award, refer to the Instructions to Bidders that are included in the Bidding
Documents.

The City Council reserves the right to reject any and all bids and to waive
technicalities and irregularities and all bids must remain effective for a period of 30 days of
opening same.

This Notice to Bidders is hereby published by authority of resolution duly adopted by

the Council of the City of Marshalltown on the day of , 2024,
Owner: City of Marshalltown

By: Alicia Hunter

Title: City Clerk

EJCDC® C-111, Advertisement for Bids for Construction Contract.
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved.
Page 5 of 51




Joel Greer, Mayor
Vacant, Administrator

\ Heather Thomas, Public Works
24 North Center Street

LN - Marshalltown, IA 50158-4911
L Tel - (641) 754-5701

W HIGH ST & S 6TH ST INTERSECTION
IMPROVEMENTS

STR 24-001

PREPARED BY:
City of Marshalltown

I hereby certify that this engineering document was prepared
by me or under my direct personal supervision and that | am
a duly licensed Professional Engineer under the laws of the
State of lowa.

Signature: Date:

Name: Heather Ann Thomas, P. E.
lowa Reg. No. P23208
My license renewal date is December 31, 2025

Pages or sheets covered by this seal: STR24001 Project Manual
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OFFICIAL NOTICE OF HEARING AND LETTING

CITY OF MARSHALLTOWN
MARSHALLTOWN, IOWA
W HIGH ST & S 6TH ST INTERSECTION IMPROVEMENTS
PROJECT NO. STR 24-001

NOTICE OF PUBLIC HEARING ON PROPOSED PLANS, SPECIFICATIONS, PROPOSED
FORM OF CONTRACT AND OPINION OF PROBABLE COST FOR THE W HIGH ST & S
6TH ST INTERSECTION IMPROVEMENTS IN THE CITY OF MARSHALLTOWN, IOWA,
AND THE TAKING OF BIDS FOR SUCH IMPROVEMENTS.

A public hearing will be held at 5:30 p.m. local time on the 12th day of August, 2024
in the Council Chambers, Second Floor, 10 West State Street, Marshalltown, lowa, on the
proposed plans, specifications, proposed form of contract, and the opinion of probable cost
of improvements proposed to be constructed under PROJECT NO. STR 24-001, the W
High St & S 6th St Intersection Improvements is now on file in the office of the City Clerk
and at said hearing any interested person may appear and file objection thereto or to the
bidding process.

Sealed proposals based upon the proposed plans, specifications, proposed form of
contract, opinion of probable costs of improvement, will be received at the City Clerk’s
Office located at 24 N. Center Street, Marshalltown, 1A until 9:30 a.m. local time, on the 14®
day of August, 2024 for the construction of the W High St & S 6th St Intersection
Improvements as described in the plans and specifications for Project No. STR 24-001, and
which will be opened, read, and tabulated by the City Engineer or her designate at that time,
will be acted upon by the City Council of said City at a meeting to be held in the Council
Chambers on the 26th day of August, 2024 or at such later time and place as may then be
fixed.

The proposed work will involve furnishing the labor, equipment, and materials
necessary for constructing the W High St & S 6th St Intersection Improvements in
Marshalltown, lowa as shown in the plans and specifications for PROJECT NO. STR 24-
001, the W High St & S 6th St Intersection Improvements.

The estimated quantities of materials and labor to be furnished in the construction of
said improvements and on which bids will be received are as follows:

Excavation, removal of pavement, construction of a cast-in-place storm water intake,
preparation of subgrade, placement of approximately 310 SY of PCC Pavement,
placement of sidewalk with detectable warning panel, traffic control, seeding, and
miscellaneous work associated with partial reconstruction and widening of a street
intersection.

There is one concurrent construction project in the area, a water main replacement
project being constructed by Marshalltown Water Works. Additional details on the
concurrent project and coordination of traffic control are included in the project manual.

All work is to be done in strict compliance with the Plans and Specifications for said
PROJECT NO. STR 24-001 as proposed by the City Engineer.
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Obtaining the Bidding Documents

Plans, specifications and proposed contract documents may be examined at the
office of the City Engineer, Marshalltown, lowa, and at the office of the City Clerk,
Marshalltown, lowa. Bidding Documents may be downloaded from the City of
Marshalltown’s web site upon registration at no cost. The documents may be downloaded at
https://www.marshalltown-ia.gov/Bids.aspx.

A deposit of $150 per paper set of plans, specifications and proposed contract
documents will be charged, all of which will be refunded if the paper documents are
returned in reusable condition within 14 days of the Award of Contract. If all paper
documents are not returned in reusable condition and within 14 days, the deposit will be
forfeited.

Pre-bid Conference
A pre-bid conference will not be held for the Project.
Instructions to Bidders.

A Bid must be accompanied by Bid security made payable to Owner in an amount of
five (5) percent of Bidder's maximum Bid price (determined by adding the base bid and all
alternates) and in the form of a Bid bond issued by a surety meeting the requirements of the
General Conditions or a certified check in an amount equal to five percent (5%) of the total
amount of the bid, drawn on and certified payable by a solvent bank to the City Treasurer of
the City. Such Bid bond will be issued in the form included in the Bidding Documents.

For all further requirements regarding bid submittal, qualifications, procedures, and
contract award, refer to the Instructions to Bidders that are included in the Bidding
Documents.

The City Council reserves the right to reject any and all bids and to waive
technicalities and irregularities and all bids must remain effective for a period of 30 days of
opening same.

This Notice to Bidders is hereby published by authority of resolution duly adopted by

the Council of the City of Marshalltown on the day of , 2024,
Owner: City of Marshalltown

By: Alicia Hunter

Title: City Clerk
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INSTRUCTIONS TO BIDDERS FOR CONSTRUCTION
CONTRACT
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ARTICLE 8— ENGINEER INFORMATION ...t 9

ARTICLE 1—DEFINED TERMS

1.01 Terms used in these Instructions to Bidders have the meanings indicated in the
General Conditions and Supplementary Conditions. Additional terms used in
these Instructions to Bidders have the meanings indicated below:

A. Issuing Office—The office from which the Bidding Documents are to be
issued, and which registers plan holders.

ARTICLE 2—BIDDING DOCUMENTS

2.01 Bidder shall obtain a complete set of Bidding Requirements and proposed
Contract Documents (together, the Bidding Documents). See the Agreement for
a list of the Contract Documents. It is Bidder’s responsibility to determine that it is
using a complete set of documents in the preparation of a Bid. Bidder assumes
sole responsibility for errors or misinterpretations resulting from the use of
incomplete documents, by Bidder itself or by its prospective Subcontractors and
Suppliers.

2.02 Bidding Documents are made available for the sole purpose of obtaining Bids for
completion of the Project and permission to download or distribution of the
Bidding Documents does not confer a license or grant permission or
authorization for any other use. Authorization to download documents, or other
distribution, includes the right for plan holders to print documents solely for their
use, and the use of their prospective Subcontractors and Suppliers, provided the
plan holder pays all costs associated with printing or reproduction. Printed
documents may not be re-sold under any circumstances.

2.03 Owner has established a Bidding Documents Website as indicated in the
Advertisement or invitation to bid. Owner requires that Bidder register as a plan
holder with the Issuing Office at such website, and obtain a complete set of the

EJCDC® C-200, Instructions to Bidders for Construction Contract.
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2.04

2.05

2.06

Bidding Documents from such website. Bidders may rely that sets of Bidding
Documents obtained from the Bidding Documents Website are complete, unless
an omission is blatant. Registered plan holders will receive Addenda issued by
Owner.

Bidder may register as a plan holder and obtain complete sets of Bidding
Documents, in the number and format stated in the Advertisement or invitation to
bid, from the Issuing Office. Bidders may rely that sets of Bidding Documents
obtained from the Issuing Office are complete, unless an omission is blatant.
Registered plan holders will receive Addenda issued by Owner.

Plan rooms (including construction information subscription services, and
electronic and virtual plan rooms) may distribute the Bidding Documents, or
make them available for examination. Those prospective bidders that obtain an
electronic (digital) copy of the Bidding Documents from a plan room are
encouraged to register as plan holders from the Bidding Documents Website or
Issuing Office. Owner is not responsible for omissions in Bidding Documents or
other documents obtained from plan rooms, or for a Bidder’s failure to obtain
Addenda from a plan room.

Electronic Documents

A. When the Bidding Requirements indicate that electronic (digital) copies of the
Bidding Documents are available, such documents will be made available to
the Bidders as Electronic Documents in the manner specified.

1. Bidding Documents will be provided in Adobe PDF (Portable Document
Format) (.pdf) that is readable by Adobe Acrobat Reader. It is the intent
of the Engineer and Owner that such Electronic Documents are to be
exactly representative of the paper copies of the documents. However,
because the Owner and Engineer cannot totally control the transmission
and receipt of Electronic Documents nor the Contractor’'s means of
reproduction of such documents, the Owner and Engineer cannot and do
not guarantee that Electronic Documents and reproductions prepared
from those versions are identical in every manner to the paper copies.

B. Unless otherwise stated in the Bidding Documents, the Bidder may use and
rely upon complete sets of Electronic Documents of the Bidding Documents,
described in Paragraph 2.06.A above. However, Bidder assumes all risks
associated with differences arising from transmission/receipt of Electronic
Documents versions of Bidding Documents and reproductions prepared from
those versions and, further, assumes all risks, costs, and responsibility
associated with use of the Electronic Documents versions to derive
information that is not explicitly contained in printed paper versions of the
documents, and for Bidder’s reliance upon such derived information.

C. After the Contract is awarded, the Owner will provide or direct the Engineer
to provide for the use of the Contractor documents that were developed by
Engineer as part of the Project design process, as Electronic Documents in
native file formats.

EJCDC® C-200, Instructions to Bidders for Construction Contract.
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D. Electronic Documents that are available in native file format include:
1. None.

E. Release of such documents will be solely for the convenience of the
Contractor. No such document is a Contract Document.

F. Unless the Contract Documents explicitly identify that such information will
be available to the Successful Bidder (Contractor), nothing herein will create
an obligation on the part of the Owner or Engineer to provide or create such
information, and the Contractor is not entitled to rely on the availability of
such information in the preparation of its Bid or pricing of the Work. In all
cases, the Contractor shall take appropriate measures to verify that any
electronic/digital information provided in Electronic Documents is appropriate
and adequate for the Contractor’s specific purposes.

G. In no case will the Contractor be entitled to additional compensation or time
for completion due to any differences between the actual Contract

ARTICLE 3—PRE-BID CONFERENCE

3.01

A pre-bid conference will not be conducted for this Project.

ARTICLE 4—BID SECURITY

4.01

A Bid must be accompanied by Bid security made payable to Owner in an
amount of five (5) percent of Bidder's maximum Bid price (determined by adding
the base bid and all alternates) and in the form of a Bid bond issued by a surety
meeting the requirements of the General Conditions or a certified check in an
amount equal to five percent (5%) of the total amount of the bid, drawn on and
certified payable by a solvent bank to the City Treasurer of the City. Such Bid
bond will be issued in the form included in the Bidding Documents.

ARTICLE 5—SUBSTITUTE AND “OR EQUAL” ITEMS

5.01

5.02

The Contract for the Work, as awarded, will be on the basis of materials and
equipment specified or described in the Bidding Documents, and those “or-equal”
or substitute or materials and equipment subsequently approved by Engineer
prior to the submittal of Bids and identified by Addendum. No item of material or
equipment will be considered by Engineer as an “or-equal” or substitute unless
written request for approval has been submitted by Bidder and has been
received by Engineer within 10 days of the issuance of the Advertisement for
Bids or invitation to Bidders. Each such request must comply with the
requirements of the General Conditions, and the review of the request will be
governed by the principles in those paragraphs. The burden of proof of the merit
of the proposed item is upon Bidder. Engineer’s decision of approval or
disapproval of a proposed item will be final. If Engineer approves any such
proposed item, such approval will be set forth in an Addendum issued to all
registered Bidders. Bidders cannot rely upon approvals made in any other
manner.

All prices that Bidder sets forth in its Bid will be based on the presumption that
the Contractor will furnish the materials and equipment specified or described in

EJCDC® C-200, Instructions to Bidders for Construction Contract.
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the Bidding Documents, as supplemented by Addenda. Any assumptions
regarding the possibility of post-Bid approvals of “or-equal” or substitution
requests are made at Bidder’s sole risk.

ARTICLE 6—PREPARATION OF BID

6.01

If Bidder has obtained the Bidding Documents as Electronic Documents, then
Bidder shall prepare its Bid on a paper copy of the Bid Form printed from the
Electronic Documents version of the Bidding Documents. The printed copy of the
Bid Form must be clearly legible, printed on 8%z inch by 11-inch paper and as
closely identical in appearance to the Electronic Document version of the Bid
Form as may be practical. The Owner reserves the right to accept Bid Forms
which nominally vary in appearance from the original paper version of the Bid
Form, providing that all required information and submittals are included with the
Bid.

ARTICLE 7—OPENING OF BIDS

7.01

Bids will be opened and read aloud in City Hall (24 N Center Street,
Marshalltown, lowa) at 9:30 AM on Wednesday, August 14", 2024.

ARTICLE 8—BIDS TO REMAIN SUBJECT TO ACCEPTANCE

8.01

8.02

All Bids will remain subject to acceptance for the period of time stated in the Bid
Form, but Owner may, in its sole discretion, release any Bid and return the Bid
security prior to the end of this period.

Should there be any reason why the contract cannot be awarded within the
period of time stated in the Bid Form, the time may be extended by mutual
agreement between the Owner and the apparent successful Bidder.

ARTICLE 9—ENGINEER INFORMATION

9.01

The Engineering firm is: City of Marshalltown

A. The Engineering firm’s contact person is: Heather Thomas, alternate Brad
Bateman

B. The firm’s address is:
1. 24 N Center St
2. Marshalltown, lowa 50158
3. Phone (641) 754-5734
4. Email: hthomas@marshalltown-ia.gov

bbateman@marshalltown-ia.qov

EJCDC® C-200, Instructions to Bidders for Construction Contract.
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BID FORM FOR CONSTRUCTION CONTRACT

W HIGH ST & S 6TH ST INTERSECTION IMPROVEMENTS

PROJECT NO. STR 24-001

The terms used in this Bid with initial capital letters have the meanings stated in the
Instructions to Bidders, the General Conditions, and the Supplementary Conditions.

ARTICLE 1—OWNER AND BIDDER

1.01 This Bid is submitted to:
City of Marshalltown — City Clerk
24 N. Center Street
Marshalltown, 1A 50158.

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter
into an Agreement with Owner in the form included in the Bidding Documents to
perform all Work as specified or indicated in the Bidding Documents for the
prices and within the times indicated in this Bid and in accordance with the other
terms and conditions of the Bidding Documents.

ARTICLE 2—ATTACHMENTS TO THIS BID
2.01 The following documents are submitted with and made a condition of this Bid:
A. Required Bid security;

B. Evidence of authority to do business in the state of the Project; or a written
covenant to obtain such authority within the time for acceptance of Bids;

C. Contractor’s license number as evidence of Bidder's State Contractor’'s
License or a covenant by Bidder to obtain said license within the time for
acceptance of Bids; and

D. Bidders Status Form.

EJCDC® C-410, Bid Form for Construction Contract.
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ARTICLE 3—BASIS OF BID—UNIT PRICES
3.01 Unit Price Bids

A. Bidder will perform the following Work at the indicated unit prices:

'L%M ITEM DESCRIPTION EQSJ,'AN,LA”TTE\P UNIT | BID UNIT PRICE | EXTENDED PRICE
1 | Excavation, Class 13 90 CY | $ $
2 | Subgrade Preparation, 6" 309.2 SY | $ $
o | SbaedeSbzston | sosz | s |3 ;
4 | Subbase, 8" Modified 130 TON | $ $
s | Somseuen s |7 | e |8 $
o |mae e swST |y e s $

Removal, Intake 1 EA | $ $
8 | Removal, Sidewalk 25.2 SY | $ $
9 | Removal, Pavement 118.6 SY | $ $
10 | Removal, Curb & Gutter 175 LF | $ $
11 | Pavement, PCC, 8" 309.2 SY | $ $
12 | Sidewalk, PCC, 6" 45.0 SF [ $ $
13 | Sidewalk, PCC, 4" 80.0 SF [ $ $
14 | Detectable Warning 20.0 SF | $ $
15 | Traffic Control 1 LS | $ $
16 I\S/li(lagr:?r?g Fertilize, and 1 s | g $
17 | Inlet Protection Device 3 EA | $ $
18 | Construction Survey 1 LS | $ $
19 | Mobilization 1 LS | $ $
20 | Concrete Washout 1 LS | $ $
Project $

Total

EJCDC® C-410, Bid Form for Construction Contract.
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3.02

Bidder acknowledges that:

A. each Bid Unit Price includes an amount considered by Bidder to be adequate
to cover Contractor’s overhead and profit for each separately identified item,
and

B. estimated quantities are not guaranteed, and are solely for the purpose of
comparison of Bids, and final payment for all Unit Price Work will be based
on actual quantities, determined as provided in the Contract Documents.

ARTICLE 4—TIME OF COMPLETION

4.01

4.02

4.03

Bidder agrees that the Work will be substantially complete within 25 working
days after the date when the Contract Times commence to run as provided in the
General Conditions, and will be completed and ready for final payment in
accordance with the General Conditions within 30 working days after the date
when the Contract Times commence to run.

Working days shall be defined as any calendar day, exclusive of Saturdays,
Sundays, or a recognized legal holiday, on which weather or other conditions
(not under control of the Contractor) will permit construction operations to
proceed for not less than 3/4 of a normal work day in the performance of a
controlling item of work.

Working days shall commence at the date which the Notice to Proceed is issued
or as mutually agreed to at the preconstruction conference, whichever is later.
The Notice to Proceed is anticipated to be delivered at the preconstruction
conference. The preconstruction conference shall be held within 7 calendar days
of an executed contract.

ARTICLE 5—LIQUIDATED DAMAGES

5.01

5.02

5.03

5.04

Substantial Completion: Contractor shall pay Owner $500 for each calendar day
that expires after the time (as duly adjusted pursuant to the Contract) specified
above for Substantial Completion, until the Work is substantially complete.

Completion of Remaining Work: After Substantial Completion, if Contractor shall
neglect, refuse, or fail to complete the remaining Work within the Contract Times
(as duly adjusted pursuant to the Contract) for completion and readiness for final
payment, Contractor shall pay Owner $500 for each calendar day that expires
after such time until the Work is completed and ready for final payment.

Liguidated damages for failing to timely attain Substantial Completion and Final
Completion are not additive, and will not be imposed concurrently.

If Owner recovers liquidated damages for a delay in completion by Contractor,
then such liquidated damages are Owner’s sole and exclusive remedy for such
delay, and Owner is precluded from recovering any other damages, whether

EJCDC® C-410, Bid Form for Construction Contract.
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actual, direct, excess, or consequential, for such delay, except for special
damages (if any) specified in this Agreement.

ARTICLE 6—BIDDER’S ACKNOWLEDGEMENTS: ACCEPTANCE PERIOD,
INSTRUCTIONS, AND RECEIPT OF ADDENDA

6.01 Bid Acceptance Period

A. This Bid will remain subject to acceptance for 30 days after the Bid opening,
or for such longer period of time that Bidder may agree to in writing upon
request of Owner.

6.02 Instructions to Bidders

A. Bidder accepts all of the terms and conditions of the Instructions to Bidders,
including without limitation those dealing with the disposition of Bid security.

6.03 Receipt of Addenda
A. Bidder hereby acknowledges receipt of the following Addenda:

Addendum Number Addendum Date

EJCDC® C-410, Bid Form for Construction Contract.
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ARTICLE 7—BIDDER hereby submits this Bid as set forth above:
Bidder:

(typed or printed name of organization)

By:
(individual’s signature)
Name:
(typed or printed)
Title:
(typed or printed)
Date:

(typed or printed)
If Bidder is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.

Attest:
(individual’s signature)
Name:
(typed or printed)
Title:
(typed or printed)
Date:

(typed or printed)
Address for giving notices:

Bidder’'s Contact:

Name:

(typed or printed)
Title:

(typed or printed)
Phone:
Email:
Address:

Bidder's Contractor License NO.: i appicasie)

EJCDC® C-410, Bid Form for Construction Contract.
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BID BOND (PENAL SUM FORM)

Bidder
Name: [Full formal name of Bidder]

Address (principal place of business):

[Address of Bidder’s principal place of
business]

Surety
Name: [Full formal name of Surety]

Address (principal place of business):

[Address of Surety’s principal place of
business]

Owner
Name: City of Marshalltown

Address (principal place of business):

24 N. Center Street
Marshalltown, IA 50158

Bid
Project (name and location):

W High St & S 6th St Intersection
Improvements — Marshalltown, lowa

Bid Due Date: August 14, 2024

Bond
Penal Sum: [Amount]
Date of Bond: [Date]

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth in this Bid
Bond, do each cause this Bid Bond to be duly executed by an authorized officer, agent, or

representative.

Bidder

Surety

(Full formal name of Bidder)

(Full formal name of Surety) (corporate seal)
By:

i (Signature) (Signature) (Attach Power of
Attorney)

Name Name

' (Printed or typed) ' (Printed or typed)

Title: Title:

Attest Attest

- (Signature) - (Signature)

Name Name

' (Printed or typed) - (Printed or typed)

Title: Title:

Notes:

(1) Addresses are to be used for giving any required notice.

(2) Provide execution by any additional parties, such as joint venturers, if necessary.

EJCDC® C-430, Bid Bond (Penal Sum Form).
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10.

11.

Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators,
successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the
face of this Bond. Payment of the penal sum is the extent of Bidder's and Surety’s liability.
Recovery of such penal sum under the terms of this Bond will be Owner’s sole and exclusive
remedy upon default of Bidder.

Default of Bidder occurs upon the failure of Bidder to deliver within the time required by the Bidding
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement
required by the Bidding Documents and any performance and payment bonds required by the
Bidding Documents.

This obligation will be null and void if:

3.1. Owner accepts Bidder's Bid and Bidder delivers within the time required by the Bidding
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement
required by the Bidding Documents and any performance and payment bonds required by the
Bidding Documents, or

3.2. All Bids are rejected by Owner, or

3.3. Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding
Documents (or any extension thereof agreed to in writing by Bidder and, if applicable,
consented to by Surety when required by Paragraph 5 hereof).

Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar
days after receipt by Bidder and Surety of written notice of default from Owner, which notice will
be given with reasonable promptness, identifying this Bond and the Project and including a
statement of the amount due.

Surety waives notice of any and all defenses based on or arising out of any time extension to issue
Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing
Notice of Award including extensions does not in the aggregate exceed 120 days from the Bid due
date without Surety’s written consent.

No suit or action will be commenced under this Bond prior to 30 calendar days after the notice of
default required in Paragraph 4 above is received by Bidder and Surety, and in no case later than
one year after the Bid due date.

Any suit or action under this Bond will be commenced only in a court of competent jurisdiction
located in the state in which the Project is located.

Notices required hereunder must be in writing and sent to Bidder and Surety at their respective
addresses shown on the face of this Bond. Such notices may be sent by personal delivery,
commercial courier, or by United States Postal Service registered or certified mail, return receipt
requested, postage pre-paid, and will be deemed to be effective upon receipt by the party
concerned.

Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing
the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to
execute, seal, and deliver such Bond and bind the Surety thereby.

This Bond is intended to conform to all applicable statutory requirements. Any applicable
requirement of any applicable statute that has been omitted from this Bond will be deemed to be
included herein as if set forth at length. If any provision of this Bond conflicts with any applicable
statute, then the provision of said statute governs and the remainder of this Bond that is not in
conflict therewith continues in full force and effect.

The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.

EJCDC® C-430, Bid Bond (Penal Sum Form).
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BIDDER STATUS FORM

To be completed by all bidders Part A

Please answer “Yes” or “No” for each of the following:
(1 Yes [1No My company is authorized to transact business in lowa.
(To help you determine if your company is authorized, please review the worksheet on the next page).
[J Yes [1 No My company has an office to transact business in lowa.
1 Yes L1 No My company’s office in lowa is suitable for more than receiving mail, telephone calls, and e-mail.

[J Yes [1 No My company has been conducting business in lowa for at least 3 years prior to the first request for bids on
this project.

[J Yes [J No My company is not a subsidiary of another business entity or my company is a subsidiary of another
business entity that would qualify as a resident bidder in lowa.

If you answered “Yes” for each question above, your company qualifies as a resident bidder. Please
complete Parts B and D of this form.

If you answered “No” to one or more questions above, your company is a nonresident bidder. Please
complete Parts C and D of this form.

To be completed by resident bidders Part B

My company has maintained offices in lowa during the past 3 years at the following addresses:

Dates: /____/  _to_/_/  Address:
City, State, Zip:
Dates: /. /. to / /  Address:
City, State, Zip:
Dates: /____/  _to_/_/  Address:
You may attach additional sheet(s) if needed. City, State, Zip:
To be completed by non-resident bidders Part C

1. Name of home state or foreign country reported to the lowa Secretary of State:

2. Does your company’s home state or foreign country offer preferences to resident bidders, resident labor force
preferences or any other type of preference to bidders or laborers? gYes EgNo

3. If you answered “Yes” to question 2, identify each preference offered by your company’s home state or foreign country
and the appropriate legal citation.

You may attach additional sheet(s) if needed.

To be completed by all bidders Part D

| certify that the statements made on this document are true and complete to the best of my knowledge and | know that
my failure to provide accurate and truthful information may be a reason to reject my bid.

Firm Name:

Signature: Date:

You must submit the completed form to the governmental body requesting bids per 875 lowa Administrative
Code Chapter 156. This form has been approved by the lowa Labor Commissioner.
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Worksheet: Authorization to Transact Business

This worksheet may be used to help complete Part A of the Resident Bidder Status form. If at least one of the
following describes your business, you are authorized to transact business in lowa.

O

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

] No

] No

] No

309-6001 (09-15)

My business is currently registered as a contractor with the lowa Division of Labor.

My business is a sole proprietorship and | am an lowa resident for lowa income tax purposes.

My business is a general partnership or joint venture. More than 50 percent of the general partners or
joint venture parties are residents of lowa for lowa income tax purposes.

My business is an active corporation with the lowa Secretary of State and has paid all fees required by
the Secretary of State, has filed its most recent biennial report, and has not filed articles of dissolution.

My business is a corporation whose articles of incorporation are filed in a state other than lowa, the

corporation has received a certificate of authority from the lowa secretary of state, has filed its most
recent biennial report with the secretary of state, and has neither received a certificate of withdrawal
from the secretary of state nor had its authority revoked.

My business is a limited liability partnership which has filed a statement of qualification in this state and
the statement has not been canceled.

My business is a limited liability partnership which has filed a statement of qualification in a state other

than lowa, has filed a statement of foreign qualification in lowa and a statement of cancellation has not
been filed.

My business is a limited partnership or limited liability limited partnership which has filed a certificate of
limited partnership in this state, and has not filed a statement of termination.

My business is a limited partnership or a limited liability limited partnership whose certificate of limited
partnership is filed in a state other than lowa, the limited partnership or limited liability limited
partnership has received notification from the lowa secretary of state that the application for certificate
of authority has been approved and no notice of cancellation has been filed by the limited partnership
or the limited liability limited partnership.

My business is a limited liability company whose certificate of organization is filed in lowa and has not
filed a statement of termination.

My business is a limited liability company whose certificate of organization is filed in a state other than
lowa, has received a certificate of authority to transact business in lowa and the certificate has not
been revoked or canceled.
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NOTICE OF AWARD

Date of Issuance:

Owner: City of Marshalltown Owner’s Project No.: STR 24-001
Engineer: City of Marshalltown Engineer’s Project No.: STR 24-001
Project: W High St & S 6th St Intersection Improvements

Contract Name: W High St & S 6th St Intersection Improvements

Bidder:

Bidder's Address:

You are notified that Owner has accepted your Bid dated August 14, 2024 for the above Contract,
and that you are the Successful Bidder and are awarded a Contract for:

W High St & S 6th St Intersection Improvements

The Contract Price of the awarded Contract is $[Contract Price]. Contract Price is subject to
adjustment based on the provisions of the Contract, including but not limited to those governing
changes, Unit Price Work, and Work performed on a cost-plus-fee basis, as applicable.

Three unexecuted counterparts of the Agreement accompany this Notice of Award, and one copy of
the Contract Documents accompanies this Notice of Award, or has been transmitted or made

available to Bidder electronically.
[0 Drawings will be delivered separately from the other Contract Documents.

You must comply with the following conditions precedent within 15 days of the date of receipt of this
Notice of Award:

1. Deliver to Owner three counterparts of the Agreement, signed by Bidder (as Contractor).

2. Deliver with the signed Agreement(s) the Contract security (such as required performance
and payment bonds) and insurance documentation, as specified in the Instructions to
Bidders and in the General Conditions.

3. Other conditions precedent (if any): n/a

Failure to comply with these conditions within the time specified will entitle Owner to consider you in
default, annul this Notice of Award, and declare your Bid security forfeited.

Within 10 days after you comply with the above conditions, Owner will return to you one fully signed
counterpart of the Agreement, together with any additional copies of the Contract Documents.

Owner: City of Marshalltown, lowa
By (signature):

Name (printed): Joel Greer

Title: Mayor

EJCDC® C 510, Notice of Award.
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AGREEMENT BETWEEN OWNER AND CONTRACTOR
FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

This Agreement is by and between the City of Marshalltown (“Owner”) and [name of
contracting entity] (“Contractor”).

Terms used in this Agreement have the meanings stated in the General Conditions and the
Supplementary Conditions.

Owner and Contractor hereby agree as follows:
ARTICLE 1 - WORK

1.01 Contractor shall complete all Work as specified or indicated in the Contract
Documents. The Work is generally described as follows:

Excavation, removal of pavement, construction of a cast-in-place storm water intake,
preparation of subgrade, placement of approximately 310 SY of PCC Pavement,
placement of sidewalk with detectable warning panel, traffic control, seeding, and
miscellaneous work associated with partial reconstruction and widening of a street
intersection.

ARTICLE 2 - THE PROJECT

2.01 The Project, of which the Work under the Contract Documents is a part, is generally
described as follows: W High St & S 6th St Intersection Improvements

ARTICLE 3 - ENGINEER

3.01 The Owner has retained the City of Marshalltown (“Engineer”) to act as Owner’s
representative, assume all duties and responsibilities of Engineer, and have the rights
and authority assigned to Engineer in the Contract.

3.02 The part of the Project that pertains to the Work has been designed by [insert
“‘Engineer” if an entity has been identified as such in Paragraph 3.01, and that same
entity prepared the design; or indicate by name the entity other than Engineer that
prepared the design].

ARTICLE 4 - CONTRACT TIMES
4.01 Contract Times: Days

A. The Work will be substantially complete within 25 working days after the date
when the Contract Times commence to run as provided in the General Conditions
and Bid Form, and completed and ready for final payment within 30 working days
after the date when the Contract Times commence to run.

4.02 Liquidated Damages

A. Substantial Completion: Contractor shall pay Owner $500 for each calendar day
that expires after the time (as duly adjusted pursuant to the Contract) specified
above for Substantial Completion, until the Work is substantially complete.

B. Completion of Remaining Work: After Substantial Completion, if Contractor shall
neglect, refuse, or fail to complete the remaining Work within the Contract Times
(as duly adjusted pursuant to the Contract) for completion and readiness for final

EJCDC® C-520, Agreement between Owner and Contractor for Construction Contract (Stipulated Price).
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payment, Contractor shall pay Owner $500 for each calendar day that expires
after such time until the Work is completed and ready for final payment.

4.03 Special Damages

A. Contractor shall reimburse Owner (1) for any fines or penalties imposed on Owner

B.

C.

as a direct result of the Contractor’s failure to attain Substantial Completion
according to the Contract Times, and (2) for the actual costs reasonably incurred
by Owner for engineering, construction observation, inspection, and administrative
services needed after the time specified in Paragraph 4.01 for Substantial
Completion (as duly adjusted pursuant to the Contract), until the Work is
substantially complete.

After Contractor achieves Substantial Completion, if Contractor shall neglect,
refuse, or fail to complete the remaining Work within the Contract Times,
Contractor shall reimburse Owner for the actual costs reasonably incurred by
Owner for engineering, construction observation, inspection, and administrative
services needed after the time specified in Paragraph 4.01 for Work to be
completed and ready for final payment (as duly adjusted pursuant to the Contract),
until the Work is completed and ready for final payment.

The special damages imposed in this paragraph are supplemental to any
liquidated damages for delayed completion established in this Agreement.

ARTICLE 5 - CONTRACT PRICE

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract
Documents, the amounts that follow, subject to adjustment under the Contract:

A.

For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit.

ARTICLE 6 —- CONTRACT DOCUMENTS
6.01 Contents

A.

The Contract Documents consist of all of the following:

1. This Agreement.

2. Bonds:
a. Performance bond (together with power of attorney).
b. Payment bond (together with power of attorney).

3. General Conditions.
Supplementary Conditions.

5. Specifications as listed in the table of contents of the project manual (copy of
list attached).

6. Drawings (not attached but incorporated by reference) consisting of 9 sheets
with each sheet bearing the following general title: West High Street & South
6! Street Intersection Improvements.

Addenda (numbers [number] to [number], inclusive).
Exhibits to this Agreement (enumerated as follows):

EJCDC® C-520, Agreement between Owner and Contractor for Construction Contract (Stipulated Price).
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a. None

9. The following which may be delivered or issued on or after the Effective Date
of the Contract and are not attached hereto:

a. Notice to Proceed.

Work Change Directives.
Change Orders.

Field Orders.

Warranty Bond.

®© a0 o

B. The Contract Documents listed in Paragraph 6.01.A are attached to this
Agreement (except as expressly noted otherwise above).

C. There are no Contract Documents other than those listed above in this Article 6.

D. The Contract Documents may only be amended, modified, or supplemented as
provided in the Contract.

6.02 General Conditions

A. Owner stipulates that if the General Conditions that are made a part of this
Contract are the SUDAS Standard Specifications, General Provisions and
Covenants, and if Owner is the party that has furnished said General Conditions,
then Owner has plainly shown all modifications to the standard wording of such
published document to the Contractor in the Supplementary Conditions.

B. The General Conditions are available electronically at
https://iowasudas.org/manuals/specifications-manual/#division-1-general-
provisions-and-covenants .

EJCDC® C-520, Agreement between Owner and Contractor for Construction Contract (Stipulated Price).
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.

This Agreement will be effective on [indicate date on which Contract becomes effective]
(which is the Effective Date of the Contract).

Owner:
City of Marshalltown

(typed or printed name of organization)

Contractor:

By:
(individual’s signature)
Date:
(date signed)

Name: Joel Greer

(typed or printed)
Title: Mayor

(typed or printed)
Attest:

(individual’s signature)
Title: Alicia Hunter

(typed or printed)
Address for giving notices:
City of Marshalltown

24 N. Center Street

(typed or printed name of organization)

By:
(individual’s signature)
Date:
(date signed)
Name:
(typed or printed)
Title:

(typed or printed)

(If [Type of Entity] is a corporation, a partnership,
or a joint venture, attach evidence of authority to

sign.)
Attest:

(individual’s signature)
Title:

(typed or printed)
Address for giving notices:

Marshalltown, lowa 50158

Designated Representative:

Name: Heather Thomas, P.E.
(typed or printed)
Title: Public Works Director

(typed or printed)
Address:
24 N. Center Street

Marshalltown, lowa 50158

Designated Representative:
Name:

(typed or printed)
Title:

(typed or printed)
Address:

Phone:  (641) 754-5734

Email: hthomas@marshalltown-ia.gov

(If [Type of Entity] is a corporation, attach

evidence of authority to sign. If [Type of Entity] is
a public body, attach evidence of authority to sign

and resolution or other documents authorizing
execution of this Agreement.)

Phone:

Email:

License No.:

(where applicable)
State:
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PERFORMANCE BOND

Contractor
Name: [Full formal name of Contractor]

Address (principal place of business):
[Address of Contractor’s principal place of

Surety
Name: [Full formal name of Surety]
Address (principal place of business):

[Address of Surety’s principal place of business]

business]

Owner Contract

Name: City of Marshalltown Description (name and location):

W High St & S 6th St Intersection
Improvements — Marshalltown, lowa

Mailing address (principal place of business):

24 North Center Street

Contract Price:  [Amount from Contract]
Marshalltown, IA 50158

Effective Date of Contract: [Date from Contract]

Bond

Bond Amount: [Amount]

Date of Bond: [Date]

(Date of Bond cannot be earlier than Effective Date
of Contract)

Modifications to this Bond form:

[0 None [0 See Paragraph 16

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth in this
Performance Bond, do each cause this Performance Bond to be duly executed by an authorized officer,
agent, or representative.

Contractor as Principal Surety

(Full formal name of Contractor) (Full formal name of Surety) (corporate seal)

By: By:

(Signature) (Signature)(Attach Power of Attorney)

Name: Name:

(Printed or typed) (Printed or typed)

Title: Title:
Attest: Attest:

(Signature) (Signature)
Name: Name:

(Printed or typed) (Printed or typed)

Title: Title:

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular
reference to Contractor, Surety, Owner, or other party is considered plural where applicable.

EJCDC® C-610, Performance Bond.
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1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors,
administrators, successors, and assigns to the Owner for the performance of the
Construction Contract, which is incorporated herein by reference.

2. If the Contractor performs the Construction Contract, the Surety and the Contractor shall
have no obligation under this Bond, except when applicable to participate in a conference
as provided in Paragraph 3.

3. If there is no Owner Default under the Construction Contract, the Surety’s obligation under
this Bond will arise after:

3.1. The Owner first provides notice to the Contractor and the Surety that the Owner is
considering declaring a Contractor Default. Such notice may indicate whether the
Owner is requesting a conference among the Owner, Contractor, and Surety to
discuss the Contractor’'s performance. If the Owner does not request a conference,
the Surety may, within five (5) business days after receipt of the Owner’s notice,
request such a conference. If the Surety timely requests a conference, the Owner shall
attend. Unless the Owner agrees otherwise, any conference requested under this
Paragraph 3.1 will be held within ten (10) business days of the Surety’s receipt of the
Owner’s notice. If the Owner, the Contractor, and the Surety agree, the Contractor
shall be allowed a reasonable time to perform the Construction Contract, but such an
agreement does not waive the Owner’s right, if any, subsequently to declare a
Contractor Default;

3.2. The Owner declares a Contractor Default, terminates the Construction Contract and
notifies the Surety; and

3.3. The Owner has agreed to pay the Balance of the Contract Price in accordance with
the terms of the Construction Contract to the Surety or to a contractor selected to
perform the Construction Contract.

4. Failure on the part of the Owner to comply with the notice requirement in Paragraph 3.1
does not constitute a failure to comply with a condition precedent to the Surety’s obligations,
or release the Surety from its obligations, except to the extent the Surety demonstrates
actual prejudice.

5. When the Owner has satisfied the conditions of Paragraph 3, the Surety shall promptly and
at the Surety’s expense take one of the following actions:

5.1. Arrange for the Contractor, with the consent of the Owner, to perform and complete
the Construction Contract;

5.2. Undertake to perform and complete the Construction Contract itself, through its agents
or independent contractors;

5.3. Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner
for a contract for performance and completion of the Construction Contract, arrange
for a contract to be prepared for execution by the Owner and a contractor selected
with the Owners concurrence, to be secured with performance and payment bonds
executed by a qualified surety equivalent to the bonds issued on the Construction
Contract, and pay to the Owner the amount of damages as described in Paragraph 7
in excess of the Balance of the Contract Price incurred by the Owner as a result of the
Contractor Default; or

EJCDC® C-610, Performance Bond.
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5.4. Waive its right to perform and complete, arrange for completion, or obtain a new
contractor, and with reasonable promptness under the circumstances:

5.4.1 Afterinvestigation, determine the amount for which it may be liable to the Owner
and, as soon as practicable after the amount is determined, make payment to
the Owner; or

5.4.2 Deny liability in whole or in part and notify the Owner, citing the reasons for
denial.

6. If the Surety does not proceed as provided in Paragraph 5 with reasonable promptness, the
Surety shall be deemed to be in default on this Bond seven days after receipt of an
additional written notice from the Owner to the Surety demanding that the Surety perform
its obligations under this Bond, and the Owner shall be entitled to enforce any remedy
available to the Owner. If the Surety proceeds as provided in Paragraph 5.4, and the Owner
refuses the payment, or the Surety has denied liability, in whole or in part, without further
notice, the Owner shall be entitled to enforce any remedy available to the Owner.

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then the responsibilities of the
Surety to the Owner will not be greater than those of the Contractor under the Construction
Contract, and the responsibilities of the Owner to the Surety will not be greater than those
of the Owner under the Construction Contract. Subject to the commitment by the Owner to
pay the Balance of the Contract Price, the Surety is obligated, without duplication for:

7.1. the responsibilities of the Contractor for correction of defective work and completion of
the Construction Contract;

7.2. additional legal, design professional, and delay costs resulting from the Contractor’s
Default, and resulting from the actions or failure to act of the Surety under Paragraph
5; and

7.3. liquidated damages, or if no liquidated damages are specified in the Construction
Contract, actual damages caused by delayed performance or non-performance of the
Contractor.

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the Surety’s liability is limited to
the amount of this Bond.

9. The Surety shall not be liable to the Owner or others for obligations of the Contractor that
are unrelated to the Construction Contract, and the Balance of the Contract Price will not
be reduced or set off on account of any such unrelated obligations. No right of action will
accrue on this Bond to any person or entity other than the Owner or its heirs, executors,
administrators, successors, and assigns.

10.The Surety hereby waives notice of any change, including changes of time, to the
Construction Contract or to related subcontracts, purchase orders, and other obligations.

11.Any proceeding, legal or equitable, under this Bond must be instituted in any court of
competent jurisdiction in the location in which the work or part of the work is located and
must be instituted within two years after a declaration of Contractor Default or within two
years after the Contractor ceased working or within two years after the Surety refuses or
fails to perform its obligations under this Bond, whichever occurs first. If the provisions of
this paragraph are void or prohibited by law, the minimum periods of limitations available to
sureties as a defense in the jurisdiction of the suit will be applicable.
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12.Notice to the Surety, the Owner, or the Contractor must be mailed or delivered to the
address shown on the page on which their signature appears.

13.When this Bond has been furnished to comply with a statutory or other legal requirement in
the location where the construction was to be performed, any provision in this Bond
conflicting with said statutory or legal requirement will be deemed deleted therefrom and
provisions conforming to such statutory or other legal requirement will be deemed
incorporated herein. When so furnished, the intent is that this Bond will be construed as a
statutory bond and not as a common law bond.

14. Definitions

14.1.Balance of the Contract Price—The total amount payable by the Owner to the
Contractor under the Construction Contract after all proper adjustments have been
made including allowance for the Contractor for any amounts received or to be
received by the Owner in settlement of insurance or other claims for damages to which
the Contractor is entitled, reduced by all valid and proper payments made to or on
behalf of the Contractor under the Construction Contract.

14.2.Construction Contract—The agreement between the Owner and Contractor identified
on the cover page, including all Contract Documents and changes made to the
agreement and the Contract Documents.

14.3.Contractor Default—Failure of the Contractor, which has not been remedied or waived,
to perform or otherwise to comply with a material term of the Construction Contract.

14.4.0wner Default—Failure of the Owner, which has not been remedied or waived, to pay
the Contractor as required under the Construction Contract or to perform and complete
or comply with the other material terms of the Construction Contract.

14.5.Contract Documents—All the documents that comprise the agreement between the
Owner and Contractor.

15.1f this Bond is issued for an agreement between a contractor and subcontractor, the term
Contractor in this Bond will be deemed to be Subcontractor and the term Owner will be
deemed to be Contractor.

16. Modifications to this Bond are as follows: “None”

EJCDC® C-610, Performance Bond.
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PAYMENT BOND

Contractor Surety

Name: [Full formal name of Contractor] Name: [Full formal name of Surety]

Address (principal place of business): Address (principal place of business):

E)Adt_jress of Contractor’s principal place of [Address of Surety’s principal place of business]
usiness]

Owner Contract

Name: City of Marshalltown Description (name and location):

Mailing address (principal place of business): W High St & S 6th St Intersection Improvements

— Marshalltown, lowa

24 North Center Street

Marshalltown, IA 50158 Contract Price: [Amount, from Contract]

Effective Date of Contract: [Date, from Contract]

Bond
Bond Amount: [Amount]

Date of Bond: [Date]

(Date of Bond cannot be earlier than Effective Date
of Contract)

Modifications to this Bond form:

[0 None [0 See Paragraph 18

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth in this Payment
Bond, do each cause this Payment Bond to be duly executed by an authorized officer, agent, or
representative.

Contractor as Principal Surety
(Full formal name of Contractor) (Full formal name of Surety) (corporate seal)
By: By:
(Signature) (Signature)(Attach Power of Attorney)
Name: Name:
(Printed or typed) (Printed or typed)
Title: Title:
Attest: Attest:
(Signature) (Signature)
Name: Name:
(Printed or typed) (Printed or typed)
Title: Title:

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular
reference to Contractor, Surety, Owner, or other party is considered plural where applicable.

EJCDC® C-615, Payment Bond.
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. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors,
administrators, successors, and assigns to the Owner to pay for labor, materials, and
equipment furnished for use in the performance of the Construction Contract, which is
incorporated herein by reference, subject to the following terms.

. If the Contractor promptly makes payment of all sums due to Claimants, and defends,
indemnifies, and holds harmless the Owner from claims, demands, liens, or suits by any
person or entity seeking payment for labor, materials, or equipment furnished for use in the
performance of the Construction Contract, then the Surety and the Contractor shall have
no obligation under this Bond.

. If there is no Owner Default under the Construction Contract, the Surety’s obligation to the
Owner under this Bond will arise after the Owner has promptly notified the Contractor and
the Surety (at the address described in Paragraph 13) of claims, demands, liens, or suits
against the Owner or the Owner’s property by any person or entity seeking payment for
labor, materials, or equipment furnished for use in the performance of the Construction
Contract, and tendered defense of such claims, demands, liens, or suits to the Contractor
and the Surety.

. When the Owner has satisfied the conditions in Paragraph 3, the Surety shall promptly and
at the Surety’s expense defend, indemnify, and hold harmless the Owner against a duly
tendered claim, demand, lien, or suit.

. The Surety’s obligations to a Claimant under this Bond will arise after the following:
5.1. Claimants who do not have a direct contract with the Contractor

5.1.1. have furnished a written notice of non-payment to the Contractor, stating with
substantial accuracy the amount claimed and the name of the party to whom
the materials were, or equipment was, furnished or supplied or for whom the
labor was done or performed, within ninety (90) days after having last performed
labor or last furnished materials or equipment included in the Claim; and

5.1.2. have sent a Claim to the Surety (at the address described in Paragraph 13).

5.2. Claimants who are employed by or have a direct contract with the Contractor have
sent a Claim to the Surety (at the address described in Paragraph 13).

. If a notice of non-payment required by Paragraph 5.1.1 is given by the Owner to the
Contractor, that is sufficient to satisfy a Claimant’s obligation to furnish a written notice of
non-payment under Paragraph 5.1.1.

. When a Claimant has satisfied the conditions of Paragraph 5.1 or 5.2, whichever is
applicable, the Surety shall promptly and at the Surety’s expense take the following actions:

7.1. Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after
receipt of the Claim, stating the amounts that are undisputed and the basis for
challenging any amounts that are disputed; and

7.2. Pay or arrange for payment of any undisputed amounts.

7.3. The Surety’s failure to discharge its obligations under Paragraph 7.1 or 7.2 will not be
deemed to constitute a waiver of defenses the Surety or Contractor may have or
acquire as to a Claim, except as to undisputed amounts for which the Surety and
Claimant have reached agreement. If, however, the Surety fails to discharge its

EJCDC® C-615, Payment Bond.
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8.

10.

11.

12.

13.

14.

15.

16.

obligations under Paragraph 7.1 or 7.2, the Surety shall indemnify the Claimant for the
reasonable attorney’s fees the Claimant incurs thereafter to recover any sums found
to be due and owing to the Claimant.

The Surety’s total obligation will not exceed the amount of this Bond, plus the amount of
reasonable attorney’s fees provided under Paragraph 7.3, and the amount of this Bond will
be credited for any payments made in good faith by the Surety.

Amounts owed by the Owner to the Contractor under the Construction Contract will be used
for the performance of the Construction Contract and to satisfy claims, if any, under any
construction performance bond. By the Contractor furnishing and the Owner accepting this
Bond, they agree that all funds earned by the Contractor in the performance of the
Construction Contract are dedicated to satisfying obligations of the Contractor and Surety
under this Bond, subject to the Owner’s priority to use the funds for the completion of the
work.

The Surety shall not be liable to the Owner, Claimants, or others for obligations of the
Contractor that are unrelated to the Construction Contract. The Owner shall not be liable
for the payment of any costs or expenses of any Claimant under this Bond, and shall have
under this Bond no obligation to make payments to or give notice on behalf of Claimants,
or otherwise have any obligations to Claimants under this Bond.

The Surety hereby waives notice of any change, including changes of time, to the
Construction Contract or to related subcontracts, purchase orders, and other obligations.

No suit or action will be commenced by a Claimant under this Bond other than in a court of
competent jurisdiction in the state in which the project that is the subject of the Construction
Contract is located or after the expiration of one year from the date (1) on which the Claimant
sent a Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or (2) on which the last labor
or service was performed by anyone or the last materials or equipment were furnished by
anyone under the Construction Contract, whichever of (1) or (2) first occurs. If the provisions
of this paragraph are void or prohibited by law, the minimum period of limitation available
to sureties as a defense in the jurisdiction of the suit will be applicable.

Notice and Claims to the Surety, the Owner, or the Contractor must be mailed or delivered
to the address shown on the page on which their signature appears. Actual receipt of notice
or Claims, however accomplished, will be sufficient compliance as of the date received.

When this Bond has been furnished to comply with a statutory or other legal requirement in
the location where the construction was to be performed, any provision in this Bond
conflicting with said statutory or legal requirement will be deemed deleted here from and
provisions conforming to such statutory or other legal requirement will be deemed
incorporated herein. When so furnished, the intent is that this Bond will be construed as a
statutory bond and not as a common law bond.

Upon requests by any person or entity appearing to be a potential beneficiary of this Bond,
the Contractor and Owner shall promptly furnish a copy of this Bond or shall permit a copy
to be made.

Definitions
16.1.Claim—A written statement by the Claimant including at a minimum:
16.1.1. The name of the Claimant;

EJCDC® C-615, Payment Bond.
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16.1.2. The name of the person for whom the labor was done, or materials or
equipment furnished;

16.1.3. A copy of the agreement or purchase order pursuant to which labor,
materials, or equipment was furnished for use in the performance of the
Construction Contract;

16.1.4. A brief description of the labor, materials, or equipment furnished;

16.1.5. The date on which the Claimant last performed labor or last furnished
materials or equipment for use in the performance of the Construction Contract;

16.1.6. The total amount earned by the Claimant for labor, materials, or equipment
furnished as of the date of the Claim;

16.1.7. The total amount of previous payments received by the Claimant; and

16.1.8. The total amount due and unpaid to the Claimant for labor, materials, or

equipment furnished as of the date of the Claim.

16.2.Claimant—An individual or entity having a direct contract with the Contractor or with a
subcontractor of the Contractor to furnish labor, materials, or equipment for use in the
performance of the Construction Contract. The term Claimant also includes any
individual or entity that has rightfully asserted a claim under an applicable mechanic’s
lien or similar statute against the real property upon which the Project is located. The
intent of this Bond is to include without limitation in the terms of “labor, materials, or
equipment” that part of the water, gas, power, light, heat, oil, gasoline, telephone
service, or rental equipment used in the Construction Contract, architectural and
engineering services required for performance of the work of the Contractor and the
Contractor’s subcontractors, and all other items for which a mechanic’s lien may be
asserted in the jurisdiction where the labor, materials, or equipment were furnished.

16.3.Construction Contract—The agreement between the Owner and Contractor identified
on the cover page, including all Contract Documents and all changes made to the
agreement and the Contract Documents.

16.4.0wner Default—Failure of the Owner, which has not been remedied or waived, to pay
the Contractor as required under the Construction Contract or to perform and complete
or comply with the other material terms of the Construction Contract.

16.5.Contract Documents—All the documents that comprise the agreement between the
Owner and Contractor.

17.1f this Bond is issued for an agreement between a contractor and subcontractor, the term
Contractor in this Bond will be deemed to be Subcontractor and the term Owner will be
deemed to be Contractor.

18. Modifications to this Bond are as follows: “None”

EJCDC® C-615, Payment Bond.
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WARRANTY BOND

Contractor Surety

Name: [Full formal name of Contractor] Name: [Full formal name of Surety]

Address (principal place of business): Address (principal place of business):

[Address of Contractor’s principal place of [Insert address of Surety’s principal place of

business] business]

Owner Construction Contract

Name: City of Marshalltown Description (nhame and location):

Address (principal place of business): W High St & S 6th St Intersection

24 North Center Street Improvements — Marshalltown, lowa

Marshalltown, IA 50158
Contract Price:  [Amount from Contract]
Effective Date of [Date from
Contract: Contract]
Contract’s Date of [Date from
Substantial Completion: Contract]

Bond

Bond Amount:  [Amount] Bond Period: Commencing after Substantial
Date of Bond: [Date] Completion of the Work under the Construction

' Contract, and continuing for four (4) years after
such Substantial Completion.

Modifications to this Bond form:
1 None X See Paragraph 9

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth herein, do
each cause this Warranty Bond to be duly executed by an authorized officer, agent, or
representative.

Contractor as Principal Surety
(Full formal name of Contractor) (Full formal name of Surety) (corporate seal)
By: By:
(Signature) (Signature) (Attach Power of
. Name
Name: .
(Printed or tvped) (Printed or tvped)
Title: Title:
Attest: Attest:
(Sianature) (Sianature)
) Name
Name: .
(Printed or typed) (Printed or typed)
Title: Title:

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any
singular reference to Contractor, Surety, Owner, or other party is considered plural where
applicable.

EJCDC® C-612, Warranty Bond.
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The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors,
administrators, successors, and assigns to the Owner for the performance of the Construction
Contract’'s Correction Period Obligations. The Construction Contract is incorporated herein by
reference.

If the Contractor performs the Correction Period Obligations, the Surety and the Contractor shall
have no obligation under this Warranty Bond.

If Owner gives written notice to Contractor and Surety during the Bond Period of Contractor's
obligation under the Correction Period Obligations, and Contractor does not fulfill such obligation,
then Surety shall be responsible for fulfilment of such Correction Period Obligations. Surety shall
either fulfill the Correction Period Obligations itself, through its agents or contractors, or, in the
alternative, Surety may waive the right to fulfill the Correction Period Obligations itself, and
reimburse the Owner for all resulting costs incurred by Owner in performing Contractor’s Correction
Period Obligations, including but not limited to correction, removal, replacement, and repair costs.

The Surety’s liability is limited to the amount of this Warranty Bond. Renewal or continuation of the
Warranty Bond will not modify such amount, unless expressly agreed to by Surety in writing.

The Surety shall have no liability under this Warranty Bond for obligations of the Contractor that are
unrelated to the Construction Contract. No right of action will accrue on this Warranty Bond to any
person or entity other than the Owner or its heirs, executors, administrators, successors, and
assigns.

Any proceeding, legal or equitable, under this Warranty Bond may be instituted in any court of
competent jurisdiction in the location in which the Work or part of the Work is located and must be
instituted within two years after the Surety refuses or fails to perform its obligations under this
Warranty Bond.

Written notice to the Surety, the Owner, or the Contractor must be mailed or delivered to the address
shown in this Warranty Bond.

Definitions

8.1. Construction Contract—The agreement between the Owner and Contractor identified on the
cover page of this Warranty Bond, including all Contract Documents and changes made to the
agreement and the Contract Documents.

8.2. Contract Documents—All the documents that comprise the agreement between the Owner and
Contractor.

8.3. Correction Period Obligations—The duties, responsibilities, commitments, and obligations of
the Contractor with respect to correction or replacement of defective Work, as set forth in the
SUDAS General Conditions, as duly modified.

8.4. Substantial Completion—As defined in the Construction Contract.
8.5. Work—As defined in the Construction Contract.

Modifications to this Bond are as follows: Bond shall be 100% of the contract amount for the
first two (2) years and 25% of the contract amount for the last two (2) years.

EJCDC® C-612, Warranty Bond.
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NOTICE TO PROCEED

Owner: City of Marshalltown Owner’s Project No.: STR 24-001
Engineer: City of Marshalltown Engineer’s Project No.: STR 24-001
Contractor: Contractor’s Project No.:

Project: W High St & S 6th St Intersection Improvements

Contract Name: W High St & S 6th St Intersection Improvements

Effective Date of Contract:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to
run on [date Contract Times are to start] pursuant to Section 1080,1.02 of the General Conditions.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work
will be done at the Site prior to such date.

In accordance with the Agreement:

The number of days to achieve Substantial Completion is 25 working days from the date stated
above for the commencement of the Contract Times, and the number of days to achieve readiness
for final payment is 30 working days from the commencement date of the Contract Times.

Before starting any Work at the Site, Contractor must comply with the following:

[Note any access limitations, security procedures, or other restrictions]

Owner: City of Marshalltown

By (signature):

Name (printed):

Title:

Date Issued:

Copy: Engineer

EJCDC® C 550, Notice to Proceed..
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GENERAL SUPPLEMENTAL SPECIFICATIONS

The General Supplemental Specifications for the work on this project are
represented by the SUDAS Standard Specifications approved by the Board of
Directors for the lowa SUDAS Corporation.

SUPPLEMENTAL SPECIFICATIONS

These Supplementary Conditions amend or supplement the General Supplemental
Specifications approved by the Board of Directors for the lowa SUDAS Corporation
subsequent to publication of the latest edition of the SUDAS Standard Specifications. They
involve changes in the SUDAS Standard Specifications and apply only when specified in the
contract documents. The General Conditions remain in full force and effect except as
amended.

The terms used in these Supplementary Conditions have the meanings stated in the General
Conditions. Additional terms used in these Supplementary Conditions have the meanings
stated below, which are applicable to both the singular and plural thereof.

Specifications adopted by a Jurisdiction that involve changes to the SUDAS Standard
Specifications are as follow:

Section 1040 — Scope of Work

1.06 INCREASE OR DECREASE OF WORK
Add the following new paragraphs immediately after Paragraph C:
D. Adjustments in Unit Price

1. Contractor or Owner shall be entitled to an adjustment in the unit price with respect
to an item of Unit Price Work if:

a. the extended price of a particular item of Unit Price Work amounts to five (5)
percent or more of the Contract Price (based on estimated quantities at the time
of Contract formation) and the variation in the quantity of that particular item of
Unit Price Work actually furnished or performed by Contractor differs by more
than 25 percent from the estimated quantity of such item indicated in the
Agreement; and

b. Contractor’s unit costs to perform the item of Unit Price Work have changed
materially and significantly as a result of the quantity change.

2. The adjustment in unit price will account for and be coordinated with any related
changes in quantities of other items of Work, and in Contractor’s costs to perform
such other Work, such that the resulting overall change in Contract Price is
equitable to Owner and Contractor.

3. Adjusted unit prices will apply to all units of that item.

Supplementary Conditions to the SUDAS Standard Specifications
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Section 1070 — Legal Relations and Responsibility to the Public
3.01 PERFORMANCE, PAYMENT, AND MAINTENANCE BOND

Add the following subparagraphs to Paragraph C:

1. Contractor shall furnish a warranty bond issued in the form of EJCDC® C-612,
Warranty Bond (2018) or other approved form. The warranty bond must be in a
bond amount of 100 percent of the final contract price for the first two (2) years
and 25 percent of the final Contract Price for the last two (2) years. The warranty
bond period will extend to a date four (4) years after Substantial Completion of the

Work.

3. The warranty bond must be issued by the same surety that issues the performance
bond required under Paragraph 3.01 of the General Conditions.

Section 1080 — Prosecution and Progress
1.07 WORK ON SUNDAYS OR LEGAL HOLIDAYS
Add the following new subparagraphs immediately after Paragraph A:

1. No Work shall be done between 6:00pm and 7:00am without permission of Owner.
However, emergency work may be done without prior permission.

2. Night Work may be undertaken as a regular procedure with the permission of
Owner; such permission, however, may be revoked at any time by Owner if
Contractor fails to maintain adequate equipment and supervision for the proper
prosecution and control of the Work at night.

3. Owner's legal holidays are: New Year’s Day, Good Friday, Memorial Day, Fourth of
July, Labor Day, Thanksgiving Day, Friday after Thanksgiving, and Christmas Day.

Section 1090 - Measurement and Payment
1.05 PROGRESS PAYMENTS
Add the following new Paragraph D:

D. Contractor’s Application for Progress Payment shall be prepared on the EJCDC C-
620 form provided in the Contract Documents, or other approved form.

Supplementary Conditions to the SUDAS Standard Specifications
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CERTIFICATE OF SUBSTANTIAL COMPLETION

Owner: City of Marshalltown Owner’s Project No.: STR 24-001
Engineer: City of Marshalltown Engineer’s Project No.: STR 24-001
Contractor: Contractor’s Project No.:

Project: W High St & S 6th St Intersection Improvements

Contract Name: W High St & S 6th St Intersection Improvements

This O Preliminary O Final Certificate of Substantial Completion applies to:

O All Work O The following specified portions of the Work:

[Describe the portion of the work for which Certificate of Substantial Completion is issued]
Date of Substantial Completion: [Enter date, as determined by Engineer]

The Work to which this Certificate applies has been inspected by authorized representatives of
Owner, Contractor, and Engineer, and found to be substantially complete. The Date of Substantial
Completion of the Work or portion thereof designated above is hereby established, subject to the
provisions of the Contract pertaining to Substantial Completion. The date of Substantial Completion in
the final Certificate of Substantial Completion marks the commencement of the contractual correction
period and applicable warranties required by the Contract.

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be
all-inclusive, and the failure to include any items on such list does not alter the responsibility of the
Contractor to complete all Work in accordance with the Contract Documents.

Amendments of contractual responsibilities recorded in this Certificate should be the product of
mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat,
utilities, insurance, and warranties upon Owner's use or occupancy of the Work must be as provided
in the Contract, except as amended as follows:

Amendments to Owner’s Responsibilities: [1 None [0 As follows:
[List amendments to Owner’s Responsibilities]

Amendments to Contractor’'s Responsibilities: (1 None [ As follows:
[List amendments to Contractor’s Responsibilities]

The following documents are attached to and made a part of this Certificate:
[List attachments such as punch list; other documents]

This Certificate does not constitute an acceptance of Work not in accordance with the Contract
Documents, nor is it a release of Contractor's obligation to complete the Work in accordance with the
Contract Documents.

Engineer

By (signature):

Name (printed):

Title:

EJCDC® C 625, Certificate of Substantial Completion..
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NOTICE OF ACCEPTABILITY OF WORK

Owner: City of Marshalltown Owner’s Project No.: STR 24-001
Engineer: City of Marshalltown Engineer’s Project No.: STR 24-001
Contractor: Contractor’s Project No.:

Project: W High St & S 6th St Intersection Improvements

Contract Name: W High St & S 6th St Intersection Improvements
Notice Date: Effective Date of the Construction Contract:

The Engineer hereby gives notice to the Owner and Contractor that Engineer recommends final
payment to Contractor, and that the Work furnished and performed by Contractor under the
Construction Contract is acceptable, expressly subject to the provisions of the Construction
Contract’s Contract Documents (“Contract Documents”) and of the Agreement between Owner
and Engineer for Professional Services dated [date of professional services agreement]
(“Owner-Engineer Agreement”). This Notice of Acceptability of Work (Notice) is made expressly
subject to the following terms and conditions to which all who receive and rely on said Notice
agree:

This Notice has been prepared with the skill and care ordinarily used by members of the
engineering profession practicing under similar conditions at the same time and in the same
locality.

This Notice reflects and is an expression of the Engineer’s professional opinion.

This Notice has been prepared to the best of Engineer’'s knowledge, information, and belief as of
the Notice Date.

This Notice is based entirely on and expressly limited by the scope of services Engineer has been
employed by Owner to perform or furnish during construction of the Project (including observation
of the Contractor’'s Work) under the Owner-Engineer Agreement, and applies only to facts that
are within Engineer’s knowledge or could reasonably have been ascertained by Engineer as a
result of carrying out the responsibilities specifically assigned to Engineer under such
Owner-Engineer Agreement.

This Notice is not a guarantee or warranty of Contractor’s performance under the Construction
Contract, an acceptance of Work that is not in accordance with the Contract Documents,
including but not limited to defective Work discovered after final inspection, nor an assumption of
responsibility for any failure of Contractor to furnish and perform the Work thereunder in
accordance with the Contract Documents, or to otherwise comply with the Contract Documents or
the terms of any special guarantees specified therein.

This Notice does not relieve Contractor of any surviving obligations under the Construction
Contract, and is subject to Owner’s reservations of rights with respect to completion and final
payment.

Engineer

By (signature):

Name (printed):
Title:

EJCDC® C-626, Notice of Acceptability of Work.
Copyright® 2018 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved.
Page 42 of 51




CONTRACTOR'S APPLICATION FOR PAYMENT

Owner: City of Marshalltown Owner's Project No.: STR 24-001
Engineer: City of Marshalltown Engineer's Project No.: STR 24-001
Contractor: Contractor's Project No.:
Project: W High St & S 6th St Intersection Improvements
Contract: W High St & S 6th St Intersection Improvements
Application No.: Application Date:
Application Period: From to
1. Original Contract Price $ =
2. Net change by Change Orders $ -
3. Current Contract Price (Line 1 + Line 2) $ -
4. Total Work completed and materials stored to date $
5. Retainage
a. X $ Work Completed $
b. X $ Stored Materials $
c. Total Retainage (Line 5.a + Line 5.b) $
6. Amount eligible to date (Line 4 - Line 5.c) $
7. Less previous payments $
8. Amount due this application (Line 6 — Line 7) $
9. Balance to finish, including retainage (Line 3 - Line 7 — Line 8) $

Contractor's Certification

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been applied on
account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by prior Applications for
Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this Application for
Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and encumbrances (except such as
are covered by a bond acceptable to Owner indemnifying Owner against any such liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not defective.

Contractor:

Signature: Date:

Recommended by Engineer Approved by Owner
By: By:

Title: Title:

Date: Date:

Notes:

EJCDC C-620 Contractor's Application for Payment
(c) 2018 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 43 of 51




Progress Estimate - Unit Price Work Contractor's Application for Payment

Owner: City of Marshalltown Owner's Project No.: STR 24-001
Engineer: City of Marshalltown Engineer's Project No.: STR 24-001
Contractor: Corrtractor s Project
No.:
Project: W High St & S 6th St Intersection Improvements
Contract: W High St & S 6th St Intersection Improvements
Qgpllcatlon Application Period: From to Application Date:
A B c | D E F G H [ J K L
Contract Information Work Completed Work
. Materials Completed % of
Bid Value of Bid ESt'm&tl.t,fd \éalue :)ftV\éotrk Currently | and Materials | Value | Balance to
Item Description Item Units Unit Price Item In(gg?nolr;/te omgaetee 0 Stored (not in Stored to  |of Item| Finish (F - J)
No. Quantity 6) (C X E) ¢ inpthe EXC) G) Date @/F) (©)
®) Work ) ®) H+D) (%)
($)
Original Contract
Original Contract Totals|$ $ $ $ $ $

EJCDC C-620 Contractor's Application for Payment
(c) 2018 National Society of Professional Engineers for EJCDC. All rights reserved.
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Progress Estimate - Unit Price Work Contractor's Application for Payment

Owner: City of Marshalltown Owner's Project No.: STR 24-001
Engineer: City of Marshalltown Engineer's Project No.: STR 24-001
Contractor: Corrtractor s Project
No.:
Project: W High St & S 6th St Intersection Improvements
Contract: W High St & S 6th St Intersection Improvements
Qgpllcatlon Application Period: From to Application Date:
A B c | D E F G H [ J K L
Contract Information Work Completed Work
. Materials Completed % of
Bid Value of Bid ESt'm&tl.t,fd \éalue :)ftV\éotrk Currently | and Materials | Value | Balance to
Item Description Item Unit Unit Price Item | QU] yt omg et €d 10 | stored (not in Stored to  |of Item| Finish (F - J)
No. Quantity nits $) (C XE) ncorporate ate G) Date Q/F) ©®)
®) o | EH° ©®) He) | )
Change Orders
Change Order Totals|$ $ $ $ $ $
Original Contract and Change Orders
Project Totals|$ $ $ $ $ ‘ ‘$

EJCDC C-620 Contractor's Application for Payment
(c) 2018 National Society of Professional Engineers for EJCDC. All rights reserved.
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Stored Materials Summary Contractor's Application for Payment

Owner: City of Marshalltown Owner's Project No.: STR 24-001
Engineer: City of Marshalltown Engineer's Project No.: STR 24-001
Contractor: Contractor's Project No.:
Project: W High St & S 6th St Intersection Improvements
Contract: W High St & S 6th St Intersection Improvements
Application No.: Application From to Application Date:
PP v Period: PP ’
A B C D E F G | H | [ J | K | L M
Item No. . . Materials Stored Incorporated in Work .
Submittal Application Materials
('II'_:brT)]grSIlBJi? Supplier | No. (with Description of SEOEGE No. When Previous Amount Amount PrAerI/]icc))l:Jgtl Inc'?)Tcz)urgted -:—r?é?)er(;?gtueTjt Remaining in
Invoice |Specificatio|Materials or Equipment g Materials Amount Stored this Stored to y p . p Storage
Item No. : Location : . Incorporated | in the Work | in the Work
g No. n Section Stored Placed in Stored Period Date (G+H) | . 3 A (I-L)
(Unit Price No.) Storage ) $) $) in the Work | this Period J+K) )
Tab) i ($) %) (%)

Totals

EJCDC C-620 Contractor's Application for Payment
(c) 2018 National Society of Professional Engineers for EJCDC. All rights reserved.
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CHANGE

ORDER NO.: [#]

Owner: City of Marshalltown Owner’s Project No.: STR 24-001
Engineer: City of Marshalltown Engineer’s Project No.: STR 24-001
Contractor: Contractor’s Project No.:

Project: W High St & S 6th St Intersection Improvements

Contract Name: W High St & S 6th St Intersection Improvements

Date Issued:

Effective Date of Change Order:

The Contract is modified as follows upon execution of this Change Order:

Description:
[Description of the change]
Attachments:

[List documents related to the change]

Change in Contract Price

Change in Contract Times
[State Contract Times as either a specific date or a
number of days]

Original Contract Price:

$

Original Contract Times:
Substantial Completion:

Ready for final payment:

[Increase] [Decrease] from previously approved
Change Orders No. 1 to No. [Number of previous
Change Order]:

$

[Increase] [Decrease] from previously approved
Change Orders No.1 to No. [Number of previous
Change Order]:

Substantial Completion:

Ready for final payment:

Contract Price prior to this Change Order:

$

Contract Times prior to this Change Order:
Substantial Completion:

Ready for final payment:

[Increase] [Decrease] this Change Order:

$

[Increase] [Decrease] this Change Order:
Substantial Completion:

Ready for final payment:

Contract Price incorporating this Change Order:

$

Contract Times with all approved Change Orders:
Substantial Completion:

Ready for final payment:

Contractor:

Signature:

Date:

Recommended by Engineer
By:

Title:

Date:

Notes:

Approved by Owner
By:
Title:
Date:

EJCDC® C-941, Change Order EJCDC® C-941, Change Order, Rev.1.
Copyright® 2018 National Society of Professional Engineers, American Council of Engineering Companies
and American Society of Civil Engineers. All rights reserved.
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FIELD ORDER NO.: [FO#]

Owner: City of Marshalltown Owner’s Project No.: STR 24-001
Engineer: City of Marshalltown Engineer’s Project No.: STR 24-001
Contractor: Contractor’s Project No.:

Project: W High St & S 6th St Intersection Improvements

Contract Name: W High St & S 6th St Intersection Improvements

Date Issued: Effective Date of Field Order:

Contractor is hereby directed to promptly perform the Work described in this Field Order, issued in
accordance with Paragraph 11.04 of the General Conditions, for minor changes in the Work without
changes in Contract Price or Contract Times. If Contractor considers that a change in Contract Price
or Contract Times is required, submit a Change Proposal before proceeding with this Work.

Reference:
Specification Section(s):
Drawing(s) / Details (s):
Description:

[Description of the change to the Work]

Attachments:

[List documents supporting change]

Issued by Engineer

By:
Title:
Date:

EJCDC® C-941, Change Order EJCDC® C-941, Change Order, Rev.1.
Copyright® 2018 National Society of Professional Engineers, American Council of Engineering Companies
and American Society of Civil Engineers. All rights reserved.
Page 48 of 51




CONCURRENT PROJECT COORDINATION

Marshalltown Water Works (MWW) is completing a water main replacement project
along W High Street from 6™ Street to Center Street. Construction commenced mid-
July 2024 and most of the work is being performed in house by MWW staff.

The estimated timeframe of that project is:

Phase 1 — From west edge of 301 W High Street west to 6" Street

Started mid-July. Estimate 2+ months to get to the terrace area in the NE
quadrant of S 6" Street and W High St. MWW will not do the connection in the
6! St intersection until the City’s Contractor closes the intersection for the
intersection improvements. This phase 1 work will remain in the terrace.

Phase 2 — From west edge of 301 W High Street, east to west side of 2" Street
Intersection

Following Phase 1, in late 2024

Phase 3 — From west side of 2"d Street, to Center Street intersection.
2025 Construction

MWW will remain on the north 1/3 of the roadway for Phases 1 and 2 while work takes
place in the terrace area with some equipment on the roadway.

MWW will be doing their tie-in for the new water main installed with Phase 1 under the
intersection of W High St and S 6™ St during the same timeframe that the City’s
intersection Contractor has the road closure in place. They will be essentially “on-call”’
and will stop where they are working on their project to do the tie-in when the road is
closed. MWW’s work is in the northern portion of the intersection, outside the work
limits that the City’s intersection Contractor will be doing pavement removal and
replacement. Contractors shall work in their respective areas and be
considerate/coordinate access as needed to the site. MWW'’s anticipated work includes
the following extracted plan and is anticipated to be able to be completed within 15
working days. Additional full plans are available upon request.
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The city’s intersection Contractor is expected to provide the following traffic control for
the duration of the intersection project, which will also be utilized by MWW:

On S 6! Street, lowa DOT TC-228 closing the northbound lane and utilizing the
two-way left turn lane for northbound traffic.

On W High Street, lowa DOT TC-252 closing W High Street to thru traffic. Road
Closed to Thru Traffic signage shall be placed at 2" Street Intersection. Actually
road closure shall be placed to maintain access to 507 W High St and 1002 S 6t
St, unless the Contractor has written permission to the property owners to close
off access for a period of time.
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MARSHALLTOWN SUPPLEMENTARY
SPECIFICATIONS

PLEASE REFER TO THE CITY’S LATEST MARSHALLTOWN SUPPLEMENTARY
SPECIFICATIONS, AVAILABLE ELECTRONICALLY @

https://www.marshalltown-ia.gov/DocumentCenter/View/9087/2023-Marshalltown-
Supplementary-Specifications
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LEGEND
- REPAIR LOCATION

UTILITY COMPANIES

GAS & ELECTRIC: ALLIANT ENERGY
CONTACT: BILL FARRINGTON
PHONE: (641) 754-5811

WATER: MARSHALLTOWN WATER WORKS
CONTACT: ZACH MAXFIELD
PHONE: (641) 753-7913

SEWER: CITY OF MARSHALLTOWN
CONTACT: TROY McGAHUEY
PHONE: (641) 754-5749

TRAFFIC SIGNALS & CITY STREET LIGHTS
CITY OF MARSHALLTOWN
CONTACT: DAVID DEEMER
PHONE: (641) 754-5734

EIBER & COMMUNICATIONS

HEART OF 10WA
CONTACT: NATHAN BUTLER
PHONE: (641) 486-2211

IOWA COMMUNICATIONS NETWORK
CONTACT: TIM FLICKINGER
PHONE:(515) 725-4000

WINDSTREAM
CONTACT: BRYAN BOGAN
PHONE:(501) 748-6919

CENTURY LINK
CONTACT: TIM KEMPER
PHONE:(651) 378-2641

STANDARD SPECIFICATIONS

MARSHALLTOWN SUPPLEMENTARY
SPECIFICATIONS TO AMEND THE IOWA
STATEWIDE URBAN DESIGN AND
SPECIFICATIONS (SUDAS)

THE FOLLOWING CITY OF MARSHALLTOWN
STANDARDS SHALL BE CONSIDERED
APPLICABLE TO THE CONSTRUCTION WORK
ON THIS PROJECT

IOWA=
ONE CALL

| hereby certify that this engineering document was
prepared by me or under my personal supervision and
that | am a duly Registered Professional Engineer unden
laws of the State of lowa

Name : Heather Ann Thomas, P.E. lowa Reg.No0.23208
Signature

My registration expires December 31, 2025

PRJ: STR-24001

(
PROJECT LOCATION

1-800-292-8989 | £3i)

www.iowaonecall.com | =ggibsiow. Sheet covered by this seal :

(9) Sheets in Index




ESTIMATE REFERENCE

ITEM
NUMBER

REFERENCE

DESCRIPTION

p
o

QUANTITY

AS-BUILT
QUANTITY

Excavation, Class 13

90.0

DIVISION 2 - EARTHWORK

2010-1.08-E

Excavation, Class 13

A. Site preparation for, and the construction of, embankment, fills, shoulder backfill, and
backfill behind curbs.

B. Overhaul.

C. Finishing the soil surface, including roadways, shoulders, behind curbs, side ditches,
slopes, and borrow pits.

D. Repair or replacement of any fences that have been unnecessarily damaged or
removed.

Subgrade Preparation, 6"

309.2

Subgrade Treatment,

(Geogrid)

309.2

Subbase, 8" Modified

130.0

Storm Sewer, Trenched, PVC, SDR26, 12"

7.0

2010-1.08-G

Subgrade Preparation, 6"

The area of the proposed pavement under which the subgrade preparation is performed,
plus 2 feet on each side. Excavating, manipulating, replacing,
compacting, and trimming to the proper grade.

Intake, Type SW-507

1.0

Removal, Intake

1.0

2010-1.08 -1

Subgrade Treatment (Geogrid)

Furnishing, placing, and incorporating the geotextiles on the roadway subgrade. Overlaps
are not included in the measured quantity.

N[O [WIN|—~

Removal, Sidewalk

25.2

Removal, Pavement

118.6

2010-1.08-J

Subbase, 8" Modified

Furnishing, hauling, placing, compacting, and trimming subbase located under roadway,
fillets, curb and gutter, driveways and sidewalks to the proper grade.

Removal, Curb & Gutter

175.0

DIVISION 3 - TRENCH AND TRENCHLESS CONSTRUCTION

Pavement, PCC, 8"

309.2

3010-1.08 - A-1

Storm Sewer, Trenched, PVC,
SDR26, 12"

Trench excavation; dewatering; furnishing and installing pipe; furnishing, placing, and
compacting bedding and backfill material; joint wrapping; wyes and other fittings; pipe
joints; pipe connections; testing; and inspection. Pipe shall be sleeved 3' into the existing
15" RCP and wrapped in an engineered approved fabric. Form a concrete collar around
the bottom half of the new pipe connection.

Sidewalk, PCC, 6"

45.0

Sidewalk, PCC, 4"

80.0

Detectable Warning

20.0

DIVISION 6 - STRUCTURES FOR SANITARY AND STORM SEWERS

Traffic Control

1.0

6010-1.08-B

Intake, Type SW-507

Excavation; furnishing and installing pipe; furnishing, placing, and compacting bedding and
backfill material; base; structural

concrete; reinforcing steel; precast units (if used); concrete fillets; pipe connections;
castings; and adjustment rings.

Seeding, Fertilizing, and Mulching

1.0

Inlet Protection Device

3.0

6010-1.08-H

Removal, Intake

Removal of casting, concrete, and reinforcement; plugging pipes; filling remaining structure
with flowable mortar; and placing compacted fill over structure to finished grade.

Construction Survey

1.0

DVISION 7 - STREETS AND RELATED WORK

Mobilization

1.0

7030-1.08 -A

Removal, Sidewalk

Sawing, hauling, and disposal of materials removed.

Concrete Washout

1.0

7040-1.08 -H

Removal, Pavement

Sawing, hauling, and disposal of materials removed.

7040-1.08 -H

Removal, Curb & Gutter

Sawing, hauling, and disposal of materials removed.

7010-1.08 -A

Pavement, PCC, 8"

Final timming of subgrade or subbase, integral curb, bars and reinforcement, joints and
sealing, surface curing and pavement protection, safety fencing, concrete for rigid headers,
boxouts for fixtures, pavement smoothness testing, and quality control for stringless paving.

GENERAL NOTES

7030-1.08-E

Sidewalk, PCC, 6"

Minor grade adjustments at driveway sand other intersections, subgrade preparation,
formwork, additional thickness at thickened edges, jointing, sampling, slope and
smoothness testing and correction, and testing.

7030-1.08-E

Sidewalk, PCC, 4"

Minor grade adjustments at driveways and other intersections, subgrade preparation,
formwork, additional thickness at thickened edges, jointing, sampling, slope and
smoothness testing and correction, and testing.

7030-1.08-G

Detectable Warning

Steel bar supports and manufactured detectable warning panels. Cast Iron or Steel,
Detectable warnings shall be 2 foot minimum in the direction of pedestrian travel and should
extend the full width of the sidewalk ramp.

It is the contractor’s responsibility to contact the various utility companies to determine
the exact location of all utilities and to provide adequate protection of poles, wires,
cables, conduits and pipe lines. The contractor will be liable for any damage to marked
utilities caused by his work. Should any utilities need to be adjusted or moved, the
contractor shall coordinate his work with the utility companies to provide ample time for

the utility company to complete their work.

DIVISION 8 - TRAFFIC CONTROL

8030-1.08-A

Traffic Control

Traffic control shall comply with Section 8030; and the current Manual on Uniform Traffic
Control Devices (MUTCD).

DIVISION 9 - SITE WORK AND LANDSCAPING

The contractor shall protect private property from damage during construction and shall
“hold harmless” the city for any damage to either public or private property or personal

injury caused from his/her work.

9010-1.08 -A

Seeding, Fertilizing, and
Mulching

Removal of rock and other debris from the area; repairing rills and washes; preparing the
seedbed; furnishing and placing seed, including any treatment required; furnishing and
placing fertilizer and mulch; and furnishing water and other care during the care period.

9040-1.08-T

Inlet Protection Device

Inlet protection devices hall be in accordance with Section 9040.

DIVISION 11 - MISCELLANEOUS

The city reserves the right to approve the order in which the Contractors proposed work
will proceed. The contractor is required to submit a written plan outlining his traffic
control plan, proposed schedule and sequence of construction, prior to beginning the

construction.

11.010-1.08 -A

Construction Survey

ltems includes, but is not limited to all construction survey and staking necessary for
completion of the project.

11.020-1.08 -A

Mobilization

A. The movement of personnel, equipment, and supplies to the project site.
B. The establishment of offices, buildings, and other facilities necessary for the project.
C. Bonding, permits, or other expenses incurred prior to construction.

11.050-1.08 -A

Concrete Washout

Providing concrete washwater containment, collection, and disposal.

Public Access: The Contractor shall exercise reasonable means to maintain the
construction area open to local traffic for access to property’s abutting the construction
zone. In any event, the construction zone shall be accessible to emergency vehicles at

all times.

PLAN NOTES & ESTIMATED QUANTITIES

MARSHALLTOWRN
MORE THAN EVER

DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION

B.01

WEST HIGH STREET & SOUTH 6TH STREET IMPROVEMENTS
PROJECT STR-24001




Back of Curb . @ 12 inch minimum wall height above all pipes.

Long Wal @ Slope of 1.5% or as specified in the contract
40" fo— documents.

SW-602 -
- 26" o
Rl I =\ (@ Transverse joint spacing on new concrete
9 [ 3 Form Grade X pavement is controlled by the intake boxout.
o

Py Adjust adjacent joint spacing as required to
Vel 42 accommodate boxouts.

o Location Station
Back of Curb T
Optional 4t ( ) a2 For retrofit intakes, match existing pavement
C p(o ?‘ in. on Grade joints. Stop any transverse pavement joints
onstruction ) 40" min. at Low Point that do not conform to the minimum spacing

Joint (typ.) requi i
quirements at the edge of the insert area.
Back of Curb =f - Edge of Gutter St
Width of Insert (it @ insert shaping may be modified for insert widths Concrete T \
(36" typ., 18" min.) less than 36 inches. For an 18 inch insert, Fille h o
reduce dimensions indicated by  inch. Depth | min. /- Back of Curb
1 )

© 10%-0" max.

Normal ) 4"
Pavement

Slope ‘\ y _t

(] C =
Fo -3 _/ 4t1 o [
:.9" Lowest “ \ N L QumFiow

Flowline ( Insert
.llIO., 4i1< 4”\ ) ran =\-Dowel Bar
X

(typ.)

- & min. Class | ED' Joint-/ \Edge to#" Radius ® LI N,
4b1 in. —
4b2 Bedding Material Boxout Length ED' Joint

Trowel smooth and INSERT o o
place bond breaker (6 Inch Standard Curb) fe— 5““;_;‘,/,3"_, (110" min., 170" max.)
o PLAN MAXIMUM PIPE DIAMETERS

Seal area with low > "
xpansion foam TYPICAL SECTION Pipe Precast | Castin place
f Location | Structure Structure
: REINFORCING BAR LIST Short Wall 24" 30"
Count Length Spacing Long Wall 307 36

6 28" See Insert e
4 36" 12 MODIFIED T T

Location

s r— Top
MODIFIED 4 Joa21-20] 4 Top

"NOT TO SCALE" Top

FIGURE 6010.507  STANDARDROAD PLAN M Base
RO e o out engh Base
Insert
Walls

10 10" 6"

6 3-6" 11" FIGURE 6010.507 ~ STANDARDROAD PLAN M
SEETzos

5 46" 10" o 7 s o o eng

8 ‘Boxout Length minus 8" See Plan i
14 Wall Height minus 4" 14"

Varies 48" 12" SINGLE OPEN-THROAT CURB
Varies 3'-8" 12’ INTAKE, SMALL BOX

SINGLE OPEN-THROAT CURB Long Walls
INTAKE, SMALL BOX Short Walls

%)
=

B

o

®

Pereendicu\ar Curb Ramg Turning Seace Parallel Curb Ram Standard Sidewalk

(length varies) (4'-0"x4"-0" min.) (if required)

See Detail

- s @
6 mln.-\ S\’Ow

o, (targel
5 nax- 4" min.

—
5% max.

TOSS SIOp

ement

When a KT or BT joint is — Key
insta\led'at the back of curb, g_xéstmg‘;k
provide 5" expansion joint at idewal | . .
15" expansion joror KT-: front or back of the turning space. gs'ewatla;f:lons% slope, Detectable Warning
or BT-3 joint when specified. TYPICAL SECTION - CURB RAMP - 14

¥ Cross Slope Transition

@ Provide a minimum 2 foot width of ¥ 4 Segment (where necessary)
detectable warning surfaces in the et
direction of pedestrian travel across v b
the full width of the curb ramp or v &
turning space, exclusive of curbs or v v

Turning Space flares. v v

@ Match pedestrian street crossing slope,
or flatter.

@ Minimum 4 feet by 4 feet. Target cross
slope of 1.5% with a maximum cross

Provide a minimum of 6 inches of A
& « 1. Maximum curb ramp slope slope of 2.0%.
of 8.3%,0r . . .

Detectable warning concrete below the detectable warning
panel.
L R 4 .
Minimum 4 feet by 4 feet. Target cross & + 2. Minimum length of 15"-0" ¢ @ @ Targgl cross slope of 1.5% with a
slope of 1.5% with a maximum cross at any constant slope v maximum cross slope of 2.0%.
slope of 2.0%.

v . Curb ramp requirements: v

Curb Ramp
(if required)

If normal sidewalk elevation cannot be ® Grade Bre
achieved with the perpendicular ramp
between the street and landing due to 5'-0" min.
" " limited ramp length, provide a parallel - v v
%" (max.) 1 ramp to ma’l’(e uglhepelevationp \

difference between the landing and the
T standard sidewalk.

Turning Passing
Space arga if "
sidewa
Special is less than

Level The length of the parallel ramp is not Shaping @ 5.0" wide. t
Line required to exceed 15 feet, regardless - @
of the resulting slope. Do not exceed . ** v . ** - . ** - L N
8.3% slope for parallel ramps shorter Sga‘ce"passmq area aj
than 15 feet ¢ ¢ ¢ ¢ ¢ ¥ @ 200-0"(max)interval.

an 15 feet “ & o & ¢ ¢ . (Requiredfornew

+

construction)
RamﬂpSIope. Grade Break| v ¢ - - -
5:25% ltargel) N v v vV Fraceofcub ¥
8.3% (max] v e BackofCurby v v
_ - LT e w
Special ~J
Shaping

DETAILA

If crossing gate conflicts with Perpendicular N
location of detectable warning or if
pedestrian crossing gate is provided,
place detectable warning panel in
advance of the crossing gate.

R

[y e ——————— 5 Lo

7030.204

SHEET 1or1

Locate front edge of detectable warning
panel 12 to 15 feet from centerline of
nearest rail. Orient truncated domes
parallel to the direction of pedestrian
travel.

GENERAL FEATURES

GENERAL SIDEWALK AND
OF AN ACCESSIBLE SIDEWALK

CURB RAMP DETAILS

L 40 1 133Hs | soz'0eoz 3unoi4 |

|+ 20+ 133Hs | vozoeos 3ol |

DETAILS

MG THAN EvER WEST HIGH STREET & SOUTH 6TH STREET IMPROVEMENTS - O 1
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PLAIN JOINT
(Abutting Pavement Slabs)

@30“ Long Tie Bar:
at 12" Centers

ow
DAY'S WORK JOINT (Non-working)

See Detail Aor B

Pavement Edge 24" min.

@30" Long Tie Bar:
at 12" Centers ‘HT'
HEADER JOINT
(End Rigid Pavement)

0 See dowel assemblies for fabrication details.
@ See Bar Size Table for Contraction Joints on Sheet 2.

@ Locate 'DW' joint at a mid-panel location between futurg
'C' or 'CD' joints. Place no closer than 5 feet to a
'C' or 'CD' joint.

@ Place bars within the limits shown under dowel
assemblies.

@® Edge with 1/8 inch tool for length of joint. For HT joint,
remove header block and board when second slab is
placed.

@ Unless specified otherwise, use 'CD' transver
contraction joints in mainline pavement wher@
greater or equal to 8 inches. Use 'C' joints wh éis
less than 8 inches.

@ 'RT' joint may be used in lieu of 'DW' joint at the end of
the days work. Remove any pavement damaged due td
the drilling at no additional cost to the Contracting
Authority.

at 12" Centers
40,006
DOWELED CONTRACTION JOINT

See Detail C

Hole Diameter %“ 18" :(!ng Dowel
Larger than Dowel at 12" Centers

ABUTTING PAVEMENT JOINT

Top of Curb
Top of Slab

30" Long Tie Bar
at 12" Centers
ow -ca @@
DAY'S WORK JOINT
CURB AND GUTTER UNIT

See Detail Aor B

at 12" Centers

T

TIED CONTRACTION JOINT

Pavement Edge.
9" min|

Hole Diameter % 24" Long Tie Bar@
Larger than Tie Bar RT at 12" Centers.

ABUTTING PAVEMENT JOINT
RIGID TIE

See Detail C

PLAIN JOINT
(Abutting Pavement Slabs)

ABUTTING PAVEMENT JOINT - RIGID TIE

® Joint Bars Bar Length and Spacing
#4 36" Long at 30" Centers
#5 30" Long at 30" Centers
28" 'BT-2' #5 36" Long at 30" Centers

<8" ‘BT-1"

#5 Bars,
30" Long at:
12" Centers

12" Centers
[Single Reinforced Pavement (Bridge Approach)]

g:’ Existing Pavement
D Proposed Pavemen

—s—

. SR

PV-01

FIGURE 7010.101

s

JOINTS

@ Bar supports may be necessary for fixed form paving to
ensure the bar remains in a horizontal position in the
plastic concrete.

@ Sawing or sealing of joint not required.

@ The following joints are interchangeable, subject to the
pouring sequence:
'BT-1', 'L-1', and 'KT-1'
'KT-2'and 'L-2'
'KT-3'and 'L-3'

3" Dia. Hole for BT-3
and BT-4 Joint

4" Dia. Hole for BT-5
Joint

ABUTTING PAVEMENT JOINT - RIGID TIE (Drilled)

® Joint Bars Bar Length and Spacing
'BT-5' #4 24" Long at 30" Centers
'BT-3' 24" Long at 30" Centers
24" Long at 15" Centers

#5 Bars 30" Long at 12" Centers
#6 Bars at 12" Centers
#5 Bars at 12" Centers

12" Centers 12" Centers

'Ks-2'
[Double Reinforced Pavement (Bridge Approach)]

See Detail D-1, D-2, or D-3

IR
CONTRACTION JOINT

Joint Bars Bar Length and Spacing

‘L-1" #4 36" Long at 30" Centers

'L-2' #5 36" Long at 30" Centers
'L-3' 36" Long at 15" Centers

See Detail D-1, D-2, or D-3

KEYED JOINT FOR ADJACENT SLABS
(Where T is 8" or more)

ABUTTING PAVEMENT JOINT - KEYWAY TIE

@ Joint Bars Bar Length and Spacing

'KT-1' #4 30" Long at 30" Centers

'KT-2' 30" Long at 30" Centers

'KT-3' # 30" Long at 15" Centers

FIGURE 7010101 |y STANDARDROAD PLAN

W. e TICRTEG Il Ot 1T

JOINTS

BAR PLACEMENT
(Applies to all joints unless otherwise detailed.)

Joint Sealant Material

i” + =" Saw Cut

Saw Cu

Joint Line
DETAILA

(Saw cut formed by conventional concrete sawing equipment.)

Bottom of Saw Cuf

Joint Sealant
Material

'C' JOINT IN CURB
(Match 'CT', 'CD', or 'C' joint in pavement.)

-] fe-1"to =" Saw Cut

Joint Sealant Material 16

i:8)

1ded

's)
Crack or. G a° '@

Joint Line
DETAIL B

(Saw cut formed by approved early concrete sawing equipment.)

Saw 'CD' joint to a depth of T/3 + 1/4"; saw 'C' joint to a
depth of T/4 + 1/4".

When tying into old pavemem,@represents the depth
of sound PCC.

BAR SIZE TABLE FOR
CONTRACTION JOINTS

® Solid Dowel | Tubular Dowel | Tie Bar
Diameter Diameter Size

<8 3 % #6

ST T ¥
S EE 13 #10

" kN "
210 14 13 #11

Tubular Dowel Bars will not be allowed for
RD joints.

Top of Pavement
Sealant

ulgl

SECTION A-A
(Detail at Edge of Pavement)

Joint Sealant Material i + 75" Saw Cut
Inyd .‘F@
7%3

Crack or
Joint Line

DETAILC

TRANSVERSE CONTRACTION

TIE BAR PLACEMENT
(Applies to all joints unless otherwise detailed.)

r-s" +7=" Saw Cut

T3+

Crack or
Joint Line

DETAIL D-1
(Required when specified in the contract documents.)

g:’ Existing Pavement
D Proposed Pavemen|

—

02.19.23

FIGURE 7010.101  STANDARDROAD PLAN

N TICCed CICI MOlE o

JOINTS

@ When tying into old pavement,@represents the depth
of sound PCC.

@ Sealant or cleaning not required.

Joint Sealant Material

Crack or
Joint Line
DETAIL D-2
(Required when the Department of Transportation
is not the Contracting Authority, or when
specified in the contract documents)

Joint Sealant Material

Crack or
Joint Line
DETAIL D-3
(Required when the Department of Transportation
is the Contracting Authority, or when
specified in the contract documents)

DETAILE

KEYWAY DIMENSIONS

Keyway Type Pavement Thickness @

Standard 8" or greater

Narrow Less than 8"

LONGITUDINAL CONTRACTION

FIGURE 7010.101 |§ STANDARDROAD PLAN

W\ MORTEG CrEe note

JOINTS

DETAILS

WEST HIGH STREET & SOUTH 6TH STREET IMPROVEMENTS
PROJECT STR-24001
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MARSHALLTOWN
MORE THAN EVER
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ENGINEERING DIVISION




! <@ . @ See Bar Size Table for Doweled Expansion Joints. @ Use 18 inch long dowel bars with a tolerance of + 1/8
® Joint Sealant CONTRACTION JOINTS inch. Ensure the centerlines of individual dowels are
T/2
t

2" Thru Curbesf e (See Detail F) @ Edge with 1/4 inch tool for length of joint indicated if parallel to the other dowels in the assembly within +
[ ———1=Resilient formed; edging not required when cut with diamond blade 1/8 inch.

Joint Filler Joint Filler. saw. @ @
0"+ " Q" Use wires with a minimum tensile strength of 50 ksi.
@ See Dowel Assemblies for fabrication details and l'— 110" 4" for 120" Pavement —"

- - placement limits. Coat the free end of dowel bar to 'y 'y 'y @ Details apply to both transverse contraction and
1" Nominal SECTION B-B prevent bond with pavement. At intake locations, dowel |] expansion joints.

bars may be cast-in-place. @
. Weld alternately throughout.
A,—See Detail H JOINT IN CURB N @ Predrill or preform holes in joint material for appropriate s s 1 ) - 1t '
(View at Back of Curb) 3" Joint Sealant dowel size. y G, 7 @ 0.306 inch diameter wire. Wire sizes shown are the
Tie WireQ ) @Slde Rails ie Wire minimum required.

2% o Material
9" .9 @. @ Compact tire buffings by spading with a square-nose
Flexible Foam Joint shovel. PLAN @ Maximum 0.177 inch diameter wire, welded or friction

Width (See mm—sl bo— Joint Filler Filler DOWELED EXPANSION JOINTS fitto upper side rail, both sides.

table below) 'CF' JOINT
9 TYPE|wiDTH| FILLER MATERIAL (7)
TYPE | WIDTH ‘ A ] DETAIL F S| Resilient (Detail F)
CF-1 A EE 2" Flexible Foam (Detail F) Spaces between dowel bars are nominal,dimensions with a i" allowable tolerance. @ Per lane width, install a minimum of 8 anchor pins
i . ) ; evenly spaced (4 per side), to prevent movement of
CF-2 @ EF 3% Flexible Foam (Detail G) " " " " " " " " " " " assembly during construction. Anchor assemblies
12 12 12 12 12 12 12 12 12 12 12 f
CE-3 r e - e - " placed on pavement or PCC base with devices
JOINT IN CURB a Py a -~ o r s approved by the Engineer.
CF-4 " View at Back of Curb
( ) - 3 BAR SlEZ;PL/?\‘BSLIESOJSIR(%g\IELED Il @L\ 1 1 | @ If dowel basket assemblies are required for curbed
Side Rails-y ELEVATION Leg@ pavements, the assembly length is based on the

o " " 28" but W jointing layout. See PV-101, sheet 8.
Top of Curb 1 " Thru Curb % 1" plywood or @ | <& |7F"] =0 poements
d {:uurbur greascseerdrew?i?rded isowe i" 1dn 14 @ Ensure dowel basket assembly centerline is within 2
Top of Slab QRR % 2 0%s p: q Diameter| 4 2 inches of the intended joint location longitudinally and

Resilient for 'EF” joint. Tubular Dowel Bars will not be allowed Top of @ has no more than 1/4 inch horizontal skew from end
Match 'E' Joint Joint Filler Flexible Foam for expansion joints. o of basket to end of basket.

S Joint Filler
] in Pavement Slab @ \
=slbe-1" Nominal R —

e

DOWEL PLACEMENT
(Applies to all joints unless otherwise detailed.)

@ Measured from the centerline of dowel bar to bottom
of lower side rail + 1/4 inch.

Joint Filler
Joint and ly

DOWEL HEIGHT AND DIAMETER
1" EXPANSION JOINT JOINT IN CURB Peiie] =t o FOR DOWELED CONTRACTION JOINTS
(View at Back of Curb) L] Provosea Pevemon o) w Diameter | Diameter
a— "h-4 Solid! (Tubular,
Detail F or Detail G Joint Filler Material @) ®L i ES

(See Bar Size Table for Doweled (See Bar Size Table for Doweled ALY . 9 Anchér Pi " min. — -
Expansion Joints) o Expansion Joints) 3 LT | PV-101 Both 8'10 94 4% 1

[r— ¢
Sides 10"t0 113" 4 " 12"

® ~ \ pETALH  N—Tire Bufﬂng@ LONGITUDINAL SECTION —= . -
18" Long Dowel . . ————————— 12"t0 13 6& 3 1
at 12" Centers. (See Doweled Expansion Joints Table) @@@
DOWEL ASSEMBLIES Tubular Dowel Bars will not be allowed for
RD joints. JOINTS

‘ED', 'EE", 'EF' @ JOINTS
DOWELED EXPANSION JOINT EXPANSION

@ Use 18 inch long dowel bars with a tolerance of + 1/8 @ Use 18 inch long dowel bars with a tolerance of + 1/8
inch. Ensure the centerlines of individual dowels are

inch. Ensure the centerlines of individual dowels are
parallel to the other dowels in the assembly within + 1/8

parallel to the other dowels in the assembly within +
1/8 inch. R inch.
|1 min|
@ Use wires with a minimum tensile strength of 50 ksi.

@ Use wires with a minimum tensile strength of 50 ksi.

@ Details apply to both transverse contraction and

@ Details apply to both transverse contraction and
expansion joints.

—
Tl M| N ML/ § ] ion o
expansion joints.
[_glCAN __NWOIN ___ILPINY | P ! 45°
A NI 0N W [ YK @ Weld altemately throughout. Anchor Pin @ Diameter of bend around dowel is dowel diameter + 1/8
1 #1/0 Gauge Wire to 3/16 inches.

(0.306" diameter)

OPTIONAL LEG SHAPES ANCHOR PIN @ For uniform lane widths: 3 to 6 inches. For taper and
variable width pavements: 3 to 12 inches.

@ 0.306 inch diameter wire. Wire sizes shown are the
minimum required.

Spaces between dowel bars are nominal,dimensions with a i" allowable tolerance. Maximum 0.177 inch diameter wire, welded or friotion
P - fit to upper side rail, both sides.

v a1 %52 1 a2 v 1 v v Back of Curb -P
12 12 12 12 12 12 12 12 12 12 12 @ Measured from the centerline of dowel bar to bottom
| A I I a I I A A Py ! of lower side rail + 1/4 inch. - Longitudinal Joint Edge of Pavement—r terline Joint Gutterline <

oPoPofPofo
1 -1 P ld I @ Per lane width, install a minimum of 8 anchor pins 7 Top of Pavement =~ fo—6"-w

®S' " \L i i evenly spaced (4 per side), to prevent movement of
ide Rails Le @ Retainer Ralls® assembly during construction. Anchor assemblies
ELEVATION placed on pavement or PCC base with devices
approved by the Engineer.
.@‘I b bﬁ‘l

Retainer Rail @ " @
Top of € Expansion Joint and Assembly If dowel basket assemblies are required for curbed
Pavement\ .,1 F' pavements, the assembly length is based on the
ointing layout. See PV-101, sheet 8. PLACEMENT LIMITS PLACEMENT LIMITS
(Rural Section) (Curb and Gutter - Gutterline Jointing)

-1®r @ Ensure dowel basket assembly centerline is within 2
inches of the intended joint location longitudinally and
Approved — DOWEL HEIGHT AND SIAMETER has no more than 1/4 inch horizontal skew from end
: y s FOR DOWELED EXPANSION JOINTS
Expansion e r'I of basket to end of basket. Back of Curb _1P

Tube Wire

® m Diameter @
Clip and remove center portion of tie during field b 1/4 or 1/3 Point

1 o "o 74" " v
Leg@j i"l_Anchor Pin@f’i |.§ min. 7oy ’l\ assembly. Longitudinal Joint f

2%‘25 8"to 9%" 15 " @ 1/4 inch diameter wire.
SECTION THRU EXPANSION JOINT " "
10"t0 114" 14
JOINT OPENING AND v 1%" i l
e

EXPANSION TUBE EXTENSION 12"10 13"
Mmimum Tubular Dowel Bars will not be allowed
Tube Length | for expansion joints.
“ED" 6" - — BEND AROUND DOWE PLACEMENT LIMITS
"EE" 7 (Curb and Gutter - 1/4 or 1/3 Point Jointing)
e v S 000

DOWEL ASSEMBLIES o DOWEL ASSEMBLIES

JOINTS

L— o ——

Joint Type

JOINTS

> s
[~ ES

DETAILS

MORE THAN EvER WEST HIGH STREET & SOUTH 6TH STREET IMPROVEMENTS
DEPARTMENT OF PUBLIC WORKS PROJEGT STR.24001

ENGINEERING DIVISION




901 S6TH ST

WATER-14"

507 W HIGH ST

f uTILITY
a VAULT

UTILITY
VAULT

SIGNAL
BASE

UTILITY
VAULT

08-5068

108-042

FIRE
| HYDRANT

W HIGH ST

Lo]

J08-S069

*APPROXIMATE PROPERTY LINE*

1002 S6TH ST 506 W HIGH ST

SCALE: 1"=20'

0 10 20 30
=]

EXISTING CONDITIONS

WEST HIGH STREET & SOUTH 6TH STREET IMPROVEMENTS
DEPARTMENT OF PUBLIC WORKS PROJECT STR-24001
ENGINEERING DIVISION




28.0'

REMOVE- PAVING

W HIGH ST

STOP BAR SHALL BE
REMOVED BY PUBLIC
WORKS STAFF

0
REMOVE - INTAKE
PROTECT PIPE
DURING REMOVALS
HE "STOP ON RED" SIGN SHALL BE REMOVE - CURB & GUTTER

REMOVED BY THE CONTRACTOR & SALVAGED
TO STREET DIVISION COORDINATE WITH
RICK LEGG (641-754-5746)

REMOVE-SIDEWALK
25.28Y

REMOVE- PAVING
118.6 SY

"APPROXIMATE PROPERTY LINE"

o)
L

REMOVAI NOTES

- REMOVE PAVEMENT, CURB, AND SIDEWALK AS SHOWN
BY FULL DEPTH SAW CUT. ENGINEERING CAN ASSIST
WITH MARKING OUT REMOVAL AREAS.

- CONTRACTOR SHALL BE RESPONSIBLE FOR DISPOSING
OF REMOVED MATERIALS.

- CONTRACTOR SHALL PROTECT ADJACENT PROPERTY

1002 S6TH ST DURING REMOVALS.

- PROTECT THE 15" STORM SEWER PIPE DURING PAVEMENT

alp - CURe S GUTTER AND INTAKE REMOVALS.

- UTILITIES SHOWN ON "D" SHEETS ARE APPROXIMATE.

- TRAFFIC CONTROL SHALL BE COORDINATED WITH THE
CITY OF MARSHALLTOWN ENGINEERING STAFF.

SCALE: 1" = 10' LEGEND REMOVALS
10 15 Sidewalk O
—— /I I R TR o WEST HIGH STREET & SOUTH 6TH STREET IMPROVEMENTS D . 02
1 Pavement DEPARTMENT OF PUBLIC WORKS PROJECT STR-24001
ENGINEERING DIVISION




/ MATCH
EL = 885.90
,
/ /
,

- OF THE 15" PIPE,

BM -1

PLACE A6' X 18.5' MAT
OF #4 BARS 12" O.C.
OVER THE CENTER

CONSTRUCT
TAPER

MATCH
EXISTING

MATCH
EXISTING

MATCH
GUT EL = 885.50

N\

MID DEPTH IN PAVING

e

MATCH
/ GUT EL = 885.22

f—
I 0.6% /

INSTALL
MODIFIED SW-507
N: 3476814.582

#3

E: 5078301.832

FG: 884.56
FL: 882.55

2

&
SAIN

"SEE CONSTRUCTION NOTES"

1002 S 6TH ST

69.3' >
+
STAKING INFORMATION
STAKING INFORMATION
CONTROL POINTS
CURB
PT# ELEVATION NORTHING EASTING TYPE
PT # ELEVATION | NORTHING | EASTING TYPE BM-1(FHBOLT)| 885.48 | 3476767.30 | 5078206.79 FH BOLT
1 885.35 3476803.23 | 5078228.38 HP/FG RAD PT - 3476759.02 | 5078261.22 | CURBRADIUS
2 885.00 3476814.08 5078260.94 FG *USE STATE PLANE COORDINATES WHEN STAKING NORTHING AND EASTING
COORDINATES*
3 884.62 3476814.08 5078295.61 FG
4 885.08 | 3476814.08 | 5078307.83 FG CONSTRUCTION NOTES
- CONSTRUCT A SW-507 OPEN-THROAT INTAKE, CAST IN PLACE.
SIDEWALK THE BOX WILL NEED TO BE MODIFIED TO ACCOMMODATE THE
SHALLOW STORM SEWER PIPE. SEE SHEET C.01.
PT # ELEVATION | NORTHING | EASTING TYPE - SLEEVE 12' PVC APPROXIMATELY 3' INTO EXISTING 15" RCP.

SEAL WITH LOW EXPANSION FOAM, WRAP ENGINEERING FABRIC
> 885.23 3476795.74 | 5078220.17 FG AROUND ALL EXPOSED PIPE. POUR A CONCRETE COLLAR AROUND
6 885.29 3476799.69 | 5078224.09 CD/FG THE BOTTOM HALF OF THE NEW PIPE CONNECTION.

- INSTALL 8" PCC PAVEMENT WITH INTEGRAL CURB. PAVEMENT
7 885.43 3476791.55 | 5078224.76 SD MAY BE DIRECTLY ON TOP OF STORM SEWER PIPE.

INSTALL A MAT OF REINFORCING STEEL AS SHOWN
8 88549 | 3476791.55 | 5078224.76 SD ON THE ABOVE PLAN. EXTEND THE MAT OF BAR INTO THE
9 885.51 3476787.14 | 5078218.77 SD SPECIAL SHAPING/BOXOUT AREA.

- INSTALL 4" & 6" PCC SIDEWALK & SIDEWALK RAMP
10 885.57 | 3476786.15 | 5078223.67 SD WITH TRUNCATED DOME AS SHOWN.

SCALE: 1" = 10
0 5 10 15
e = =

Feet

LEGEND

| | 8" PCC Paving |

| 4" PCC Sidewalk

AAAAAAAAAA

w N

MORE THAN EVER

DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION

PAVING

WEST HIGH STREET & SOUTH 6TH STREET IMPROVEMENTS
PROJECT STR-24001

D.03



"SEE NOTE"
#1

1002 S 6TH ST

"SEE NOTE"
#1

NOTES

1. PUBLIC WORKS STAFF WILL RELOCATE THE
"STOP HERE ON RED" SIGN ALONG S 6TH ST
TO THE GENERAL LOCATION SHOWN. THEY WILL
ALSO RE-PAINT THE STOP BAR. PLEASE COORDINATE WITH
THE PUBLIC WORKS DEPARTMENT - RICK LEGG (641-754-5746)

JOINTING & SIGN REPLACEMENT

LEGEND

SCALE: 1" = 10’
10 | | & PccPaving | | 4 Pcc sidewalk
MORE THAN EVER
DEPARTMENT OF PUBLIC WORKS

_ 6" PCC Sidewalk ENGINEERING DIVISION

WEST HIGH STREET & SOUTH 6TH STREET IMPROVEMENTS D . 04
PROJECT STR-24001



OPINION OF PROBABLE CONSTRUCTION COST

WEST HIGH STREET & SOUTH 6TH STREET INTERSECTION IMPROVEMENTS

STR 24-001

City of Marshalltown, lowa

NG

MARSHALLTOWN
MORE THAN EVER

ITEM NO. ITEM QUANTITY UNIT UNIT PRICE COST
1 Excavation, Class 13 90 CcY $ 15.00] $ 1,350.00
2 Subgrade Preparation, 6" 309.2 SY $ 6.00 | $ 1,855.33
3 Subgrade Stabilization, Geogrid (Tri-Ax 160) 309.2 SY $ 6.00] $ 1,855.33
4 Subbase, 8" Modified 130 TON $ 60.00 | $ 7,800.00
5 Storm Sewer, Trenched, PVC, SDR26, 12" 7 LF $ 120.00 | $ 840.00
6 Intake, Type SW-507 (Modified) 1 EA $ 14,000.00 | $ 14,000.00
7 Removal, Intake 1 EA $ 1,00000]| % 1,000.00
8 Removal, Sidewalk 25.2 SY $ 15.00 | $ 378.33
9 Removal, Pavement 118.6 SY $ 25001 $ 2,963.89
10 |Removal, Curb & Gutter 175 LF $ 20.00 | $ 3,500.00
11 Pavement, PCC, 8" 309.2 SY $ 85.00| $ 26,283.89
12 Sidewalk, PCC, 6" 45.0 SF $ 2000 | $ 900.00
13 Sidewalk, PCC, 4" 80.0 SF $ 18.00| $ 1,440.00
14 Detectable Warning 20.0 SF $ 60.00 | $ 1,200.00
15 |Traffic Control 1 LS $ 8,000.00| % 8,000.00
16 Seeding, Fertilize, and Mulching 1 LS $ 1,000.00| $ 1,000.00
17 |inlet Protection Device 3 EA $ 250.00 | $ 750.00
18 |Construction Survey 1 LS $ 3,000.00| $ 3,000.00
19 Mobilization 1 LS $ 10,783.221 % 10,783.22
20 |Concrete Washout 1 LS $ 2,00000]| % 2,000.00
Totals $ 90,900.00
Contingency $ 9,100.00
Project Total w/Contingency $ 100,000.00

J:\PRJ\Projects by Year\2023\STR23003 - W High St & S 6th St Intersection Improvements\DESIGN_PLANS_SPECS\QUANTITIES\Est Ref, Gen Notes,
Quantities_2023 HIGH ST & 6TH ST_r1

7/18/2024




2024-167

RESOLUTION AUTHORIZING AN AGREEMENT WITH EIDE BAILLY LLPTO
EXTEND AUDIT SERVICES FOR THE CITY OF MARSHALLTOWN FOR THE
FISCAL YEAR ENDING JUNE 30, 2024

WHEREAS, the City of Marshalltown solicited proposals for auditing services for Fiscal
Years 2013-2015 and an agreement with Eide Bailly LLP was approved, and

WHEREAS, the Council on April 11, 2016 approved a 3-year extension of Eide Bailly’s
contract for Fiscal Years 2016 to 2018 since Finance Staff were implementing new accounting
software, and

WHEREAS, the Council on January 28, 2019 approved a 2-year extension for Fiscal
Years 2019-2020 due to the extra work involved with FEMA from the tornado; and

WHEREAS, the Council on January 11, 2021 approved a 3-year extension for Fiscal
Years 2021-2023 due to the extra work involved with the FEMA derecho; and

WHEREAS, the Finance staff had high turnover the past year and the FY23 audit had to
be delayed in completion and it is now time to start the gathering of audit information for FY24
and are requesting a 1-year extension of Eide Bailly’s contract for Fiscal Year 2024, and

WHEREAS, Eide Bailly is already familiar with the City’s accounting software and
tracking of FEMA projects and Finance staff are familiar with the information requested by the
auditors; and

WHEREAS, the Council finds this action is in the best interest of the City of
Marshalltown, lowa to now enter into the attached proposed agreement for auditing services.

THEREFORE, IT IS HEREBY RESOLVED BY THE CITY COUNCIL OF THE CITY
OF MARSHALLTOWN, IOWA AS FOLLOWS:

Section 1. The attached proposal submitted by Eide Bailly LLP is hereby approved and accepted
by the City of Marshalltown, lowa.

Section 2. The Mayor and Finance Director are hereby authorized and directed to execute said
Audit Services Agreement on behalf of the City of Marshalltown, lowa.

Section 3. This Agreement shall be considered in full force and effect from and after its
signature by all parties, as required.

Passed this 22" day of July, 2024, and signed this day of July, 2024.



CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor
ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN e North Contr trect

Marshalltown, IA 50158

| O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor Greer and City Council
FROM: Diana Steiner, Finance Director
DATE: July 18, 2024,
RE: Extend auditing services

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
1 Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
[ Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: N/A
Recommendation: Staff recommends Council approve the agreement with Eide Bailly for auditing services
Budget Impact: Unknown what the cost would be if put out for bid.

Description/Background: Since the City applies and receives federal funds, the City is required to have
an audit. The Council has been understanding with all the unusual conditions we have had over the last
8 years due to implementation of new accounting software and FEMA transactions related to the tornado
and derecho. With all the extra workload put on staff for these incidents and the extra documentation
needed for FEMA and the reporting of such for the auditors, it was easier to keep the same auditors as
they are familiar with our software and we are familiar with their auditing requests.

This past year was when we would have put the audit out for bid, but we had a high turnover in Finance
staff, the City Administrator, and the Housing Director which caused a delay in the FY23 audit being
completed. Now it is time to start gathering information for the FY24 audit, so it is rather late to put this
out for bid and stay on a timeline to issue the FY24 Annual Comprehensive Financial Report by December
31, 2024.

In some cases, many CPA firms and the State Auditors Office have stopped taking on new clients. Fewer
accountants are graduating so firms have less staff to hire. It is uncertain if we would even have other
auditor bids.

Our contract for auditing the fiscal year ending June 30, 2023 was $55,600. This includes up to 2 major
federal programs. Each additional program, if applicable, would be $3,400.

Eide Bailly has quoted us $68,000 for the audit and REAC procedures (HUD Section 8 requirement). This
includes up to 2 major federal programs. Each additional program, if applicable, would be $5,000. Due

CITY COUNCIL
Vacant, Barry Kell, Mike Ladehoff, Mark Mitchell, \
Greg Nichols, Jeff Schneider, Gary Thompson S



to the market they are having to pay their staff more and our audit has been taking more hours to
complete than what they estimated.

CITY COUNCIL
Vacant, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson

-4



EideBailly.

CPAs & BUSINESS ADVISORS

June 28, 2024

Ms. Diana Steiner, Finance Director
City of Marshalltown

24 N. Center Street

Marshalltown, 1A 50158

Dear Ms. Steiner:

As requested by your correspondence, | am pleased to submit a bid to continue to perform the audit for
the City of Marshalltown. Our fees to perform the financial statement and single audits services,
including REAC procedures, would be as follows:

Year ending June 30, 2024 S 68,000

These fees include the audit of up to two major federal programs. The fees for each additional major
federal program, if applicable, would be $5,000.

We have enjoyed working with the City in the past and look forward to continuing the relationship. If
you have any questions, feel free to contact me.
Sincerely,

EIDE BAILLY LLP

B Unsne

Brian Unsen, CPA
Partner

ACCEPTED BY THE CITY OF MARSHALLTOWN, IOWA

(Signature) (Date)

(Title)

What inspires you, inspires us. | eidebailly.com
1545 Associates Dr., Ste. 101 | Dubuque, IA 520022299 | T563.556.1790 | F 563.557.7842 | EOE



2024-168

RESOLUTION TO EXTEND THE AGREEMENT FOR BANKING SERVICES WITH
GREAT WESTERN BANK FOR AN ADDITIONAL ONE-YEAR

WHEREAS, the City of Marshalltown entered into an Agreement for Banking Services with
Great Western Bank on September 11, 2019; and

WHEREAS, the current agreement is for a term of five years and staff recommend the
extension of the agreement for an additional year; and

WHEREAS, the City Council finds this to be in the best interest of the City.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:

Section 1. That the City of Marshalltown extends the current Agreement for Banking Services with
Great Western Bank until September 11, 2025.

Passed this 22" day of July 2024, and signed this day of July 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN e North Contr trect

Marshalltown, IA 50158

| O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor Greer and City Council
FROM: Diana Steiner, Finance Director
DATE: July 18, 2024,
RE: Extend banking services

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
1 Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
[ Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: N/A
Recommendation: Staff recommends Council allow a 3-month extension for banking services
Budget Impact: Unknown what the cost and interest rates would be if put out for bid.

Description/Background: Nearly 5 years ago, the City put a Request For Proposal (RFP) out for banking
services. The City was banking with United Bank & Trust and changed to Great Western Bank (now First
Interstate Bank). The current agreement was effective from September 11, 2019 to September 10, 2024.
Due to high staff turnover in the Finance Department this past year, | was unable to find the time to put
a new RFP out.

First Interstate Bank is willing to extend our original terms for 3 more months. Currently we have no fees
but are responsible for purchasing our own check stock and deposit slips. We receive 2.25% on our funds.

I will work with our Investment Advisory Committee (formerly all bankers) to create a new RFP to send
out over the next few months with an implementation date of December 11, 2024.

CITY COUNCIL
Vacant, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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2019-193

RESOLUTION AWARDING BANKING SERVICES FOR A PERIOD OF FIVE YEARS
AND COMMENCING NO LATER THAN SEPTEMBER 11, 2019

WHEREAS the City of Marshalltown currently has a banking agreement with United Bank &
Trust which will soon expire; and

WHEREAS proposals have been sought from those institutions listed on the City’s current
Depository Resolution; and

WHEREAS the City received proposals from 3 banks located in Marshalltown; and

WHEREAS the terms responded to in Great Western Bank’s proposal are in the best interest of
the City.

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Marshalltown,
Iowa:

Section 1. That the City of Marshalltown approves and accepts the bid for banking services from
Great Western Bank.

Section 2. The Finance Director is hereby authorized and directed to transition banking services
from United Bank & Trust to Great Western Bank and execute the banking services agreement for
a period of five years commencing no later than September 11, 2019.

PASSED this 12" day of August, 2019, and signed this ﬁ day of August, 2019.

CITY OF MARSHALLTOWN, IOWA

Joel T.S. Gréd(/layor

ATTEST:

s Dl

Shari L. Coughenour C, City Clerk




AGREEMENT FOR BANKING SERVICES

WHEREAS the City of Marshalltown, Jowa, 24 N Center Street, Marshalltown, Towa
(hereinafter the City), desires to enter into an agreement to establish a main local depositox;y and
banking services for the following accounts: General Account, Payroll Account, Veterans
Memorial Coliseum Account, HUD Admin, HUD HAAP, and other miscellaneous accounts.
These accounts and their requirements have been fully identified in a Request for Proposals
submitted by the City, and

Great Western Bank, 11 N First Avenue, Marshalltown, Iowa (hereinafter the Bank), has
submitted a Proposal in response to the Request for Proposals to the City, which has been
reviewed and approved by the City’s Finance Department, and

The City and the Bank desire to formalize the Agreement.
IT IS THEREFORE AGREED AS FOLLOWS:

1. The City shall establish the Bank as its depository for banking services for the accounts
listed above and such other accounts as the parties may agree upon.

2. This Agreement shall be for a term of five years beginning on September 11, 2019,
unless terminated in accordance with the Request for Proposals. '

3. The interest rate to be paid by the Bank on said accounts shall be the interest rate as set
out in the Proposal submitted by the Bank.

4. There shall be no bank fees charged, except for merchant credit card transactions as
outlined in said Proposal.

5. The parties shall comply with all required laws as outlined in the general terms and
conditions of said Request for Proposal.

6. The Bank shall provide to the City a certificate of insurance, with the coverages and
limits as set out below and shall maintain said coverages at all times during the term of
this Agreement. The City shall be named as an additional insured under the liability
coverages required herein.

a. Comprehensive General Liability — $1,000,000.00 per
occurrence/$2,000,000 aggregate.

b. Professional Liability for Errors and Omissions - $2,000,000.00.
Worker’s Compensation as required by law.

7. The terms of the Request for Proposals as submitted by the City and the terms of the
Proposal as submitted by the Bank, shall govern any issue not specifically addressed in




this Agreement. In the event of any conflict in language, the terms of the Request for

Proposal by the City shall govern.

s 2019,

Dated this /9 day of_QA:/faff

City of Marshalltown
by J ’ Sy

Joel T.S /Giéer, Mayor

by

Diana Steiner, Finance Director

Great Western Bank

7 ~ ‘
by —~ WK L UG e

Jeff L;Matlns, Market President

At
7




2024-169

RESOLUTION APPROVING PRELIMINARY AND FINAL PLAT FOR
FREEDOM HILLS 15T ADDITION AND ACCEPTING THE DEDICATION

WHEREAS the Preliminary and Final Plat for Freedom Hills 15t Addition has been filed
for review and approval; and

WHEREAS the Plan and Zoning Commission reviewed and recommended approval of
the Preliminary and Final Plat and dedication for Freedom Hills 15t Addition at a meeting on June
13, 2024; and

WHEREAS the City Council has reviewed the same and found it to be in the best
interest of the City.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY OF MARSHALLTOWN,
IOWA:

Section 1. That the Preliminary and Final Plat and dedication for Freedom Hills 15t Addition is
hereby approved and accepted as under the conditions as set forth therein.

Passed this 22 day of July 2024 and signed this day of July 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



MARSHALLTOWN 24 ot Conter trt

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor and City Council
FROM: Cindy Kendall
DATE: July 17, 2024
RE: Approval of preliminary and final plat for Freedom Hills First Addition

Strategic Plan:
Strategy 1: Expand and improve development in the community.
1 Strategy 2: Enhance Marshalltown’s public image.
1 Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
L] Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: To support development of underutilized land for the construction of commercial,
industrial and/or residential development.

Recommendation: Approval of preliminary and final plat and dedication for Freedom Hills First Addition.
Budget Impact: N/A

Description/Background: The City requires the subdivision process to = [S#F

be completed whenever a parcel is divided or re- divided into 3 or more

parcels. The property is currently zoned general commercial (GC) and is
proposed to be developed with lots for commercial use and a

La Frentz Lane into the development will be required as these parcels
mature. This phase of development follows the construction of the
Veterans Clinic on an adjacent lot.

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson, Vacancy

.4
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FREEDOM HILLS 1ST ADDITION

PRELIMINARY PLAT
CITY OF MARSHALLTOWN, MARSHALL COUNTY, IOWA

LEGAL DESCRIPTION:

VICINITY MAP

NOT TO SCALE
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B

) L

g &

)\

TOWNSHIP 83 NORTH,
RANGE 18 WEST

ACREAGE BREAKDOWN

) 4

NE %-SE % 11-83-18 11.50 ACRES

TOTAL 11.50 ACRES

PARCEL "G" LOCATED IN THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SECTION 11, TOWNSHIP 83 NORTH, RANGE 18 WEST OF THE 5th P.M., MARSHALL COUNTY,
IOWA.MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11, TOWNSHIP 83 NORTH, RANGE 18 WEST OF THE
5TH P.M.; THENCE, N89°20'28"E 174.80' ALONG THE SOUTH LINE OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11 TO THE EAST LINE OF THE
WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11, SAID POINT ALSO BEING THE POINT OF BEGINNING; THENCE, N00°48'40"W
466.71' ALONG THE EAST LINE OF THE WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11; THENCE, N00°48'46"W 654.40'
CONTINUING ALONG THE EAST LINE OF THE WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11 TO THE SOUTH RIGHT OF WAY LINE
OF EAST MERLE HIBBS BOULEVARD; THENCE, SOUTHEASTERLY 289.76' ALONG THE ARC OF A 788.85' RADIUS CURVE, CONCAVE SOUTHWESTERLY, HAVING A
CHORD BEARING OF S78°19'37"E AND A CHORD DISTANCE OF 288.13'; THENCE, S67°47'47"E 265.97' ALONG SAID SOUTH RIGHT OF WAY LINE TO THE NORTHWEST
CORNER OF A CERTAIN PARCEL OF LAND DESCRIBED AS PARCEL "F* AND RECORDED IN INSTRUMENT NO. 2020-00006293 IN THE OFFICE OF THE RECORDER,
MARSHALL COUNTY, IOWA; THENCE, S22°06'10"W 152.52' ALONG THE WEST LINE OF SAID PARCEL "F"; THENCE, S00°49'28"E 343.56' ALONG THE WEST LINE OF SAID
PARCEL "F"; THENCE, S00°49'18"E 466.52' ALONG THE WEST LINE OF SAID PARCEL "F" TO A POINT ON THE SOUTH LINE OF THE NORTHEAST 1/4 OF THE SOUTHEAST
1/4 OF SAID SECTION 11; THENCE, S89°20'28"W 466.89' ALONG SAID SOUTH LINE TO THE POINT OF BEGINNING, CONTAINING 11.50 ACRES. SUBJECT TO
EASEMENTS AND RESTRICTIONS OF RECORD, IF ANY.

OWNERS OF RECORD

RISEMLLC
801 BURNS ST.
HAWLEY, MN 56549

FLOOD ZONE

ZONE X

PANEL # 19127C0170C
EFFECTIVE DATE:
NOVEMBER 16, 2011

ENGINEER

DREW MESSMER, P.E.
LOWRY ENGINEERING
5306 51ST AVE S, SUITE A,
FARGO, ND 58104

(701) 235-0199

SURVEYOR

TRAVIS R. STEWART, P.L.S.
CLAPSADDLE-GARBER
ASSOCIATES

16 E MAIN STREET,
MARSHALLTOWN, IOWA
50158

(641)752-6701

ZONING INFORMATION:

GENERAL COMMERCIAL (GC)

NO. REVISION
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REVISION BY DATE CGA

SURVEY REQUESTED BY:

RISEM LLC
801 BURNS ST.
HAWLEY, MN 56549

RESTRICTIONS
(SEE DECLARATION OF RESTRICTIONS AND EASEMENTS)
SETBACK DATA
SIDE " )
BUILDING TYPE FRONT (srpegr) SIDE'®  REAR
PERMITTED , , , ,
NONRESIDENTIAL USES 40 <Y Y L
MULTIPLEX 30 30 10 10
TOWNHOUSE 30 30 5 10
APARTMENT 30 30 5 10

1. Zero feet is the side setback for the shared party wall between townhouse units.
2. For nonresidential uses, applies if adjacent to a residential use or zoning district. 0' for
nonresidential uses if adjacent to any other use or zoning district.

LOTS

NUMBER OF LOTS =5
"A" - LAFRENTZ LANE FUTURE RIGHT-OF WAY
"B" - STORM WATER DETENTION MANAGEMENT

CLOSURE:

SUBDIVISION BOUNDARIES ARE WITHIN THE REQUIRED 1:10,000 ERROR OF
CLOSURE
LOTS ARE WITHIN THE REQUIRED 1:5000 ERROR OF CLOSURE

NOTE:

ALL BEARINGS ARE THE RESULT OF G.P.S.
OBSERVATIONS USING NAD83 IOWA STATE PLAN NORTH
ZONE

LEGEND

EXISTING PROPOSED

PROPERTY LINE
————— EASEMENT LINE

— SECTION/R.O.W. LINE

A GOVERNMENT CORNER MONUMENT FOUND

® FOUND 3/4"IRON PIN WITH YELLOW CAP
# 14775 (UNLESS OTHERWISE NOTED)

O SET 1/2" x 30" REBAR W/ORANGE PLASTIC
ID CAP #17162

() RECORDED BEARING & DISTANCE

PLANNING & ZONING COMMISION

MAYOR SIGNATURE

ATTEST

| hereby certify that this land surveying document was prepared
and the related survey work was performed by me or under

my direct personal supervision and that | am a duly Licensed
Professional Land Surveyor under the laws of the State of lowa.

=y 3 7-16-2024

date

Travis R. Stewart, PLS

lowa License Number 17162

My License Renewal Date is December 31, 2025

Pages or sheets covered by this seal: SHEETS 1, 2, 3 AND 4

Clapsaddle-Garber Associates, Inc | DESIGNED! DATE

Ph 641-752-6701 CHECKED DATE
www.cgaconsultants.com APPROVED: IRS DATE:

s " o i ove e | FREEDOM HILLS 1ST ADDITION

MARSHALLTOWN, IOWA

PRELIMINARY PLAT NS 0138

TITLE SHEET ok
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Travis Stewart
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LEGEND

FREEDOM HILLS 1ST ADDITION

EXISTING PROPOSED E CORNER
PROPERTY LINE PRELIMINARY PLAT Nz / S
) K o SECTION 11-83-18
————— EASEMENT LINE FND Z‘w/Egé(R; ~e I'qqq S FND 5/8" REBAR
S
S SECTION/R.O.W. LINE CITY OF MARSHALLTOWN, MARSHALL COUNTY, IOWA gomes 1L NE
~ iy | 553
FND CUT X' PARCEL " F” OWNER: 5 5 ; S 832
A GOVERNMENT CORNER MONUMENT FOUND FND 1/2* REBAR S00°49'18'E DOC #2020—00006293  CLINIC BUILDING COMPANY 3 N S |Ez2
=z Kl 'qgzo
®  FOUND 3/4" IRON PIN WITH YELLOW CAP w/ OPC #23252 | A0 =5 ., ']F8
# 14775 (UNLESS OTHERWISE NOTED) T . R <|S 1538
| ER (N00°21'39"W 740.70) S1°01'25°F 466.69) > N [24%2R%)
O SET 1/2" x 30" REBAR w/ORANGE PLASTIC (LoT21s 3;7-?‘:9232'\1;2 Zg CORNER) s 30049'18? - 3 ?.; xS L(,,
ID CAP #17162 i 00 T WEST LINE OF PARCELF =500
(% RECORDED BEARING & DISTANCE T S00°4926'E 267.93 < S004916'E 392.45 -
A g 30072965.8 | I~ T~ 165 PRIVATE UTIITY EASEMENT Y d (OUTLOT B IS 462.45' CORNER TO CORNER) )
).0p . _ _ [=)
Yy, - | | o 3 FND 1/2" REBAR S
ey - - ) PC #23252 ©
Nr ;$| ‘:10 @ OUTLOT ’,Bn w/ OPC #2325 o S
g = w =5
A 211946 8| ke < 1.75 ACRES g8z
. - o wl
CH: S09°51107"W w k2 u STORM WATER MANAGEMENT ] 1
CH: 33.31" 5B 3 )
L: 33.50' r & LOT 2 z S
R: 90.00' co| 3
Z| g 4.42 ACRES ¢ / A\g NO00°49'18"W 462.01" [~ — — =
17.5' PRIVATE ACCESS & 2 ST . ~ 70.00
49'18"E 392.01
PRIVATE UTILITY ESMT | P ° 8‘3/ S00°49 I .
| A / A~ 3 | s 9
100 PUBLIGUTILESMT _| __| NP 8 ¢@
anylebegtuntoingluntinyiylint 50 =% £ g i 3¢ o
IOWA RIVER HOSPICE INC. NOU"4846'W 208,63 | 17.50 =3 S p = = =3
17.50'1 _J T8 < s N Ol
———————— T T8 - | SEE
DA Zse — O PUBICUTLESMT/ — — .0 N S0 s 5| 82
W/ OPC #23252 U g 606062 2 |3 U>_.JI 5 3| &
17.5' PRIVATE ACGESS & ?\Q@ o 3 HEE 0 8
PRIVATE UTILITY ESMT  p Ps(LOrL’L/ 3 o 'g| i = i
: T 2.71 ACRES O |x < «
LOT 1 o ¥g = 3 (8 =[5 §
_ 1Y) o SIS ol ¢
o = @ u.l o) S
& 2.13 ACRES g z o [ ~ B
2 A: 21°0244" (21°0245) T -
S CH: N78°19'37"W (N77°5215'W) b |
D CH: 288.13' (288.13) 8 |
¥ L: 289.76' (289.76)
& R: 788.85' (788.85) |
Z, | |
FND 1/2" BEBAR (LOT 2 1S 262.00' CORNER TO CORNER) . y POINT OF
w/ OPC #332:5426“E A J/ FND CUT "X No04E 46w 392.40 NOO°4846"W 256.49 NG N00°48'40"W 391.20" __70.00 BEGINNING
LY ' , CAST LINE OF THE WEST 175' OF THE NE1/4-SE1/4 NOO°48'40"W 466.71" FOUND 172 REBAR
< N00°48'46"W 648.89 (N1°0125"W 466.69) — W/OPC #7037
& o
L . N §S
12 OWNER: S, | Ef
ar ——— WALMART REAL 52 | ez
w|E 5.51" H ESTATE BUSINESS g 3 N
3|S < L 58
3 | ~ ! % ©
[+
Q|
NW CORNER ~Z
NE 1/4 SE 1/4
SECTION 11-83-18\ 5 e _ WEST LINE NE1/4 SE1/4 __ - - —= - - - - == - -
FND CONCRETE ~ A— — , ,
MONUMENT W/ IRON PIN Xy S00°49'02"E 1302.07 POINT OF
o COMMENCEMENT
R SW CORNER
fg! NE 1/4 SE 1/4
8~ SECTION 11-83-18
Z FND 1 PIPE
FND 1/2" REBAR w/ OPC #7037
7 <6 —=
NO. REVISION BY DATE NO. REVISION BY “lapsaddle-Garber Associates, Inc DESIGNED DATE PROJECT NO.
GRAPHIC SCALE :sEpas(Mam(Slveet ' DRAWN: KNW DATE: _07/03/24 FREEDOM HILLS IST ADDITION PRELIMIIJARY PLAT 24-MS-0133
e o : ) o a1 CHECKED DATE SHEET NO.
; = moron e MARSHALLTOWN, IOWA PROPOSED BOUNDARY 2074
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FREEDOM HILLS IST ADDITION
PRELIMINARY PLAT

CITY OF MARSHALLTOWN, MARSHALL COUNTY, IOWA
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FREEDOM HILLS 1ST ADDITION

MARSHALLTOWN, IOWA

PRELIMINARY PLAT
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PROJECT NO.
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SHEET NO.
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FREEDOM HILLS 1ST ADDITION

FINAL PLAT
CITY OF MARSHALLTOWN, MARSHALL COUNTY, IOWA

LEGAL DESCRIPTION:

PARCEL "G" LOCATED IN THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SECTION 11, TOWNSHIP 83 NORTH, RANGE 18 WEST OF THE 5th P.M., MARSHALL COUNTY,
IOWA.MORE PARTICULARLY DESCRIBED AS FOLLOWS:

NICHOLAS
DR

: COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11, TOWNSHIP 83 NORTH, RANGE 18 WEST OF THE
" 5— 5TH P.M.; THENCE, N89°20'28"E 174.80' ALONG THE SOUTH LINE OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11 TO THE EAST LINE OF THE

' WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11, SAID POINT ALSO BEING THE POINT OF BEGINNING; THENCE, N00°48'40"W
466.71' ALONG THE EAST LINE OF THE WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11; THENCE, N00°48'46"W 648.89'
CONTINUING ALONG THE EAST LINE OF THE WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11 TO THE SOUTH RIGHT OF WAY LINE
OF EAST MERLE HIBBS BOULEVARD; THENCE, SOUTHEASTERLY 289.76' ALONG THE ARC OF A 788.85' RADIUS CURVE, CONCAVE SOUTHWESTERLY, HAVING A
CHORD BEARING OF S78°19'37"E AND A CHORD DISTANCE OF 288.13'; THENCE, S67°47'47"E 265.97' ALONG SAID SOUTH RIGHT OF WAY LINE TO THE NORTHWEST
CORNER OF A CERTAIN PARCEL OF LAND DESCRIBED AS PARCEL "F* AND RECORDED IN INSTRUMENT NO. 2020-00006293 IN THE OFFICE OF THE RECORDER,

CENTER/ST

E LAFRENTZ IN

PROJECT

AREA
EBERLE D

i

=z

16 E MAIN STREET,
MARSHALLTOWN, IOWA
50158

(641)752-6701

ZONING INFORMATION:

GENERAL COMMERCIAL (GC)

CLOSURE:

SUBDIVISION BOUNDARIES ARE WITHIN THE REQUIRED 1:10,000 ERROR OF
CLOSURE
LOTS ARE WITHIN THE REQUIRED 1:5000 ERROR OF CLOSURE

WA AVE € 3 MARSHALL COUNTY, IOWA; THENCE, S22°06'10"W 152.52' ALONG THE WEST LINE OF SAID PARCEL "F"; THENCE, S00°49'28"E 343.56' ALONG THE WEST LINE OF SAID
' PARCEL "F"; THENCE, S00°49'18"E 466.52' ALONG THE WEST LINE OF SAID PARCEL "F" TO A POINT ON THE SOUTH LINE OF THE NORTHEAST 1/4 OF THE SOUTHEAST
VICINITY MAP 1/4 OF SAID SECTION 11; THENCE, S89°20'28"W 466.89' ALONG SAID SOUTH LINE TO THE POINT OF BEGINNING, CONTAINING 11.50 ACRES. SUBJECT TO
NOT TO SCALE EASEMENTS AND RESTRICTIONS OF RECORD, IF ANY.
NOTE:

OWNERS OF RECORD SURVEY REQUESTED BY: A(I?L BEARINGS ARE THE RESULT OF G.P.S. OBSERVATIONS
RISE M LLC RISE M LLC g

L iy 801 BURNS ST. 801 BURNS ST. USING NAD83 IOWA STATE PLAN NORTH ZONE

@“’Aj @9 HAWLEY, MN 56549 HAWLEY, MN 56549

N FLOOD ZONE RESTRICTIONS
Q‘lj ZONE X (SEE DECLARATION OF RESTRICTIONS AND EASEMENTS)
N PANEL # 19127C0170C
6@ ,‘L EFFECTIVE DATE: SETBACK DATA SIDE LEGEND
Y @@ NOVEMBER 16, 2011 BUILDING TYPE FRONT (STREET) SIDE'? REAR? _—
EXISTING PROPOSED

ENGINEER PERMITTED 40 30 10 10

TOWNSHIP 83 NORTH, - NONRESIDENTIAL USES PROPERTY LINE

RANGE 18 WEST S L S MULTIPLEX 30 30' 10 10'
LOWRY ENGINEERING TOWNHOUSE 30 30 5 e EASEMENT LINE
5306 51ST AVE S, SUITE A ! . , !
; ’ APARTMENT 30 30 5 10 o _
ACREAG E BREAKDOWN FARGO, ND 58104 1. Zero feet is the side setback for the shared party wall between townhouse units. 2ol iReB ELINS
NE }4-SE ¥ 11-83-18 11.50 ACRES (701) 235-0199 2. For nonresidential uses, applies if adjacent to a residential use or zoning district. 0' for
TOTAL 11.50 ACRES nonresidential uses if adjacent to any other use or zoning district.
' A GOVERNMENT CORNER MONUMENT FOUND

w LOTS ® FOUND 3/4"IRON PIN WITH YELLOW CAP
TRAVIS R. STEWART, P.L.S. NUMBER OF LOTS =5 #Q|Li7753(/SN|_EOSS OTHERWISE N8TE8)
CLAPSADDLE-GARBER "A" - LAFRENTZ LANE FUTURE RIGHT-OF WAY o \ .
ASSOCIATES "B" - STORM WATER DETENTION MANAGEMENT e

ID CAP #17162
() RECORDED BEARING & DISTANCE

PLANNING & ZONING COMMISION

| hereby certify that this land surveying document was prepared
and the related survey work was performed by me or under

my direct personal supervision and that | am a duly Licensed
Professional Land Surveyor under the laws of the State of lowa.

— . RS 7-16-2024

MAYOR SIGNATURE

ATTEST

date
Travis R. Stewart, PLS
lowa License Number 17162
My License Renewal Date is December 31, 2025
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Prepared by & Return To: RISE M, LLC
801 Burns St.
Hawley, MN 56549

ACKNOWLEDGEMENT OF CONSENT AND DEDICATION
OF FINAL PLAT OF FREEDOM HILLS 15" ADDITION

Know all by these presents:

That RISE M, LLC, a Minnesota limited liability company, is lawfully seized of the premises
described as follows:

FREEDOM HILLS 1°" ADDITION, located in the Northeast Quarter of the Southeast Quarter of Section
11, Township 83 North, Range 18 West of the 5 P.M., Marshall County, Iowa, being more particularly
described as follows:

Survey Description - FREEDOM HILLS 15T ADDITION TO MARSHALLTOWN:

PARCEL "G" LOCATED IN THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SECTION
11, TOWNSHIP 83 NORTH, RANGE 18 WEST OF THE 5th PM., MARSHALL COUNTY,
IOWA MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHEAST 1/4 OF THE
SOUTHEAST 1/4 OF SAID SECTION 11, TOWNSHIP 83 NORTH, RANGE 18 WEST OF THE
5TH P.M.; THENCE, N89°20'28"E 174.80' ALONG THE SOUTH LINE OF THE NORTHEAST
1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11 TO THE EAST LINE OF THE WEST
175.00" OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11, SAID
POINT ALSO BEING THE POINT OF BEGINNING; THENCE, N00°48'40"W 466.71' ALONG
THE EAST LINE OF THE WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4
OF SAID SECTION 11; THENCE, N00°48'46"W 648.89' CONTINUING ALONG THE EAST
LINE OF THE WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID
SECTION 11 TO THE SOUTH RIGHT OF WAY LINE OF EAST MERLE HIBBS
BOULEVARD; THENCE, SOUTHEASTERLY 289.76' ALONG THE ARC OF A 788.85'
RADIUS CURVE, CONCAVE SOUTHWESTERLY, HAVING A CHORD BEARING OF
S578°19'37"E AND A CHORD DISTANCE OF 288.13"; THENCE, S67°47'47"E 265.97' ALONG
SAID SOUTH RIGHT OF WAY LINE TO THE NORTHWEST CORNER OF A CERTAIN
PARCEL OF LAND DESCRIBED AS PARCEL "F" AND RECORDED IN INSTRUMENT NO.
2020-00006293 IN THE OFFICE OF THE RECORDER, MARSHALL COUNTY, IOWA;
THENCE, 522°06'10"W 152.52' ALONG THE WEST LINE OF SAID PARCEL "F"; THENCE,
S00°49'28"E 343.56' ALONG THE WEST LINE OF SAID PARCEL "F"; THENCE, S00°49'18"E
466.52' ALONG THE WEST LINE OF SAID PARCEL "F" TO A POINT ON THE SOUTH LINE
OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11; THENCE,
S89°2028"W 466.89' ALONG SAID SOUTH LINE TO THE POINT OF BEGINNING,
CONTAINING 11.50 ACRES. SUBIJECT TO EASEMENTS AND RESTRICTIONS OF
RECORD, IF ANY.

Eric Card, as Manager of said limited liability company, certifies that the accompanying Preliminary Plat
and Final Plat of the above described real estate, to be known as Freedom Hills 1% Addition to Marshalltown,



Marshall County, Iowa is with the free consent and accordance with the desire of said limited liability
company.

Dated: \S 5-‘4\ Zo‘b‘f

RISEM, LLC

Byg —

Eric Card, Manager

Subscribed and sworn to before me in QO@S County, M{}Mﬂiﬁ_ by Eric Card,

the Manager of RISE M, LLC, this I day of Mz{y' 2024.

ﬁﬁmu

Notary Publ

PR

TRACY L. NELSON
Notary Public
state of North Dakota
My Commission Expires July

29, 2024

-




Declaration of Restrictions and Easements

WHEREAS, RISE M, LLC, a Minnesota limited liability company whose address is 801
Burns St., Hawley, MN 56549 (“Owner”) is the owner of the following real estate located in
Marshall County, lowa (collectively, the “Property™):

Lots A and B, Freedom Hills 1** Addition to Marshalltown, AND
Lots 1-3, Freedom Hills 1** Addition to Marshalltown.
(Lots 1-3 sometimes referred to generally as “Lot” or “Lots.”)

WHEREAS, Owner intends to sell and transfer Lots A and B and/or one or more of the
Lots comprising the Property; and

WHEREAS, Owner desires to create and retain easement areas and restrictions as further
described herein and as depicted in the attached Exhibit A (“Plat™).

NOW, THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND
PROMISES SET OUT HEREIN, IT IS HEREBY AGREED AS FOLLOWS:

1. Owner’s Authority. Unless and until Owner sells and conveys each of Lots 1-3 to a third-
party purchaser, Owner shall have sole authority to enforce any of the terms of this
Agreement. Upon the sale of the third and final Lot, then each of the owners of Lots 1-3
and Lot B shall have authority to enforce any of the terms of this Agreement or amend its
terms upon written approval of the owners of Lots 1-3 and Lot B. Owner intends to replat
Lot 2 into three (3) additional lots.

2. Dedication of Lot A. Prior to occupancy of any permitted building improvements to Lot
3, Owner or transferee shall install public street infrastructure and dedicate Lot A to the
City of Marshalltown, as depicted in the Plat.



3. Non Severability. Lot B and Lot 3 shall not be sold separately from the other without
first obtaining approval from Marshall County. Owner is filing an Affidavit of Non
Severability pertaining to Lot B and Lot 3.

4. Grant of Reciprocal Easements Located Within Lots 1 and 2. Owner hereby grants
reciprocal easements among Lots 1-2 as follows:

a. Surface Access. Each of Lots 1-2 are hereby granted a reciprocal, non-exclusive,
appurtenant and permanent easement over, upon, and across the portions of the
Property within Lots 1 and 2 depicted in the Plat and labeled “17.5” Private Access
& Private Utility Easement”, “10” Public Utility Easement”, “16.5” Private Utility
Easement” and “10’ Private Utility Easement” (referred to generally as “Easement
Area”), together with the right of reasonable access to the each Easement Area to
exercise the rights granted herein, subject to the terms of this Agreement.

b. Purpose. The purpose of the easements granted in this Section 4 are for i) access
across and maintenance of private drive built within the Private Access Easement
and ii) placement, improvement, construction, repair, maintenance, use and
operation of a concrete sewer and water systems as well as installing ordinary
utilities to serve Lots 1 and 2, together with such inlet and outlet pipes, and related
structures and other devices and equipment reasonably necessary, and as reasonably
required by the City of Marshalltown.

c. Private Access and Utility Easement Maintenance Costs.

1. Private Access Costs shared. The owners of Lots 1-2 shall pay when due
all of the following costs related to Private Access Easement and the
private drive built upon it: snow removal, maintenance and repairs (“Road
Costs™). Owners of Lots 1-2 shall pay and be responsible for Road Costs,
25% to Lot 1 and 75% to Lot 2.

1. Utility Costs Shared. The owners of Lots 1-2 shall pay when due all costs
related to maintenance, repair, and operation of the underground utilities
installed in Easement Area (“Utility Costs™); provided, however, any costs
incurred as a result of negligence, poor workmanship, and/or any costs
related to the initial installation and construction of underground utilities
on any of the Lots shall be paid by the party responsible for such costs
(i.e, the negligent party or the Lot owner constructing new improvements
on the owner’s Lot). Owners of Lots 1-2 shall pay and be responsible for
Utility Costs, 25% to Lot 1 and 75% to Lot 2.



5. Grant of Public Utility Easement Within Lot 3 and Lot B. Owner hereby grants a
reciprocal, non-exclusive, appurtenant and permanent Public Utility Easement granted
over, upon, and across that portion of the Property within Lots 3 and Lot B depicted in the
Plat and labeled “10° Public Utility Easement™ (referred to generally as “Public Utility
Easement”), together with the right of reasonable access to the Public Utility Easement to
exercise the rights granted herein, subject to the terms of this Agreement.

a. Purpose. The purpose of the easement granted in this Section 5 is for placement,
improvement, construction, repair, maintenance, and use of ordinary underground
utilities to serve Lot 3, Lot A and Lot B.

6. Dedication of Public Utility Easements. Owner hereby grants to the City of Marshalltown
for public use, the easement areas depicted in the Plat and labeled “10° Public Utility
Easement” subject to the terms of this Section and all other terms and provisions of this
Agreement.

a. Right of Access. The Grantee shall have the right to access the easement area at all
reasonable times for the purposes described herein, including, but not limited to,
the right to bring in necessary equipment and vehicles.

b. Maintenance and Repair. The Grantee shall be responsible for the maintenance and
repair of the public utilities located within the easement area.

c. Interference Prohibited. The Grantor shall use best efforts to not erect, place, or
permit any structure or obstruction within the easement area that may interfere with
the Grantee's use of the easement other than required landscaping and driveway
access.

d. Restoration. Upon completion of any construction, maintenance, or repairs, the
Grantee shall restore the easement area and the private drive within the Private
Access Easement to as near its original condition as reasonably possible.

7. Grant of Pond Easement. Each of Lots 1-3 are hereby granted a reciprocal, non-exclusive,
appurtenant and permanent easement over, upon, and across that portion of the Property
depicted in the Plat as “Storm Sewer Line,” together with the right of reasonable access to
the each Easement Area to exercise the rights granted herein, subject to the terms of this

Agreement.

a. Purpose. The purpose of the easement granted in this Section 6 is for the
placement, improvement, construction, repair, maintenance, use and operation of a



concrete sewer and water systems to serve each of the Lots and Lot B, together with
such inlet and outlet pipes, and related structures and other devices and equipment
reasonably necessary to construct a stormwater detention pond system (“Pond”),
and as reasonably required by the City of Marshalltown.

Detention Pond Maintenance Costs.

i.  Costs Shared. The owners of Lots 1-3 shall pay when due all of the
following costs related to the Pond and Lot B: lawncare and
groundskeeping to keep Lot B and the Pond in a neat and orderly
condition that is aesthetically similar to the condition of Lots 1-3; snow
removal, if needed; maintenance and repair of the liner/impermeable
membrane components of the Pond; maintenance and repair of any lines
or pipes that are integrated into the operation of the Pond; all property
taxes and/or special assessments levied against Lot B; and all other costs
incurred in the maintenance, operation, and/or ownership of the Pond and
Lot B (*Costs™).

ii.  Proportional Share. Each of Lots 1-3 shall pay and be responsible for the
percentage of the Costs shown in the table below (calculated by dividing
the total square feet of each lot by the total square feet of all of Lots 1-3):

Lot Number Percentage of Costs
1 23.0%
z 47.7%
3 29.3%

8. Maintenance Dispute.

a.

If, in the opinion of a majority of the Lot owners and Lot B (with each Lot being
given one vote, even if more than one Lot is owned by the same party), any Lot
owner fails to maintain the Easement Area or the Pond in accordance with this
Agreement, then a majority of the Lot owners may together deliver to written notice
of such failure after which the noncomplying owner shall have twenty (20) days to
correct and restore the Easement Area or Pond to a well-maintained, safe, clean and
attractive condition to the satisfaction of a majority of the Lot owners; provided,
however, in cases involving any emergency scenarios where delay is likely to cause
harm or deterioration of a portion of the Property, the notice provision provided
herein shall be reduced from twenty (20) days to two (2) days.
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10.
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12.

b. In the event the noncomplying owner fails to take the action required to restore and
maintain the Easement Area or Pond, the Lot owners, upon written approval of a
majority of the Lot owners, shall have the right, but not the obligation, to take such
action as may be reasonably required to restore and maintain the Easement Area
and Pond, and the noncomplying owner shall be liable for the cost of all such
actions. In the event that the noncomplying owner fails to reimburse the party that
paid such costs within fifteen (15) days of demand for payment, such costs shall
become a lien against the Lot of the noncomplying owner.

No Obstruction. No fence, wall, or other barrier, permanent or temporary, that would
unreasonably prevent or obstruct the use, operation, and maintenance of the Pond shall be
erected or permitted on or in the Easement Area.

Inconsistent Grants. The parties, and their successors and assigns, shall not hereafter grant
to any other party any rights or interests in, nor do anything that would materially interfere
with the easements granted herein; provided, however, the parties specifically acknowledge
and agree that this Agreement is subject to any and all existing easements, reservations,
restrictions, and the like of record or which would be disclosed by a comprehensive
inspection or survey of the Property.

Indemnification. The parties who benefit from the easements herein granted shall
indemnify and hold the burdened parties harmless from and against any damages, injuries,
claims, suits, liabilities, costs, expenses or the like, including, without limitation reasonable
attorney's fees and costs (whether or not any legal proceedings are commenced) arising out
of or in any way related to the benefited party's use of a burden party's portion of the
Easement Area or Pond by the benefited party's agents, employees, guests, invitees,
contractors or the like.

Owner shall be solely responsible for the means and methods of the initial
installation/construction work in constructing the Pond. Owner and its agents and
contractors shall be solely responsible for the safety of persons and property during the
installation/construction process and shall indemnify and hold the Lot owners harmless
from any and all liability, including attorney's fees in connection therewith, unless caused
by the negligence of Owner or its employees, agents, or contractors.

Enforcement.

a. Enforcement/Injunctive Relief. In the event of any violation by any owner in the
performance of any of the terms, covenants and conditions provided herein, the
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other owners shall have, in addition to the right to collect reimbursement, the right
to enjoin such violation or threatened violation in a court of competent jurisdiction.

b. Notice of Default. An owner will not be in default under this Agreement unless
such owner shall have been served with a written notice specifying the default and
shall fail to cure such default within twenty (20) days after receipt of such notice, or
shall fail to commence to cure such default within such period of time if the default
cannot be cured within the said twenty (20) day period, and thereafter, to proceed
diligently to cure the default.

c. Effect of Breach. No breach of this Agreement shall entitle any owner to cancel,
rescind, suspend usage of any easement, or otherwise terminate this Agreement, but
this limitation shall not affect, in any manner, any other rights or remedies which
the parties may have by reason of any breach of this Agreement.

d. Notice Address. Notices shall be sent to the owner’s tax address on record with
Marshall County or the City of Marshalltown.

Waiver. No waiver of any breach of the easement or of any rights, obligations, covenants
or provisions herein contained shall be construed as, or constitute, a waiver of any breach
or a waiver, acquiescence in or consent to any further or succeeding breach of the same or
any other such easements, rights, obligations, covenants or other provisions.

Easement Area Not a Public Dedication. Nothing contained in this Agreement shall, or
shall be deemed to, constitute a gift or dedication of any portion of the Easement Area to
the general public or for the benefit of the general public or for any public purpose
whatsoever, it being the intention of the parties that this Agreement be strictly limited to
and for the purposes expressed herein.

Covenants Run with the Land. All the terms and provisions hereof are and shall be deemed
to run with the property described herein and shall burden and benefit such property as
described herein and, with respect to such property, each owner, the holders or owners of
any mortgage, indenture, deed of trust or deed to secure debt encumbering any of such
property, any purchaser at a foreclosure sale, any other person or entity acquiring any right,
title or interest in such property and their respective heirs, executors, administrators,
representatives, successors and assigns.

Duration. The easements granted herein and all other provisions of this Agreement shall be
effective as of the date of last signature below and shall remain effective for a duration of
99 years from the date of execution hereof, and shall run with the Lots and Lot B until such
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time as the easements granted herein may be terminated, extended or amended by the
recording of an appropriate document in the office of the County Recorder of Marshall
County, lowa, which document must be executed by the then owners of the Lots and Lot
B. If lowa law shall hereafter be amended to allow easements to be effective for a period
exceeding 99 years, the duration of this Agreement shall automatically extend for such
longer period, even if perpetual.

Recording. This Agreement shall be recorded with respect to the Property in the Office of
the County Recorder for Marshall County, lowa, and shall constitute a covenant running
with the land.

Amendment. This Agreement may only be amended or modified, upon the written consent
of all parties hereto or their respective successors and assigns.

Severability. All rights, powers and remedies provided herein may be exercised only to
the extent that the exercise thereof does not violate any then applicable law and shall be
limited to the extent necessary to render the covenants herein valid and enforceable. If
any term, provision, covenant or agreement contained herein or the application thereof to
any person, entity or circumstance shall be held to be invalid, illegal or unenforceable,
the validity of the remaining terms, provisions, covenants or agreements or the application
of such term, provision, covenant or agreement to persons, entities or circumstances other
than those to which it is held invalid or unenforceable shall not be affected thereby.

Binding Effect. The rights and obligations herein provided shall inure to the benefit of and
be binding upon the parties hereto, their successors, assigns, contractors, invitees and the
like, and shall run with, and burden the Lots and Lot B, and benefit the Lots and Lot B.
Any change in property ownership shall result in notification, including new property
owner contact information, to the other parties within 30 days after the title transfer.

Governing Law. The provisions of this Agreement shall be governed by the laws of the
State of lowa. Any court proceeding or litigation arising out of or pertaining to this
Agreement shall be venued in lowa state district court in Marshall County, lowa.

Entire Agreement. This Agreement contains the entire agreement between the parties and
there are no oral understandings or agreements other than those set out herein.

[Remainder intentionally blank. Signature page to follow.]



IN WITNESS WHEREOF, the parties have executed this Agreement as of Jyne” Jé, 2024,
(% L-]

RISE M, LLC
By: Eric Card
Its: Manager

Subscribed and sworn to before me in Cﬁ% County, M by

Eric Card, the Manager of RISE M, LLC, this ‘544\ day ofJJuﬂe, 2024,

TRACY L. NELSON
Notary Public

State of North Dakota

My Commission Expires July 29, 2024

e Y

Notary Public



EXHIBIT A
Plat of Property

See attached.



Return To: Phone:
Preparer: Phone:

AFFIDAVIT OF NON-SEVERABILITY

STATE OF IOWA, MARSHALL COUNTY, ss:

The undersigned: RISE M, LLC, a Minnesota limited liability company, being first duly
sworn, do on oath depose and state as follows:

1. We are the owner of record title of the following described real property (Parcels):
a. Lot 3, Block 1, Freedom Hills 1% Addition to Marshalltown; and
b. Lot B, Block 1, Freedom Hills 1% Addition to Marshalltown.

2. Weknow and understand that the Parcels will not be severable. In other words, we
know and understand that we will not be able to sell either lot separately from the
other without first obtaining approval from Marshall County.

Owner of Property:
RISE LC
By: Eric Card
Its: Manager
Subscribed and sworn to before me in 6/165 County, Nevhn Doveda by

Eric Card, the Manager of RISE M, LLC, this ] day of J&ﬂe 2024.

TRACY L NESON 1
Notary Public
State of North Dakota

My Commission Expires July 29, 2024 Notary Pvlbhc

B BB



Hitchins & Thronson PLC

Attorneys At Law
KEVIN R. HITCHINS 102 EAST CHURCH STREET Retired
JOEL R. THRONSON P.0. BOX 776 MAX H. BUCK
— MARSHALLTOWN, IA 50158-0776 -
JEFFREY P. HAZEN PHONE: (641) 752-4507 Deceased
[ — FAX: (641) 752-5179 LEONARD L. GRIMES
Of Counsel GENE L. BEACH

ROGER R. SCHOELL

January 5, 2023

Rise M, LLC

Attn: Eric Card

801 Burns St.
Hawley, MN 56549

RE: Title Opinion
Property — Parcel G
H&T Abstract #22-286
MCAC Abstract #25502

Dear Eric:

I have carefully examined the abstract of title in one part, beginning with the root of title and
certified to December 12, 2022, at 8:30 a.m., through entry 32, covering the following described
real estate, to-wit:

Parcel "G" in the Northeast Quarter of the Southeast Quarter of Section 11,
Township 83 North, Range 18 West of the 5™ P.M., Marshall County, Iowa, as
shown in Plat of Survey recorded in Document No. 2022-00006062 of the
Records of the Auditor/Recorder's Office, Marshall County, lowa.

I'am of the opinion the abstract complies with the Iowa Forty Year Marketable Title Act and find
good title to the real estate to be in Stalzer Farms, Inc., grantee named in a Warranty Deed filed
January 10, 2018, and recorded at Document No. 201 8-00000194 of the records of the
Recorder’s Office, Marshall County, lowa. Title is subject to the following;:

1. All real estate taxes are paid including the first half payment payable in the fiscal year
2022-2023. The second half payment is due, but is not delinquent. This property has been newly
surveyed and therefore is not separately taxed as a single parcel. The annual taxes for this real
estate and the included real estate is $600. Tax Parcel No.'s 8318-11-426-010 and 8318-11-426-

005.



Rise M, LLC
January 5, 2023

Page 2

2. The survey filed November 22, 2022, at Document No. 2022-00006062 of the records
of the Recorder's Office, Marshall County, lowa. A copy of the survey as it appears in the
abstract is attached to this opinion.

3. Aneasement to Interstate Power and Light Company filed November 15, 2021, at
Document No. 2021-00020517 of the records of the Recorder's Office, Marshall County, lowa.
A copy of the easement as it appears in the abstract is attached to this opinion.

4. An easement to Heart of lowa Ventures, LLC filed November 23, 2021, at Document
No. 2021-00020698 of the records of the Recorder's Office, Marshall County, Jowa. A copy of
the easement as it appears in the abstract is attached to this opinion.

You should also be aware of the following that do not appear in the abstract and therefore this
opinion is similarly limited:

1. You should acquaint yourself with the applicable zoning ordinances so that you may
be informed of the manner in which the real estate may be utilized.

2. Labor or materials furnished within the last 90 days upon the real estate may be a lien
upon the premises without appearing in the abstract. You should satisfy yourself that the cost of
labor or materials furnished within the last 90 days has been paid.

3. No search has been made for petitions pending under the Dissolution of Marriage Act
since these are confidential information. You should satisfy yourself that there is no such action
pending which would affect the real estate.

4. If this property is being supplied with water and sewer, you should take appropriate
steps to see that the water and sewer charges have been paid.

5. You should satisfy yourself as to the location of the boundaries of this property, and if
it appears that the boundaries are in question, you should consider arranging for a survey.

6.  You are put on notice of the rights of any parties in possession on the premises and
you should make inquiry as to their rights.

7. You should determine whether any solid wastes, hazardous substances, pollutants,
above or below ground storage tanks, drainage wells, water wells, landfill sites or other environ-
mentally regulated conditions exist on the property. Such conditions are not ordinarily shown in
the abstract, but can result in injunctions, fines, required cleanup, or other remedial actions under
law. The law may impose liens against the property and personal liability against the owner if
these conditions do exist, even though the owner did nothing to create the condition, and
acquired the property without knowledge.



Rise M, LLC
January 5, 2023
Page 3

Subject to the foregoing, you should be satisfied that upon receipt of a Warranty Deed from Stalzer
Farms, Inc. executed by its president and countersigned by its secretary with the impression of the
corporate seal to Rise M, LLC merchantable title will be conveyed.

Please do not hesitate to contact the undersi gned, if you have questions regarding this opinion.
Very truly yours,
HITCHINS & THRONSON PLC

Kevin R. Hitchins
Title Guaranty No. 3097

KRH/pbs
Enclosure
Copy: Mike Horn

Chris Nielsen
Kristin Polley



on or over the land included in the permanent easement
without expressed permission of the City of Marshalltown.

A second Sewer Easement has been granted to the City of
Marshalltown for a permanent 40-foot easement, lying 20 feet
on either side of a centerline described in the easement.
This easement was recorded May 07, 1968, at Book E-48, page
550 of the records of Marshall County, Iowa. This
restriction also contains similar building restrictions.

The abstracter reports a similar sewer easement was filed
May 07, 1968, in Book E-48, page 555 which was identical
with the above-described easement.

I certify that this Opinion of Title is made pursuant to and in
compliance with Section 354.4 and related Sections of the Code of

Iowa.
Respectfully submitted
GRIMES, BUCK, SCHOELL, BEACH & HITCHINS
ROGER R. SCHOELL
Roger R. Schoell”
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NUMBER 28
Stalzer Farms, Inc UNDERGROUND ELECTRIC LINE
By James G. Stalzer, EASEMENT
President FILED NOVEMBER 15, 2021
DATED NOVEMBER 03, 2021
TO CONS $1.00
NOTARY PUBLIC
Interstate Power and Light Company, DOCUMENT #2021-00020517
an Iowa Corporation
Agreement recites: “.do(es) hereby warrant and convey unto Interstate

Power and Light Company, an Iowa corporation, its successor and
assigns, a perpetual easement with the right, privilege and authority
to construct, reconstruct, maintain, operate, repair, patrol and
remove an underground electric and telecommunications line or lines,
consisting of wires, transformers, switches and other necessary
fixtures, appurtenances and equipment, (including associated surface
mounted equipment) and construction (collectively, the “Line” or
“"Lines”) for transmitting electricity, communications and all
corporate purposes of Grantee together with the power to extend to any
other party the right to use, jointly with the Grantee, pursuant to
the provisions hereof, upon, under, and across the following described
lands lccated in the County of Marshall, and the State of Iowa:,
wires, guy wires, anchors and other necessary fixtures, equipment and
construction for transmitting electricity, communications and all
Corporate purposes together with the power to extend to any other
party the right to use, jointly with the Grantee, pursuant to the
provisions hereof, upon, over, and across the following described
lands located in the County of Marshall, and State of Iowa:

See Attached Exhibit A, page 3



Grantor(s) agrees that it will not construct or place any
buildings, structures, plants,
described above.

egress to said Line or Lines,

for the purpose of constructing, recenstructing, maintaining,

or other obstructions on the property

The Grantor also grant to the Grantee the right of ingress and
under lands now owned by the Grantor(s),

operating, patrolling, repairing and removing the Line or Lines...”

EXHIBIT A
10-FOOT WIDE UTILITY EASEMENT
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POB  POINT OF BEGINNING
POT  POINT OF TERMINATION
POC  POINT OF COMMENCEMENT |

() RECORDED AS it
UE  UTILITY EASEMENT Parcel ID  8318-11-426-010
UDE UTILITY & DRAINAGE | Owner
EASEMENT i STALZER FARMS INC
YPC YELLOW PLASTIC CAP i PO BOX 127

HAVERHILL, 1A 50120

North, Range 18 West of the 5th P.M., City of Marshalitown, Marshall
County, lowa, whase north line is described as follows;
Commencing as a point of reference at the NW corner of said NE % SE

Y.

thence S89°43'35"E along the north line of said NE % SE %, 175.01 feet to
the west line of Viejo Bluffs to said City;

thence S00°14'43"E along said west line, 105.11 feet;

thence S00°25'52"E along said west line, 79.80 feet to the Point of
Beginning;

thence SE-ly along the south line of said Addition on an arc of 289.76 feet
of a 788.85-foot radius curve to the right, having a chord length of 288.13
feet bearingS77°52'15"E;

thence S67°20'52°E, 265.95 feet fo the Point of Ending.

LEGAL DESCRIPTION — S—
A 10 feet wide utility easement in the NE % SE % Section 11-Township 83
o N
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NUMBER 29

FILED NOVEMBER 23, 2021
DOCUMENT #202100020698

EASEMENT AGREEMENT

The parties hereto are, Stalzer Farms, Inc., (hereinafter “Grantor™), P.O. Box 127.
Haverhill, IA 50120, and Heart of Iowa Ventures, LLC, (hereinafter “Grantee”), 502 Main
Street, Union, IA 50258, and they agree as follows:

For and in consideration of the sum of one dollar ($1.00) and other good and valuable
consideration, receipt of which is hereby acknowledged, Grantor grants and conveys to Grantee
an casement for the construction, installation, operation, repair, reconstruction, expansion,
removal and maintenance of a telecommunication line or lines, including necessary fixtures,
appurtenances and equipmentover, under and across real estate described as follows:

The South Thirty (30) Feet of the Northeast Quarter of the Southeast Quarter of Section
11, Township 83 North, Range 18 West of the 5" PM, Marshall County, lowa, and

The South 72.95 feet of the West 60 feet of the East 123.75 feet of the West half of the
Northeast Quarter of the Southeast Quarter of Section 11, Township 83 North, Range 18
West of the 5th P.M., Marshall County, lowa, and

The South Thirty (30) Feet of the Northeast Quarter of the Southwest Quarter and the
Northwest Quarter of the Southwest in Section 12, Township 83 North, Range 18 West of
the 5™ PM, Marshall County, lowa.

The Grantee shall maintain and make all repairs to the easement area, at its cost, and shall
be liable to the Grantor for any crop loss or lost program payments, if any.

Grantor agrees that it will not construct or place any buildings, structures plants or other
obstructions on the property described above.

The Grantee shall have the right of ingress and egress over and across the above
described real estate for the purposes for which this easement is granted, including the right to
enter said premises to make surveys and preliminary estimates upon the execution of this

agreement.

The Grantee agrees to pay to the Grantor or its tenants all damages done to the lands
(except for the cutting and trimming of trees or other vegetation), livestock, fences or crops.

This easement shall be a permanent easement, running with the real estate, and shall inure
to the benefit of and be binding upon the parties hereto and their respective heirs, successors and

assigns.

STALZER FARMS, INC., GRANTOR HEART COF IOWA VENTURES, LLC,
GRANTEE
By: JAMES G. STALZER PRES. By: (illegible)
James G. Stalzer, President Member/Manager

STATE OF IOWA, COUNTY OF MARSHALL
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LEGAL DESCRIPTION:

PARCEL "G LOCATED IN THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SECTION 11, TOWNSHIP &3 NORTH, RANGE 18 WEST OF THE 51 P.M., MARSHALL GOUNTY, IOWA,
MORE PARTICULARLY DESCRIBED AS FOLLOWS: COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11, TOWNSHIP 83
NORTH, RANGE 18 WEST OF THE STH F.M.; THENCE, NSF2028 174 80" ALONG THE SOUTH LINE OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTIGN 11 TO THE EAST

ALONG THE THE EAST UNE OF THE WEST 175,07 OF THE NORTHEAST 1/4 OF THE SCUTHEAST 174 OF SAID SECTION 11; THENCE, NOO"45 86V 64889 CONTINUING ALONG THE
BAST UNE OF THE WEST 175.00' GF THE NORTHEAST 1/4 OF TME SOUTHEAST 1/4 OF SAID SECTION 11 0 THE BOUTH RIGHT OF WAY LINE OF EAST MERLE MIB2S BOLLEVARD:
THENCE, SOUTHEASTERLY 280.76 ALONG THE ARC OF A 788,85 RADIUS CURVE, CONCAVE Y, HAVING A OF STEIF37°E AND A CHOAD DISTANCE
OF 788.13' THENCE. 567°4747°E 265.97 ALONG SAID SOUTH RIGHT OF WAY LINE TO THE NORTHWEST CORNER OF A GERTAIN PARCEL OF LAND DESCRIBED AS PARCEL ¥~ AND
RECORDED IN INSTRUMENT NO. 2020-00006293 IN THE OFFICE OF THE RECORDER, MARSHALL. COUNTY, IOWA; THENCE, S22°0610°W 152 52 ALONG THE WEST LINE OF SAID
PARCEL 7, THENCE, S00"4926°E 343 56" ALONG THE WEST LINE OF SAID PARGEL ™, THENCE, SOU41EE 466,52 ALONG THE WEST LINE OF SAID PARCEL ¥~ 10 A POINT ON THE
‘SOUTK LINE OF THE KORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11; THENCE, S02028°W 466.89 ALONG SAID SOUTH LINE TO THE POINT OF BEGINNING,
CONTANING 11.50 ACRES. SUBJECT TO EASEMENTS AND RESTRICTIONS OF RECORD, IF ANY.
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Prepared by & Return To: RISE M, LLC
801 Burns St.
Hawley, MN 56549

ACKNOWLEDGEMENT OF CONSENT AND DEDICATION
OF FINAL PLAT OF FREEDOM HILLS 15T ADDITION

Know all by these presents:

WESTERN STATE BANK, is the owner and holder of a mortgage encumbering the following described
real estate, dated April 12, 2023 and recorded April 19, 2023 as Document No. 202300001267:

FREEDOM HILLS 1°" ADDITION, located in the Northeast Quarter of the Southeast Quarter of Section
11, Township 83 North, Range 18 West of the 5" P.M., Marshall County, Iowa, being more particularly
described as follows:

Survey Description - FREEDOM HILLS 15T ADDITION TO MARSHALLTOWN:

PARCEL "G" LOCATED IN THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SECTION
11, TOWNSHIP 83 NORTH, RANGE 18 WEST OF THE 5th PM., MARSHALL COUNTY,
IOWA.MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHEAST 1/4 OF THE
SOUTHEAST 1/4 OF SAID SECTION 11, TOWNSHIP 83 NORTH, RANGE 18 WEST OF THE
5TH P.M.; THENCE, N89°20'28"E 174.80' ALONG THE SOUTH LINE OF THE NORTHEAST
1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11 TO THE EAST LINE OF THE WEST
175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11, SAID
POINT ALSO BEING THE POINT OF BEGINNING; THENCE, N00°48'40"W 466.71' ALONG
THE EAST LINE OF THE WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4
OF SAID SECTION 11; THENCE, N00°48'46"W 648.89' CONTINUING ALONG THE EAST
LINE OF THE WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID
SECTION 11 TO THE SOUTH RIGHT OF WAY LINE OF EAST MERLE HIBBS
BOULEVARD; THENCE, SOUTHEASTERLY 289.76' ALONG THE ARC OF A 788.85'
RADIUS CURVE, CONCAVE SOUTHWESTERLY, HAVING A CHORD BEARING OF
S78°19'37"E AND A CHORD DISTANCE OF 288.13'; THENCE, S67°47'47"E 265.97' ALONG
SAID SOUTH RIGHT OF WAY LINE TO THE NORTHWEST CORNER OF A CERTAIN
PARCEL OF LAND DESCRIBED AS PARCEL "F" AND RECORDED IN INSTRUMENT NO.
2020-00006293 IN THE OFFICE OF THE RECORDER, MARSHALL COUNTY, [OWA;
THENCE, §22°06'10"W 152.52' ALONG THE WEST LINE OF SAID PARCEL "F"; THENCE,
S00°49'28"E 343.56' ALONG THE WEST LINE OF SAID PARCEL "F"; THENCE, S00°49'18"E
466.52' ALONG THE WEST LINE OF SAID PARCEL "F" TO A POINT ON THE SOUTH LINE
OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11; THENCE,
$89°20'28"W 466.89' ALONG SAID SOUTH LINE TO THE POINT OF BEGINNING,
CONTAINING 11.50 ACRES. SUBJECT TO EASEMENTS AND RESTRICTIONS OF
RECORD, IF ANY.



The undersigned certifies that the accompanying Final Plat of the above described real estate, to be known
as Freedom Hills 1st Addition to Marshalltown, Marshall County, lowa is with the free consent and
knowledge of said Bank.

Dated: 'EAE / 24

WESTERN STATE BANK

Ko
S S .

By: Matthew M. Oachs
Its: Market President

Subscribed and sworn to before me in (0S5 County, WO Dolinta by
Maxtnaw W Qachs |, the Markat Peesidant  of WESTERN STATE BANK, this 2 day of
May, 2024.

BRIANNA BJERKEN / % ‘
Notary Public —

State of North Dakota AN
My Commission Expires Aprii 30, 2028 Notary Public




AUDITOR’S APPROVAL OF SUBDIVISION NAME

STATE OF IOWA, MARSHALL COUNTY, ss:

I, Nan Benson, being Auditor and Recorder of Marshall County, lowa, do hereby
approve, pursuant to lowa Code §354.6(2) and §354.11(6), the subdivision name Freedom
Hills 1% Addition on the annexed plat and find the same to be succinct and unique in Marshall

County, lowa.

Witness my hand and seal this 16" day of July, 2024.

Nan Benson, Auditor/Recorder

Marshall County, lowa
(SEAL)



Prepared By Travis R. Stewart of Clapsaddle-Garber Associates, Inc.
and 16 East main St, Marshalltown, IA 50158 Phone: (641) 752-2849
Return To:

MARSHALL COUNTY TREASURER'S CERTIFICATE
(lowa Code §354.11)

| certify | am Property Tax Supervisor of Marshall County, lowa; that | have examined the records
inmy office and find that the below-described realestate, being Parcel ID No.8318-11-426-012, is free from
certified taxes and certified special assessments:

PARCEL "G" LOCATED IN THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SECTION 11, TOWNSHIP
83 NORTH, RANGE 18 WEST OF THE 5th P.M., MARSHALL COUNTY, IOWA MORE PARTICULARLY
DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF
SAID SECTION 11, TOWNSHIP 83 NORTH, RANGE 18 WEST OF THE 5TH P.M.; THENCE, N89°20'28"E
174.80' ALONG THE SOUTH LINE OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION
11 TO THE EAST LINE OF THE WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF
SAID SECTION 11, SAID POINT ALSO BEING THE POINT OF BEGINNING; THENCE, N00°48'40"W 466.71'
ALONG THE EAST LINE OF THE WEST 175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF
SAID SECTION 11; THENCE, N00°48'46"W 648.89' CONTINUING ALONG THE EAST LINE OF THE WEST
175.00' OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SA{D SECTION 11 TO THE SOUTH RIGHT
OF WAY LINE OF EAST MERLE HIBBS BOULEVARD; THENCE, SOUTHEASTERLY 289.76' ALONG THE
ARC OF A 788.85' RADIUS CURVE, CONCAVE SOUTHWESTERLY, HAVING A CHORD BEARING OF
S§78°19'37"E AND A CHORD DISTANCE OF 288.13"; THENCE, S67°47'47"E 265.97' ALONG SAID SOUTH
RIGHT OF WAY LINE TO THE NORTHWEST CORNER OF A CERTAIN PARCEL OF LAND DESCRIBED AS
PARCEL "F" AND RECORDED IN INSTRUMENT NO. 2020-00006293 IN THE OFFICE OF THE RECORDER,
MARSHALL COUNTY, IOWA; THENCE, $22°06'10"W 152.52' ALONG THE WEST LINE OF SAID PARCEL
"F*; THENCE, S00°49'28"E 343.56' ALONG THE WEST LINE OF SAID PARCEL "F", THENCE, S00°49'18"E
466.52' ALONG THE WEST LINE OF SAID PARCEL "F" TO A POINT ON THE SOUTH LINE OF THE
NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SAID SECTION 11; THENCE, S89°20'28"W 466.89' ALONG
SAID SOUTH LINE TO THE POINT OF BEGINNING, CONTAINING 11.50 ACRES. SUBJECT TO
EASEMENTS AND RESTRICTIONS OF RECORD, IF ANY.

Dated this_/(#” = day of July 2024.

il e

This certificate is provide%r the sole purpose of complying with lowa Code §354.11.

~
Danielle Flemirg -
Property Tax Supervisor
Marshall County, lowa



TREASURER'’S CERTIFICATE

STATE OF IOWA, MARSHALL COUNTY, ss:
I, Deann S. Tomlinson, being Treasurer of Marshall County, lowa, do hereby certify that
land on which Freedom Hills 1*' Addition is laid out and platted as shown by the annexed plat

is free from property taxes.

Witness my hand and seal this 16"™ day of July, 2024.

/)f///‘(/ﬂ-. ’%%@x Pty Tax Superv'Sor

LA 7

Danielle Fleming for Deann S. Tomlinson,
Treasurer

Marshall County, lowa

(SEAL)



ORDINANCE 15089

AN ORDINANCE APPROVING THE REZONING OF CREEKSIDE LANE FROM
MIXED-USE TO MEDIUM RESIDENTIAL

WHEREAS, the City of Marshalltown is proposing a rezoning of the property at 600, 601,
602, 603, 611, 612, 621, 622, 629, 630, 631, 632, 633, 634, 635, 636, 637 Creekside Lane, legally
defined as:

Lots 1-25 and Outlots A and B, Block 1, Creekside Estates Addition, City of Marshalltown,
Marshall County, lowa.

which is currently zoned Mixed-Use to be rezoned to Medium Residential; and

WHEREAS, the Plan Zoning Commission reviewed the rezoning request and held a duly
noticed public hearing on June 26, 2024, and recommended approval of the rezoning at said
meeting; and

WHEREAS, the City Council held a duly noticed public hearing on the proposed rezoning
on July 22, 2024, at which time all interested parties were heard; and

WHEREAS, City staff requested that the City Council waive the 3 reading of this
Ordinance; and

WHEREAS, the City Council has fully examined the proposed rezoning and has found
the same to be in the best interests of the City of Marshalltown, lowa, and that the same should
now be approved and accepted.

NOW, THEREFORE BE |IT ORDAINED BY THE CITY COUNCIL OF
MARSHALLTOWN, IOWA:

Section 1. That the property at 600, 601, 602, 603, 611, 612, 621, 622, 629, 630, 631, 632, 633,
634, 635, 636, 637 Creekside Lane, legally defined as:

Lots 1-25 and Outlots A and B, Block 1, Creekside Estates Addition, City of Marshalltown,
Marshall County, lowa.

be rezoned to from Mixed-Use to Medium Residential

Section 2. This Ordinance shall be in full force and effect from and after public notice of hearing
on this Rezoning has been duly given as required by the said Zoning Ordinance and the statutes of
the State of lowa and said public hearing has been duly held and after passage by this Council and
publication as is provided by law.



Passed this day of 2024, and signed this day of 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk

I, Alicia Hunter, City Clerk of the City of Marshalltown, lowa, do hereby certify that the foregoing

ORDINANCE was passed and approved by the City Council of the City of Marshalltown, lowa,
on the day of , 2024, and was published in the Marshalltown Times-

Republican, a newspaper of general circulation in the City of Marshalltown, lowa, on the
day of , 2024.

Alicia Hunter, City Clerk



MARSHALLTOWN

Joel Greer, Mayor
24 North Center Street
Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor and City Council
FROM: Hector Hernandez, City Planner
DATE: July 2, 2024
RE: Ordinance amendment for the rezoning of Creekside Lane

Strategic Plan:
Strategy 1: Expand and improve development in the community.

L] Strategy 2: Enhance Marshalltown’s public image.

1 Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
[ Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Increase housing opportunities at all levels.
Recommendation: Approval of the rezoning request for Creekside Lane.

Budget Impact: N/A

Description/Background: A rezoning is an amendment to the Zoning Map, which is part of the Zoning
Ordinance. Rezoning requests go before the Plan Zoning Commission for review and a public hearing,
which was held on June 26™. Plan Zoning Commission recommend the approval of the rezoning request
to the City Council for the property at 600, 601, 602, 603, 611, 612, 621, 622, 629, 630, 631, 632, 633,
634, 635, 636, 637 Creekside Lane, legally defined as: Lots 1-25 and Outlots A and B, Block 1, Creekside

Estates Addition, City of Marshalltown, Marshall County, lowa.

The current zoning classification is mixed-use. Mixed-use has building standards which this proposal does
not meet such as garage and building up to the property line. Therefore, it is requested to rezone to
medium residential to allow for the construction of 7 new townhomes/multiplex.

The council must hold a public hearing during the ordinance amendment readings. The public hearing is

z Ion:;ngi': N'f:ixed Use

Zoning: Medium Density
Residential

~ rezoning from MU toRM

Zohing: Medium l '

G irndl
Zoning: Mixed Use
/ Density Residential

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson, Vacancy

scheduled for July 22" with the second reading. Staff request the waiver of the third reading.
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ORDINANCE 15090

AN ORDINANCE TO AMEND THE CODE OF ORDINANCES, CITY OF
MARSHALLTOWN, IOWA CHAPTER 157 (LAND SUBDIVISION REGULATIONS)

WHEREAS, the City Council of the City of Marshalltown, lowa, has adopted Chapter 157
(Land Subdivision Regulations); and

WHEREAS, the City Council has identified various issues with terms and conditions of
Chapter 157 pertaining to the procedures for platting land for subdivisions across various zoning
districts, which are presenting administrative difficulties; and

WHEREAS, the City Council finds the following amendments to Chapter 157 to be in the
best interest of the City, the public in general, and those desirous of submitting plats to subdivide
lots located in Marshalltown.

NOW THEREFORE BE IT ORDAINED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:

Section 1. Amendment. PROCEDURES FOR PLATTING

Sections 157.003(B)(10) and (11) are hereby added as follows:

(10) A Final Plat may be submitted no sooner than 14 days after the Preliminary
Plat has been approved. Final Plats may only be submitted contemporaneously with
a Preliminary Plat if the plat involves a simple lot split and:

(@) all infrastructure is already in place on all resulting lots;
(b) no single private access/street is necessary to any resulting lot; and
(c) each lot created by the split fronts a publicly dedicated street.
(11)  All storm water retention pond parcels must be combined with an adjacent
parcel(s) by execution and recording of an Affidavit of Non-Severability with the

developed lot and have an easement recorded on the title of all parcels the pond
serves.

Section 2. Amendment. DESIGN STANDARDS FOR PLATS

Section 157.005(E)(2) is hereby deleted and superseded, in its entirety, as follows:

@ Every lot shall front on a publicly dedicated street except in planned unit
developments according to the City Zoning Ordinance and as approved by the City
Council. A lot located in the General Commercial or General Industrial zone may have
private access from an adjacent lot or from a private street if all the following conditions
are met:



(@) Any private access or private street must be compliant with fire code;

(b) An easement which permits access from the adjacent lot or private street
must be properly recorded with the property title of each affected lot;

(c) Property titles of all lots must indicate that the City will not maintain or
have dedication of the private street, private access or easement;

(d) Any storm water retention pond and/or stand-alone access parcel must
be combined with an adjacent developed parcel by execution and
recording of an Affidavit of Non-Severability; and

(e) All other requirements in this Code not directly related to the private
access or private street still apply.

Section 3. Severability Clause. If any section, provision, or part of this ordinance shall be adjudged
invalid or unconstitutional, such adjudication shall not affect the validity of the ordinance as a whole
or any section, provision or part thereof not adjudged invalid or unconstitutional.

Section 4. When Effective. This ordinance shall be in full force and effect after its final passage,
approval and publication as provided by law.

Passed this day of 2024 and signed this day of 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk

I, Alicia Hunter, City Clerk of the City of Marshalltown, lowa, do hereby certify that the
foregoing ORDINANCE was passed and approved by the City Council of the City of
Marshalltown, lowa, on the day of 2024, and was published in the
Marshalltown Times-Republican, a newspaper of general circulation in the City of Marshalltown,
lowa, on the day of 2024.

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN Vrshalown, I 50158

PH 641.754.5701 | FX 641.754.5717

| O WA
TO: Mayor and City Council
FROM: Cindy Kendall
DATE: 7-17-24
RE: Amendment for Chapter 157 Land Subdivision Regulations — First Reading

Strategic Plan:
[ Strategy 1: Expand and improve development in the community.
] Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
L1 Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: To more closely align Chapter 157 Land Subdivision Regulations to the current needs of
the community to foster uniform development through established guideline in the Planning and Zoning
Ordinances

Recommendation: Upon review of the proposed ordinance changes and a public hearing to adopt to
enhance development within the community.

Budget Impact: Legal and publication fees

Description/Background: The Planning and Zoning Commission, along with Public Works Director,
Heather Thomas have identified areas of the review process and regulation needing clarity and better
definitions to provide guidance for future development. Some highlights include:

-Chapter 157.003 (B) (10) A Final Plat may be submitted no sooner than 14 days after the Preliminary Plat
has been approved. Final Plats may be only be submitted contemporaneously with a

Preliminary Plat if the plat involves a simple lot split and

all infrastructure is already in place on all resulting lots;

no single private access/street is necessary to any resulting lot; and,

each lot created by the split fronts a publicly dedicated street.

- Chapter 157.003 (B) (11) All storm water retention pond parcels must be combined with an adjacent
parcel(s) by execution and recording of an Affidavit of Non-Severability with the developed lot and have
an easement recorded on the title of all parcels the pond serves.

- Chapter 57.005 (E) (1) add after the existing text:

Alot located in the General Commercial (GC) or General Industrial (GI) zone may have private access from
an adjacent lot or from a private street if all the following conditions are met: (a) Any private access or
private street must be compliant with fire code;

A permanent easement which permits access from the adjacent lot or private street must be properly
recorded with the property title of each affected lot;

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson S 4



Property titles of all lots must indicate that the City will not maintain or have dedication of the private
street, private access or easement;

Any storm water retention pond and/or stand-alone access parcel must be combined with an adjacent
developed parcel by execution and recording of an Affidavit of Non-Severability. (e) All other
requirements in this code not directly related to the private access or private street shall still apply.

This has been review by the City Attorney.

This is the first reading of the amending ordinance. Council will also be asked to set the public hearing at
the August 12 meeting, followed on August 26 final reading for publication and enactment.

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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Joel Greer, Mayor

MARSHALLTOWN arshalltown, 1A 50155

I o W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor and City Council
FROM: Cindy Kendall
DATE: 7-17-24
RE: Developer Agreement with RISE for new VA Clinic

Strategic Plan:
Strategy 1: Expand and improve development in the community.
] Strategy 2: Enhance Marshalltown’s public image.
1 Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
1 Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: To support the construction of a new VA Clinic to expand the medical service provided to
veterans in Marshalltown and surrounding areas, and to further develop land adjacent to the Veteran’s
Clinic.

Recommendation: To give staff direction to add this project as an amendment for the Urban Renewal
Plan for Area #3 and to create a developer’s agreement with Rise M, LLC supporting the construction of
the facility and future development of the adjacent property.

Budget Impact: The County Assessor assigned a partial assessment in 2024 during the construct of the
Clinic. The full assessment will be assigned in 2025. As such, the developer’s agreement is proposed to
begin in budget year 25-26. The length (term) is yet to be determined however, will not exceed $800,000.
The annual certification will insure that the debt capacity of the city is not adversely impacted.

Description/Background: Bringing this proposal to the Council at this time is a culminated over the last
several years. With the development of Merle Hibbs Blvd, and the construction of the McFarland clinic,
the parcel to the west became the perfect site chosen by the VA Administration. Rise M, LLC as the
developer and contractor for the VA has worked with the city on the construction of a modern $5,000,000
Veteran’s Clinic, providing additional services to the area, a private street and utilities. And now they
present the prospect of addition development of the adjacent property.

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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Eric Card

801 Burns St
Hawley, MN 56549
701 412 8797

July 15, 2024

Marshalltown City Council
24 N Center St
Marshalltown, IA 50158

Dear Mayor Joel Greer and Members of the Marshalltown City Council,

I am writing to respectfully request your support for a Tax Increment Financing (TIF) agreement
to assist with the substantial development costs of our new project, Freedom Hills.

RISE Companies is a federally recognized Service-Disabled Veteran Owned Small Business
(SDVOSB) that develops world class Veteran Outpatient Clinics and Veteran Centers to serve the
physical and mental health of our great Veterans. We are the majority owner of the new Freedom
Hills development, which includes a nearly 12,000 square foot Veteran Outpatient Clinic and an
additional 9.37 acres of development land. We are seeking $800,000 of TIF to help offset expenses
and allow us to sell or develop the remaining land at market sale rates.

Our proposed development site presented significant challenges due to the presence of a large hill,
necessitating considerable excavation and grading work. The VA Clinic parcel had considerable
development costs because of the site and VA operational needs. Additionally, we have
constructed a stormwater detention pond designed to serve the entire development. These essential
infrastructure improvements have added to the overall cost of the project, making it difficult to
keep the price of the lots at market rates. TIF funds will be used to repay the over $800,000 we
have spent on site improvements.

Marshalltown, with its strategic location and vibrant community, is a hub for business and
economic activities. The city is known for its robust manufacturing sector, thriving small
businesses, and a strong agricultural base. Marshalltown's proximity to major transportation routes,
including highways and railroads, makes it an attractive location for businesses looking to establish
or expand their operations.

The requested TIF support will play a crucial role in maintaining affordable lot prices, which is
vital for attracting new businesses and residents to our development. By keeping the costs
competitive, we aim to foster an environment conducive to growth, driving economic development
in Marshalltown and the surrounding region.

Eric Card, CEO 701.412.8797 ecard@c2construct.com
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This project has the potential to create numerous job opportunities, stimulate local businesses, and
enhance the overall economic landscape of our city. The development will provide modern, well-
designed spaces for businesses and residents to thrive.

The benefits of this development extend beyond the immediate project. Increased business activity
and population growth will lead to a broader tax base, providing the city with additional revenue
to fund public services and infrastructure improvements. This, in turn, will enhance the quality of
life for all residents and ensure a sustainable future for Marshalltown.

I kindly urge the Marshalltown City Council to approve the upcoming $800,000 TIF agreement.
Your support will enable us to overcome the financial challenges posed by the site's unique
topography and stormwater management needs, allowing us to deliver a development that aligns
with the city's economic goals and vision for the future.

Thank you for considering this request. I look forward to the opportunity to discuss this proposal
further and address any questions or concerns you may have.

Sincerely,

Eric Card
CEO
RISE Companies

Eric Card, CEO 701.412.8797 ecard@c2construct.com



CITY OF MARSHALLTOWN, IOWA

URBAN RENEWAL PLAN AMENDMENT
MARSHALLTOWN URBAN RENEWAL AREA

August, 2024

The Urban Renewal Plan (the “Plan”) for the Marshalltown Urban Renewal Area (the
“Urban Renewal Area”) of the City of Marshalltown, Towa (the “City”) is being amended for the
purpose of identifying a new urban renewal project to be undertaken within the Urban Renewal
Area.

1) ldentification of Project. By virtue of this amendment, the list of authorized
urban renewal projects in the Plan is hereby amended to include the following project
description:

Name of Project: Rise M, LLC Commercial Building Project
Date of Council Approval of Project: August 26, 2024

Description of the Project: Rise M, LLC (the “Company”) has proposed to undertake
the construction of a new commercial building (the “Project) on the Property (as defined
in Section 1 above) for use in the business operations of an outpatient health clinic.

It has been requested that the City provide tax increment financing assistance to the
Company in support of the efforts to complete, operate and maintain the Project.

The costs incurred by the City in providing tax increment financing assistance to the
Company will include legal and administrative fees (the “Admin Fees”) in an amount not
to exceed $10,000.

Description of Use of TIF for the Project: The City intends to enter into a
Development Agreement with the Company with respect to the construction and use of
the completed Project. The City intends to provide annual appropriation economic
development payments (the “Payments”) to the Company under the Development
Agreement. The Payments will be funded with incremental property tax revenues to be
derived from the Property. It is anticipated that the City’s total commitment Of
incremental property tax revenues with respect to the Project will not exceed $800,000,
plus the Admin Fees.



2) Required Financial Information. The following information is provided in
accordance with the requirements of Section 403.17 of the Code of lowa:

Constitutional debt limit of the City: $108,322,280
Outstanding general obligation debt of the City: $

Proposed maximum indebtedness to be incurred in

connection with this August, 2024 Amendment: $ 810,000

*1t is anticipated that some or all of the debt incurred hereunder will be subject to annual
appropriation by the City Council.



MARSHALLTOWN 24 ot Conter trt

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor and City Council
FROM: Alicia Hunter, City Clerk & Heather Thomas, Public Works Director
DATE: July 22", 2024
RE: Request to purchase Right-of-Way (near 406 W Madison)

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
L] Strategy 2: Enhance Marshalltown’s public image.
1 Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Description/Background:

The city received a request from Luke Fogle, LIF Enterprises LLC, to vacate and purchase the north-south
alley between his properties at 406 West Madison and 408 West Madison. The neighboring properties
at 506 S 5 Street and 505 S 41" Street approve of this request and they do not have driveways that
require access from the alley. The alley would be vacated up to the “T” intersection.

Per the City of Marshalltown Policy for the Sale of Surplus Real Property, after receiving a request in
writing, all utilities should be contacted to determine whether there are utilities in the area and if
easements must be maintained. If a utility (including the City) requests the right-of-way not be vacated,
the requesting party is notified and the transaction stops.

A request was submitted to lowa One Call to be notified of the utilities that are located in near proximity
to the alley in question. The following utilities were identified and contacted. Additionally, the street
division was reached out to comment on the proposed

Alliant Energy Utility maps were requested and received. Aerial electric is present in
a portion of the north-south alley adjacent to this. We’ve reached out
to Alliant to confirm they are agreeable to this request. In past
requests, Alliant has requested easement on any portion of vacated
alley if utilities were present.

Mediacom Aerial telecommunication lines were observed attached to the
overhead electrical. Utility maps were requested; however,
Mediacom has not typically responded to the city’s past requests for
information and comment. If the alley is vacated, we would
recommend a public utility easement be maintained.

Marshalltown Street No objection to this request based on no other properties that use
Division this portion of the alley for rear access and it does not create a dead
end for maintenance.

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell \
Greg Nichols, Jeff Schneider, Gary Thompson &



Several exhibits are attached for reference:

Alley picture, Idig south

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell
Greg Nichols, Jeff Schneider, Gary Thompson



Alley picture, looking north.

If council would like to proceed with this transaction, the purchase price would be $250 for less than
0.25 acres. If that is council’s direction, we would need a motion to direct staff to proceed with the
process to sell the right-of-way reserving easement rights (pending confirmation from Alliant Energy).

CITY COUNCIL
Barry Kell, Mike Ladehoff, Mark Mitchell
Greg Nichols, Jeff Schneider, Gary Thompson
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