Public Participation in a City Council Meeting:

The Public Comment portion of the meeting is the time to address the Mayor and City Council on
topics not on the agenda. If a member of the public wishes to comment on an item on the agenda,
they may do so while that item is being discussed by coming to the microphone and stating your
name and address. Comments should be limited to 3 minutes or less and should be addressed to
the Mayor and Council as a whole and not individually. Response from elected officials or staff is at
the Mayor's discretion.

CITY OF MARSHALLTOWN COUNCIL AGENDA
CITY HALL COUNCIL CHAMBERS
10 WEST STATE STREET
DECEMBER 20, 2024, 12:00 PM

A. CALL TO ORDER
B. PLEDGE OF ALLEGIANCE

C. ROLL CALL
Fonseca, Kell, Ladehoff, Mitchell, Nichols, Schneider, Thompson

D. PUBLIC COMMENT
Members of the public may make comments on any item

which was not on the agenda during this time. The speaker
shall approach the microphone, and state his or her name and
address. Comments shall be limited to three minutes unless a
longer comment is authorized by the Mayor. The speaker shall
direct comments to the Mayor and to the Council as a whole.
The Mayor and Councilors shall not engage in discussion or
debate on items raised by members of the public, and no action
may be taken on items raised in public comments in order to
comply with open meeting laws.

E. COUNCIL, ADMINISTRATOR, AND MAYOR COMMENTS

1. YEARS OF SERVICE - DECEMBER
Chris Roush - Police - Sergeant - 5 years

F. CONSENT AGENDA

1. APPROVE MINUTES 12709724 MEETING AND BILL LIST
$1,450,292.67

Documents:
2024-12-09_ SIGNED Council Minutes.pdf

2024-12-20 BILL LIST_Summary.pdf
2024-12-20 BILL LIST_Detail.pdf



2. APPROVE ALCOHOL LICENSE RENEWALS

o TANNIN INC, 125 E MAIN ST, UNIT B, WITH
OUTDOOR SERVICE

o MARSHALLTOWN ARTS & CIVIC CENTER, 709 S
CENTER ST

3. APPOINT BENJAMIN HARRIS-MEDINA TO THE PLAN &
ZONING COMMISSION, TERM ENDING 3/31/29

Replacing Laura Eilers

4. REAPPOINT DAVID SCHULZE TO THE BUILDING BOARD
OF APPEALS, TERM 1/1/25-12/31/29

5. REAPPOINT NEIL DALAL, JILLIAN HERINK, STEVE
STORJOHANN TO PARK & RECREATION ADVISORY
COMMITTEE, TERMS ENDING 1/1/27

6. APPOINTMENT OF JANET WEIS TO THE PARK &
RECREATION ADVISORY COMMITTEE, TERM 1/1/25-
1/1/727

7. APPROVE AUGUST 2024 FINANCIAL STATEMENTS
Documents:

Memo for August 2024 Financial Statements.pdf
August 2024 Financial Statements.pdf

8. RESOLUTION 2024-279 AUTHORIZING THE USE OF
COUNCIL-DESIGNATED LOCAL OPTION SALES TAX FOR
CIVIC PLUS IMPROVEMENTS

Documents:

2024-12-20_2024-279_ Resolution Approving LOST for
Civic Plus Enhancements.pdf
2024-12-20_2024-279_Memo Request for Technology
Solutions.pdf

2024-12-20 _2024-279_ CivicPlus IA - Marshalltown -
Bundle Quote - 12112024.pdf

2024-12-20 2024-279 Municode Marshalltown, 1A
SPS SOW Draft 12.11.2024.pdf

9. RESOLUTION 2024-280 APPROVING THE 2025 BOLTON
AND MENK PROFESSIONAL SERVICES AGREEMENT FOR
GENERAL ENGINEERING SERVICES

Documents:

2024-12-20_2024-280_Resolution 2025 General
Engineering Services Bolton and Menk.pdf



10.

11.

12.

13.

2024-12-20 _2024-280_Memo General Engineering
Services Agreement 12.20.24.pdf
2024-12-20_2024-280_Marshalltown Engineering
services Agreement 2025.pdf

RESOLUTION 2024-281 APPROVING THE 2025 BOLTON
AND MENK PROFESSIONAL SERVICES AGREEMENT FOR
GEOGRAPHIC INFORMATION SYSTEM SERVICES

Documents:

2024-12-20 _2024-281_ Resolution 2025 GIS Services
Bolton and Menk.pdf

2024-12-20 _2024-281 _Memo GIS Services Agreement
12.20.24.pdf

2024-12-20_2024-281_ Marshalltown GIS services
Agreement 2025.pdf

RESOLUTION 2024-282 APPROVING THE 2025 BOLTON
AND MENK PROFESSIONAL SERVICES AGREEMENT FOR
GENERAL PARK PLANNING AND DESIGN SERVICES

Documents:

2024-12-20_2024-282_Resolution 2025 Park Planning
and Design Services Bolton and Menk.pdf
2024-12-20_2024-282_Memo Parks Planning and
Design Services Agreement 12.20.24.pdf

2024-12-20 _2024-282_ Marshalltown Parks services
Agreement 2025.pdf

RESOLUTION 2024-283 TO REALLOCATE AMERICAN
RESCUE PLAN ACT (ARPA) FUNDS

Documents:

2024-12-20 2024-283_ Resolution To Reallocate
American Rescue Plan Act (ARPA) Funds.pdf
2024-12-20_2024-283_Memo to reallocate use of
ARPA funding.pdf

RESOLUTION 2024-284 APPROVING AN AMENDED
CONTRACT AND SUBRECIPIENT AGREEMENT WITH
YOUTH AND SHELTER SERVICES OF MARSHALL COUNTY
FOR THE CONTINUATION OF THE MPACT PROGRAM

Documents:

2024-12-20 2024-284 Resolution Approving
amended Contract and Subrecipient Agreement for
MPACT.pdf

2024-12-20 _2024-284 Memo YSS MPACT Amended
Agreement.pdf

2024-12-20 2024-284 City of Marshalltown Amended



Contract for_MPACT.pd?
2024-12-20 2024-284 Subrecipient Agreement YSS
for ARPA funds for MPACT . pdf

G. REPORTS

1. REVIEW OF 2025 BUDGET SCHEDULE
Documents:

Budget schedule for FY26.pdf

H. RESOLUTIONS

1. RESOLUTION 2024-285 SUSPENDING CIVIL SERVICE
COMMISSION AND CITY COUNCIL APPROVAL OF CIVIL
SERVICE POLICE OFFICER NEW HIRE LISTS

Documents:

2024-12-20_2024-285_Resolution Suspending Civil
Service List Approval.pdf

2024-12-20 2024-285_ Memo Civil Service Changes
SF2205.pdf

2024-12-20 _2024-285_SF2205_Govletter.pdf

2. RESOLUTION 2024-286 AUTHORIZING THE AWARD OF
CONTRACT FOR THE RIVERVIEW PARK PLAYGROUND
EQUIPMENT TO MIDWEST PLAYSCAPES

Documents:

2024-12-20_2024-286_Resolution Accepting Bid
Riverview Park Playground Equipment.pdf
2024-12-20 2024-286_Memo to Award Contract for
Riverview Park Playground Equipment.pdf
2024-12-20 _2024-286_Request for Proposals 2024
Park Improvements_Riverview Park.pdf

2024-12-20 2024-286_Midwest Playscapes Renders -
Riverview Park.pdf

3. RESOLUTION 2024-287 ACCEPTING BID, AS AMENDED
BY CHANGE ORDER #0, AND AUTHORIZING THE AWARD
OF CONTRACT FOR THE LINN CREEK TRAILHEAD AND
BRIDGE PROJECT NO. TRL24001 AND TRL24002, IN THE
CITY OF MARSHALLTOWN, IOWA IN THE AMOUNT OF
$1,895,933 TO CON-STRUCT INC.

Documents:

2024-12-20 2024-287_Resolution Accepting Bid
Trailhead and Bridge TRL24001_ 002.pdf
2024-12-20_2024-287_Memo Award Linn Creek
Trailhead and Bridge_TRL24001_002.pdf
2024-12-20 2024-287 Memo - Destination lowa



Project Funaing Packaﬁe.pdf
2024-12-20_2024-287_TRL 24-001_002 Change Order
O.pdf

2024-12-20 2024-287_TRL24001 002 - Trailhead and
Bridge - Bid Tabulation.pdf

4. RESOLUTION 2024-288 ACCEPTING BID, AS AMENDED
BY CHANGE ORDER #0, AND AUTHORIZING THE AWARD
OF CONTRACT FOR THE WATER PLAZA, PROJECT NO.
PRK22004 IN THE CITY OF MARSHALLTOWN, IOWA IN
THE AMOUNT OF $1,887,325 TO EDGE COMMERCIAL, LLC

Documents:

2024-12-20_2024-288_Resolution Accepting Bid
Water Plaza PRK22004.pdf

2024-12-20 2024-288 Memo Award Linn Creek Water
Plaza PRK22004.pdf

2024-12-20_2024-288 Memo - Destination lowa
Project Funding Package.pdf

2024-12-20_2024-288_ PRK22004 Change Order O.pdf
2024-12-20_2024-288_PRK22004 Tabulation of
Bids.pdf

5. RESOLUTION 2024-289 APPROVING SNYDER AND
ASSOCIATES PROFESSIONAL SERVICE AGREEMENT
AMENDMENT NO. 3 FOR DESIGN AND CONSTRUCTION
FOR THE LINN CREEK TRAILHEAD AND BRIDGE
PROJECTS, IN THE AMOUNT OF $85,000

Documents:

2024-12-20 2024-289 Resolution to Amend Trailhead
and Bridge Contract Snyder and Associates.pdf
2024-12-20_2024-289 _Memo - Snyder Construction
Phase Services - TrailheadBridge.pdf

2024-12-20 2024-289 Memo - Destination lowa
Project Funding Package.pdf
2024-12-20_2024-289_Snyder Amendment 3 for
Trailhead and Bridge.pdf

6. RESOLUTION 2024-290 APPROVING BOLTON AND MENK
PROFESSIONAL SERVICE AGREEMENT AMENDMENT NO.
3 FOR DESIGN AND CONSTRUCTION FOR THE LINN
CREEK WATER PLAZA, IN THE AMOUNT OF $190,185

Documents:

2024-12-20 2024-290_ Resolution Amend Bolton
Menk Contract for Water Plaza.pdf
2024-12-20_2024-290_Memo - B and M Construction
Phase Services - Water Plaza.pdf

2024-12-20 2024-290_Memo - Destination lowa
Project Funding Package.pdf



2024-12-20 2024-290 Water Plaza - Amendment
3.pdf

I. ORDINANCES

1. PUBLIC HEARING AND SECOND READING ORDINANCE
15097 TO AMEND THE CODE OF ORDINANCES, CITY OF
MARSHALLTOWN, IOWA, CHAPTER 156: ZONING

Documents:

2024-12-20_ORD 15097_Zoning Text Amendment
(SCL 11.20.24).pdf

2024-12-20_ORD 15097_Memo for Chapter 156
Amendments.pdf

1.1. MOTION TO WAIVE THE 3RD READING OF ORDINANCE
15097 TO AMEND THE CODE OF ORDINANCES, CITY OF
MARSHALLTOWN, IOWA, CHAPTER 156: ZONING

J. DISCUSSION

1. REQUEST FOR ADDITIONAL LOST FUNDS FOR
ADMINISTRATION OF AN EMPLOYEE SURVEY

Documents:

2024-12-20_DISCUSSION1_Memo National Employee
Survey 12.20.24.pdf

2024-12-20 _DISCUSSION1_ Summary Results of last
Employee Survey.pdf

2024-12-20 _DISCUSSION1_Polco - The National
Employee Survey _ Marshalltown I1A.pdf

2024-12-20 DISCUSSION1_Polco Software and
Services Agreement.pdf

2. REQUEST FOR LOST FUNDS FOR A COMMUNITY SOLID
WASTE STUDY

Documents:

2024-12-20 DISCUSSION2_Memo Solid Waste Study
12.20.24.pdf
2024-12-20_DISCUSSION2_Marshalltown Waste
Management SOW 12.24.pdf
2024-12-20_DISCUSSION2_Marshalltown Waste
Management Budget Proposal_12 11 2024.pdf
2024-12-20_DISCUSSIONZ2_Solid Waste Study
Timeline.pdf

K. CLOSED SESSION - PERSONNEL
Closed session pursuant to Section 21.5, Subsection (1) Paragraph

(i) OF THE CODE OF IOWA to evaluate the professional



competency of an individual whose appointment, hiring,
performance or discharge is being considered when necessary
to prevent needless and irreparable injury to that individual's
reputation and that individual requests a closed session. The
City of Marshalltown has an attorney-client relationship with
Lynch Dallas P.C., by Council Resolution 2022-161, approved
06/13/22. There may be council action by motion following the
closed session if directed by the city's attorney.

1. RESOLUTION 2024-291 APPOINTING
AS THE CITY OF MARSHALLTOWN
PARK & RECREATION DIRECTOR

Documents:

2024-12-20_2024-291 Resolution Appointing Parks
and Recreation Director.pdf

L. ADJOURNMENT

MISSION STATEMENT
The City of Marshalltown collaborates to provide
a welcoming, safe, vibrant, and growing
community.

Please visit the City's website for the complete agenda packet and to subscribe to agenda notices
and department news at www.marshalltown-ia.gov.

\/' MARSHALLTOWN
& { MORE THAN EVER


https://www.marshalltown-ia.gov/f083de29-a23b-4e70-a44b-9d2ad2817a73

COUNCIL PROCEEDINGS
DECEMBER 9, 2024

Mayor Greer called the meeting to order at 5:30 p.m., December 9, 2024, at the City Hall Council
Chambers, 10 W State Street, and led the pledge of allegiance. Roll call-Present: Fonseca, Kell,
Ladehoff, Mitchell, Nichols, Schneider, Thompson. Public comments for items not on the agenda
were provided. Mayor, Council, and Administrator comments were provided.

CONSENT AGENDA

Motion by Schneider, second by Nichols to adopt the consent agenda less item 6: APPROVE
MINUTES 11/25/24 MEETING AND BILL LIST $1,687,692.32; APPROVE ALCOHOL
LICENSE RENEWAL FOR B.P.O.E. LODGE #12 (ELKS), 101 W CHURCH ST; APPROVE
JULY 2024 FINANCIAL STATEMENTS; RECEIPT OF BUILDING & TRADE PERMIT
REPORT-NOVEMBER 2024; RESOLUTION 2024-270 SETTING PUBLIC HEARING FOR
AN AMENDMENT TO CHAPTER 156 ZONING; RESOLUTION 2024-272
ACKNOWLEDGING RELEASE AND DISCHARGE OF LIEN WITH RACOM PROPERTIES,
L.L.C. FOR ANNUAL APPROPRIATION TAX INCREMENT REVENUES FOR 11 EAST
CHURCH ST KNOWN AS THE MAX BUILDING; RESOLUTION 2024-273 APPROVING
CONTRACT CHANGE ORDER #2 FOR THE PARKING LOT T RECONSTRUCTION
#PLT23003, A DECREASE OF $6,120.90, RESOLUTION 2024-274 APPROVING
ENGINEER'S CERTIFICATE OF COMPLETION AND ACCEPTING CON-STRUCT, INC
FOR THE 2024 PARKING LOT T RECONSTRUCTION PROJECT #PLT23003;
RESOLUTION 2024-275 TO DELAY CONSIDERATION FOR ACCEPTING BID AND
AUTHORIZING THE AWARD OF CONTRACT FOR THE WATER PLAZA PROJECT NO.
PRK 22-004 IN THE CITY OF MARSHALLTOWN, IOWA TO THE NEXT CITY COUNCIL
MEETING; RESOLUTION 2024-276 RESOLUTION TO DELAY CONSIDERATION FOR
ACCEPTING BID AND AUTHORIZING THE AWARD OF CONTRACT FOR THE LINN
CREEK TRAILHEAD AND BRIDGE PROJECT NO. TRL24001 AND TRL24002, IN THE
CITY OF MARSHALLTOWN, IOWA TO THE NEXT CITY COUNCIL MEETING. Motion
carried 7-0.

Motion by Schneider, second by Ladehoff to adopt RESOLUTION 2024-271 APPROVING AN
AMENDED PUBLIC SERVICE AGREEMENT WITH MARSHALL CEMETERY
ASSOCIATION dba RIVERSIDE CEMETERY. Deirdre Gruendler, Acting General Manager of
Riverside Cemetery advised the amendment is to change the funding for a well to a pipeline for
the water supply to Lake Woodmere. Motion carried 7-0.

REPORTS

David Hicks, YSS Director provided a year to date report for the MPACT program. Through
November there were 245 calls for service with 1,056 follow-up visits with 2,000 contacts. Of the
calls for service, 30% were for homelessness, 18% for mental health and 16% for juvenile issues.
Program Advocate Susie Reed shared a text message she received from a client thanking her for
helping them in a mental health crisis. David will be presenting about the program at the National
Co-Responder Conference.

MOTIONS



Motion by Schneider, second by Nichols to RESCHEDULE THE 12/23 CITY COUNCIL
MEETING TO 12/20 AT NOON. Motion carried 7-0.

RESOLUTIONS

Mayor Greer opened a public hearing at 5:56 pm on the Urban Renewal Plan Amendment for the
Marshalltown Urban Renewal Area No. 4. No written or public comments were received. The
public hearing was closed at 5:57 pm. Motion by Schneider, second by Ladehoff to adopt
RESOLUTION 2024-277 TO APPROVE URBAN RENEWAL PLAN AMENDMENT FOR
THE MARSHALTOWN URBAN RENEWAL AREA NO. 4. Motion carried 7-0.

Mayor Greer opened a public hearing at 5:58 pm on an amended Economic Development Support
Agreement with Marshalltown Central Business District, Inc., Authorizing Tax Increment
Payments and Pledging Certain Tax Increments Revenues to the Payment of the Agreement. No
written or public comments were received. The public hearing was closed at 5:59 pm. Motion by
Ladehoff, second by Schneider to adopt RESOLUTION 2024-278 TO APPROVE AN
AMENDED ECONOMIC DEVELOPMENT SUPPORT AGREEMENT  WITH
MARSHALLTOWN CENTRAL BUSINESS DISTRICT, INC., AUTHORIZING TAX
INCREMENT PAYMENTS AND PLEDGING CERTAIN TAX INCREMENT REVENUES TO
THE PAYMENT OF THE AGREEMENT. Motion carried 7-0.

ORDINANCES

Motion by Ladehoff, second by Schneider to adopt the first reading of ORDINANCE 15097 TO
AMEND THE CODE OF ORDINANCES, CITY OF MARSHALLTOWN, IOWA, CHAPTER
156: ZONING. Jon Boston, Chairman of the Plan and Zoning Commission provided a summary
of the changes to include setbacks for Public Institution (PI) districts, allowing ground solar
through a special use permit in PI districts, prohibiting filling stations in PI historic district,
requiring permission from adjacent residential property owners within 300 feet of a ground solar
installation in a PI district, allowing one non-resident employee for a home occupation, adding a
violation section for home occupation, setting requirements for swimming pools, correcting pole
sign requirements and updating definitions for the changes. The public hearing on the amendment
is scheduled for 12/20 at noon. Motion carried 7-0.

DISCUSSION

Alicia Hunter, City Clerk presented a request for technology improvements for agenda and
meeting management and codification through the City’s website. Motion by Fonseca, second by
Schneider to adopt all of the technology options to include translation services. Amended motion
by Schneider, second by Thompson to dual post the live stream through the technology upgrade
and on our current YouTube Channel. Motion carried 4-3, Fonseca, Ladehoff, Mitchell dissenting.
Amended motion by Nichols, second by Thompson to strike the Civic Media package and continue
with YouTube only. Motion carried 4-3, Fonseca, Kell, Schneider dissenting. Original motion as
amendment to implement Civic Clerk, Live Meeting Manager and Municode carried 5-2, Fonseca
and Mitchell dissenting.

Diana Steiner, Finance Director requested direction on the use of the remaining American Rescue
Plan (ARPA) Funds. At the previous council meeting, staff were directed to allocate an additional
$200,000 to the MPACT program to total $600,000 and the option for any remaining funds. It is



projected MPACT may not spend the entire allocation before the ARPA deadline. Motion by
Nichols, second by Mitchell to allocate $550,000 ARPA funds to MPACT and $50,000 to existing
project expenses that have occurred. Amended motion by Schneider, second by Ladehoff to
allocate $68,000 of ARPA funds to the Linn Creek Projects. Motion carried 5-2, Mitchell and
Thompson dissenting. Amended motion by Schneider, second by Thompson to allocate up to
$50,000 in council-designated local option sales tax to the MPACT program for funding through
12/31/26. Motion carried 7-0. Original motion as amended to provide $550,000 ARPA and
$50,000 council-designated local option sales tax to MPACT and $68,000 remaining ARPA funds
to the Linn Creek District projects. Motion carried 7-0.

ADJOURNMENT
The meeting adjourned at 7:01 p.m.

Respectfully Submitted, CITY OF MARSHALLTOWN, IOWA
/J\WU; Husr. .
Alicia Hunter, City Clerk Joel Greer, Mayor
ATTEST:

Alicia Hunter, City Clerk



BILL LIST 12/20/24

Advertising Refund/Reimbursed
FirstIntBank/6 1,789.23 Baker & Taylor/2 39.05
TR/1 165.30 Banes, McKenna/l 120.46
Consulting & Professional Fees Bean, Joel/1 42.65
Bolton&Menk.Inc/2 44,992.50 Boecker, Sara/l 27.11
Eocene Envir Gr/1 2,500.00 BRODIN,M/1 38.04
FirstIntBank/1 75.00 Ekvall, Victor/1 41.21
IA Pub Defender/1 314.78 FirstIntBank/3 6.58
lowa.One.Call/3 1,575.60 Fox, Mandy/1 85.59
Sams.Club/1 34.93 Hanna, Eliz/1 41.21
Snyder.Associat/3 50,900.00 Health.Partners/1 -5.70
YSS Grants Bill/1 13,120.57 Hornberg, Kim/1 61.02
Contracts Jenkins, Teresa/l 85.59
A-1.Pest/2 65.00 Kutzner, Gary/1 57.06
Alliant.Energy/1 1,610.53 Mondragon, Guad/1 39.63
AVERY,L/1 6,050.00 Perez, Gricelda/1 93.52
Axon.Ent/1 100,000.00 Zahnd,S/1 196.54
Cellebrite.Inc/1 8,400.00 Rents/Leases
City.Laundering/2 157.24 SanDiegoHousing/1 1,069.00
Construct/2 350,440.13 Service/Repairs
Eocene Envir Gr/1 2,260.40 Armas, Vanessa/l 750.00
FirstIntBank/5 864.01 Cntrl.IA.Machin/1 1,120.00
Hanke,R/1 105.50 FirstintBank/68 8,858.22
Ind.Ag.Services/1 1,283.40 Global Paymt/1 377.65
Kriss.Premium/1 100.00 Granite Telecom/35 402.16
KuehnerConstruc/1 590.00 Heart.of.lowa/3 891.66
Marco.Holdings/1 185.00 Housing Auth Or/1 19.20
Marsh.Co.Landfi/1 412.00 IA.Dept.Insp.Ap/2 300.00
Mtwn.Alarm.Inc./2 715.00 IANAHRO/1 150.00
Premier.Equip/3 497.59 Karl of Mtown/4 8,891.77
Safe Building/1 6,070.00 Language.Line.S/1 1,487.62
Schendel.Pest.C/8 235.76 LENZ,D/1 165.00
Schumacher.Elev/3 977.99 McAtee.Tire/3 350.00
Sensys Gatso/1 8,715.00 Mediacom/1 469.06
Servicemaster/1 1,934.00 Menards/2 25.27
Stericycle.Inc/2 140.11 Milestone Outdo/1 273.00
Velocity.EHS/2 2,120.74 Mtwn.Wtrwrks/3 9,713.08
Woodman.Control/1 1,100.00 SanDiegoHousing/1 3.00
WRH Inc/1 543,989.03 T.S.Y.S./)2 488.46
Xerox Corp/2 74.65 Thiesens.Supply/5 17.97
Ziegler/1 2,262.47 Union Pac RR Co/1 250.00
Debt Service Vajgrt.R/1 855.00
UMB.Bank.NA/13 4,550.00 WW.Grainger/4 209.73
Library Books Sewer
Baker & Taylor/38 2,295.81 Mtwn.Wtrwrks/3 751.79
BRODART.CO/7 1,084.33 Supplies/Parts
Cengage.Learng/5 481.45 AHLERS.COONEY/1 85.00
ClearLake Libra/1 12.99 Arnold.Motor/7 332.32
FirstintBank/24 529.39 Atcher, Larry/1 12.75
Proquest.Info/1 1,155.20 Bobcat.Ames/1 1,747.50
Medical Cessford.Constr/1 137.94
HARTFORD.ACCTS/2 6,767.84 City.Laundering/4 122.82
Health.Partners/4 122,968.99 FirstintBank/109 20,282.75
Rebates Galls.LLC/5 250.33
Menards/1 -48.71 Gervich.Sons/1 60.20



BILL LIST 12/20/24

Gillig.LLC/7
HyVee.Accts/2
IA.D.O.T/1
IA.Prison.Ind/1
Interstate Batt/2
Jensen.Inc/1
Kiesler Police/1
Kriss.Premium/1
Marsh.Co.Engr/24
McAtee.Tire/3
Menards/16
Midland.Scienti/1
Mobotrex.Inc./1
Northern.Lights/1
Northern.Tool.E/1
Rainbow Carwash/5
Sams.Club/1
Thiesens.Supply/14
WW.Grainger/5
Travel/Training
CottinghamButle/1
FirstIntBank/1
Utilities
Alliant.Energy/40
Mtwn.Wtrwrks/15
WoodRiver.Enrgy/2
Wage Assignment
Farias Moreira,/1
FirstIntBank/1
Nunez,Margarita/1
Total Admin.Serv/6
Total/619

1,423.36
60.77
2,124.50
2,750.00
428.85
55.00
5,611.84
191.49
16,290.66
921.39
1,236.50
88.44
4,924.00
924.49
22491
1,002.48
187.24
721.57
762.52

550.00
699.00

38,903.28
2,505.71
2,226.64

25.00

-16.04

30.00
6,928.51
1,450,292.67



BILL LIST 12/20/24

Account Number Vendor Name

Description (Item)

Amount

610.8016.5342.00C A-1 PEST CONTROL
740.8065.5342.00C A-1 PEST CONTROL

001.6025.5460.00C Ahlers & Cooney
001.1030.5481.00C Alliant Energy
001.2020.5481.00C Alliant Energy
001.4030.5481.00C Alliant Energy
001.4030.5481.00C Alliant Energy
001.4030.5481.00C Alliant Energy
001.4030.5481.00C Alliant Energy
001.4030.5481.00C Alliant Energy
001.4030.5482.00C Alliant Energy
001.4030.5482.00C Alliant Energy
001.4030.5482.00C Alliant Energy
001.4030.5482.00C Alliant Energy
110.2010.5481.00C Alliant Energy
110.2010.5481.00C Alliant Energy
110.2030.5481.00C Alliant Energy
110.2030.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
110.2040.5481.00C Alliant Energy
364.2020.5342.00C Alliant Energy
610.8015.5481.00C Alliant Energy
610.8015.5481.00C Alliant Energy
610.8015.5481.00C Alliant Energy
610.8015.5481.00C Alliant Energy
610.8015.5482.00C Alliant Energy
610.8016.5481.00C Alliant Energy
610.8016.5481.00C Alliant Energy
610.8016.5481.00C Alliant Energy
610.8016.5481.00C Alliant Energy
610.8016.5482.00C Alliant Energy
690.8050.5481.00C Alliant Energy
740.8065.5481.00C Alliant Energy
740.8065.5481.00C Alliant Energy
750.8070.5481.00C Alliant Energy
181.3040.5433.00C Armas. Vanessa

001.1071.5565.00C Arnold Motor Supply
001.1075.5565.00C Arnold Motor Supply
001.2020.5565.00C Arnold Motor Supply
001.6050.5565.00C Arnold Motor Supply
110.2010.5600.00C Arnold Motor Supply
110.2010.5600.00C Arnold Motor Supply
110.2010.5600.00C Arnold Motor Supply

110.2060.5685.00C Atcher, Larry
740.8065.5342.00C Avery, Lars
121.1010.5750.00C Axon Enterprise Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc

Sewer dept fall service
Sewer dept fall service
Employment law seminar
2801 S 12th St EMG Sirens

NE corner S 1st Ave / Church St parking lot

Riverview Park east side

402 Woodland St Bath House
407 Marion St

801 WOODLAND ST SHOP
602 W Merle Hibbs Blvd

402 Woodland St Bath House
Reunion Hall

905 E MAIN ST PARK SHOP
402 Woodland St Comm Bldg
2107 S Center St irrigation system
905 E Main PW Bldg

HWY 14 & HWY 30 St Lights
211 S 9th St Front Terrace

S Center St & W Berle

N 18TH AVE & E MAIN

13 S 13th St cnr Main St

S 12TH AVE E OLIVE ST

S Center St North of Mall

N 3rd Ave Cnr State

W Southridge Rd Cnr Center
S Center St Corner of Hibbs
Riverside Dr cnr 3rd Ave

S Center St cnr Olive St

502 E Southridge Rd

Parking lot T tornado siren OH to UG conversion

N 3rd Ave River Sign

Riverview Park liftstation

1001 Woodland St Water Pollution
JBS 402 N 10TH AVE

1001 WOODLAND ST DISP PLANT
608 Turner St Pump Station

S 12th Ave corner of E Main St
Marion St - WPCP

1511 Rolling Meadows Rd

1001 Woodland St Shed

905 E Main PW Bldg

301 N 18TH AVE LIFTSTATION
N 3rd Ave - WPCP

901 Woodland St Compost Pile
LHRP - Tenant Relocation PRC24010
Engine oil filters for City vehicles
Engine oil filters for City vehicles
Engine oil filters for City vehicles
Engine oil filters for City vehicles
hydraulic couplers

Street dept aerosol cans

Truck 41 back up alarm

survey marking chalk

Fall treatment of retention ponds
AXON PD Body Cams & Tasers
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
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39.00
26.00
85.00
25.54
36.57

14425
124.64
26.21
40.83
22.69
34.65
63.59
113.02
63.59
24.20
1,006.60
79.31
22.84
4428
32.61
41.03
4131
51.24
113.95
42.58
48.08
34.52
4438
23.59
1,610.53
28.02
94.59
26,759.86
22.69
6,988.27
290.66
170.50
206.56
142.71
175.85
671.07
417.17
448.78
140.45
750.00
6.17
9.25
2.72
6.17
153.82
82.30
71.89
12.75
6,050.00

100,000.00
17.10
93.36

187.12
15.95
242.68
52.43



030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
030.4010.5732.00C Baker & Taylor Inc
170.4010.5734.00C Baker & Taylor Inc
170.4010.5734.00C Baker & Taylor Inc
610.8015.5980.00C Banes, McKenna
610.8015.5980.00C Bean, Joel

001.2050.5565.00C Bobcat of Ames
001.4010.5980.00C Boecker, Sara

364.4030.5233.00C Bolton & Menk Inc
364.4030.5233.00C Bolton & Menk Inc
030.4010.5732.00C Brodart Co

030.4010.5732.00C Brodart Co

030.4010.5732.00C Brodart Co

030.4010.5732.00C Brodart Co

030.4010.5732.00C Brodart Co

030.4010.5732.00C Brodart Co

030.4010.5732.00C Brodart Co

610.8015.5980.00C Brodin, Matthew
001.1010.5344.00C CELLEBRITE INC
170.4010.5732.00C CENGAGE LEARNING INC
170.4010.5732.00C CENGAGE LEARNING INC
170.4010.5732.00C CENGAGE LEARNING INC
170.4010.5732.00C CENGAGE LEARNING INC
170.4010.5732.00C CENGAGE LEARNING INC
110.2050.5410.00C Central Iowa Machine Shop Inc
610.8016.5600.00C CESSFORD CONSTRUCTION COMPANY
110.2010.5342.00C CITY LAUNDERING COMPANY
110.2010.5342.00C CITY LAUNDERING COMPANY
110.2010.5600.00C CITY LAUNDERING COMPANY
110.2010.5600.00C CITY LAUNDERING COMPANY
690.8050.5132.00C CITY LAUNDERING COMPANY
690.8050.5132.00C CITY LAUNDERING COMPANY
001.4010.5733.00C Clear Lake Public Library
363.2012.5342.00C CONSTRUCT INC

Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
Adult non fiction or fiction books
MEMORIAL BOOK

Memorial book

Sewer refund plumbing issue
Sewer refund lawn and landscape watering
Parks Bobcat bristles

damaged book, fee, lost book returned
Water Plaza Construction Contract

Riverview Park - Design Amend & Const Engr On Call

Juvenile books

Juvenile books

Juvenile books

Juvenile books

Juvenile books

Juvenile books

Juvenile books

Sewer refund watering seed
3/2/25-3/1/26 Inseyets Pro UFED subscription
Tye grant books

Tye grant books

Tye grant books

Tye grant books

Tye grant books

Snowblower #55 fan blades
Sewer dept clean stone
cleaning and insurance
cleaning and insurance
supplies

supplies

Transit dept - uniform cleaning
Transit dept - uniform cleaning
Blood Rite lost book
STR21004 State Street Reconst 11/01/24-11/30/24

71.20
55.68
29.71
219.45
49.58
16.53
113.43
179.21
17.10
25.63
196.37
24.00
50.40
15.96
15.96
92.93
29.05
16.52
40.23
10.19
101.46
4.80
18.24
25.65
4.79
45.01
76.19
18.53
28.45
19.95
17.07
57.90
18.53
20.52
120.46
42.65
1,747.50
27.11
14,302.50
30,690.00
154.23
115.60
73.79
411.78
85.56
90.35
153.02
38.04
8,400.00
83.22
72.12
83.96
97.46
144.69
1,120.00
137.94
129.36
27.88
20.24
20.24
41.17
41.17
12.99
272,706.38



364.4030.5342.00C CONSTRUCT INC

001.1010.5475.00C Cottingham & Butler Insurance Services Inc

610.8015.5980.00C Ekvall, Victor

001.5020.5230.00C Eocene Environmental Group Inc
133.2900.5342.00C Eocene Environmental Group Inc
999.1166.000 Farias Moreira, Wilson Ramon

001.1010.4875.00C First Interstate Bank
001.1010.4875.00C First Interstate Bank
001.1010.5132.00C First Interstate Bank
001.1010.5132.00C First Interstate Bank
001.1010.5210.00C First Interstate Bank
001.1010.5210.00C First Interstate Bank
001.1010.5210.00C First Interstate Bank
001.1010.5230.00C First Interstate Bank
001.1010.5280.00C First Interstate Bank
001.1010.5280.00C First Interstate Bank
001.1010.5360.00C First Interstate Bank
001.1010.5360.00C First Interstate Bank
001.1010.5360.00C First Interstate Bank
001.1010.5360.00C First Interstate Bank
001.1010.5370.00C First Interstate Bank
001.1010.5450.00C First Interstate Bank
001.1010.5460.00C First Interstate Bank
001.1010.5460.00C First Interstate Bank
001.1010.5460.00C First Interstate Bank
001.1010.5570.00C First Interstate Bank
001.1010.5570.00C First Interstate Bank
001.1010.5570.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5600.00C First Interstate Bank
001.1010.5605.00C First Interstate Bank
001.1010.5703.00C First Interstate Bank
001.1010.5718.00C First Interstate Bank
001.1010.5718.00C First Interstate Bank
001.1050.5450.00C First Interstate Bank
001.1050.5600.00C First Interstate Bank
001.1050.5600.00C First Interstate Bank
001.1050.5600.00C First Interstate Bank
001.1050.5600.00C First Interstate Bank
001.1050.5600.00C First Interstate Bank
001.1071.5360.00C First Interstate Bank
001.1071.5360.00C First Interstate Bank
001.1071.5360.00C First Interstate Bank
001.1071.5360.00C First Interstate Bank
001.1071.5605.00C First Interstate Bank
001.1075.5360.00C First Interstate Bank
001.1075.5360.00C First Interstate Bank
001.1075.5360.00C First Interstate Bank
001.1075.5360.00C First Interstate Bank
001.1075.5360.00C First Interstate Bank
001.1075.5450.00C First Interstate Bank
001.1075.5450.00C First Interstate Bank
001.1075.5605.00C First Interstate Bank
001.1099.5410.00C First Interstate Bank

Riverview Park Phase 1 Const 11/1/24-11/30/24
Civil service review Police Captain & lieutenant
Sewer refund water seed and trees
Brownfield Grant Application Assistance
EPA Brownfields Assistance Program
Parking ticket overpayment

bank/vendor savings program
bank/vendor savings program

PATROL HAT

GLOVES FOR PATROL
RECRUITMENT ADVERTISING
RECRUITMENT ADVERTISING
RECRUITMENT ADVERTISING
INTEL REQUESTS

DIGITAL CREATOR MONTHLY SUBSCRIPTION
NOTARY RENEWAL

POSTAGE

POSTAGE

POSTAGE

POSTAGE

BUSINESS CARDS

MONTHLY PHONE CHARGES
TRAINING REGISTRATION
TRAINING REGISTRATION
TRAINING REGISTRATION

FUEL

FUEL

FUEL

Fire dept wall calendars

EQUIPMENT FOR THE RANGE

GUN CASE FOR SWAT

GUN CASE FOR SWAT

BREAK ROOM SUPPLIES & USBC TO HDMI CORD
BATTERIES FOR PATROL

DOG CATCHING POLE

EVIDENCE TECH SUPPLIES

SWAT EQUIPMENT

JANITOR SUPPLIES

SWAT EQUIPMENT

CELL PHONE LOCKER

INK CARTRIDGES

HARD DRIVE FOR DETECTIVES
WEAPON LIGHT

HELMET LIGHT FOR SWAT

ATT Firstnet cell services

Fire Chief note cards

Vistaprint

Fire dept detergent

Fire dept batteries

Vistaprint Fire Chief business cards
USPS Postage- rental inspection/ finance
USPS postage stamps

Online postage

Endicia postage

Housing- calendars

USPS postage stamps

Endica online postage

Online postage

Endicia postage

Endicia online postage fee

Nuisance dept iPad

Nuisance - Clawson cell phone

Housing- calendars

Amazon PD/FD gym ceiling fan controls
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77,733.75
550.00
4121
2,500.00
2,260.40
25.00

(0.15)

(15.95)
76.68
394.35
24.00
44.00
80.00
75.00
14.99
30.00
6.45
12.48
12.90
19.99
41.98
700.50
495.00
1,100.00
1,125.00
34.77
31.24
34.11
28.47
39.99
99.99
99.99
36.88
44.94
148.38
532.59
1,725.25
545.79
155.00
387.85
59.30
169.99
154.74
138.79
540.32
53.95
078
80.76
67.65
37.43
103.66
100.00
100.00
100.00
10.60
100.00
200.00
100.00
100.00
9.95
4127
298.12
12.16
49.99



001.2080.5410.00C First Interstate Bank
001.2080.5410.00C First Interstate Bank
001.2080.5410.00C First Interstate Bank
001.4010.5210.00C First Interstate Bank
001.4010.5342.00C First Interstate Bank
001.4010.5342.00C First Interstate Bank
001.4010.5343.00C First Interstate Bank
001.4010.5343.00C First Interstate Bank
001.4010.5360.00C First Interstate Bank
001.4010.5360.00C First Interstate Bank
001.4010.5360.00C First Interstate Bank
001.4010.5360.00C First Interstate Bank
001.4010.5360.00C First Interstate Bank
001.4010.5360.00C First Interstate Bank
001.4010.5360.00C First Interstate Bank
001.4010.5360.00C First Interstate Bank
001.4010.5450.00C First Interstate Bank
001.4010.5450.00C First Interstate Bank
001.4010.5470.00C First Interstate Bank
001.4010.5600.00C First Interstate Bank
001.4010.5601.00C First Interstate Bank
001.4010.5605.00C First Interstate Bank
001.4010.5605.00C First Interstate Bank
001.4010.5605.00C First Interstate Bank
001.4010.5612.00C First Interstate Bank
001.4010.5703.00C First Interstate Bank
001.4010.5718.00C First Interstate Bank
001.4010.5718.00C First Interstate Bank
001.4010.5718.00C First Interstate Bank
001.4010.5718.00C First Interstate Bank
001.4030.5132.00C First Interstate Bank
001.4030.5132.00C First Interstate Bank
001.4030.5251.00C First Interstate Bank
001.4030.5489.00C First Interstate Bank
001.4040.5601.00C First Interstate Bank
001.4045.5460.00C First Interstate Bank
001.4065.5600.00C First Interstate Bank
001.4065.5600.00C First Interstate Bank
001.4066.5280.00C First Interstate Bank
001.4066.5600.00C First Interstate Bank
001.4066.5613.00C First Interstate Bank
001.4066.5613.00C First Interstate Bank
001.4066.5613.00C First Interstate Bank
001.4066.5613.00C First Interstate Bank
001.4066.5613.00C First Interstate Bank
001.4066.5613.00C First Interstate Bank
001.4066.5613.00C First Interstate Bank
001.5040.5605.00C First Interstate Bank
001.6020.5210.00C First Interstate Bank
001.6020.5210.00C First Interstate Bank
001.6020.5360.00C First Interstate Bank
001.6021.5360.00C First Interstate Bank
001.6051.5410.00C First Interstate Bank
001.6051.5410.00C First Interstate Bank
001.6051.5611.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank

Plumb Supply Airport water heater - mntnce bldg

Plumb Supply double credit
Plumb Supply double credit
advertising for 2 programs
Bi-monthly pest control

shredding services

hotel for program presenter

hotel for program presenter
postage

postage

postage

postage

postage

postage

postage

postage

AT&T charges

internet

homeless training webinars

paper products, cleaning supplies
program supply - pizza

office supplies - tape refills

office supplies - markers

office supplies - bottled water
ethernet cables

cases for hotspots

microphone stand supplies
microphone stand

wireless microphone

microphone cables

Clothing Allowance

Clothing Allowance

Pgrnd Safety Inspector Course
Safety Equipment - Winter gear
Program Supplies - Indoor Pool
Conference Expense - AFO Course
Operating Supplies - Storage
Operating Supplies - Paper Towels
Membership Dues

Operating Supplies - Cleaning
Resale Merchandise - Concession
Resale Merchandise - Concession
Resale Merchandise - Concession
Resale Merchandise - Concession
Resale Merchandise - Concession
Resale Merchandise - Concession
Resale Merchandise - Concession
Housing- calendars

Column - Times Republican public notices
Column - Times Republican public notices
USPS - Postage Stamps

USPS Postage- rental inspection/ finance
Amazon Carnegie bld window film
Amazon Carngie bldg light bulbs
Tri State Lock service padlocks, keys
juvenile books

juvenile books

juvenile books

juvenile books

juvenile books

lost and replaced books

refund for unacceptable book
refund for unacceptable book
adult non-fiction books
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743.83
(44.64)
(44.64)
32.72
66.81
118.20
123.20
123.20
5.38
5.11
16.04
22.00
7.69
5.11
19.48
24.59
33.52
139.19
699.00
54.55
44.25
8.70
9.51
48.20
50.90
161.91
9.89
30.47
514.00
12.89
101.23
49.98
625.00
219.98
122.99
350.00
33.03
169.90
110.00
232.90
176.40
56.08
30.96
188.37
32.95
38.18
53.80
12.16
540.45
1,068.06
732.55
334.34
22.99
30.27
35.00
6.99
11.30
7.81
26.52
26.91
30.67
(6.37)
(9.92)
44.71



030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
030.4010.5732.00C First Interstate Bank
110.2010.5450.00C First Interstate Bank
110.2010.5450.00C First Interstate Bank
110.2010.5718.00C First Interstate Bank
110.2010.5718.00C First Interstate Bank
110.2010.5718.00C First Interstate Bank
110.2030.5600.00C First Interstate Bank
110.2030.5718.00C First Interstate Bank
110.2040.5450.00C First Interstate Bank
110.2040.5600.00C First Interstate Bank
110.2040.5718.00C First Interstate Bank
110.2060.5450.00C First Interstate Bank
110.2060.5450.00C First Interstate Bank
110.2060.5600.00C First Interstate Bank
110.2060.5605.00C First Interstate Bank
110.2060.5612.00C First Interstate Bank
110.2060.5612.00C First Interstate Bank
140.4030.5718.00C First Interstate Bank
153.1010.5321.00C First Interstate Bank
170.4010.5450.00C First Interstate Bank
170.4010.5732.00C First Interstate Bank
170.4010.5732.00C First Interstate Bank
170.4010.5732.00C First Interstate Bank
170.4010.5732.00C First Interstate Bank
170.4010.5732.00C First Interstate Bank
170.4010.5734.00C First Interstate Bank
181.3040.5605.00C First Interstate Bank
181.3040.5605.00C First Interstate Bank
184.5030.5360.00C First Interstate Bank
184.5030.5360.00C First Interstate Bank
184.5030.5360.00C First Interstate Bank
184.5030.5360.00C First Interstate Bank
184.5030.5605.00C First Interstate Bank
341.5010.5609.00C First Interstate Bank
364.2020.5348.00C First Interstate Bank
610.8015.5132.00C First Interstate Bank
610.8015.5132.00C First Interstate Bank
610.8015.5251.00C First Interstate Bank
610.8015.5251.00C First Interstate Bank
610.8015.5344.00C First Interstate Bank
610.8015.5360.00C First Interstate Bank
610.8015.5360.00C First Interstate Bank
610.8015.5450.00C First Interstate Bank
610.8015.5450.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank

adult fiction books

adult fiction books

lost and replaced books

adult fiction books

lost and replaced books

juvenile books

juvenile books

juvenile books

juvenile books

juvenile books

Street dept iPads

Verizon - Street and Sewer cell services
Amazon coupling links

Amazon LED lights

Amazon heavy duty dolly, lithium batteries
Tri State Lock service padlocks, keys
Amazon hex keys

electrical inspections

Tri State Lock service padlocks, keys
Amazon hex keys

Engineering GPS, JetPak, cell phones
Engineering GIS

Menards 3rd floor carnegie bldg batteries
Amazon office supplies, external hard drive
Amazon SD card for Traffic counter
Amazon office supplies, external hard drive
Minor Equipment - Display Mount
TRAINING REGISTRATION FOR K9 OFFICERS
Hotspots for library

DVDs

DVDs

DVDs

DVDs

Large-Type books

memorial book

note pads and shipping labels

Housing desk calendars

USPS postage stamps

Endica online postage

Online postage

Endicia postage

Housing- calendars

Operating Supplies - Tree Guards

Amazon sign base for T lot

DRAPER - 3 JEANS

R. FOGT - SWEATSHIRT

GRADE 3 OPERATOR EXAM FEE - D. DRAPER
WATER USE PERMIT APPLICATION
MONTHLY LIFTMASTER SUBSCRIPTION
POSTAGE FOR LAB SHIPMENT

ROLL OF STAMPS

WPCP cell services

DECEMBER 2024 MEDIACOM ONLINE
MISC. SMALL TOOLS/PARTS/EQUIPMENT
GENERATOR BATTERY CHARGER
PUSH BUTTON CONTROL STATION FOR SCREEN ROOM
Boiler room parts

HEATING SYS. RELIEF VALVE
GRADUATED DIPPER (OP. USE FOR SAMPLES)
HOT WATER SYSTEM RELIEF VALVE
OIL TRANSFER PUMP

CLR CLEANER

CLEANING SUPPLIES & BATTERIES
MISC. PARTS/EQUIPMENT
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7.18
106.15
14.99
13.44
6.86
27.75
25.09
29.05
25.80
48.07
82.54
51.85
125.25
236.48
294.60
96.00
8.54
61.96
96.00
8.54
172.46
11.56
42.75
20.22
99.99
79.99
513.98
600.00
400.10
9.10
23.72
39.83
4.19
9.55
22.68
54.40
19.82
165.00
100.00
100.00
100.00
12.16
427.00
239.88
106.79
59.99
32.29
350.00
39.50
13.90
73.00
104.92
75.00
688.09
177.54
115.02
776.55
335.85
56.04
109.86
562.41
68.97
153.76
46.22



610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5600.00C First Interstate Bank
610.8015.5603.00C First Interstate Bank
610.8015.5603.00C First Interstate Bank
610.8015.5605.00C First Interstate Bank
610.8015.5612.00C First Interstate Bank
610.8015.5718.00C First Interstate Bank
610.8015.5718.00C First Interstate Bank
610.8015.5718.00C First Interstate Bank
610.8016.5251.00C First Interstate Bank
610.8016.5450.00C First Interstate Bank
610.8016.5450.00C First Interstate Bank
610.8016.5450.00C First Interstate Bank
610.8016.5450.00C First Interstate Bank
610.8016.5600.00C First Interstate Bank
610.8016.5605.00C First Interstate Bank
610.8016.5615.00C First Interstate Bank
690.8050.5718.00C First Interstate Bank
740.8065.5251.00C First Interstate Bank
740.8065.5450.00C First Interstate Bank
740.8065.5450.00C First Interstate Bank
740.8065.5450.00C First Interstate Bank
740.8065.5450.00C First Interstate Bank
740.8065.5600.00C First Interstate Bank
740.8065.5605.00C First Interstate Bank
750.8070.5344.00C First Interstate Bank
999.1164.000 First Interstate Bank
610.8015.5980.00C Fox, Mandy

001.1010.5132.00C Galls LLC

001.1010.5132.00C Galls LLC

001.1050.5132.00C Galls LLC

001.1050.5132.00C Galls LLC

001.1050.5132.00C Galls LLC

110.2010.5600.00C GERVICH & SONS INC
690.8050.5565.00C GILLIG LLC

690.8050.5565.00C GILLIG LLC

690.8050.5565.00C GILLIG LLC

690.8050.5565.00C GILLIG LLC

690.8050.5565.00C GILLIG LLC

690.8050.5565.00C GILLIG LLC

690.8050.5565.00C GILLIG LLC

001.4030.5215.00C Globalpayments
001.1010.5450.00C Granite Telecommunications LLC
001.1010.5450.00C Granite Telecommunications LLC
001.1050.5450.00C Granite Telecommunications LLC
001.1050.5450.00C Granite Telecommunications LLC
001.1070.5450.00C Granite Telecommunications LLC
001.1071.5450.00C Granite Telecommunications LLC
001.1075.5450.00C Granite Telecommunications LLC
001.4010.5450.00C Granite Telecommunications LLC
001.4010.5450.00C Granite Telecommunications LLC
001.4030.5450.00C Granite Telecommunications LLC
001.4040.5450.00C Granite Telecommunications LLC
001.4045.5450.00C Granite Telecommunications LLC
001.4065.5450.00C Granite Telecommunications LLC
001.4065.5450.00C Granite Telecommunications LLC
001.6010.5450.00C Granite Telecommunications LLC
001.6012.5450.00C Granite Telecommunications LLC
001.6020.5450.00C Granite Telecommunications LLC

OPERATING SUPPLIES & EQUIPMENT

SEAL/PAINT CAULK

EARMUFFS AND DRIVEWAY MARKERS

DRIVEWAY MARKERS

DIGESTER MIXER BELTS

CHAIR MAT

HOT WATER SYSTEM RELIEF VALVE

LAB - DMRQA STUDY

CONDUCTIVITY STANDARD & DIGESTION REAGENT
PENS & SHARPIES

UPS BATTERY BACKUP SURGE PROTECTORS FOR SCADA

CONFINDED SPACE FAN

#4 PRIMARY FLIGHT MOTOR
DIAGNOSTIC SCAN TOOL
Northland CDL training

Sanitary Sewer GIS

Sewer dept GPS

Sewer dept JetPak, iPad, laptop
Verizon - Street and Sewer cell services
BeMobile = phone case

Amazon office supplies, external hard drive
FUEL FILTER ELMNT, OIL FILTERS & AIR CLEANER
Amazon heavy duty dolly and drum pump
Northland CDL training

Storm Sewer GIS

Sewer dept JetPak, iPad, laptop

Sewer dept GPS

Verizon - Street and Sewer cell services
BeMobile = phone case

Amazon office supplies, external hard drive
MONTHLY LIFTMASTER SUBSCRIPTION
Fraud credit

Sewer refund watering seed, sod, trees
Police dept employee clothing

PD employee clothing

Fire dept duty boots

overpayment on invoice

overpayment on invoice

Street dept stock steel

wheel chair lift handle

seal plunger and safety clip

micro switch

bracket and solenoid assembly

internal water valve

voltage regulator

notched vee belt

Park & Rec credit card fee

Land Lines

land lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines
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70.36
20.28
141.62
28.95
675.78
39.85
174.71
100.00
252.85
14.46
239.94
745.68
610.19
314.99
537.00
17.74
24.76
24.76
25.01
35.28
12.13
138.84
386.84
358.00
11.97
16.51
16.51
16.67
23.52
8.09
39.50
(16.04)
85.59
120.99
53.74
146.80
(27.20)
(44.00)
60.20
129.64
11.36
149.86
294.74
581.16
458.60
(202.00)
377.65
301.91
185.81
67.57
100.63
16.89
16.89
16.89
33.78
133.63
33.78
16.89
16.89
133.63
16.89
16.89
16.89
16.89



001.6021.5450.00C Granite Telecommunications LLC
001.6021.5450.00C Granite Telecommunications LLC
001.6025.5450.00C Granite Telecommunications LLC
110.2010.5450.00C Granite Telecommunications LLC
110.2010.5450.00C Granite Telecommunications LLC
110.2040.5450.00C Granite Telecommunications LLC
110.2060.5450.00C Granite Telecommunications LLC
181.3040.5450.00C Granite Telecommunications LLC
184.5030.5450.00C Granite Telecommunications LLC
610.8015.5450.00C Granite Telecommunications LLC
610.8015.5450.00C Granite Telecommunications LLC
610.8016.5450.00C Granite Telecommunications LLC
610.8016.5450.00C Granite Telecommunications LLC
690.8050.5450.00C Granite Telecommunications LLC
690.8050.5450.00C Granite Telecommunications LLC
740.8065.5450.00C Granite Telecommunications LLC
740.8065.5450.00C Granite Telecommunications LLC
750.8070.5450.00C Granite Telecommunications LLC
142.4030.5342.00C HANKE, RICKIE L
610.8015.5980.00C Hanna, Elizabeth
884.7010.5337.00C HARTFORD- PRIORITY ACCTS
913.1013.5337.00C HARTFORD- PRIORITY ACCTS
884.6021.4875.00C Health Partners
884.7010.5339.00C Health Partners
884.7010.5339.00C Health Partners
884.7010.5339.00C Health Partners
884.7010.5339.00C Health Partners

610.8015.5450.00C HEART OF IOWA COMMUNICATIONS CO-OP
610.8016.5450.00C HEART OF IOWA COMMUNICATIONS CO-OP
740.8065.5450.00 HEART OF IOWA COMMUNICATIONS CO-OP

610.8015.5980.00C Hornberg, Kim

184.5030.5238.00C Housing Authority of the City of Orlando, FL
001.4066.5613.00C HyVee Accounts Receivable
001.4066.5613.00C HyVee Accounts Receivable
610.8015.5342.00C INDEPENDENT AG SERVICES LLC
001.4030.5565.00C Interstate Batteries of Upper lowa
110.2010.5565.00C Interstate Batteries of Upper lowa
001.4030.5251.00CIOWA DEPT OF INSPECTIONS & APPEALS
001.4030.5251.00C IOWA DEPT OF INSPECTIONS & APPEALS
110.2050.5600.00C Iowa Dept of Transportation
184.5030.5280.00C IOWA NAHRO

110.2040.5230.00C IOWA ONE CALL
610.8016.5230.00CIOWA ONE CALL
740.8065.5230.00C IOWA ONE CALL
110.2010.5626.00C IOWA PRISON INDUSTRIES
610.8015.5980.00C Jenkins, Teresa

001.1010.5565.00C JENSEN INC

001.1010.5410.00C Karl of Marshalltown
130.1010.5260.00C Karl of Marshalltown
130.1010.5260.00C Karl of Marshalltown
130.1010.5260.00C Karl of Marshalltown
001.1010.5610.00C Kiesler Police Supply
001.6050.5344.00C KRISS PREMIUM PRODUCTS INC
001.6050.5611.00C KRISS PREMIUM PRODUCTS INC
001.4065.5342.00C Kuehner Construction LLC
610.8015.5980.00C Kutzner, Gary

001.1010.5431.00 LANGUAGE LINE SERV INC
001.4010.5386.00C LENZ, DUANE

001.6070.5342.00C Marco Holdings LLC
001.1010.5570.00C Marshall County Engineer
001.1010.5570.00C Marshall County Engineer
001.1050.5570.00C Marshall County Engineer
001.1050.5571.00C Marshall County Engineer
001.1071.5570.00C Marshall County Engineer

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

Land Lines

6th St ball diamond clean, winterize ice machine
Sewer refund lawn watering

December insurance premium

December insurance premium

Claims 12/05-12/11

claims 11/28-12/04

claims 11/28-12/04 Dental

Claims 12/05-12/11

Claims 12/05-12/11 Dental

December 24 Connect internet PW/WPCP
December 24 Connect internet PW/WPCP
December 24 Connect internet PW/WPCP
Sewer refund outside watering

Admin port fee

Coliseum resale products

Coliseum resale products

Fall 2024 biosolids soil sampling

Parks and Street batteries

Parks and Street batteries

License 11249

Late Fee

snow fence

NAHRO Iowa_Membership dues 1/1-12/31/25
Utility division IA one call charges

Sewer dept call and emails

Sewer dept call and emails

Street dept square posts

Sewer refund watering sod

PD 504 hose assembly

PD Durango wheel alignment

PD unit 517 insurance claim repair 2023 Durango
PD unit 517 insurance claim repairs 2023 Durango
PD unit 510 insurance claim repairs 2024 Durango
Police dept ammunition

City Hall/ YSS Boiler chemical balance test
5 gals Alkalinity builder City hall and YSS
repair Coliseum wall panels

Sewer refund watering lawn

over the phone interpretations

Library mowing

Programming error

City vehicle fuel purchases

City vehicle fuel purchases

City vehicle fuel purchases

City vehicle fuel purchases

City vehicle fuel purchases

IR A R R B R e A = B i e R R e I = B e B e i e R B e B = i e R i R e B i R R R R R eI B e B R i i Rl i A R I AR =R =R Y

67.60

(1,312.00)
16.89
16.89
66.81
16.89
16.89
33.78
16.89
66.85
50.68
40.12
20.27
66.82
16.89
13.51
26.74
16.89
105.50
4121
6,289.20
478.64

(5.70)
59,468.33
2,269.32
55,589.88
5,641.46
445.83
267.50
178.33
61.02
19.20
27.87
32.90
1,283.40
156.95
271.90
150.00
150.00
2,124.50
150.00
120.60
873.00
582.00
2,750.00
85.59
55.00
200.93
915.85
4,319.32
3,455.67
5,611.84
100.00
191.49
590.00
57.06
1,487.62
165.00
185.00
132.56
5,919.68
118.25
957.37
24.24



001.1075.5570.00C Marshall County Engineer
001.2020.5570.00C Marshall County Engineer
001.4030.5570.00C Marshall County Engineer
001.4030.5571.00C Marshall County Engineer
001.6050.5570.00C Marshall County Engineer
110.2010.5570.00C Marshall County Engineer
110.2010.5570.00C Marshall County Engineer
110.2010.5571.00C Marshall County Engineer
110.2040.5570.00C Marshall County Engineer
110.2060.5570.00C Marshall County Engineer
110.2070.5571.00C Marshall County Engineer
610.8015.5570.00C Marshall County Engineer
610.8016.5570.00C Marshall County Engineer
610.8016.5571.00C Marshall County Engineer
690.8050.5570.00C Marshall County Engineer
690.8050.5571.00C Marshall County Engineer
740.8065.5570.00C Marshall County Engineer
740.8065.5570.00C Marshall County Engineer
740.8065.5571.00C Marshall County Engineer
110.2010.5342.00C Marshall County Landfill

001.4045.5342.00 MARSHALLTOWN ALARM INC
142.4030.5342.00 MARSHALLTOWN ALARM INC

001.1099.5483.00C Marshalltown Water Works
001.1099.5485.00C Marshalltown Water Works
001.2090.5220.00C Marshalltown Water Works
001.4030.5483.00C Marshalltown Water Works
001.4030.5483.00C Marshalltown Water Works
001.4030.5483.00C Marshalltown Water Works
001.4030.5483.00C Marshalltown Water Works
001.4030.5485.00C Marshalltown Water Works
001.4030.5485.00C Marshalltown Water Works
001.4030.5485.00C Marshalltown Water Works
001.4030.5485.00C Marshalltown Water Works
001.4030.5488.00C Marshalltown Water Works
001.4030.5488.00C Marshalltown Water Works
001.4030.5488.00C Marshalltown Water Works
142.4030.5483.00C Marshalltown Water Works
142.4030.5483.00C Marshalltown Water Works
142.4030.5483.00C Marshalltown Water Works
142.4030.5485.00C Marshalltown Water Works
610.8015.5220.00C Marshalltown Water Works
610.8015.5483.00C Marshalltown Water Works
740.8065.5220.00C Marshalltown Water Works

001.1010.5410.00C MCATEE TIRE SALES & SERVICE INC
001.1010.5410.00C MCATEE TIRE SALES & SERVICE INC
001.1010.5410.00C MCATEE TIRE SALES & SERVICE INC
001.1010.5565.00C MCATEE TIRE SALES & SERVICE INC
001.1010.5565.00C MCATEE TIRE SALES & SERVICE INC
001.1010.5565.00C MCATEE TIRE SALES & SERVICE INC

001.1099.5450.00C MEDIACOM
001.1010.5600.00C MENARDS
001.1010.5600.00C MENARDS
001.1050.4879.00C MENARDS
001.1050.5600.00C MENARDS
001.1050.5600.00C MENARDS
001.1050.5600.00C MENARDS
001.1050.5600.00C MENARDS
001.4030.5611.00C MENARDS
001.4030.5611.00C MENARDS
001.6051.5410.00C MENARDS
001.6051.5600.00C MENARDS
110.2010.5600.00C MENARDS
110.2010.5600.00C MENARDS
110.2010.5718.00 MENARDS

City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
City vehicle fuel purchases
60 tires from ROW dumping
Aquatic Ctr monthly alarm phone line test

6th St diamond monthly monitoring phone line test

Police & Fire dept water

Police & Fire dept storm water
landfill bills

Riverview Park water

City RV Dump water

City Parking lot green space-222 N 13th St
water

Riverview Park storm water

City RV dump storm water

storm water

storm water

Riverview Park sewer

City RV Dump sewer

sewer

Concession 6th St Complex MSA
East Irrigation 6th St Complex MSA
West Irrigation 6th St Complex MSA
Concession 6th St Complex MSA
Sanitary Collections Costs

WPCP Plant water usage

Storm water Collection Services

PD Ford Edge tires and services

PD 504 tire sensor and services

PD 503 tires and services

PD Ford Edge tires and services

PD 504 tire sensor and services

PD 503 tires and services

Police and Fire internet

balance due

70ct LED faceted sphere, batteries, hooks
rebates

Fire dept broom, car cleaning supplies
ceiling mounted heater, trailer repair tools
Fire dept battery

battery return

Parks wood glue, dowels, batteries
Marion St port repair

ZEP liquid Heat and hose bibb
balance due

Orbit sander for bucket truck

spray paint, weldable sheets

ratchet binder, transport and chain
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84.58
27.92
735.37
131.62
103.45
609.60
8.22
1,446.76
242.50
103.87
386.49
291.47
271.36
210.00
46.31
3,994.50
180.91
123.63
140.00
412.00
357.50
357.50
25.94
420
250.35
21.57
463.65
24.72
208.84
420
214.20
59.64
579.60
33.98
490.46
227.35
34.27
25.94
25.94
420
8,845.43
808.80
617.30
194.00
55.00
101.00
597.44
69.95
254.00
469.06
0.30
17.20

(48.71)
60.95
168.71
54.99

(10.00)
43.65
71.98
14.97
0.05
74.98
90.05
417.42



110.2010.5718.00C MENARDS

110.2050.5600.00 MENARDS

110.2050.5600.00 MENARDS

153.1010.5600.00 MENARDS

750.8070.5410.00C MENARDS

610.8015.5603.00C MIDLAND SCIENTIFIC INC
001.1099.5386.00C Milestone Outdoor Co
110.2040.5780.00 MOBOTREX INC

610.8015.5980.00C Mondragon, Guadalupe
001.4066.5613.00C NORTHERN LIGHTS DISTRIBUTING
110.2050.5600.00C NORTHERN TOOL & EQUIPMENT CO
999.1166.000 Nunez, Margarita Flores De
610.8015.5980.00C Perez, Gricelda

001.4010.5344.00C PREMIER OFFICE EQUIPMENT
001.4010.5344.00C PREMIER OFFICE EQUIPMENT
001.4010.5344.00C PREMIER OFFICE EQUIPMENT
001.4010.5736.00C PROQUEST INFO & LEARNING CO
001.1010.5600.00C Rainbow Carwash LLC
001.1050.5600.00C Rainbow Carwash LLC
001.4030.5600.00C Rainbow Carwash LLC
110.2010.5600.00C Rainbow Carwash LLC
690.8050.5600.00C Rainbow Carwash LLC
001.1071.5342.00C Safe Building

001.4030.5231.00C SAMS CLUB/SYNCHRONY BANK
001.4066.5613.00C SAMS CLUB/SYNCHRONY BANK
184.5030.5238.00C SanDiego Housing Commission
184.5030.5242.00C SanDiego Housing Commission
001.1010.5342.00C SCHENDEL PEST CONTROL INC
001.4030.5342.00C SCHENDEL PEST CONTROL INC
001.4030.5342.00C SCHENDEL PEST CONTROL INC
001.4065.5342.00C SCHENDEL PEST CONTROL INC
001.6050.5342.00C SCHENDEL PEST CONTROL INC
001.6050.5342.00C SCHENDEL PEST CONTROL INC
001.6051.5342.00C SCHENDEL PEST CONTROL INC
001.6051.5342.00C SCHENDEL PEST CONTROL INC
001.4065.5344.00 SCHUMACHER ELEVATOR COMPANY
001.6050.5344.00 SCHUMACHER ELEVATOR COMPANY
001.6051.5344.00C SCHUMACHER ELEVATOR COMPANY
001.1011.5342.00C Sensys Gatso USA Inc.
001.4010.5342.00C SERVICEMASTER OF M'TOWN INC
364.4030.5233.00C SNYDER & ASSOCIATES, INC.
364.4030.5233.00C SNYDER & ASSOCIATES, INC.
364.4030.5233.00C SNYDER & ASSOCIATES, INC.
001.1010.5344.00C Stericycle Inc

184.5030.5344.00C Stericycle Inc

001.1010.5410.00C THEISENS SUPPLY INC
001.1050.5410.00C THEISENS SUPPLY INC
001.4030.5410.00C THEISENS SUPPLY INC
110.2010.5132.00C THEISENS SUPPLY INC
110.2010.5132.00C THEISENS SUPPLY INC
110.2010.5132.00C THEISENS SUPPLY INC
110.2010.5410.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
110.2010.5600.00C THEISENS SUPPLY INC
610.8016.5565.00C THEISENS SUPPLY INC
690.8050.5410.00C THEISENS SUPPLY INC
740.8065.5565.00C THEISENS SUPPLY INC

6.5" LED wide work light

Snow fence

snow fence

70ct LED faceted sphere, batteries, hooks
ZEP liquid Heat and hose bibb

LAB - pipet tips

November PD/FD mowing

Traffic signal controller

Sewer refund outside water left on
Coliseum resale products

swivel wheel dual casters for spreader carts
Parking ticket overpayment

Sewer refund watering seed and sod
Library contract and copies

Library contract and copies

Library contract and copies

Library reference database

PW Bldg wash bay soap

PW Bldg wash bay soap

PW Bldg wash bay soap

PW Bldg wash bay soap

PW Bldg wash bay soap

Rental Inspection Services Agreement
Coliseum resale products and late fees
Coliseum resale products and late fees
Tenant port HAP and Admin

Tenant port HAP and Admin

Police dept monthly service

City Hall/ Carnegie Bldg/ Parks office
City Hall/ Carnegie Bldg/ Parks office
Coliseum

City Hall/ Carnegie Bldg/ Parks office
City Hall/ Carnegie Bldg/ Parks office
City Hall/ Carnegie Bldg/ Parks office
City Hall/ Carnegie Bldg/ Parks office
Coliseum quarterly elevator maintenance
City Hall Elevator Maintenance
Carnegie Bldg elevator

Sensys Gatso ATE Tickets PD
Library December services

Eng fees for Linn Ck District Trailhead thru 10/31
Eng fees for Linn Ck District Trailhead thru 10/31
Linn Ck Trailhead/Bridge Design Contr thru 10/31
PD services

Housing shredding services

Wash bay garage doors grease

Wash bay garage doors grease

Wash bay garage doors grease

Street employee winter gear

Street employee winter gear

gloves, tarps and rat bait

Wash bay garage doors grease
extender adapter

tarp straps

fuel transfer hose and repellent
gloves, tarps and rat bait

bulk purchase of fasteners

nozzle elbow

hitch w/clip pins

7 pole connector kit

driveway marker

LED light bulbs

Wash bay garage doors grease

LED light bulbs
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19.99
63.74
122.53
39.96
10.30
88.44
273.00
4,924.00
39.63
924.49
22491
30.00
93.52
322.98
51.02
123.59
1,155.20
50.12
50.12
200.52
350.86
350.86
6,070.00
34.93
187.24
3.00
1,069.00
50.52
22.23
22.23
50.52
22.23
22.23
22.90
22.90
477.42
249.02
251.55
8,715.00
1,934.00
25,200.00
25,200.00
500.00
91.10
49.01
0.90
0.90
3.59
114.98
129.99
41.73
6.29
16.99
105.80
83.95
164.79
17.82
3.99
10.58
16.99
3.98
5.99
6.29
3.99



001.6020.5210.00C TIMES REPUBLICAN

999.1128.000
999.1128.000
999.1128.000
999.1129.000
999.1129.000
999.1129.000

TOTAL ADMINISTRATIVE SERVICE CORP.
TOTAL ADMINISTRATIVE SERVICE CORP.
TOTAL ADMINISTRATIVE SERVICE CORP.
TOTAL ADMINISTRATIVE SERVICE CORP.
TOTAL ADMINISTRATIVE SERVICE CORP.
TOTAL ADMINISTRATIVE SERVICE CORP.

001.6040.5234.00C Treasurer State of lowa -Public Defender

001.4010.5215.00CTSYS

001.6021.5215.00C TSYS

200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
200.7010.5830.00C UMB Bank NA
610.8016.5830.00C UMB Bank NA

001.4030.5380.00C UNION PACIFIC RAILROAD COMPANY

110.2050.5380.00C Vajgrt, Roger
110.2060.5347.00C Velocity EHS
610.8015.5347.00C Velocity EHS

001.4010.5344.00 WOODMAN CONTROLS CO
110.2010.5482.00C WoodRiver Energy LLC
690.8050.5482.00C WoodRiver Energy LLC

615.8015.5342.00C WRH Inc
001.1030.5410.00C WW GRAINGER
001.1030.5410.00C WW GRAINGER
001.1030.5410.00C WW GRAINGER
001.1099.5611.00C WW GRAINGER
001.4010.5410.00C WW GRAINGER
001.4010.5611.00C WW GRAINGER
001.4065.5611.00C WW GRAINGER
001.6050.5611.00C WW GRAINGER
001.6051.5611.00C WW GRAINGER
001.4010.5344.00C Xerox Corp
610.8015.5344.00C Xerox Corp
389.1010.5230.00C YSS Grants Billing
610.8015.5980.00C Zahnd, Steven
001.6050.5342.00C Ziegler Inc

2024 AFR

FLEX HEALTH BENEFITS

FLEX HEALTH BENEFITS
rounding adjustments 2024

FLEX DEP CARE BENEFITS

FLEX DEP CARE BENEFITS
Dependent care rounding

4/1-6/30/24 Indigent Defense Fees
Library credit card transaction fees
Finance credit card transaction fees
GO 2012A June -Nov admin fee

GO 2016A June -Nov admin fee

GO 2016A June -Nov admin fee Storm Water
GO 2016B June -Nov admin fee

GO 2017 June -Nov admin fee

GO 2018 June -Nov admin fee

GO 2019 Sewer June -Nov admin fee
GO 2019 Street June -Nov admin fee
GO 2021 June -Nov admin fee

GO 2022B June -Nov admin fee

GO 2022A June -Nov admin fee

GO 2023 June -Nov admin fee

Sewer revenue bond June -Nov admin fee
Lease 1/1/25-12/31/25 Parks / Beautification
post driver rental

MSPS online 1/16/25-1/15/26

MSDS online 1/16/25-1/15/26

Tech support billing program

905 E Main St

905 E Main St

WPC21001 Headworks & Digester Impro 10/29/-12/5/24
Tornado siren pulley

Torndao siren pulley

returned pully for tornado siren
Building HVAC filters

Library exhaust fan motor

Building HVAC filters

Building HVAC filters

Building HVAC filters

Building HVAC filters

Library rental and copies

November Xerox and copies

YSS MPACT Services

Sewer refund watering seed and sod
ONAN Generator fuel pump @ YSS

165.30
833.77
5,113.80
(2.38)
208.37
775.11
(0.16)
314.78
136.45
352.01
250.00
102.00
148.00
250.00
250.00
300.00
218.00
382.00
600.00
600.00
600.00
600.00
250.00
250.00
855.00
1,060.37
1,060.37
1,100.00
1,335.98
890.66
543,989.03
75.98
59.73
(75.98)
199.28
150.00
157.16
256.76
45.68
103.64
14.24
60.41
13,120.57
196.54
2,262.47

TOTAL

1,450,292.67



Joel Greer, Mayor

MARSHALLTOWN i North Gontor trect

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor Greer and City Council
FROM: Diana Steiner, Finance Director
DATE: 12/16/2024
RE: August 2024 Monthly Financial Statements

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
1 Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
[ Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: N/A

Recommendation: Staff recommends approving the August 2024 monthly financial statements.
Budget Impact: N/A

Description/Background: The Finance Department has prepared and reconciled the August 2024 financial
statements for your review. The budgeted amounts shown are based on the FY25 budget approved in
April 2024.

The attached reports include the following:

« Fund Balance Report, which includes the beginning balance at 6/30/24, the year-to-date revenues
and expenses for 2 months and the ending fund cash balance at 8/31/24.

e Cash & Investments Report, which includes current balances and interest rates for all city
investments.

* Monthly Budget Report, which reflects monthly and year-to-date revenues and expenses by each
fund and then in summary. If the YTD Activity amount is less than the YTD Budget amount, it will
show as unfavorable for revenues and favorable for expenses.

Items of interest this month

e The General Fund 001 was reimbursed $62,740 from the lowa Veterans Home for Police and Fire
Services

e Fund 030 CIP includes $57,978 of expenses for Peterson Park Improvements, $77,551 for the
Timber Creek Playground, $10,354 for park signs, $29,998 for a 2015 Dodge Ram for Parks, $9,248
in library books, and $23,878 for a Police Dept. vehicle.

e Fund 363(2021 GO Bonds) includes $331,982 of expenditures for the State Street project &
$43,177 for Kiwanis Park Improvements.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, \
Mark Mitchell, Greg Nichols, Jeff Schneider, Gary Thompson S



MARSHALLTOWN
|OWA

Fund

001 - GENERAL FUND

010 - CASH FLOW RESERVE FUND

011 - INSURANCE DEDUCTIBLE RESERVE FUND
030 - CAPITAL RESERVE

031 - CAPITAL RSRV-BLDG MAINT

032 - CIP LARGE VEHICLE/EQUIPMENT

110 - ROAD USE TAX

111 - ROAD USE TAX INSURANCE RESERVE
112 - EMPLOYEE BENEFITS FUND

117 - POLICE/FIRE RETIREMENT

119 - EMERGENCY FUND

121 - LOCAL OPTION SALES TAX

125 - TAX INCREMENT FINANCING

130 - CITY TORT LIABILITY

132 - GRANTS-STATE/LOCAL AGENCIES

133 - UNDESIGNATED FEDERAL GRANTS
140 - PARK & REC DONATION FUND

141 - MTOWN TENNIS ASSOC

142 - SOFTBALL ASSOCIATION FUND

144 - LIVE HEALTHY IOWA

145 - TORNADO GENERAL

149 - FEMA - WINDS

150 - LOCAL PD GRANTS

151 - DEPT OF JUSTICE GRANTS

152 - POLICE UNDESIGNATED GRANTS

153 - POLICE DEPT DONATION FUND

156 - FIRE DEPT DONATION FUND

160 - ECONOMIC DEVELOPMENT GIFT

161 - SURETY DEPOSITS/SUBDIVIDER

170 - LIBRARY DONATION FUND

177 - SEIZED ASSETS (POLICE)

181 - #7 HUD LEAD GRANT

184 - VOUCHERS - 002, 003

189 - #6 HUD LEAD GRANT/NOW STATE FUNDS ONLY
200 - GO BONDS DEBT FUND

300 - CIP COLLECTION FUND

311 - RISE STREET GRANTS

312 - AIRPORT PROJECT FUND

320 - SPECIAL ASSESSMENT PROJECTS
340 - BIKE PATH PROJECT FUND

341 - TREES FOREVER PROJECT

350 - GO BONDS CAPITAL PROJECTS

355 - Dangerous & Dilapidated (included GO bonds)
363 - 2021 GO BONDS

364 - 2022 GO BONDS

365 - 2023 GO BONDS

389 - AMERICAN RESCUE PLAN

395 - ECONOMIC DEVELOPMENT PROJECT FUND
610 - WATER POLLUTION CONTROL

611 - WPCP REVENUE

614 - WPCP CAPITAL IMPROVEMENT RSRV
615 - WPCP PLANT & IMPROVEMENTS

616 - SANITARY SEWER REHAB PROJECT
617 - SANITARY SEWER NEW CONSTRUCTN
618 - WPCP INSURANCE RESERVE (WAS TORNADO)
690 - TRANSIT OPERATING

691 - TRANSIT INSURANCE RESERVE

740 - STORM SEWER UTILITY

750 - COMPOSTING FACILITY

760 - P&R CONCESSIONS ENTERPRISE

881 - OCCUPATIONAL INSURANCE ESCROW
884 - GROUP HEALTH INSURANCE ESCROW
886 - WORKMAN'S COMP DEDUCTIBLE FUND
913 -911 COMMISION

Beginning Balance

Total Revenues

FUND BALANCE REPORT
AS OF 08/31/2024

Total Expenses

Ending Balance

$ 3,687,037.61 $ 858,120.03 $3,551,586.10 $ 993,571.54
$ 3177,06333 $ 2502112 $ - $ 3,202,084.45
$ 15091542 § 1,18855  § - $ 152,103.97
$ - $ 262,762.20 $ 262,762.20 $ -

$ 24537923 § 193250 § - $ 247,311.73
$ 121,216.00 § - $ - $ 121,216.00
$ 9,861,740.78 $ 731,599.43 $ 698,615.63 $ 9,894,724.58
$ 50,305.14  § 39619 $ - $  50,701.33
$ 3,290,079.09 $ 42,76453 $ - $ 3,332,843.62
$ 520,899.23 $ 11,89881 § - $ 532,798.04
$ - $ 1,903.04 $ - $ 1,903.04
$ 552967137 $ 84054759 $ 24,671.22 $ 6,345547.74
$ 61331423 § 3031396 $ - $ 643,628.19
$ 46,80348 $ 1015465 $§ 893979 $  48,018.34
$ (34,428.79) $ 34564840 $ 42487935 § (113,659.74)
$ (204,480.70) $ 16,820.62 $ 17,325.75 $ (204,985.83)
$ 248,283.06 $ 111,24566 $ 1591276 $§ 343,615.96
$ 3,021.12 $ 2379 $ - $ 3,044.91
$ 3577 $ 651 $ 1096146 $ (10,919.18)
$ 9,788.02 $ 7708 $ - $ 9,865.10
$ 287,863.02 $ - $ - $ 287,863.02
$ 346,964.14  $ - $ - $ 346,964.14
$ (7,716.13) $ 863130 $ 1127328 $ (10,358.11)
$ (74448) $ 103500 $ - $ 290.52
$ (11,402.99) $ 1422632 $ 1085530 $ (8,031.97)
$ 90,44095 $ 1,659.72 $ 395078 $  88,149.89
$ 5543804 $ 366614 $ 1,703.85 §  57,400.33
$ 57,456.74 $ 452.51 $ - $  57,909.25
$ 11,986.98 $ 9441  $ - $  12,081.39
$ 146,326.59 $§ 419476 $  2,114.06 $ 148,407.29
$ 17,508.42  $ 11081  $ - $ 17,619.23
$ (52,528.34) $ 35767.90 $ 143,892.36 $ (160,652.80)
$ 321,431.84 $ 24322022 $ 258,72287 $ 305929.19
$ 157,746.74 $  1,26465 § - $ 159,011.39
$ 379,824.34 § 2201305 $ - $ 401,837.39
$ 580,509.96 $  9,21042 $ 262,721.13 $ 326,999.25
$ (258,823.17) $ - $ 5571335 $ (314,536.52)
$ (29,787.04) % 208 $ 1,769.18 $ (31,554.14)
$ (14,510.95) $ - $ - $  (14,510.95)
$ (2,293.20) $ - $ 13500 $ (2,428.20)
$ 2244393 § 161083 § - $  24,054.76
$ 9,76535  $ 7691 $ - $ 9,842.26
$ 220,601.23 $ 1047806 $ 257370 $ 228,505.59
$ 708243867 $ 5271136 $ 603,554.45 $ 6,531,595.58
$ 10,153,23452 $ 113,121.30 $ 232,145.86  $10,034,209.96
$ 9,999,880.79 $ 4640421 $ - $10,046,285.00
$ 469,691.54  § - $ 1328714 $ 456,404.40
$ (91,760.00) $ - $ - $  (91,760.00)
$ - $ 54581451 § 54581451  § -

$ 24,677,05067 $1,657,736.52 $ 545211.16  $25,789,576.03
$ 117147819 $§  9,226.04 $ - $ 1,180,704.23
$ - $ 28357737 $ 35192770 $  (68,350.33)
$ (0.03) $ - $ 1110312 $ (11,103.15)
$ 181,37585 $§  3,266.00 $ - $ 184,641.85
$ 100,61028 $ 79236 $ - $ 101,402.64
$ 120543362 $ 9556410 $ 193,671.32 $ 1,107,326.40
$ 2515257 $ 198.09 $ - $  25,350.66
$  2,624,054.45 $ 217,191.53 $ 128,172.02 $ 2,713,073.96
$ 24139412 $ 2284312 $§ 3951373 $ 224,723.51
$ 145786 $ 33,18153 $§ 4235108 $ (7,711.69)
$ 201,247.45 $ 33119061 $ 625678 $ 228,181.28
$ 65,001.64 $ 592,070.34 $ 47848553 $ 178,586.45
$ 36,391.55 § 286.61 $ - $  36,678.16
$ (126,387.00) § 246,555.49 § 309,549.57 $ (189,381.08)
$ 87,662,892.10 $7,603,870.84  $9,272,123.09 $85,994,639.85




MARSHALLTOWN
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Account Name

BalObject: 0110 - P&R Deposits
999.0110.100 First Interstate Bank P&R Deposits
Total BalObject: 0110 - P&R Deposits :

BalObject: 0111 - Operating
999.0111.100 First Interstate Bank Operating
Total BalObject: 0111 - Operating:

BalObject: 0113 - Payroll
999.0113.100 First Interstate Bank Payroll
Total BalObject: 0113 - Payroll:

BalObject: 0114 - Dev Inspections
999.0114.100 First Interstate Bank Dev Inspections
Total BalObject: 0114 - Dev Inspections:

BalObject: 0115 - HUD Admin
999.0115.100 First Interstate Bank HUD Admin
Total BalObject: 0115 - HUD Admin:

BalObject: 0116 - HUD HAP
999.0116.100 First Interstate Bank HUD HAP
Total BalObject: 0116 - HUD HAP:

BalObject: 0117 - Police
999.0117.100 First Interstate Bank Police
Total BalObject: 0117 - Police:

BalObject: 0117 - ACH
999.0118.100 First Interstate Bank ACH
Total BalObject: 0118 -ACH
BalObject: 0120 - PETTY CASH

001.0120.000 PETTY CASH - RECORDS
144.0120.000 PETTY CASH-TRACK MEET
750.0120.000 PETTY CASH
760.0120.000 PETTY CASH

Total BalObject: 0120 - PETTY CASH:

BalObject: 0122 - PETTY CASH-CITY CLERK

001.0122.000 PETTY CASH-CITY CLERK
Total BalObject: 0122 - PETTY CASH-CITY CLERK:
Page 1:2
BalObject: 0123 - PETTY CASH-LIBRARY
001.0123.000 PETTY CASH-LIBRARY

Total BalObject: 0123 - PETTY CASH-LIBRARY:

CASH AND INVESTMENTS
AS OF 8/31/2024

Ending Balance

98,348.84
98,348.84

681,695.57
681,695.57

425,000.00
425,000.00

34,602.77
34,602.77

305,439.96
305,439.96

10,213.05
10,213.05

17,619.23
17,619.23

1,000.00
1,000.00

100.00

500.00

600.00

200.00
200.00

100.00
100.00

Interest Rate

2.25

2.25

2.25

2.25

2.25

2.25

2.25

2.25

0.00

0.00

0.00
0.00

0.00

0.00



Account Name
BalObject: 0124 - PETTY CASH-LIBRARY
001.0125.000 PETTY CASH-LIBRARY
Total BalObject: 0124 - PETTY CASH-LIBRARY:

BalObject: 0125 - PETTY CASH-PARK
001.0125.000 PETTY CASH-PARK
Total BalObject: 0125 - PETTY CASH-PARK:

BalObject: 0130 - CASH HELD BY INSUR ADMIN
885.0130.000 CASH HELD BY INSUR ADMI
Total BalObject: 0130 - CASH HELD BY INSUR ADM

BalObject: 0215 - IPAIT MONEY MARKET
999.0215.000 IPAIT MONEY MARKET
Total BalObject: 0215 - IPAIT MONEY MARKET:

BalObject: 0216 - FIRST INTERSTATE BANK MM
999.0216.000 First Interstate Bank MM
Total BalObject: 0216 - FIRST INTERSTATE BANK M

BalObject: 0240 - MIDWEST ONE CD (91-365 DAYS)
364.0240.000 MIDWEST ONE CD
999.0240.000 MIDWEST ONE CD
Total BalObject: 0240 - MIDWEST ONE CD

BalObject: 0243 - GNB INV
365.0243.000
999.0243.000

GNB CD
GNB CD
Total BalObject: 0243 - GNB INV

BalObject: 0246 - PINNACLE INV
365.0246.000 PINNACLE CD
999.0246.000 PINNACLE CD
Total BalObject: 0246 - PINNACLE CD

BalObject: 0249 - United Bank & Trust
999.0249.000 UB&T CD
Total BalObject: 0265 - IPAIT CD

BalObject: 0265 - IPAIT CD
999.0265.000 IPAIT CD

Total BalObject: 0265 - IPAIT CD

BalObject: 0273 - IPAIT GOV SEC
999.0273.000 IPAIT GOV INV
Total BalObject: 0273 - IPAIT GOV SEC

BalObject: 0999 - POOLED CASH
999.0999.000 POOLED CASH - prepaid work comp and outstanding AP
Total BalObject: 0999 - POOLED CASH:

TOTAL
Page 2:2

Ending Balance

200.00
200.00

225.00
225.00

1.00
1.00

27,136,940.67

27,136,940.67

6,043,893.28

6,043,893.28

6,101,250.25

6,101,250.25

8,000,000.00

8,000,000.00

4,107,694.26

18,000,000.00

22,107,694.26

1,000,000.00

1,000,000.00

4,000,000.00

4,000,000.00

9,998,319.94

9,998,319.94

31,296.03
31,296.03

85,994,639.85

Interest Rate

0.00

0.00

0.00

5.08

2.25

4.95-5.15

5.19-5.31

5.35-5.39
5.19-5.53

4.75

5.138-5.603

4.814-5.314

0.00



City of Marshalltown, IA

! i
Account Typ...

Fund: 001 - GENERAL FUND
Revenue
Expense

Total Fund: 001 - GENERAL FUND:

Fund: 010 - CASH FLOW RESERVE FUND
Revenue

Total Fund: 010 - CASH FLOW RESERVE FUND:

Fund: 011 - INSURANCE DEDUCTIBLE RESERVE FUND
Revenue

Total Fund: 011 - INSURANCE DEDUCTIBLE RESERVE FUND:

Fund: 030 - CAPITAL RESERVE
Revenue
Expense

Total Fund: 030 - CAPITAL RESERVE:

Fund: 031 - CAPITAL RSRV-BLDG MAINT
Revenue
Expense

Total Fund: 031 - CAPITAL RSRV-BLDG MAINT:

Fund: 032 - CIP LARGE VEHICLE/EQUIPMENT
Revenue

Total Fund: 032 - CIP LARGE VEHICLE/EQUIPMENT:

Fund: 110 - ROAD USE TAX
Revenue
Expense

Total Fund: 110 - ROAD USE TAX:

Fund: 111 - ROAD USE TAX INSURANCE RESERVE
Revenue

Total Fund: 111 - ROAD USE TAX INSURANCE RESERVE:

Fund: 112 - EMPLOYEE BENEFITS FUND
Revenue
Expense

Total Fund: 112 - EMPLOYEE BENEFITS FUND:

August
Activity

459,796.93
2,025,046.71
-1,565,249.78

11,293.22
11,293.22

536.45
536.45

209,006.80
209,006.80
0.00

872.23
0.00
872.23

0.00
0.00

331,082.00
199,692.62
131,389.38

178.82
178.82

12,397.22
0.00
12,397.22

YTD
Budget

3,458,682.34
3,457,567.94
1,114.40

56,508.50
56,508.50

0.00
0.00

120,683.32
120,661.62
21.70

333.32
7,777.80
-7,444.48

16,998.82
16,998.82

646,071.46
575,326.32
70,745.14

0.00
0.00

485,015.48
605,996.82
-120,981.34

YTD
Activity

858,120.03
3,551,586.10
-2,693,466.07

25,021.12
25,021.12

1,188.55
1,188.55

262,762.20
262,762.20
0.00

1,932.50
0.00
1,932.50

0.00
0.00

731,599.43
698,615.63
32,983.80

396.19
396.19

42,764.53
0.00
42,764.53

Monthly Budget Report - Marshalltown

Variance
Favorable
(Unfavorable)

-2,600,562.31
-94,018.16
-2,694,580.47

-31,487.38
-31,487.38

1,188.55
1,188.55

142,078.88
-142,100.58
-21.70

1,599.18
7,777.80
9,376.98

-16,998.82
-16,998.82

85,527.97
-123,289.31
-37,761.34

396.19
396.19

-442,250.95
605,996.82
163,745.87

Group Summary
For Fiscal: 2024-2025 Period Ending: 08/31/2024

Total Budget

20,752,147.00
20,752,147.00
0.00

339,051.00
339,051.00

0.00
0.00

724,100.00
724,100.00
0.00

2,000.00
46,667.00
-44,667.00

101,993.00
101,993.00

3,876,429.00
3,451,963.00
424,466.00

0.00
0.00

2,910,093.00
3,635,981.00
-725,888.00

12/16/2024 3:16:03 PM

Page 1 of 9



Monthly Budget Report - Marshalltown

Account Typ...

Fund: 117 - POLICE/FIRE RETIREMENT
Revenue
Expense

Total Fund: 117 - POLICE/FIRE RETIREMENT:

Fund: 119 - EMERGENCY FUND
Revenue

Total Fund: 119 - EMERGENCY FUND:

Fund: 121 - LOCAL OPTION SALES TAX
Revenue
Expense

Total Fund: 121 - LOCAL OPTION SALES TAX:

Fund: 125 - TAX INCREMENT FINANCING
Revenue
Expense

Total Fund: 125 - TAX INCREMENT FINANCING:

Fund: 126 - TIF-LMI
Revenue

Total Fund: 126 - TIF-LMI:

Fund: 130 - CITY TORT LIABILITY
Revenue
Expense

Total Fund: 130 - CITY TORT LIABILITY:

Fund: 132 - GRANTS-STATE/LOCAL AGENCIES
Revenue
Expense

Total Fund: 132 - GRANTS-STATE/LOCAL AGENCIES:

Fund: 133 - UNDESIGNATED FEDERAL GRANTS
Revenue
Expense

Total Fund: 133 - UNDESIGNATED FEDERAL GRANTS:

Fund: 140 - PARK & REC DONATION FUND
Revenue
Expense

Total Fund: 140 - PARK & REC DONATION FUND:

Fund: 141 - MTOWN TENNIS ASSOC
Revenue

Total Fund: 141 - MTOWN TENNIS ASSOC:

Fund: 142 - SOFTBALL ASSOCIATION FUND
Revenue

August
Activity

2,151.86
0.00
2,151.86

37.44
37.44

403,691.56
7,130.32
396,561.24

2,346.43
0.00
2,346.43

0.00
0.00

169.35
8,939.79
-8,770.44

170,648.40
108,777.59
61,870.81

15,987.62
15,832.00
155.62

56,938.63
10,803.34
46,135.29

10.74
10.74

75.00

YTD
Budget

228,432.44
216,733.50
11,698.94

0.00
0.00

684,666.66
947,926.12
-263,259.46

250,177.14
258,188.66
-8,011.52

1,573.48
1,573.48

6,833.32
6,666.66
166.66

455,343.94
381,379.04
73,964.90

166,666.66
165,249.96
1,416.70

8,666.64
9,149.96
-483.32

3.32
3.32

5,126.00

YTD
Activity

11,898.81
0.00
11,898.81

1,903.04
1,903.04

840,547.59
24,671.22
815,876.37

30,313.96
0.00
30,313.96

0.00
0.00

10,154.65
8,939.79
1,214.86

345,648.40
424,879.35
-79,230.95

16,820.62
17,325.75
-505.13

111,245.66
15,912.76
95,332.90

23.79
23.79

6.51

Variance
Favorable
(Unfavorable)

-216,533.63
216,733.50
199.87

1,903.04
1,903.04

155,880.93
923,254.90
1,079,135.83

-219,863.18
258,188.66
38,325.48

-1,573.48
-1,573.48

3,321.33
-2,273.13
1,048.20

-109,695.54
-43,500.31
-153,195.85

-149,846.04
147,924.21
-1,921.83

102,579.02
-6,762.80
95,816.22

20.47
20.47

-5,119.49

Total Budget

1,370,595.00
1,300,401.00
70,194.00

0.00
0.00

4,108,000.00
5,687,559.00
-1,579,559.00

1,501,063.00
1,549,132.00
-48,069.00

9,441.00
9,441.00

41,000.00
40,000.00
1,000.00

2,732,391.79
2,288,274.40
444,117.39

1,000,000.00
991,500.00
8,500.00

52,000.00
54,900.00
-2,900.00

20.00
20.00

30,756.00

For Fiscal: 2024-2025 Period Ending: 08/31/2024

12/16/2024 3:16:03 PM

Page 2 of 9



Monthly Budget Report - Marshalltown

Account Typ...
Expense

Total Fund: 142 - SOFTBALL ASSOCIATION FUND:

Fund: 144 - LIVE HEALTHY IOWA
Revenue
Expense

Total Fund: 144 - LIVE HEALTHY IOWA :

Fund: 145 - TORNADO GENERAL
Expense

Total Fund: 145 - TORNADO GENERAL:

Fund: 150 - LOCAL PD GRANTS
Revenue
Expense

Total Fund: 150 - LOCAL PD GRANTS:

Fund: 151 - DEPT OF JUSTICE GRANTS
Revenue
Expense

Total Fund: 151 - DEPT OF JUSTICE GRANTS:

Fund: 152 - POLICE UNDESIGNATED GRANTS
Revenue
Expense

Total Fund: 152 - POLICE UNDESIGNATED GRANTS:

Fund: 153 - POLICE DEPT DONATION FUND
Revenue
Expense

Total Fund: 153 - POLICE DEPT DONATION FUND:

Fund: 156 - FIRE DEPT DONATION FUND
Revenue
Expense

Total Fund: 156 - FIRE DEPT DONATION FUND:

Fund: 160 - ECONOMIC DEVELOPMENT GIFT
Revenue

Total Fund: 160 - ECONOMIC DEVELOPMENT GIFT:

Fund: 161 - SURETY DEPOSITS/SUBDIVIDER
Revenue

Total Fund: 161 - SURETY DEPOSITS/SUBDIVIDER:

Fund: 170 - LIBRARY DONATION FUND
Revenue
Expense

August

Activity

6,068.82
-5,993.82

34.79
0.00
34.79

0.00
0.00

2,834.48
6,665.14
-3,830.66

1,035.00
0.00
1,035.00

400.94
8,898.19
-8,497.25

1,060.89
348.14
712.75

202.44
2,907.91
-2,705.47

204.24
204.24

42.61
42.61

1,229.79
1,583.85

YTD
Budget

5,121.22
4.78

1,257.66
1,257.54
0.12

21,977.32
21,977.32

9,996.00
9,996.00
0.00

3,465.58
3,466.10
-0.52

15,501.16
15,495.48
5.68

533.32
5,139.92
-4,606.60

499.98
5,333.32
-4,833.34

166.66
166.66

30.82
30.82

104,079.14
105,789.94

YTD

Activity

10,961.46
-10,954.95

77.08
0.00
77.08

0.00
0.00

8,631.30
11,273.28
-2,641.98

1,035.00
0.00
1,035.00

14,226.32
10,855.30
3,371.02

1,659.72
3,950.78
-2,291.06

3,666.14
1,703.85
1,962.29

452.51
452.51

94.41
94.41

4,194.76
2,114.06

Variance
Favorable
(Unfavorable)

-5,840.24
-10,959.73

-1,180.58
1,257.54
76.96

21,977.32
21,977.32

-1,364.70
-1,277.28
-2,641.98

-2,430.58
3,466.10
1,035.52

-1,274.84
4,640.18
3,365.34

1,126.40
1,189.14
2,315.54

3,166.16
3,629.47
6,795.63

285.85
285.85

63.59
63.59

-99,884.38
103,675.88

Total Budget

30,756.00
0.00

7,546.00
7,546.00
0.00

131,864.00
131,864.00

60,000.00
60,000.00
0.00

20,800.00
20,800.00
0.00

93,007.00
93,007.00
0.00

3,200.00
30,850.00
-27,650.00

3,000.00
32,000.00
-29,000.00

1,000.00
1,000.00

185.00
185.00

624,475.00
634,740.00

For Fiscal: 2024-2025 Period Ending: 08/31/2024

12/16/2024 3:16:03 PM
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Monthly Budget Report - Marshalltown For Fiscal: 2024-2025 Period Ending: 08/31/2024

Variance
August YTD YTD Favorable
Account Typ... Activity Budget Activity (Unfavorable) Total Budget
Total Fund: 170 - LIBRARY DONATION FUND: -354.06 -1,710.80 2,080.70 3,791.50 -10,265.00
Fund: 177 - SEIZED ASSETS (POLICE)
Revenue 31.76 583.12 110.81 -472.31 3,500.00
Expense 0.00 666.46 0.00 666.46 4,000.00
Total Fund: 177 - SEIZED ASSETS (POLICE): 31.76 -83.34 110.81 194.15 -500.00
Fund: 181 - #7 HUD LEAD GRANT
Revenue 1,375.00 305,823.82 35,767.90 -270,055.92 1,834,943.00
Expense 119,177.68 305,808.02 143,892.36 161,915.66 1,834,943.00
Total Fund: 181 - #7 HUD LEAD GRANT: -117,802.68 15.80 -108,124.46 -108,140.26 0.00
Fund: 184 - VOUCHERS - 002, 003
Revenue 122,732.06 241,404.96 243,220.22 1,815.26 1,448,431.00
Expense 132,279.01 241,391.96 258,722.87 -17,330.91 1,448,431.00
Total Fund: 184 - VOUCHERS - 002, 003: -9,546.95 13.00 -15,502.65 -15,515.65 0.00
Fund: 189 - #6 HUD LEAD GRANT/NOW STATE FUNDS ONLY
Revenue 560.81 0.00 1,264.65 1,264.65 0.00
Total Fund: 189 - #6 HUD LEAD GRANT/NOW STATE FUNDS ONLY: 560.81 0.00 1,264.65 1,264.65 0.00
Fund: 200 - GO BONDS DEBT FUND
Revenue 1,701.94 1,234,028.92 22,013.05  -1,212,015.87 7,404,174.00
Expense 0.00 1,279,669.30 0.00 1,279,669.30 7,678,016.00
Total Fund: 200 - GO BONDS DEBT FUND: 1,701.94 -45,640.38 22,013.05 67,653.43 -273,842.00
Fund: 300 - CIP COLLECTION FUND
Revenue 1,726.31 118,699.14 9,210.42 -109,488.72 712,195.00
Expense 209,006.80 137,682.14 262,721.13 -125,038.99 826,093.00
Total Fund: 300 - CIP COLLECTION FUND: -207,280.49 -18,983.00 -253,510.71 -234,527.71 -113,898.00
Fund: 311 - RISE STREET GRANTS
Revenue 0.00 650,000.00 0.00 -650,000.00 3,900,000.00
Expense 4,820.00 816,666.66 55,713.35 760,953.31 4,900,000.00
Total Fund: 311 - RISE STREET GRANTS: -4,820.00 -166,666.66 -55,713.35 110,953.31 -1,000,000.00
Fund: 312 - AIRPORT PROJECT FUND
Revenue 0.00 83,333.32 2.08 -83,331.24 500,000.00
Expense 1,769.18 89,999.98 1,769.18 88,230.80 540,000.00
Total Fund: 312 - AIRPORT PROJECT FUND: -1,769.18 -6,666.66 -1,767.10 4,899.56 -40,000.00
Fund: 340 - BIKE PATH PROJECT FUND
Expense 135.00 272,923.30 135.00 272,788.30 1,637,540.00
Total Fund: 340 - BIKE PATH PROJECT FUND: 135.00 272,923.30 135.00 272,788.30 1,637,540.00
Fund: 341 - TREES FOREVER PROJECT
Revenue 84.84 5,966.64 1,610.83 -4,355.81 35,800.00
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Monthly Budget Report - Marshalltown

Account Typ...
Expense

Total Fund: 341 - TREES FOREVER PROJECT:

Fund: 350 - GO BONDS CAPITAL PROJECTS
Revenue

Total Fund: 350 - GO BONDS CAPITAL PROJECTS:

Fund: 355 - Dangerous & Dilapidated (included GO bonds)
Revenue
Expense

Total Fund: 355 - Dangerous & Dilapidated (included GO bonds):

Fund: 362 - 2020 GO BONDS
Expense

Total Fund: 362 - 2020 GO BONDS:

Fund: 363 - 2021 GO BONDS
Revenue
Expense

Total Fund: 363 - 2021 GO BONDS:

Fund: 364 - 2022 GO BONDS
Revenue
Expense

Total Fund: 364 - 2022 GO BONDS:

Fund: 365 - 2023 GO BONDS
Revenue
Expense

Total Fund: 365 - 2023 GO BONDS:

Fund: 389 - AMERICAN RESCUE PLAN
Expense

Total Fund: 389 - AMERICAN RESCUE PLAN:

Fund: 610 - WATER POLLUTION CONTROL
Revenue
Expense

Total Fund: 610 - WATER POLLUTION CONTROL:

Fund: 611 - WPCP REVENUE
Revenue
Expense

Total Fund: 611 - WPCP REVENUE:

Fund: 614 - WPCP CAPITAL IMPROVEMENT RSRV
Revenue

Total Fund: 614 - WPCP CAPITAL IMPROVEMENT RSRV:

August

Activity

0.00
84.84

34.71
34.71

3,805.90
698.70
3,107.20

0.00
0.00

23,035.86
380,607.73
-357,571.87

35,389.00
165,929.50
-130,540.50

20,944.43
0.00
20,944.43

13,287.14
13,287.14

309,653.42
309,653.42
0.00

853,318.54
309,653.42
543,665.12

4,164.15
4,164.15

YTD
Budget

6,666.66
-700.02

33.32
33.32

55,082.64
31,299.46
23,783.18

1,458.50
1,458.50

505,295.64
1,126,380.62
-621,084.98

514,999.96
1,646,214.80
-1,131,214.84

16,666.66
633,250.78
-616,584.12

59,512.82
59,512.82

1,465,833.16
1,465,670.50
162.66

1,385,449.94
2,101,784.66
-716,334.72

4,166.66
4,166.66

YTD

Activity

0.00
1,610.83

76.91
76.91

10,478.06
2,573.70
7,904.36

0.00
0.00

52,711.36
603,554.45
-550,843.09

113,121.30
232,145.86
-119,024.56

46,404.21
0.00
46,404.21

13,287.14
13,287.14

545,814.51
545,814.51
0.00

1,657,736.52
545,211.16
1,112,525.36

9,226.04
9,226.04

Variance
Favorable
(Unfavorable)

6,666.66
2,310.85

43.59
43.59

-44,604.58
28,725.76
-15,878.82

1,458.50
1,458.50

-452,584.28
522,826.17
70,241.89

-401,878.66
1,414,068.94
1,012,190.28

29,737.55
633,250.78
662,988.33

46,225.68
46,225.68

-920,018.65
919,855.99
-162.66

272,286.58
1,556,573.50
1,828,860.08

5,059.38
5,059.38

Total Budget

40,000.00
-4,200.00

200.00
200.00

330,500.00
187,800.00
142,700.00

8,751.00
8,751.00

3,031,774.00
6,758,284.00
-3,726,510.00

3,090,000.00
9,877,289.00
-6,787,289.00

100,000.00
3,799,505.00
-3,699,505.00

357,077.00
357,077.00

8,794,999.00
8,794,999.00
0.00

8,312,700.00
12,610,708.00
-4,298,008.00

25,000.00
25,000.00

For Fiscal: 2024-2025 Period Ending: 08/31/2024

12/16/2024 3:16:03 PM
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Monthly Budget Report - Marshalltown

Account Typ...

Fund: 615 - WPCP PLANT & IMPROVEMENTS
Revenue
Expense

Total Fund: 615 - WPCP PLANT & IMPROVEMENTS:

Fund: 616 - SANITARY SEWER REHAB PROJECT
Revenue
Expense

Total Fund: 616 - SANITARY SEWER REHAB PROJECT:

Fund: 617 - SANITARY SEWER NEW CONSTRUCTN
Revenue

Total Fund: 617 - SANITARY SEWER NEW CONSTRUCTN:

Fund: 618 - WPCP INSURANCE RESERVE (WAS TORNADO)
Revenue

Total Fund: 618 - WPCP INSURANCE RESERVE (WAS TORNADO):

Fund: 690 - TRANSIT OPERATING
Revenue
Expense

Total Fund: 690 - TRANSIT OPERATING:

Fund: 691 - TRANSIT INSURANCE RESERVE
Revenue

Total Fund: 691 - TRANSIT INSURANCE RESERVE:

Fund: 740 - STORM SEWER UTILITY
Revenue
Expense

Total Fund: 740 - STORM SEWER UTILITY:

Fund: 750 - COMPOSTING FACILITY
Revenue
Expense

Total Fund: 750 - COMPOSTING FACILITY:

Fund: 760 - P&R CONCESSIONS ENTERPRISE
Revenue
Expense

Total Fund: 760 - P&R CONCESSIONS ENTERPRISE:

Fund: 881 - OCCUPATIONAL INSURANCE ESCROW
Revenue
Expense

Total Fund: 881 - OCCUPATIONAL INSURANCE ESCROW:

Fund: 884 - GROUP HEALTH INSURANCE ESCROW
Revenue

August
Activity

0.00
21,303.00
-21,303.00

0.00
0.00
0.00

66.00
66.00

357.63
357.63

46,545.70
121,219.12
-74,673.42

89.41
89.41

121,147.28
78,717.99
42,429.29

11,798.80
2,357.93
9,440.87

14,574.40
21,712.60
-7,138.20

19,676.58
1,342.88
18,333.70

296,636.50

YTD
Budget

667,505.00
667,504.98
0.02

25,000.00
25,000.00
0.00

1,166.66
1,166.66

0.00
0.00

279,849.76
326,725.96
-46,876.20

0.00
0.00

233,891.66
247,831.00
-13,939.34

11,549.96
14,725.18
-3,175.22

8,000.00
7,591.70
408.30

0.00
0.00
0.00

0.00

YTD
Activity

283,577.37
351,927.70
-68,350.33

0.00
11,103.12
-11,103.12

3,266.00
3,266.00

792.36
792.36

95,564.10
193,671.32
-98,107.22

198.09
198.09

217,191.53
128,172.02
89,019.51

22,843.12
39,513.73
-16,670.61

33,181.53
42,351.08
-9,169.55

33,190.61
6,256.78
26,933.83

592,070.34

Variance
Favorable
(Unfavorable)

-383,927.63
315,577.28
-68,350.35

-25,000.00
13,896.88
-11,103.12

2,099.34
2,099.34

792.36
792.36

-184,285.66
133,054.64
-51,231.02

198.09
198.09

-16,700.13
119,658.98
102,958.85

11,293.16
-24,788.55
-13,495.39

25,181.53
-34,759.38
-9,577.85

33,190.61
-6,256.78
26,933.83

592,070.34

Total Budget

4,005,030.00
4,005,030.00
0.00

150,000.00
150,000.00
0.00

7,000.00
7,000.00

0.00
0.00

1,679,099.00
1,960,704.00
-281,605.00

0.00
0.00

1,403,350.00
1,487,231.00
-83,881.00

69,300.00
88,362.00
-19,062.00

48,000.00
45,558.00
2,442.00

0.00
0.00
0.00

0.00

For Fiscal: 2024-2025 Period Ending: 08/31/2024

12/16/2024 3:16:03 PM
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Monthly Budget Report - Marshalltown

Account Typ...
Expense

Total Fund: 884 - GROUP HEALTH INSURANCE ESCROW:

Fund: 886 - WORKMAN'S COMP DEDUCTIBLE FUND
Revenue

Total Fund: 886 - WORKMAN'S COMP DEDUCTIBLE FUND:

Fund: 913 - 911 COMMISION
Revenue
Expense

Total Fund: 913 - 911 COMMISION:

Report Total:

August

Activity

228,811.23
67,825.27

129.36
129.36

126,936.86
182,680.85
-55,743.99

-1,216,081.27

YTD
Budget

0.00
0.00

0.00
0.00

0.00
0.00
0.00

-3,890,982.58

YTD

Activity

478,485.53
113,584.81

286.61
286.61

246,555.49
309,549.57
-62,994.08

-1,668,252.25

Variance
Favorable
(Unfavorable)

-478,485.53
113,584.81

286.61
286.61

246,555.49
-309,549.57
-62,994.08

2,222,730.33

Total Budget

0.00
0.00

0.00
0.00

0.00
0.00
0.00

-23,354,220.61

For Fiscal: 2024-2025 Period Ending: 08/31/2024

12/16/2024 3:16:03 PM
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Monthly Budget Report - Marshalltown For Fiscal: 2024-2025 Period Ending: 08/31/2024

Fund Summary

Variance
August YTD YTD Favorable
Fund Activity Budget Activity (Unfavorable) Total Budget
001 - GENERAL FUND -1,565,249.78 1,114.40 -2,693,466.07 -2,694,580.47 0.00
010 - CASH FLOW RESERVE FUNC 11,293.22 56,508.50 25,021.12 -31,487.38 339,051.00
011 - INSURANCE DEDUCTIBLE RE 536.45 0.00 1,188.55 1,188.55 0.00
030 - CAPITAL RESERVE 0.00 21.70 0.00 -21.70 0.00
031 - CAPITAL RSRV-BLDG MAINT 872.23 -7,444.48 1,932.50 9,376.98 -44,667.00
032 - CIP LARGE VEHICLE/EQUIPN 0.00 16,998.82 0.00 -16,998.82 101,993.00
110 - ROAD USE TAX 131,389.38 70,745.14 32,983.80 -37,761.34 424,466.00
111 - ROAD USE TAX INSURANCE 178.82 0.00 396.19 396.19 0.00
112 - EMPLOYEE BENEFITS FUND 12,397.22 -120,981.34 42,764.53 163,745.87 -725,888.00
117 - POLICE/FIRE RETIREMENT 2,151.86 11,698.94 11,898.81 199.87 70,194.00
119 - EMERGENCY FUND 37.44 0.00 1,903.04 1,903.04 0.00
121 - LOCAL OPTION SALES TAX 396,561.24 -263,259.46 815,876.37 1,079,135.83 -1,579,559.00
125 - TAX INCREMENT FINANCIN! 2,346.43 -8,011.52 30,313.96 38,325.48 -48,069.00
126 - TIF-LMI 0.00 1,573.48 0.00 -1,573.48 9,441.00
130 - CITY TORT LIABILITY -8,770.44 166.66 1,214.86 1,048.20 1,000.00
132 - GRANTS-STATE/LOCAL AGE 61,870.81 73,964.90 -79,230.95 -153,195.85 444,117.39
133 - UNDESIGNATED FEDERAL G 155.62 1,416.70 -505.13 -1,921.83 8,500.00
140 - PARK & REC DONATION FU!I 46,135.29 -483.32 95,332.90 95,816.22 -2,900.00
141 - MTOWN TENNIS ASSOC 10.74 3.32 23.79 20.47 20.00
142 - SOFTBALL ASSOCIATION FU -5,993.82 4.78 -10,954.95 -10,959.73 0.00
144 - LIVE HEALTHY IOWA 34.79 0.12 77.08 76.96 0.00
145 - TORNADO GENERAL 0.00 -21,977.32 0.00 21,977.32 -131,864.00
150 - LOCAL PD GRANTS -3,830.66 0.00 -2,641.98 -2,641.98 0.00
151 - DEPT OF JUSTICE GRANTS 1,035.00 -0.52 1,035.00 1,035.52 0.00
152 - POLICE UNDESIGNATED GR -8,497.25 5.68 3,371.02 3,365.34 0.00
153 - POLICE DEPT DONATION FL 712.75 -4,606.60 -2,291.06 2,315.54 -27,650.00
156 - FIRE DEPT DONATION FUNI -2,705.47 -4,833.34 1,962.29 6,795.63 -29,000.00
160 - ECONOMIC DEVELOPMENT 204.24 166.66 452.51 285.85 1,000.00
161 - SURETY DEPOSITS/SUBDIVII 42.61 30.82 94.41 63.59 185.00
170 - LIBRARY DONATION FUND -354.06 -1,710.80 2,080.70 3,791.50 -10,265.00
177 - SEIZED ASSETS (POLICE) 31.76 -83.34 110.81 194.15 -500.00
181 - #7 HUD LEAD GRANT -117,802.68 15.80 -108,124.46 -108,140.26 0.00
184 - VOUCHERS - 002, 003 -9,546.95 13.00 -15,502.65 -15,515.65 0.00
189 - #6 HUD LEAD GRANT/NOW 560.81 0.00 1,264.65 1,264.65 0.00
200 - GO BONDS DEBT FUND 1,701.94 -45,640.38 22,013.05 67,653.43 -273,842.00
300 - CIP COLLECTION FUND -207,280.49 -18,983.00 -253,510.71 -234,527.71 -113,898.00
311 - RISE STREET GRANTS -4,820.00 -166,666.66 -55,713.35 110,953.31 -1,000,000.00
312 - AIRPORT PROJECT FUND -1,769.18 -6,666.66 -1,767.10 4,899.56 -40,000.00
340 - BIKE PATH PROJECT FUND -135.00 -272,923.30 -135.00 272,788.30 -1,637,540.00
341 - TREES FOREVER PROJECT 84.84 -700.02 1,610.83 2,310.85 -4,200.00
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Monthly Budget Report - Marshalltown

350 - GO BONDS CAPITAL PROJEC
355 - Dangerous & Dilapidated (il
362 - 2020 GO BONDS

363 - 2021 GO BONDS

364 - 2022 GO BONDS

365 - 2023 GO BONDS

389 - AMERICAN RESCUE PLAN
610 - WATER POLLUTION CONTR!
611 - WPCP REVENUE

614 - WPCP CAPITAL IMPROVEM
615 - WPCP PLANT & IMPROVEM
616 - SANITARY SEWER REHAB Pt
617 - SANITARY SEWER NEW COP
618 - WPCP INSURANCE RESERVE
690 - TRANSIT OPERATING

691 - TRANSIT INSURANCE RESER
740 - STORM SEWER UTILITY
750 - COMPOSTING FACILITY
760 - P&R CONCESSIONS ENTERP
881 - OCCUPATIONAL INSURANC
884 - GROUP HEALTH INSURANCI
886 - WORKMAN'S COMP DEDUC
913 -911 COMMISION

Report Total:

34.71
3,107.20
0.00
-357,571.87
-130,540.50
20,944.43
-13,287.14
0.00
543,665.12
4,164.15
-21,303.00
0.00

66.00
357.63
-74,673.42
89.41
42,429.29
9,440.87
-7,138.20
18,333.70
67,825.27
129.36
-55,743.99
-1,216,081.27

33.32
23,783.18
-1,458.50
-621,084.98
-1,131,214.84
-616,584.12
-59,512.82
162.66
-716,334.72
4,166.66

0.02

0.00

1,166.66

0.00
-46,876.20
0.00
-13,939.34
-3,175.22
408.30

0.00

0.00

0.00

0.00
-3,890,982.58

76.91
7,904.36
0.00
-550,843.09
-119,024.56
46,404.21
-13,287.14
0.00
,112,525.36
9,226.04
-68,350.33
-11,103.12
3,266.00
792.36
-98,107.22
198.09
89,019.51
-16,670.61
-9,169.55
26,933.83
113,584.81
286.61
-62,994.08
-1,668,252.25

[

43.59
-15,878.82
1,458.50
70,241.89
1,012,190.28
662,988.33
46,225.68
-162.66
1,828,860.08
5,059.38
-68,350.35
-11,103.12
2,099.34
792.36
-51,231.02
198.09
102,958.85
-13,495.39
-9,577.85
26,933.83
113,584.81
286.61
-62,994.08
2,222,730.33

200.00
142,700.00
-8,751.00
-3,726,510.00
-6,787,289.00
-3,699,505.00
-357,077.00
0.00
-4,298,008.00
25,000.00
0.00

0.00

7,000.00

0.00
-281,605.00
0.00
-83,881.00
-19,062.00
2,442.00

0.00

0.00

0.00

0.00
-23,354,220.61

For Fiscal: 2024-2025 Period Ending: 08/31/2024

12/16/2024 3:16:03 PM
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2024-279

RESOLUTION AUTHORIZING THE USE OF COUNCIL-DESIGNATED LOCAL
OPTION SALES TAX FOR CIVIC PLUS IMPROVEMENTS

WHEREAS, the City of Marshalltown implemented a new website with Civic Plus in 2017
with basic modules for agenda and meetings management; and

WHEREAS, Staff proposed additional enhancements for agenda and meetings management
and codification through Civic Plus; and

WHEREAS, the City Council has reviewed the request and found it to be in the best interest
of the City.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA, that the use of Council-designated Local Option Sales Tax funds for
Civic Plus Improvements is approved up to $12,750 for Civic Clerk, Live Meeting Manager, and
Municode.

Passed this 20" day of December 2024, and signed this day of December 2024.

CITY OF MARSHALLTOWN, IOWA

Joel T.S. Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



MARSHALLTOWN

Joel Greer, Mayor

Carol Webb, City Administrator
24 North Center Street

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor and City Council
FROM: Carol Webb, City Administrator and Alicia Hunter, City Clerk
DATE: December 4, 2024
RE: Technology Improvement Requests

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
L] Strategy 2: Enhance Marshalltown’s public image.

Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
[ Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Review existing City functions for efficiencies.

Recommendation: Implement agenda and meeting management and codification technology solutions.

Budget Impact: Quotes below, requesting use of Council Designated Local Option Sales Tax for
implementation.

Description/Background: The City’s website provider is CivicPlus. Meeting agendas are issued through
the basic Agenda Center Module with all documentation created independently from the system. Staff

wish to upgrade to CivicClerk for agenda and meeting management.

efficiencies for staff and public viewing improvements.

CivicClerk — Agenda Management

Standardized designs throughout the system.

This solution provides many

Agenda Modifications like automatic reordering, item duplication, moving agenda items to future

meetings.

Configurable field types for council memos.

Item statuses and approval processes.

Board Portal gives officials access to meeting content to take personal notes.
Public Resident Portal for agenda materials.

Automated minutes module to migrate agenda content.

Live Meeting Manager (Add-On)

Provides audience display pages.

Provides display of votes with optional electronic voting.
Real-time updates of current item (pass/fail).

Visible timer for public comment speakers.

Automatically bookmarks video timestamps to agenda items.

The agenda center would have a video button for quick access of past meetings.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff,
Mark Mitchell, Greg Nichols, Jeff Schneider, Gary Thompson
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e Provides side-by-side agenda and video display of meetings.

CivicMedia (Add-On)
e Shares high-definition live video feeds of your meetings.
Integrates all video content directly into your meeting agendas.
Videos feature allows bookmarking for easy navigation.
Viewers can watch videos from any device with no software or application downloads necessary.
Integrated closed captioning and translation services are available at an additional cost.
- Closed captioning $0.45 per minute.
- Translation $0.012 per word (must have closed captioning to get translation).
- YouTube does provide closed captioning and translation on our current channel.

Additionally, staff would like to change our codification process. Currently, the City is utilizing American
Legal for full service codification and website hosting. We currently pay $500 per year for hosting and a
per page amount for supplementation with $5,000 budgeted. The current process to produce an
ordinance change is to download the online code to a Word document, create a mark-up version for
council. When council adopts an ordinance, they are sent into the company to update the online code
and provide the updated printed version. This process typically takes 8-12 weeks, leaving the online code
outdated. CivicPlus our website provider has acquired Municode which offers a self-publishing option,
something American Legal does not. With self-publishing, staff will be able to edit within the online code
to produce a red-line version for council. Once council adopts the ordinance it can be immediately
published within the code. It also then provides a history of an ordinance online to view past versions,
currently this is a manual review of files on our server. This update will provide staff efficiencies, public
transparency, and helps keep those responsible for enforcement up to date with the current code.

Cost Information:

Solution Implementation Annual Fee Discount | Total Initial Term
CivicClerk Pro Premium $3,900 $6,300 $1,575 $8,625
Live Meeting Manager $500 $2,400 $600 $2,300
CivicPlus Media $1,050 $6,000 $3,000 $4,050
Municode $1,000 $2,250 - $2,250*

*The quote was for ordinances adopted through our last supplement 7/8/24. We currently have a
supplement pending and some additional ordinances that will need to be included in the implementation
so there will be additional fees. Recommend an up-to amount of $3,500.

Staff are requesting the use of council-designated local option sales tax for initial term costs for Municode
and CivicClerk Pro Premium with the option of Live Meeting Manager and/or Civic Plus Media should the
council request those additional implementations. Annual fees would then be allocated to the general
fund moving forward.

MINUTES 12/9/24

Alicia Hunter, City Clerk presented a request for technology improvements for agenda and meeting
management and codification through the City’s website. Motion by Fonseca, second by Schneider to
adopt all of the technology options to include translation services. Amended motion by Schneider, second
by Thompson to dual post the live stream through the technology upgrade and on our current YouTube
Channel. Motion carried 4-3, Fonseca, Ladehoff, Mitchell dissenting.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff,
Mark Mitchell, Greg Nichols, Jeff Schneider, Gary Thompson S 4



Amended motion by Nichols, second by Thompson to strike the Civic Media package and continue with
YouTube only. Motion carried 4-3, Fonseca, Kell, Schneider dissenting. Original motion as amendment to
implement Civic Clerk, Live Meeting Manager and Municode carried 5-2, Fonseca and Mitchell dissenting.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff,
Mark Mitchell, Greg Nichols, Jeff Schneider, Gary Thompson
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CivicPlus

302 South 4th St. Suite 500
Manhattan, KS 66502
us

Client:
City of Marshalltown, IA

Statement of Work

Quote #: Q-87319-1

Date: 11/14/2024 9:52 AM

Expires On: 12/20/2024
Bill To:

MARSHALLTOWN, IOWA

SALESPERSON Phone EMAIL DELIVERY METHOD PAYMENT METHOD
Megan White mwhite@civicplus.com Net 30
Discount(s)
QTY PRODUCT NAME DESCRIPTION TOTAL
1.00 |AMM: Year 1 Annual Fee December 50% Year 1 Annual Fee Promotion USD -3,150.00
Discount
1.00 |AMM: Year 1 Annual Fee December 50% Year 1 Annual Fee Promotion USD -1,200.00
Discount
One-time(s)
QTY [PRODUCT NAME DESCRIPTION TOTAL
1.00 |[AMM Select: Pro Premium Pro Premium Implementation; Includes config. of up to 10 | USD 3,900.00
Implementation meeting types, up to 10 boards, 1 approval workflow per
meeting type, 4 hrs of training, and 2 hrs of consulting;
Includes 1 original agenda, 1 original minutes, and 1
original staff report design
1.00 |AMM Select: Live Meeting Live Meeting Manager Implementation USD 500.00
Manager Implementation Fee
Recurring Service(s)
QTY | PRODUCT NAME DESCRIPTION TOTAL
1.00 |AMM Select: Pro Annual Fee AMM Select: Pro Annual Fee USD 6,300.00

V. PD 06.01.2015-0048
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QTY | PRODUCT NAME DESCRIPTION TOTAL

1.00 AMM Select: Live Meeting AMM Select: Live Meeting Manager Annual Fee USD 2,400.00
Manager Annual Fee

=TPr T Tol 1SD 13.100.00
Total Investment - Initial Term USD 8,750.00
Annual Recurring Services (Subject to Uplift) USD 8,700.00
Initial Term 12 Months
Initial Term Invoice Schedule 100% Invoiced upon Signature Date
Renewal Procedure Automatic 1 year renewal term, unless 60
days notice provided prior to renewal date
Annual Uplift 5% to be applied in year 2

This Statement of Work ("SOW") shall be subject to the terms and conditions of the CivicPlus Master Services Agreement
and the applicable Solution and Services terms and conditions located at https://www.civicplus.help/hc/en-us/p/legal-

stuff (collectively, the "Binding Terms"), By signing this SOW, Client expressly agrees to the terms and conditions of the
Binding Terms throughout the term of this SOW.

V. PD 06.01.2015-0048
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https://www.civicplus.help/hc/en-us/p/legal-stuff
https://www.civicplus.help/hc/en-us/p/legal-stuff

Acceptance

The undersigned has read and agrees to the following Binding Terms, which are incorporated into this SOW, and have
caused this SOW to be executed as of the date signed by the Customer which will be the Effective Date:

For CivicPlus Billing Information, please visit https://www.civicplus.com/verify/

Authorized Client Signature CivicPlus

By (please sign): By (please sign):
Printed Name: Printed Name:
Title: Title:

Date: Date:

Organization Legal Name:

Billing Contact:

Title:

Billing Phone Number:

Billing Email:

Billing Address:

Mailing Address: (If different from above)

PO Number: (Info needed on Invoice (PO or Job#) if required)

V. PD 06.01.2015-0048
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CivicPlus

302 South 4th St. Suite 500
Manhattan, KS 66502

us

Client:
City of Marshalltown, IA

Statement of Work

Quote #: Q-88704-1

Date: 12/11/2024 3:03 PM

Expires On: 12/31/2024
Bill To:

MARSHALLTOWN CITY, IOWA

SALESPERSON Phone EMAIL DELIVERY METHOD PAYMENT METHOD
JR Riley jriley@civicplus.com Net 30
One-time(s)
QTY PRODUCT NAME DESCRIPTION TOTAL
1.00 Self-Publishing Software Self-Publishing Software Database Setup & Conversion USD 1,000.00
Database Setup & Conversion Fee Includes-codified code through July 8, 2024 with
Fee Land Use
Recurring Service(s)
QTY |PRODUCT NAME DESCRIPTION TOTAL
1.00 | Self-Publishing Software 5 user licenses, 2 recorded remote training sessions (up | USD 2,250.00

Subscription

may apply)

to 1.5 hours each), access to document drafting tools,
and legislative history tools with PDF storage. (Data limits

Total Investment - Initial Term USD 3,250.00
Annual Recurring Services (Subject to Uplift) USD 2,250.00
Initial Term 12 Months

Initial Term Invoice Schedule

100% Invoiced upon Signature Date

Renewal Procedure

Automatic 1 year renewal term, unless 60
days notice provided prior to renewal date

Annual Uplift

5% to be applied in year 2

V. PD 06.01.2015-0048
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This Statement of Work ("SOW") shall be subject to the terms and conditions of the CivicPlus Master Services Agreement
and the applicable Solution and Services terms and conditions located at https://www.civicplus.help/hc/en-us/p/legal-

stuff (collectively, the "Binding Terms"), By signing this SOW, Client expressly agrees to the terms and conditions of the
Binding Terms throughout the term of this SOW.

V. PD 06.01.2015-0048
Page 2 of 3
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Acceptance

The undersigned has read and agrees to the following Binding Terms, which are incorporated into this SOW, and have
caused this SOW to be executed as of the date signed by the Customer which will be the Effective Date:

For CivicPlus Billing Information, please visit https://www.civicplus.com/verify/

Authorized Client Signature CivicPlus

By (please sign): By (please sign):
Printed Name: Printed Name:
Title: Title:

Date: Date:

Organization Legal Name:

Billing Contact:

Title:

Billing Phone Number:

Billing Email:

Billing Address:

Mailing Address: (If different from above)

PO Number: (Info needed on Invoice (PO or Job#) if required)

V. PD 06.01.2015-0048
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2024-280

RESOLUTION APPROVING THE 2025 BOLTON AND MENK PROFESSIONAL
SERVICES AGREEMENT FOR GENERAL ENGINEERING SERVICES

WHEREAS, the City of Marshalltown has requested to continue to utilize Bolton and Menk
for general engineering services; and

WHEREAS, Bolton and Menk has submitted a Professional Services Agreement on an
hourly basis to assist the City in handling day-to-day general engineering items not associated with
a particular project at a reduced rate up to 50 hours per month.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA: that the Professional Services Agreement with Bolton and Menk for
General Engineering Services is hereby approved and the Mayor is directed to execute the
Agreement.

Passed this 20" day of December 2024, and signed this day of December 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN i North Gontor trect

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Carol Webb, City Administrator
DATE: December 20, 2024
RE: 2025 Agreement for General Engineering Services

Strategic Plan:
1 Strategy 1: Expand and improve development in the community.

Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Plan and fund improvements to the City’s infrastructure and buildings.

Recommendation: Approve the professional services agreement with Bolton & Menk for general
engineering services.

Budget Impact: Expenditures under this agreement are funded from operating budgets.
Description/Background:

On-call engineering services support staff when professional services are needed that are not included in
standard contracts in specific projects. In addition, vacancies in the City’s engineering positions have
increased the workload on other staff members within the Engineering department. On-call contracts
support staff in delivering on a variety of projects. The on-call agreement affords a reduced hourly rate
for the first 50 hours of work performed under the agreement in a month.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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2025 AGREEMENT FOR PROFESSIONAL SERVICES

GENERAL ENGINEERING SERVICES

CITY OF MARSHALLTOWN, IOWA

This Agreement, made this __ day of 202_, by and between City of Marshalltown, 24 N.
Center Street, Marshalltown, lowa 50158, hereinafter referred to as CLIENT, and BOLTON & MENK,
INC., 1519 Baltimore Dr., Ames, IA 50010, hereinafter referred to as CONSULTANT.

WITNESS, whereas the CLIENT requires professional General Engineering Services in conjunction with
various City projects and whereas the CONSULTANT agrees to furnish the various professional services
required by the CLIENT.

NOW, THEREFORE, in consideration of the mutual covenants and promises between the parties hereto,
it is agreed:

SECTION I - CONSULTANT'S SERVICES

A. The CONSULTANT agrees to perform General Engineering Services requested by the CLIENT as
described in Section I11-A of this Agreement.

B.  Upon mutual agreement of the parties hereto, Additional Project Engineering Services may be
authorized by separate work order as outlined in Section Il — B of this Agreement.

SECTION Il - THE CLIENT'S RESPONSIBILITIES

A.  The CLIENT shall promptly compensate the CONSULTANT in accordance with Section Il1 of this
Agreement.

B.  The CLIENT shall place any and all previously acquired information in its custody at the disposal
of the CONSULTANT for its use. Such information shall include but shall not be limited boundary
surveys, topographic surveys, preliminary sketch plan layouts, building plans, soil surveys,
drainage reports, abstracts, deed descriptions, tile maps and layouts, aerial photos, utility
agreements, environmental reviews, and zoning limitations. The CONSULTANT may rely upon
the accuracy and sufficiency of all such information in performing services unless otherwise
instructed, in writing, by CLIENT.

C.  The CLIENT will guarantee access to and make all provisions for entry upon both public and
private portions of the project and pertinent adjoining properties.

D. The CLIENT will give prompt notice to the CONSULTANT whenever the CLIENT observes or
otherwise becomes aware of any defect in the proposed project.

City of Marshalltown, lowa Page 1 of 7 Agreement for Professional Services
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E.  The CLIENT shall designate a liaison person to act as the CLIENT'S representative with respect to
services to be rendered under this Agreement. Said representative shall have the authority to
transmit instructions, receive instructions, receive information, interpret and define the CLIENT'S
policies with respect to the project and CONSULTANT'S services.

Carol Webb — City Administrator
Heather Thomas — Public Works Director
City of Marshalltown
24 N. Center Street
Marshalltown, 1A 50158
Phone: (641) 754-5701

F.  The CLIENT shall provide such legal, accounting, independent cost estimating and insurance
counseling services as may be required for completion of the consultant services described in this
agreement.

G. The CLIENT will obtain any and all regulatory permits required for the proper and legal execution
of the project.

H.  The CLIENT will hire, when requested by the CONSULTANT, an independent test company to
perform laboratory and material testing services, and soil investigation that can be justified for the
proper design and construction of the project. The CONSULTANT shall assist the CLIENT in
selecting a testing company. Payment for testing services shall be made directly to the testing
company by the CLIENT and is not part of this Agreement.

SECTION Il - COMPENSATION FOR SERVICES

A. Basic Services. Bolton & Menk, Inc. proposes to serve the City of Marshalltown on an hourly
basis. Therefore, to assist the City in handling day-to-day general engineering items not associated
with a particular project it is proposed to perform these tasks at reduced rate of $100/hour for the
Consultant City Engineer and other professional engineers for non-project related services up to 50
hours per month.

As this applies to non-project related items, the savings is generally related to expenditures from the
general fund budget of the City. In addition, there is only a one (1) hour charge to the City for
attendance at City Council Meetings, if attendance is requested by the Client.

For work requested in excess of 50 hours per month, standard hourly billing rates shall apply.
B. Project Engineering Services. When requested by the Client, Bolton & Menk will develop, by

Work Order, a scope of services and estimate of hours to complete each project phase. This
information will be the basis for developing a not-to-exceed fee for projects.

Billings are based on hours spent at rates in effect for the individuals performing the work. The
hourly rates for Principals, Senior Associates, Associates and members of the staff vary according
to skill and experience. These rates shall apply for projects for the period through December 31,
2025 and may be adjusted annually thereafter to account for changed labor costs, inflation or
changed overhead conditions.

City of Marshalltown, lowa Page 2 of 7 Agreement for Professional Services
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Hourly rates include labor, general business and other normal and customary expenses associated
with operating a professional business. Unless otherwise agreed, the above rates include vehicle and
personal expenses, mileage, telephone, survey stakes and routine expendable supplies; and no
separate charges will be made for these activities and materials. Expenses beyond the agreed scope
of services and non-routine expenses, such as large quantities of prints, extra report copies, out-
sourced graphics and photographic reproductions, document recording fees, outside professional
and technical assistance and other items of this general nature, will be invoiced separately, upon
client approval. Rates and charges do not include sales tax, if applicable.

The CLIENT will compensate the CONSULTANT in accordance with the attached schedule of fees
effective through December 31, 2025 for the time spent in performance of Agreement services.

IV - GENERAL

A. Standard of Care. Professional services provided under this Agreement will be conducted in a
manner consistent with that level of care and skill ordinarily exercised by members of the
Consultant's profession currently practicing under similar conditions. No warranty, express or
implied, is made.

B. Change in Project Scope. Inthe event the CLIENT changes or is required to change the scope of
the project from that described in Section | and/or the applicable addendum, and such changes
require Additional Services by the CONSULTANT, the CONSULTANT shall be entitled to
additional compensation at the applicable hourly rates. The CONSULTANT shall give notice to
the CLIENT of any Additional Services, prior to furnishing such additional services. The CLIENT
may request an estimate of additional cost from the CONSULTANT, and upon receipt of the
request, the CONSULTANT shall furnish such, prior to authorization of the changed scope of
work.

C. Limitation of Liability. CONSULTANT shall indemnify, defend, and hold harmless CLIENT
and its officials, agents and employees from any loss, claim, liability, and expense (including
reasonable attorneys’ fees and expenses of litigation) arising from, or based in the whole, or in any
part, on any negligent act or omission by CONSULTANT’S employees, agents, or subconsultants.
In no event shall CLIENT be liable to CONSULTANT for consequential, incidental, indirect,
special, or punitive damages.

CLIENT shall indemnify, defend, and hold harmless CONSULTANT and its employees from any
loss, claim, liability, and expense (including reasonable attorneys’ fees and expenses of litigation)
arising from, or based in the whole, or in any part, on any negligent act or omission by CLIENT’S
employees, agents, or consultants. In no event shall CONSULTANT be liable to CLIENT for
consequential, incidental, indirect, special, or punitive damages.

Nothing contained in this Agreement shall create a contractual relationship with or a cause of action
in favor of a third party against either the CLIENT or the CONSULTANT. The CONSULTANT'S
services under this Agreement are being performed solely for the CLIENT'S benefit, and no other
entity shall have any claim against the CONSULTANT because of this Agreement or the
performance or nonperformance of services provided hereunder. The CLIENT agrees to include a
provision in all contracts with contractors and other entities involved in this project to carry out the
intent of the paragraph.
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D. Insurance. The CONSULTANT agrees to maintain, at the CONSULTANT'S expense, statutory
worker's compensation coverage.

The CONSULTANT also agrees to maintain, at CONSULTANT’S expense, general liability
insurance coverage insuring CONSULTANT against claims for bodily injury, death or property
damage arising out of CONSULTANT’S general business activities (including automobile use).
The liability insurance policy shall provide coverage for each occurrence in the minimum amount
of $1,000,000.

During the period of design and construction of the project, the CONSULTANT also agrees to
maintain, at CONSULTANT’S expense, Professional Liability Insurance coverage insuring
CONSULTANT against damages for legal liability arising from an error, omission or negligent act
in the performance of professional services required by this agreement, providing that such
coverage is reasonably available at commercially affordable premiums. For purposes of this
agreement, “reasonably available” and “commercially affordable” shall mean that more than half of
the design professionals practicing in this state in CONSULTANT’S discipline are able to obtain
coverage. The professional liability insurance policy shall provide coverage for each occurrence in
the amount of $1,000,000 and annual aggregate of $1,000,000 on a claims-made basis.

Upon request of CLIENT, CONSULTANT shall provide CLIENT with certificates of insurance,
showing evidence of required coverages.

E. Opinions or Estimates of Construction Cost. Where provided by the CONSULTANT as part of
Exhibit I or otherwise, opinions or estimates of construction cost will generally be based upon
public construction cost information. Since the CONSULTANT has no control over the cost of
labor, materials, competitive bidding process, weather conditions and other factors affecting the
cost of construction, all cost estimates are opinions for general information of the CLIENT and the
CONSULTANT does not warrant or guarantee the accuracy of construction cost opinions or
estimates. The CLIENT acknowledges that costs for project financing should be based upon
contracted construction costs with appropriate contingencies.

F.  Construction Services. It is agreed that the CONSULTANT and its representatives shall not be
responsible for the means, methods, techniques, schedules or procedures of construction selected by
the contractor or the safety precautions or programs incident to the work of the contractor.

G. Use of Electronic/Digital Data. Because of the potential instability of electronic/digital data and
susceptibility to unauthorized changes, copies of documents that may be relied upon by CLIENT
are limited to the printed copies (also known as hard copies) that are signed or sealed by
CONSULTANT. Except for electronic/digital data which is specifically identified as a project
deliverable by this AGREEMENT or except as otherwise explicitly provided in this
AGREEMENT, all electronic/digital data developed by the CONSULTANT as part of the
PROJECT is acknowledged to be an internal working document for the CONSULTANT’S
purposes solely and any such information provided to the CLIENT shall be on an “AS IS” basis
strictly for the convenience of the CLIENT without any warranties of any kind. As such, the
CLIENT is advised and acknowledges that use of such information may require substantial
modification and independent verification by the CLIENT (or its designees). Provision of
electronic/digital data, whether required by this Agreement or provided as a convenience to the
Client, does not include any license of software or other systems necessary to read, use or
reproduce the information. It is the responsibility of the CLIENT to verify compatibility with its
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system and long-term stability of media. CLIENT shall indemnify and hold harmless
CONSULTANT and its Subconsultants from all claims, damages, losses, and expenses, including
attorneys' fees arising out of or resulting from third party use or any adaptation or distribution of
electronic/digital data provided under this AGREEMENT, unless such third party use and
adaptation or distribution is explicitly authorized by this AGREEMENT.

H.  Reuse of Documents. Drawings and Specifications and all other documents (including electronic
and digital versions of any documents) prepared or furnished by CONSULTANT pursuant to this
AGREEMENT are instruments of service in respect to the Project and CONSULTANT shall retain
an ownership interest therein. Upon payment of all fees owed to the CONSULTANT, the CLIENT
shall acquire an ownership interest in all identified deliverables, including Plans and Specifications,
for any reasonable use relative to the Project and the general operations of the CLIENT. CLIENT
may make and disseminate copies for information and reference in connection with the use and
maintenance of the Project by the CLIENT. However, such documents are not intended or
represented to be suitable for reuse by CLIENT or others on extensions of the Project or on any
other project and any reuse other than that specifically intended by this AGREEMENT will be at
CLIENT'S sole risk and without liability or legal exposure to CONSULTANT.

Confidentiality. CONSULTANT agrees to keep confidential and not to disclose to any person or
entity, other than CONSULTANT’S employees and subconsultants any information obtained from
CLIENT not previously in the public domain or not otherwise previously known to or generated by
CONSULTANT. These provisions shall not apply to information in whatever form that comes into
the public domain through no fault of CONSULTANT; or is furnished to CONSULTANT by a
third party who is under no obligation to keep such information confidential; or is information for
which the CONSULTANT is required to provide by law or authority with proper jurisdiction; or is
information upon which the CONSULTANT must rely for defense of any claim or legal action.

Period of Agreement. This Agreement will remain in effect until 12/31/2024 or such other
explicitly identified completion period, after which time the Agreement may be extended upon
mutual agreement of both parties.

K. Payments. If CLIENT fails to make any payment due CONSULTANT for services and expenses
within thirty days after date of the CONSULTANT'S invoice, a service charge of one and one-half
percent (1.5%) per month or the maximum rate permitted by law, whichever is less, may be charged
on any unpaid balance. In addition after giving seven days' written notice to CLIENT,
CONSULTANT may, without waiving any claim or right against the CLIENT and without
incurring liability whatsoever to the CLIENT, suspend services and withhold project deliverables
due under this Agreement until CONSULTANT has been paid in full all amounts due for services,
expenses and charges.

L. Termination. This Agreement may be terminated by either party for any reason or for
convenience by either party upon seven (7) days written notice.

In the event of termination, the CLIENT shall be obligated to the CONSULTANT for payment of
amounts due and owing including payment for services performed or furnished to the date and time
of termination, computed in accordance with Section 111 of this Agreement.

M. Contingent Fee. The CONSULTANT warrants that it has not employed or retained any company
or person, other than a bona fide employee working solely for the CONSULTANT to solicit or
secure this Contract, and that it has not paid or agreed to pay any company or person, other than a
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bona fide employee, any fee, commission, percentage, brokerage fee, gift or any other
consideration, contingent upon or resulting from award or making of this Agreement.

N.  Non-Discrimination. The provisions of any applicable law or ordinance relating to civil rights and
discrimination shall be considered part of this Agreement as if fully set forth herein.

The CONSULTANT is an Equal Opportunity Employer and it is the policy of the
CONSULTANT that all employees, persons seeking employment, subcontractors, subconsultants
and vendors are treated without regard to their race, religion, sex, color, national origin, disability,
age, sexual orientation, marital status, public assistance status or any other characteristic protected
by federal, state or local law.

0. Controlling Law. This Agreement is to be governed by the law of the State of lowa.

Dispute Resolution. CLIENT and CONSULTANT agree to negotiate all disputes between them in
good faith for a period of 30 days from the date of notice of dispute prior to proceeding to formal
dispute resolution or exercising their rights under law. Any claims or disputes unresolved after
good faith negotiations shall first be submitted to mediation, using a mutually acceptable Neutral
Third Party and mutually agreeable mediation process. If the mediation is unsuccessful in resolving
the dispute, the parties may mutually agree to submit to another method of dispute resolution or
submit the dispute to a court of competent jurisdiction.

Q. Survival. All obligations, representations and provisions made in or given in Section IV of this
Agreement will survive the completion of all services of the CONSULTANT under this Agreement
or the termination of this Agreement for any reason.

R.  Severability. Any provision or part of the Agreement held to be void or unenforceable under any
law or regulation shall be deemed stricken, and all remaining provisions shall continue to be valid
and binding upon CLIENT and CONSULTANT, who agree that the Agreement shall be reformed
to replace such stricken provision or part thereof with a valid and enforceable provision that comes
as close as possible to expressing the intention of the stricken provision.
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SECTION YV - SIGNATURES

THIS INSTRUMENT embodies the whole agreement of the parties, there being no promises, terms,
conditions or obligation referring to the subject matter other than contained herein. This Agreement may

only be amended, supplemented, modified or canceled by a duly executed written instrument signed by
both parties.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed in their
behalf.

CLIENT: City of Marshalltown, lowa CONSULTANT: Bolton & Menk, Inc.

/%WW Borouwnard.

YU Gregory Broussard, P.E. e

Principal
12/9/2024
Date Date
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2024-281

RESOLUTION APPROVING THE 2025 BOLTON AND MENK PROFESSIONAL
SERVICES AGREEMENT FOR GEOGRAPHIC INFORMATION SYSTEM SERVICES

WHEREAS, the City of Marshalltown has requested to continue to utilize Bolton and Menk
for Geographic Information System Services (GIS); and

WHEREAS, Bolton and Menk has submitted a Professional Services Agreement on an
hourly basis to assist the City in handling day-to-day GIS items not associated with a particular
project at a reduced rate up to 40 hours per month.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA: that the Professional Services Agreement with Bolton and Menk
for GIS Services is hereby approved and the Mayor is directed to execute the Agreement.

Passed this 20" day of December 2024, and signed this day of December 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN i North Gontor trect

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Carol Webb, City Administrator
DATE: December 20, 2024
RE: 2025 Agreement for Geographical Information Systems (GIS) Services

Strategic Plan:
1 Strategy 1: Expand and improve development in the community.
[ Strategy 2: Enhance Marshalltown’s public image.

Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.

Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.
Plan Objective: Plan and fund improvements to the City’s infrastructure and buildings.
Recommendation: Approve the professional services agreement with Bolton & Menk for GIS Services.
Budget Impact: Expenditures under this agreement are funded from operating budgets.

Description/Background:

The proposed GIS services agreement will support staff when professional services are needed that are
not included in standard contracts for specific projects. The on-call agreement affords a reduced hourly

rate for the first 40 hours of work performed under the agreement in a month.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson

{4



2025 AGREEMENT FOR PROFESSIONAL SERVICES

GEOGRAPHIC INFORMATION SYSTEM (GIS)

CITY OF MARSHALLTOWN, IOWA

This Agreement, made this __ day of 202__, by and between City of Marshalltown, 24 N.
Center Street, Marshalltown, lowa 50158, hereinafter referred to as CLIENT, and BOLTON & MENK,
INC., 1519 Baltimore Dr., Ames, IA 50010, hereinafter referred to as CONSULTANT.

WITNESS, whereas the CLIENT requires professional Geographic Information System (GIS) services in
conjunction with various City projects and whereas the CONSULTANT agrees to furnish the various
professional services required by the CLIENT.

NOW, THEREFORE, in consideration of the mutual covenants and promises between the parties hereto,
it is agreed:

SECTION I - CONSULTANT'S SERVICES

The CONSULTANT agrees to perform Geographic Information System (GIS) services requested
by the CLIENT as described in Section I11-A of this Agreement.

Upon mutual agreement of the parties hereto, Additional Geographic Information System (GIS)
services may be authorized by separate work order as outlined in Section 111 — B of this Agreement.

SECTION Il - THE CLIENT'S RESPONSIBILITIES

The CLIENT shall promptly compensate the CONSULTANT in accordance with Section 111 of this
Agreement.

The CLIENT shall place any and all previously acquired information in its custody at the disposal
of the CONSULTANT for its use. Such information shall include but shall not be limited boundary
surveys, topographic surveys, preliminary sketch plan layouts, building plans, soil surveys,
drainage reports, abstracts, deed descriptions, tile maps and layouts, aerial photos, utility
agreements, environmental reviews, and zoning limitations. The CONSULTANT may rely upon
the accuracy and sufficiency of all such information in performing services unless otherwise
instructed, in writing, by CLIENT.

The CLIENT will guarantee access to and make all provisions for entry upon both public and
private portions of the project and pertinent adjoining properties.

The CLIENT will give prompt notice to the CONSULTANT whenever the CLIENT observes or
otherwise becomes aware of any defect in the proposed project.
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E.  The CLIENT shall designate a liaison person to act as the CLIENT'S representative with respect to
services to be rendered under this Agreement. Said representative shall have the authority to
transmit instructions, receive instructions, receive information, interpret and define the CLIENT'S
policies with respect to the project and CONSULTANT'S services.

Carol Webb — City Administrator
Heather Thomas — Public Works Director
City of Marshalltown
24 N. Center Street
Marshalltown, 1A 50158
Phone: (641) 754-5701

F.  The CLIENT shall provide such legal, accounting, independent cost estimating and insurance
counseling services as may be required for completion of the consultant services described in this
agreement.

G. The CLIENT will obtain any and all regulatory permits required for the proper and legal execution
of the project.

H.  The CLIENT will hire, when requested by the CONSULTANT, an independent test company to
perform laboratory and material testing services, and soil investigation that can be justified for the
proper design and construction of the project. The CONSULTANT shall assist the CLIENT in
selecting a testing company. Payment for testing services shall be made directly to the testing
company by the CLIENT and is not part of this Agreement.

SECTION Il - COMPENSATION FOR SERVICES

A. Basic Services. Bolton & Menk, Inc. proposes to serve the City of Marshalltown on an hourly
basis. Therefore, to assist the City in handling day-to-day general GIS items not associated with a
particular project it is proposed to perform these tasks at reduced rate of $100/hour for the GIS
Specialist and other professional engineers for non-project related services up to 40 hours per
month.

As this applies to non-project related items, the savings is generally related to expenditures from the
general fund budget of the City. In addition, there is only a one (1) hour charge to the City for
attendance at City Council Meetings, if attendance is requested by the Client.

For work requested in excess of 40 hours per month, standard hourly billing rates shall apply.
B. Project GIS Services. When requested by the Client, Bolton & Menk will develop, by Work

Order, a scope of services and estimate of hours to complete each project phase. This information
will be the basis for developing a not-to-exceed fee for projects.

Billings are based on hours spent at rates in effect for the individuals performing the work. The
hourly rates for Principals, Senior Associates, Associates and members of the staff vary according
to skill and experience. These rates shall apply for projects for the period through December 31,
2025 and may be adjusted annually thereafter to account for changed labor costs, inflation or
changed overhead conditions.

City of Marshalltown, lowa Page 2 of 7 Agreement for Professional Services
Geographic Information System (GIS)



Hourly rates include labor, general business and other normal and customary expenses associated
with operating a professional business. Unless otherwise agreed, the above rates include vehicle and
personal expenses, mileage, telephone, survey stakes and routine expendable supplies; and no
separate charges will be made for these activities and materials. Expenses beyond the agreed scope
of services and non-routine expenses, such as large quantities of prints, extra report copies, out-
sourced graphics and photographic reproductions, document recording fees, outside professional
and technical assistance and other items of this general nature, will be invoiced separately, upon
client approval. Rates and charges do not include sales tax, if applicable.

The CLIENT will compensate the CONSULTANT in accordance with the attached schedule of fees
effective through December 31, 2025 for the time spent in performance of Agreement services.

IV - GENERAL

A. Standard of Care. Professional services provided under this Agreement will be conducted in a
manner consistent with that level of care and skill ordinarily exercised by members of the
Consultant's profession currently practicing under similar conditions. No warranty, express or
implied, is made.

B. Change in Project Scope. Inthe event the CLIENT changes or is required to change the scope of
the project from that described in Section | and/or the applicable addendum, and such changes
require Additional Services by the CONSULTANT, the CONSULTANT shall be entitled to
additional compensation at the applicable hourly rates. The CONSULTANT shall give notice to
the CLIENT of any Additional Services, prior to furnishing such additional services. The CLIENT
may request an estimate of additional cost from the CONSULTANT, and upon receipt of the
request, the CONSULTANT shall furnish such, prior to authorization of the changed scope of
work.

C. Limitation of Liability. CONSULTANT shall indemnify, defend, and hold harmless CLIENT
and its officials, agents and employees from any loss, claim, liability, and expense (including
reasonable attorneys’ fees and expenses of litigation) arising from, or based in the whole, or in any
part, on any negligent act or omission by CONSULTANT’S employees, agents, or subconsultants.
In no event shall CLIENT be liable to CONSULTANT for consequential, incidental, indirect,
special, or punitive damages.

CLIENT shall indemnify, defend, and hold harmless CONSULTANT and its employees from any
loss, claim, liability, and expense (including reasonable attorneys’ fees and expenses of litigation)
arising from, or based in the whole, or in any part, on any negligent act or omission by CLIENT’S
employees, agents, or consultants. In no event shall CONSULTANT be liable to CLIENT for
consequential, incidental, indirect, special, or punitive damages.

Nothing contained in this Agreement shall create a contractual relationship with or a cause of action
in favor of a third party against either the CLIENT or the CONSULTANT. The CONSULTANT'S
services under this Agreement are being performed solely for the CLIENT'S benefit, and no other
entity shall have any claim against the CONSULTANT because of this Agreement or the
performance or nonperformance of services provided hereunder. The CLIENT agrees to include a
provision in all contracts with contractors and other entities involved in this project to carry out the
intent of the paragraph.
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D. Insurance. The CONSULTANT agrees to maintain, at the CONSULTANT'S expense, statutory
worker's compensation coverage.

The CONSULTANT also agrees to maintain, at CONSULTANT’S expense, general liability
insurance coverage insuring CONSULTANT against claims for bodily injury, death or property
damage arising out of CONSULTANT’S general business activities (including automobile use).
The liability insurance policy shall provide coverage for each occurrence in the minimum amount
of $1,000,000.

During the period of design and construction of the project, the CONSULTANT also agrees to
maintain, at CONSULTANT’S expense, Professional Liability Insurance coverage insuring
CONSULTANT against damages for legal liability arising from an error, omission or negligent act
in the performance of professional services required by this agreement, providing that such
coverage is reasonably available at commercially affordable premiums. For purposes of this
agreement, “reasonably available” and “commercially affordable” shall mean that more than half of
the design professionals practicing in this state in CONSULTANT’S discipline are able to obtain
coverage. The professional liability insurance policy shall provide coverage for each occurrence in
the amount of $1,000,000 and annual aggregate of $1,000,000 on a claims-made basis.

Upon request of CLIENT, CONSULTANT shall provide CLIENT with certificates of insurance,
showing evidence of required coverages.

E. Opinions or Estimates of Construction Cost. Where provided by the CONSULTANT as part of
Exhibit I or otherwise, opinions or estimates of construction cost will generally be based upon
public construction cost information. Since the CONSULTANT has no control over the cost of
labor, materials, competitive bidding process, weather conditions and other factors affecting the
cost of construction, all cost estimates are opinions for general information of the CLIENT and the
CONSULTANT does not warrant or guarantee the accuracy of construction cost opinions or
estimates. The CLIENT acknowledges that costs for project financing should be based upon
contracted construction costs with appropriate contingencies.

F.  Construction Services. It is agreed that the CONSULTANT and its representatives shall not be
responsible for the means, methods, techniques, schedules or procedures of construction selected by
the contractor or the safety precautions or programs incident to the work of the contractor.

G. Use of Electronic/Digital Data. Because of the potential instability of electronic/digital data and
susceptibility to unauthorized changes, copies of documents that may be relied upon by CLIENT
are limited to the printed copies (also known as hard copies) that are signed or sealed by
CONSULTANT. Except for electronic/digital data which is specifically identified as a project
deliverable by this AGREEMENT or except as otherwise explicitly provided in this
AGREEMENT, all electronic/digital data developed by the CONSULTANT as part of the
PROJECT is acknowledged to be an internal working document for the CONSULTANT’S
purposes solely and any such information provided to the CLIENT shall be on an “AS IS” basis
strictly for the convenience of the CLIENT without any warranties of any kind. As such, the
CLIENT is advised and acknowledges that use of such information may require substantial
modification and independent verification by the CLIENT (or its designees). Provision of
electronic/digital data, whether required by this Agreement or provided as a convenience to the
Client, does not include any license of software or other systems necessary to read, use or
reproduce the information. It is the responsibility of the CLIENT to verify compatibility with its
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system and long-term stability of media. CLIENT shall indemnify and hold harmless
CONSULTANT and its Subconsultants from all claims, damages, losses, and expenses, including
attorneys' fees arising out of or resulting from third party use or any adaptation or distribution of
electronic/digital data provided under this AGREEMENT, unless such third party use and
adaptation or distribution is explicitly authorized by this AGREEMENT.

H.  Reuse of Documents. Drawings and Specifications and all other documents (including electronic
and digital versions of any documents) prepared or furnished by CONSULTANT pursuant to this
AGREEMENT are instruments of service in respect to the Project and CONSULTANT shall retain
an ownership interest therein. Upon payment of all fees owed to the CONSULTANT, the CLIENT
shall acquire an ownership interest in all identified deliverables, including Plans and Specifications,
for any reasonable use relative to the Project and the general operations of the CLIENT. CLIENT
may make and disseminate copies for information and reference in connection with the use and
maintenance of the Project by the CLIENT. However, such documents are not intended or
represented to be suitable for reuse by CLIENT or others on extensions of the Project or on any
other project and any reuse other than that specifically intended by this AGREEMENT will be at
CLIENT'S sole risk and without liability or legal exposure to CONSULTANT.

Confidentiality. CONSULTANT agrees to keep confidential and not to disclose to any person or
entity, other than CONSULTANT’S employees and subconsultants any information obtained from
CLIENT not previously in the public domain or not otherwise previously known to or generated by
CONSULTANT. These provisions shall not apply to information in whatever form that comes into
the public domain through no fault of CONSULTANT; or is furnished to CONSULTANT by a
third party who is under no obligation to keep such information confidential; or is information for
which the CONSULTANT is required to provide by law or authority with proper jurisdiction; or is
information upon which the CONSULTANT must rely for defense of any claim or legal action.

Period of Agreement. This Agreement will remain in effect until 12/31/2025 or such other
explicitly identified completion period, after which time the Agreement may be extended upon
mutual agreement of both parties.

K. Payments. If CLIENT fails to make any payment due CONSULTANT for services and expenses
within thirty days after date of the CONSULTANT'S invoice, a service charge of one and one-half
percent (1.5%) per month or the maximum rate permitted by law, whichever is less, may be charged
on any unpaid balance. In addition after giving seven days' written notice to CLIENT,
CONSULTANT may, without waiving any claim or right against the CLIENT and without
incurring liability whatsoever to the CLIENT, suspend services and withhold project deliverables
due under this Agreement until CONSULTANT has been paid in full all amounts due for services,
expenses and charges.

L. Termination. This Agreement may be terminated by either party for any reason or for
convenience by either party upon seven (7) days written notice.

In the event of termination, the CLIENT shall be obligated to the CONSULTANT for payment of
amounts due and owing including payment for services performed or furnished to the date and time
of termination, computed in accordance with Section 111 of this Agreement.

M. Contingent Fee. The CONSULTANT warrants that it has not employed or retained any company
or person, other than a bona fide employee working solely for the CONSULTANT to solicit or
secure this Contract, and that it has not paid or agreed to pay any company or person, other than a
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bona fide employee, any fee, commission, percentage, brokerage fee, gift or any other
consideration, contingent upon or resulting from award or making of this Agreement.

N.  Non-Discrimination. The provisions of any applicable law or ordinance relating to civil rights and
discrimination shall be considered part of this Agreement as if fully set forth herein.

The CONSULTANT is an Equal Opportunity Employer and it is the policy of the
CONSULTANT that all employees, persons seeking employment, subcontractors, subconsultants
and vendors are treated without regard to their race, religion, sex, color, national origin, disability,
age, sexual orientation, marital status, public assistance status or any other characteristic protected
by federal, state or local law.

0. Controlling Law. This Agreement is to be governed by the law of the State of lowa.

Dispute Resolution. CLIENT and CONSULTANT agree to negotiate all disputes between them in
good faith for a period of 30 days from the date of notice of dispute prior to proceeding to formal
dispute resolution or exercising their rights under law. Any claims or disputes unresolved after
good faith negotiations shall first be submitted to mediation, using a mutually acceptable Neutral
Third Party and mutually agreeable mediation process. If the mediation is unsuccessful in resolving
the dispute, the parties may mutually agree to submit to another method of dispute resolution or
submit the dispute to a court of competent jurisdiction.

Q. Survival. All obligations, representations and provisions made in or given in Section IV of this
Agreement will survive the completion of all services of the CONSULTANT under this Agreement
or the termination of this Agreement for any reason.

R.  Severability. Any provision or part of the Agreement held to be void or unenforceable under any
law or regulation shall be deemed stricken, and all remaining provisions shall continue to be valid
and binding upon CLIENT and CONSULTANT, who agree that the Agreement shall be reformed
to replace such stricken provision or part thereof with a valid and enforceable provision that comes
as close as possible to expressing the intention of the stricken provision.
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SECTION YV - SIGNATURES

THIS INSTRUMENT embodies the whole agreement of the parties, there being no promises, terms,
conditions or obligation referring to the subject matter other than contained herein. This Agreement may

only be amended, supplemented, modified or canceled by a duly executed written instrument signed by
both parties.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed in their
behalf.

CLIENT: City of Marshalltown, lowa CONSULTANT: Bolton & Menk, Inc.

Jé/wﬂwi Borovnard.,

Y Gregory Broussard, P.E. e

Principal
12/9/2024
Date Date
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2024-282

RESOLUTION APPROVING THE 2025 BOLTON AND MENK PROFESSIONAL
SERVICES AGREEMENT FOR GENERAL PARK PLANNING AND DESIGN
SERVICES

WHEREAS, the City of Marshalltown has requested to continue to utilize Bolton and Menk
for park planning and design services; and

WHEREAS, Bolton and Menk has submitted a Professional Services Agreement on an
hourly basis to assist the City in handling day-to-day park planning and design items not associated
with a particular project at a reduced rate up to 40 hours per month.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA: that the Professional Services Agreement with Bolton and Menk
for general park planning and design services is hereby approved and the Mayor is directed to
execute the Agreement.

Passed this 20" day of December 2024, and signed this day of December 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN i North Gontor trect

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Carol Webb, City Administrator
DATE: December 20, 2024
RE: 2025 Agreement for General Park Planning and Design Services

Strategic Plan:
1 Strategy 1: Expand and improve development in the community.
Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Plan and fund improvements to the City’s infrastructure and buildings.

Recommendation: Approve the professional services agreement with Bolton & Menk for general parks
planning and design services.

Budget Impact: Expenditures under this agreement are funded from operating budgets.
Description/Background:

The proposed general parks planning and design services agreement will support staff when professional
services are needed that are not included in standard contracts for specific projects. The on-call
agreement affords a reduced hourly rate for the first 40 hours of work performed under the agreement in
a month.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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2025 AGREEMENT FOR PROFESSIONAL SERVICES

GENERAL PARK PLANNING AND DESIGN SERVICES

CITY OF MARSHALLTOWN, IOWA

This Agreement, made this __ day of 202__, by and between City of Marshalltown, 24 N.
Center Street, Marshalltown, lowa 50158, hereinafter referred to as CLIENT, and BOLTON & MENK,
INC., 1519 Baltimore Dr., Ames, IA 50010, hereinafter referred to as CONSULTANT.

WITNESS, whereas the CLIENT requires professional Park Planning and Design in conjunction with
various City projects and whereas the CONSULTANT agrees to furnish the various professional services
required by the CLIENT.

NOW, THEREFORE, in consideration of the mutual covenants and promises between the parties hereto,
it is agreed:

SECTION I - CONSULTANT'S SERVICES

The CONSULTANT agrees to perform General Park Planning and Design services requested by
the CLIENT as described in Section Il1-A of this Agreement.

Upon mutual agreement of the parties hereto, Additional Park Planning and Design services may be
authorized by separate work order as outlined in Section Il — B of this Agreement.

SECTION Il - THE CLIENT'S RESPONSIBILITIES

The CLIENT shall promptly compensate the CONSULTANT in accordance with Section 111 of this
Agreement.

The CLIENT shall place any and all previously acquired information in its custody at the disposal
of the CONSULTANT for its use. Such information shall include but shall not be limited boundary
surveys, topographic surveys, preliminary sketch plan layouts, building plans, soil surveys,
drainage reports, abstracts, deed descriptions, tile maps and layouts, aerial photos, utility
agreements, environmental reviews, and zoning limitations. The CONSULTANT may rely upon
the accuracy and sufficiency of all such information in performing services unless otherwise
instructed, in writing, by CLIENT.

The CLIENT will guarantee access to and make all provisions for entry upon both public and
private portions of the project and pertinent adjoining properties.

The CLIENT will give prompt notice to the CONSULTANT whenever the CLIENT observes or
otherwise becomes aware of any defect in the proposed project.
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E.  The CLIENT shall designate a liaison person to act as the CLIENT'S representative with respect to
services to be rendered under this Agreement. Said representative shall have the authority to
transmit instructions, receive instructions, receive information, interpret and define the CLIENT'S
policies with respect to the project and CONSULTANT'S services.

Carol Webb — City Administrator
Heather Thomas — Public Works Director
TBD — Parks and Recreation Director
City of Marshalltown
24 N. Center Street
Marshalltown, 1A 50158
Phone: (641) 754-5701

F.  The CLIENT shall provide such legal, accounting, independent cost estimating and insurance
counseling services as may be required for completion of the consultant services described in this
agreement.

G. The CLIENT will obtain any and all regulatory permits required for the proper and legal execution
of the project.

H.  The CLIENT will hire, when requested by the CONSULTANT, an independent test company to
perform laboratory and material testing services, and soil investigation that can be justified for the
proper design and construction of the project. The CONSULTANT shall assist the CLIENT in
selecting a testing company. Payment for testing services shall be made directly to the testing
company by the CLIENT and is not part of this Agreement.

SECTION Il - COMPENSATION FOR SERVICES

A. Basic Services. Bolton & Menk, Inc. proposes to serve the City of Marshalltown on an hourly
basis. Therefore, to assist the City in handling day-to-day general park and recreation planning
assistance not associated with a particular project it is proposed to perform these tasks at reduced
rate of $100/hour for landscape architect and other professional engineers for non-project related
services up to 40 hours per month.

As this applies to non-project related items, the savings is generally related to expenditures from the
general fund budget of the City. In addition, there is only a one (1) hour charge to the City for
attendance at City Council Meetings, if attendance is requested by the Client.

For work requested in excess of 40 hours per month, standard hourly billing rates shall apply.
B. Parks and Rec Planning/Design Services. When requested by the Client, Bolton & Menk will

develop, by Work Order, a scope of services and estimate of hours to complete each project phase.
This information will be the basis for developing a not-to-exceed fee for projects.

Billings are based on hours spent at rates in effect for the individuals performing the work. The
hourly rates for Principals, Senior Associates, Associates and members of the staff vary according
to skill and experience. These rates shall apply for projects for the period through December 31,
2025 and may be adjusted annually thereafter to account for changed labor costs, inflation or
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changed overhead conditions.

Hourly rates include labor, general business and other normal and customary expenses associated
with operating a professional business. Unless otherwise agreed, the above rates include vehicle and
personal expenses, mileage, telephone, survey stakes and routine expendable supplies; and no
separate charges will be made for these activities and materials. Expenses beyond the agreed scope
of services and non-routine expenses, such as large quantities of prints, extra report copies, out-
sourced graphics and photographic reproductions, document recording fees, outside professional
and technical assistance and other items of this general nature, will be invoiced separately, upon
client approval. Rates and charges do not include sales tax, if applicable.

The CLIENT will compensate the CONSULTANT in accordance with the attached schedule of fees
effective through December 31, 2025 for the time spent in performance of Agreement services.

IV - GENERAL

A. Standard of Care. Professional services provided under this Agreement will be conducted in a
manner consistent with that level of care and skill ordinarily exercised by members of the
Consultant's profession currently practicing under similar conditions. No warranty, express or
implied, is made.

B. Change in Project Scope. Inthe event the CLIENT changes or is required to change the scope of
the project from that described in Section | and/or the applicable addendum, and such changes
require Additional Services by the CONSULTANT, the CONSULTANT shall be entitled to
additional compensation at the applicable hourly rates. The CONSULTANT shall give notice to
the CLIENT of any Additional Services, prior to furnishing such additional services. The CLIENT
may request an estimate of additional cost from the CONSULTANT, and upon receipt of the
request, the CONSULTANT shall furnish such, prior to authorization of the changed scope of
work.

C. Limitation of Liability. CONSULTANT shall indemnify, defend, and hold harmless CLIENT
and its officials, agents and employees from any loss, claim, liability, and expense (including
reasonable attorneys’ fees and expenses of litigation) arising from, or based in the whole, or in any
part, on any negligent act or omission by CONSULTANT’S employees, agents, or subconsultants.
In no event shall CLIENT be liable to CONSULTANT for consequential, incidental, indirect,
special, or punitive damages.

CLIENT shall indemnify, defend, and hold harmless CONSULTANT and its employees from any
loss, claim, liability, and expense (including reasonable attorneys’ fees and expenses of litigation)
arising from, or based in the whole, or in any part, on any negligent act or omission by CLIENT’S
employees, agents, or consultants. In no event shall CONSULTANT be liable to CLIENT for
consequential, incidental, indirect, special, or punitive damages.

Nothing contained in this Agreement shall create a contractual relationship with or a cause of action
in favor of a third party against either the CLIENT or the CONSULTANT. The CONSULTANT'S
services under this Agreement are being performed solely for the CLIENT'S benefit, and no other
entity shall have any claim against the CONSULTANT because of this Agreement or the
performance or nonperformance of services provided hereunder. The CLIENT agrees to include a
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provision in all contracts with contractors and other entities involved in this project to carry out the
intent of the paragraph.

D. Insurance. The CONSULTANT agrees to maintain, at the CONSULTANT'S expense, statutory
worker's compensation coverage.

The CONSULTANT also agrees to maintain, at CONSULTANT’S expense, general liability
insurance coverage insuring CONSULTANT against claims for bodily injury, death or property
damage arising out of CONSULTANT’S general business activities (including automobile use).
The liability insurance policy shall provide coverage for each occurrence in the minimum amount
of $1,000,000.

During the period of design and construction of the project, the CONSULTANT also agrees to
maintain, at CONSULTANT’S expense, Professional Liability Insurance coverage insuring
CONSULTANT against damages for legal liability arising from an error, omission or negligent act
in the performance of professional services required by this agreement, providing that such
coverage is reasonably available at commercially affordable premiums. For purposes of this
agreement, “reasonably available” and “commercially affordable” shall mean that more than half of
the design professionals practicing in this state in CONSULTANT’S discipline are able to obtain
coverage. The professional liability insurance policy shall provide coverage for each occurrence in
the amount of $1,000,000 and annual aggregate of $1,000,000 on a claims-made basis.

Upon request of CLIENT, CONSULTANT shall provide CLIENT with certificates of insurance,
showing evidence of required coverages.

E. Opinions or Estimates of Construction Cost. Where provided by the CONSULTANT as part of
Exhibit I or otherwise, opinions or estimates of construction cost will generally be based upon
public construction cost information. Since the CONSULTANT has no control over the cost of
labor, materials, competitive bidding process, weather conditions and other factors affecting the
cost of construction, all cost estimates are opinions for general information of the CLIENT and the
CONSULTANT does not warrant or guarantee the accuracy of construction cost opinions or
estimates. The CLIENT acknowledges that costs for project financing should be based upon
contracted construction costs with appropriate contingencies.

Construction Services. It is agreed that the CONSULTANT and its representatives shall not be
responsible for the means, methods, techniques, schedules or procedures of construction selected by
the contractor or the safety precautions or programs incident to the work of the contractor.

G. Use of Electronic/Digital Data. Because of the potential instability of electronic/digital data and
susceptibility to unauthorized changes, copies of documents that may be relied upon by CLIENT
are limited to the printed copies (also known as hard copies) that are signed or sealed by
CONSULTANT. Except for electronic/digital data which is specifically identified as a project
deliverable by this AGREEMENT or except as otherwise explicitly provided in this
AGREEMENT, all electronic/digital data developed by the CONSULTANT as part of the
PROJECT is acknowledged to be an internal working document for the CONSULTANT’S
purposes solely and any such information provided to the CLIENT shall be on an “AS IS” basis
strictly for the convenience of the CLIENT without any warranties of any kind. As such, the
CLIENT is advised and acknowledges that use of such information may require substantial
modification and independent verification by the CLIENT (or its designees). Provision of
electronic/digital data, whether required by this Agreement or provided as a convenience to the
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K.

Client, does not include any license of software or other systems necessary to read, use or
reproduce the information. It is the responsibility of the CLIENT to verify compatibility with its
system and long-term stability of media. CLIENT shall indemnify and hold harmless
CONSULTANT and its Subconsultants from all claims, damages, losses, and expenses, including
attorneys' fees arising out of or resulting from third party use or any adaptation or distribution of
electronic/digital data provided under this AGREEMENT, unless such third party use and
adaptation or distribution is explicitly authorized by this AGREEMENT.

Reuse of Documents. Drawings and Specifications and all other documents (including electronic
and digital versions of any documents) prepared or furnished by CONSULTANT pursuant to this
AGREEMENT are instruments of service in respect to the Project and CONSULTANT shall retain
an ownership interest therein. Upon payment of all fees owed to the CONSULTANT, the CLIENT
shall acquire an ownership interest in all identified deliverables, including Plans and Specifications,
for any reasonable use relative to the Project and the general operations of the CLIENT. CLIENT
may make and disseminate copies for information and reference in connection with the use and
maintenance of the Project by the CLIENT. However, such documents are not intended or
represented to be suitable for reuse by CLIENT or others on extensions of the Project or on any
other project and any reuse other than that specifically intended by this AGREEMENT will be at
CLIENT'S sole risk and without liability or legal exposure to CONSULTANT.

Confidentiality. CONSULTANT agrees to keep confidential and not to disclose to any person or
entity, other than CONSULTANT’S employees and subconsultants any information obtained from
CLIENT not previously in the public domain or not otherwise previously known to or generated by
CONSULTANT. These provisions shall not apply to information in whatever form that comes into
the public domain through no fault of CONSULTANT; or is furnished to CONSULTANT by a
third party who is under no obligation to keep such information confidential; or is information for
which the CONSULTANT is required to provide by law or authority with proper jurisdiction; or is
information upon which the CONSULTANT must rely for defense of any claim or legal action.

Period of Agreement. This Agreement will remain in effect until 12/31/2025 or such other
explicitly identified completion period, after which time the Agreement may be extended upon
mutual agreement of both parties.

Payments. If CLIENT fails to make any payment due CONSULTANT for services and expenses
within thirty days after date of the CONSULTANT'S invoice, a service charge of one and one-half
percent (1.5%) per month or the maximum rate permitted by law, whichever is less, may be charged
on any unpaid balance. In addition after giving seven days' written notice to CLIENT,
CONSULTANT may, without waiving any claim or right against the CLIENT and without
incurring liability whatsoever to the CLIENT, suspend services and withhold project deliverables
due under this Agreement until CONSULTANT has been paid in full all amounts due for services,
expenses and charges.

Termination. This Agreement may be terminated by either party for any reason or for
convenience by either party upon seven (7) days written notice.

In the event of termination, the CLIENT shall be obligated to the CONSULTANT for payment of
amounts due and owing including payment for services performed or furnished to the date and time
of termination, computed in accordance with Section 111 of this Agreement.
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M.  Contingent Fee. The CONSULTANT warrants that it has not employed or retained any company
or person, other than a bona fide employee working solely for the CONSULTANT to solicit or
secure this Contract, and that it has not paid or agreed to pay any company or person, other than a
bona fide employee, any fee, commission, percentage, brokerage fee, gift or any other
consideration, contingent upon or resulting from award or making of this Agreement.

N.  Non-Discrimination. The provisions of any applicable law or ordinance relating to civil rights and
discrimination shall be considered part of this Agreement as if fully set forth herein.

The CONSULTANT is an Equal Opportunity Employer and it is the policy of the
CONSULTANT that all employees, persons seeking employment, subcontractors, subconsultants
and vendors are treated without regard to their race, religion, sex, color, national origin, disability,
age, sexual orientation, marital status, public assistance status or any other characteristic protected
by federal, state or local law.

0. Controlling Law. This Agreement is to be governed by the law of the State of lowa.

Dispute Resolution. CLIENT and CONSULTANT agree to negotiate all disputes between them in
good faith for a period of 30 days from the date of notice of dispute prior to proceeding to formal
dispute resolution or exercising their rights under law. Any claims or disputes unresolved after
good faith negotiations shall first be submitted to mediation, using a mutually acceptable Neutral
Third Party and mutually agreeable mediation process. If the mediation is unsuccessful in resolving
the dispute, the parties may mutually agree to submit to another method of dispute resolution or
submit the dispute to a court of competent jurisdiction.

Q. Survival. All obligations, representations and provisions made in or given in Section IV of this
Agreement will survive the completion of all services of the CONSULTANT under this Agreement
or the termination of this Agreement for any reason.

R.  Severability. Any provision or part of the Agreement held to be void or unenforceable under any
law or regulation shall be deemed stricken, and all remaining provisions shall continue to be valid
and binding upon CLIENT and CONSULTANT, who agree that the Agreement shall be reformed
to replace such stricken provision or part thereof with a valid and enforceable provision that comes
as close as possible to expressing the intention of the stricken provision.

City of Marshalltown, lowa Page 6 of 7 Agreement for Professional Services
Parks and Rec Planning/Design



SECTION V - SIGNATURES

THIS INSTRUMENT embodies the whole agreement of the parties, there being no promises, terms,
conditions or obligation referring to the subject matter other than contained herein. This Agreement may

only be amended, supplemented, modified or canceled by a duly executed written instrument signed by
both parties.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed in their
behalf.

CLIENT: City of Marshalltown, lowa CONSULTANT: Bolton & Menk, Inc.

A oo Broomard,

'Gregory Broussard, P.E.

Principal
12/9/2024
Date Date
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2024-
RESOLUTION TO REALLOCATE AMERICAN RESCUE PLAN ACT (ARPA) FUNDS

WHEREAS, the City received $3,987,178.83 in ARPA funds to aid in the economic
recovery from the COVID-19 pandemic and needs to have all projects obligated by December 31,
2024 and spent by December 31, 2026; and

WHEREAS, the Council wants to use ARPA funds to increase the MPACT program from
$400,000 to $550,000 in order to extend the program through December 31, 2026; and

WHEREAS, the Council wants to use $68,063.65 of ARPA funds for the Linn Creek
projects; and

WHEREAS, the Council wants to reduce the Edgewood Stormwater budget by $16,986,
since the project was originally budgeted at $600,000, but only spent $583,014 in FY23-FY24;
and

WHEREAS, the portion budgeted in FY2025 for the General Fund Public Safety gross pay
will be reduced by 201,077.65, so the amount spent will be zero in FY25; and

WHEREAS, the ARPA funds of $324,360.18 for the General Fund Public Safety wages
have already been spent in FY22-FY24; and

WHEREAS the State Street project of $2,461,741 has already been spent and

WHEREAS the City Council has determined that reallocating ARPA funds of $16,986 from
the Edgewood Stormwater project and $201,077.65 of the General Fund public safety wages to
the MPACT program in the amount of $150,000 and the Linn Creek District projects in the amount
of $68,063.65 in order to meet the ARPA requirement of obligating and the spending of funds by
ARPA’s deadlines is in the best interest of the City of Marshalltown.

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Marshalltown,
lowa, approves reallocating $16,986 from the Edgewood Stormwater project and $201,077.65 of
the General Fund public safety wages to the MPACT program in the amount of $150,000 and the
Linn Creek District projects in the amount of $68,063.65.

Passed this 20t day of December 2024, and signed this day of December 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:




Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN i North Gontor trect

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor Greer and City Council
FROM: Diana Steiner, Finance Director, Carol Webb, City Administrator
DATE: 12/13/2024
RE: Reallocate ARPA funding

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: The City Council has oversight over city services and approves budget requests to fund
services.

Recommendation: Per Council’s direction from the Dec. 9t Council meeting, staff recommends approving
up to $550,000 in ARPA funds to continue the MPACT program through December 31, 2026, which is an
increase of $150,000, and use $68,063.65 of the ARPA funds to reimburse costs already spent for the Linn
Creek project.

Description/Background: At the November 25, 2024 Council meeting, there was a discussion regarding
increasing the amount of ARPA funds for the MPACT program and Council wanted to use any
unencumbered funds for that purpose (approximately $218,000), which increases MPACTs ARPA funding
from $400,000 to $618,000. However, there are requirements with ARPA funds that were brought to your
attention at the Dec. 91" meeting. For example, all funds need to be obligated by 12/31/24 (contract
signed) and payments made by 12/31/26. YSS is currently billing the City @ $6,500 per bi-weekly
payperiod. Based on what ARPA funds have already been spent and projecting out what will be spent,
including training and software, the maximum total projected in expenses would be $601,000.

If there are staff vacancies, then funds would not be utilized by the 12/31/26 deadline. To mitigate
returning funds, Council directed staff to increase the ARPA MPACT funding from $400,000 to $550,000,
and use the projected remaining funds of $68,063.65 for the Linn Creek District projects. The Linn Creek
projects have already been paid out of bond funds, so | will make a journal entry to pay them out of ARPA
funds instead.

With these changes, below is how the ARPA funds will be obligated and spent:

YSS-MPACT (originally $400,000) 550,000.00 *In addition to ARPA, up to $50,000 from LOST approved
Linn Creek District project 68,063.65
State Street 2,461,741.00
Edgewood Creek Stormwater 583,014.00
Revenue Replacement - General Fund Fy22-FY24 324,360.18
TOTAL ARPA FUNDS $ 3,987,178.83

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, \
Mark Mitchell, Greg Nichols, Jeff Schneider, Gary Thompson S



2024-284

RESOLUTION APPROVING AN AMENDED CONTRACT AND SUBRECIPIENT
AGREEMENT WITH YOUTH AND SHELTER SERVICES OF MARSHALL COUNTY
FOR THE CONTINUATION OF THE MPACT PROGRAM

WHEREAS, there is herewith submitted to the City Council of Marshalltown, lowa, (City)
an amended contract by and between the City of Marshalltown, lowa, and YSS of Marshall County
for the continuation of the MPACT program with the Marshalltown Police Department; and

WHEREAS, it is the desire and intent of YSS of Marshall County and the City that MPACT
continue beyond the initial twelve-months of operation; and

WHEREAS, it is declared that the City will allocate up to $550,000 in American Rescue
Plan funds and up to $50,000 in Local Option Sales Tax Council Designated funds through
December 31, 2026 for the on-going work of the MPACT program; and

WHEREAS, the Council has fully examined the amended Contract and found it to be in the
best interests of the City of Marshalltown, lowa and that it should now be approved and accepted.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:

Section 1. That the contract by and between the City of Marshalltown, lowa and YSS of Marshall
County the ongoing operation of the MPACT Program in the Marshalltown Police Department is
hereby fully approved and the Mayor and City Clerk are hereby authorized and directed to execute
same for and on behalf of said City.

Section 2. That the subrecipient agreement by and between Youth and Shelter Services, Inc. and
the City of Marshalltown for American Rescue Plan Act Funds to be Used for the MPACT
Program is hereby fully approved and the Mayor and City Clerk are hereby authorized and directed
to execute same for and on behalf of said City.

Passed this 20" day of December 2024, and signed this day of December 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN i North Gontor trect

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Diana Steiner, Finance Director
DATE: December 12, 2024
RE: Amended Agreement with YSS for the Continuation of the MPACT program

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Continue the MPACT Program with YSS through December 31, 2026 (FY27).

Recommendation: Approve the agreement with Youth and Shelter Services, Inc. (YSS) and the
subrecipient agreement for the use of ARPA funds.

Budget Impact: The proposed agreement provides YSS with up to an additional $150,000 in available
ARPA funds and up to $50,000 of Local Option Sales Tax Council Designated funds to continue the MPACT
program up to December 31, 2026 (FY27).

Description/Background:

The City of Marshalltown has an agreement with YSS connected to the Marshalltown Police and
Community Team (MPACT) program. In the past, the program has been funded with federal DOJ funds,
state DCAT funds, and the General fund. The agreement was amended in 2022 to provide $400,000 in
ARPA funds for continuation of the program. At the December 9, 2024 Council meeting, Council directed
staff to further revise the agreement with YSS to allocate up to an additional $150,000 of available ARPA
funds and up to $50,000 of LOST for the MPACT program. In addition, the remaining ARPA funds of
$68,063.65 will fund costs already incurred for the Linn Creek District project. A subrecipient agreement
is needed for the ARPA funds designated for MPACT and a contract with YSS must be signed by December
31, 2024 to be eligible for ARPA funds. The ARPA funds must be spent no later than December 31, 2026.

This is a summary of how the ARPA funds will be spent per Council’s direction:

YSS-MPACT (originally $400,000) 550,000.00 *In addition to ARPA, up to $50,000 from LOST approved
Linn Creek District project 68,063.65
State Street 2,461,741.00
Edgewood Creek Stormwater 583,014.00
Revenue Replacement - General Fund Fy22-FY24 324,360.18
TOTAL ARPA FUNDS $ 3,987,178.83

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell, \
Greg Nichols, Jeff Schneider, Gary Thompson S



AMENDED CONTRACT BETWEEN YOUTH AND SHELTER SERVICES, INC.
AND THE CITY OF MARSHALLTOWN, IOWA

This Contract between Youth and Shelter Services, Inc. (“YSS”) and the City of
Marshalltown, Towa (“City”) is hereby agreed.

WHEREAS, the City, through its Police Department, wishes to partner with a team
of social workers to better serve the citizens of Marshalltown; and

WHEREAS, YSS has the personnel necessary to perform the necessary labor on a
regular basis for the duration of this Contract.

THEREFORE, THE PARTIES AGREE:
A. Duration of Contract

The contract shall begin on January 1, 2022 and continue through December 31, 2026, or
until funding is no longer available.

B. Funding

The City agrees to extend the availability of its initial commitment of up to $150,000 through
June 30, 2022, as grant funds have substituted the need for the City’s funds in the first year of
operation.

The City signed a grant agreement with the Department of Justice for $206,640 for expenses of
the program through August 31, 2024

The City will dedicate up to $550,000 in American Rescue Plan funds and $50,000 in Local
Option Sales Tax Council Designated funds to pay for the program through December 31,
2026.

Both parties mutually agree to pursue funding for the on-going operations and continuation of
the program. Both parties also mutually agree that the Department of Justice grant and the
American Rescue Plan funds are available to fund the program until exhausted or until the funds
expire. In addition, Council has designated $50,000 from LOST to be used if the $550,000 of
ARPA funds have been spent and more funds are needed to perform work through December
31, 2026.

C. Eligible Expenses

The following expenses incurred by YSS are eligible for reimbursement:
o Wages, including overtime, and benefits of two full-time equivalent
Community Advocates
e Pro-rated wages and pro-rated benefits of a Supervisor



Pro-rated wages of Human Behavior Directors and Administrators wages and benefits
Cell Phone charges

Mobile internet/hotspot charges

Supplies for operating the program

Mileage to be reimbursed up to the current state employee rate per mile
Administration expenses not-to-exceed 18 percent of program costs

Facility overhead commensurate with use of non-City-owned facilities

Training and related travel expenses if prior approval given by the City.

Software if prior approval given by the City.

The eligible expenses related to the Department of Justice and American Rescue Plan grant
shall be detailed in separate Subrecipient Agreement.

D. Duties of YSS

L,

Y'SS shall use reasonable best efforts to supply, as independent contractors and not as
of employees of the City, not less than two (2) social workers to provide social work
services, as well as a supervisor and any appropriate support/administrative statf. The
purpose of said contractors shall be to provide support and assistance to the
Marshalltown Police Department, based upon calls for services received by the
Department.
YSS shall provide a certificate of insurance and it shall remain in effect for the term
of this agreement and shall provide written notice to any change of coverage or
termination of policy. The City shall be named as additional insured with at least the
below stated minimum coverages:
* A.$1,000,000 combined single limit for bodily injury and property damage
of auto liability
*  B.$1,000,000 of general liability insurance for each occurrence, $1,000,000
for personal and advertising injury and $2,000,000 general aggregate
« C. $500,000 per accident/$500,000 per disease/$500,000 policy limit for
workers compensation and employers liability.
YSS shall maintain at least two (2) social workers to work at offices provided by the
City in its Police Department facility for the duration of this Contract. Said services shall
be performed during hours mutually agreed to by YSS and the City. The social workers
shall be available to react and respond to call for service received by the Marshalltown
Police Department, to the extent deemed practical and necessary by the social workers.
YSS’s social workers shall act as independent contractors in accord with the
independent professional judgment as social workers and not under the professional
direction of the Marshalltown Police Department.
Services of YSS shall be as the social workers exclusively determine, including but
not limited to the following: counseling, assistance to victims, referral to juvenile
courts as necessary, initiation of Child in Need of Assistance actions, and any other
such actions the social workers may determine consistent with their professional
training.
Agreement shall be consistent in all respects with the purpose and scope of
funds awarded to YSS through MPACT.



7.

10.

11.

YSS will maintain appropriate documentation, receipts, and appropriate proof of
expenditures, including base pay for the social workers; overtime for the social workers;
part-time supervisor pay; behavior health director/administrators’ pay , benefits to all
employees of YSS involved in the service; cell phone costs, hotspots/mobile internet
costs; supplies, equipment, mileage; administrative expenses; and overhead charges.
Training and travel may be eligible expenses if prior approval is given by the City. Other
costs to operate the program may be eligible if prior approval is given by the City.
Y'SS will report statistical information quarterly to the Chief of Police or designee
including the number of contacts, general demographic information, types of cases,
outcome/disposition, anecdotal data of interventions and other information as
requested. YSS shall observe confidentiality laws when reporting the same.

Y'SS shall meet at least monthly with the Chief of Police or designee to discuss the status
of this Contract, important information on the progress of the initiative and any other
relevant information.

YSS shall maintain appropriate insurance covering the performance or professional
conduct of its employees. Further, YSS shall be the employer of all YSS employees for
purposes of lowa Code Chapters 10 and 85 and shall carry legally required Workers’
Compensation insurance on its employees.

YSS shall provide all computers, cell phones, and other equipment or supplies
necessary for the social workers to carry out their duties, apart from office space, desks,
furniture, and physical infrastructure provided by the City.

E. Duties of the City

l.

The City shall provide, within the Police Department, office space for two full-time
social workers and embedded support staff supplied by YSS, including desks,
furniture and physical infrastructure to be provided by the City.

The City shall maintain commercial general liability insurance covering injury to
persons on City property, including YSS employees, which occur due to the negligence
of the City, as well as asserted negligence of its Police Officers acting in concert with
YSS. Proof of insurance shall be provided to YSS upon request.

The City shall provide funding for the program as defined in Section B, subject to a
Subrecipient Agreement to be signed for the Department of Justice grant and ARPA

~funds. Funding shall only be used for the eligible expense defined in Section C. Should

Y'SS fail to supply the person(s) or hours contemplated, YSS shall only be compensated
for the person(s) or hours supplied.

If funds are available, the City shall purchase data collection software.

If funds are available, the City will pay for the training and travel for conferences for
the YSS staff involved in the MPACT program.

F. Independent Contractor

The parties agree that YSS and its employees provided under this Contract are independent
contractors and not employees of the City. YSS shall exercise discretion in the performance of
all duties.



G. Mutual Indemnity

The parties agree there is risk inherent when social workers go into the field, especially when
visiting homes or other sites where criminal activity has been detected by law enforcement
officers. Likewise, the City understands the risk to both its Officers and social workers visiting
such location. The parties hereby indemnify and hold harmless each other for any negligence
committed by their respective employees which may lead to injury to the employees of the
other, and agree to defend the other for any such negligence.

H. Severability
If any portion of this contract is held to be illegal or unenforceable, such a finding shall
not impact the other portions of the contract. The other portions shall remain in full effect

and enforceable.

DATED and signed at Marshalltown, lowa this s day of ﬂ(i’c‘/aé e ,2024.

IN WITNESS WHEREOF, the parties have here unto signed their names the year and day
first above written.

CITY OF MARSHALLTOWN YOUTH & SHELTER SERVICES INC.

W
By?

BY: Joel Greer, Mayor

Attest: Alicia Hunter, City Clerk



SUBRECIPIENT AGREEMENT BY AND BETWEEN YOUTH AND SHELTER
SERVICES, INC. AND THE CITY OF MARSHALLTOWN FOR AMERICAN RESCUE
PLAN ACT FUNDS TO BE USED FOR THE MPACT PROGRAM

WHEREAS, the City of Marshalltown (“City”) received $3,987,179 in American Rescue
Plan Act (ARPA) funds to aid in the economic recovery from the COVID-19 pandemic; and

WHEREAS, Youth and Shelter Services, Inc. (“Subrecipient”) implements the
Marshalltown Police and Community Team (MPACT), a collaboration between the Subrecipient
and the Marshalltown Police Department, to provide human services for non-emergent, non-
criminal police calls involving mental illness, family conflict, substance abuse, or
emotional/behavior situations; and

WHEREAS, the City intends to allocate up to $550,000 of its ARPA funds to assist YSS
in the implementation of MPACT due to the value the program provides in meeting the City’s
desired goals related to promoting a safe and healthy community; and

WHEREAS, the City desires a Subrecipient Agreement with YSS to properly carry out
the terms and conditions related to use of ARPA funds;

The City and the Subrecipient hereby agree as follows:
1. ARPA FUNDS

1.1. Funding Source. Funds for MPACT provided by the Agreement are limited to ARPA
funds received by the City.

1.2. Maximum Payments. The maximum amount disbursed to YSS and/or used by the City
for the MPACT program will not exceed $550,000.

1.3. Disbursement of Funds. The Subrecipient shall provide the City with all requested
documentation for distribution of the ARPA funds. The City can purchase software,
training/travel directly relating to the MPACT program.

1.4. Disallowed Costs. Grant funds shall not be used for payment of costs or expenses
incurred by the Subrecipient that are not directly related to the MPACT program or are
incurred after 12/31/2026.

2. TERMS OF THE GRANT

2.1. Effective Date. This agreement shall remain in effect until the ARPA funds are spent or
until December 31, 2026, whichever comes first.



2.2.

2.3.

24.

2.5.

2.6.

Independent Entity. No contractor or employee of the Subrecipient shall be deemed an
Agent of the City. The Subrecipient is solely and entirely responsible for its acts and the
acts of the Subrecipient during the performance of this Agreement.

Non-Assignment. The Subrecipient will not assign this Agreement or otherwise transfer
any of its rights hereunder or delegate any of its obligations hereunder, without the prior
written consent of the City. Any such attempted assignment, transfer or delegation
without prior written consent shall be void.

Compliance with Laws and Regulations. The Subrecipient shall comply with all
applicable federal, state, international, and local laws, rules, ordinances, codes,
regulations and orders when performing within the scope of this Agreement.

Equal Opportunity and Accessibility. The Subrecipient shall not discriminate on the
basis of age, associational preference, color, creed, disability, gender, national origin,
race, religion, sex or sexual orientation against any party when performing within the
scope of this Agreement. All parties involved shall comply with Title VI of the Civil
Rights Act of 1964, Title 26 of the Fair Labor Standards Act, Section 504 of the
Rehabilitation Act of 1973 and the Americans with Disabilities Act of 1990.

Modification. Neither this Agreement nor any documents incorporated by reference in
connection with this Agreement may be changed, waived, modified, amended or
discharged except through a writing executed by both parties. All substantial
modifications to the MPACT program must be submitted in writing to the City.

INDEMNIFICATION

3.1.

3.2.

3.3.

Indemnification by Subrecipient. The Subrecipient and their successors and permitted
assigns shall defend, protect, indemnify and hold harmless the City, including all claims
from third parties or the State, from and against any and all claims, actions, suits,
liabilities, damages, losses, settlements, demands, deficiencies, judgments, costs and
expenses (including the costs, expenses and attorney fees of other counsel retained by
any Indemnitee) by third parties, the City directly or indirectly related to, resulting from,
or arising out of this Agreement (“Claims”).

Survival of Indemnification. The Subrecipient’s duties as set forth in this section shall
survive the termination of this Agreement and shall apply to all acts or omissions taken
or made in connection with the performance of this Agreement regardless of the date any
potential claim is made or discovered by the City, State or any other Indemnitee.

Defense of Claim. The City shall control the defense of any claim against the City. The
City may, at its option, tender the defense to Subrecipient in which case it shall
reasonably cooperate with the Subrecipient to facilitate the defense of any Claim against



the City. Even if the City chooses to tender the defense, the City reserves the right to
participate in such defense to the extent the City, in its sole discretion, determines to be
in its best interests.

4. GENERAL TERMS AND PROVISIONS

4.1. Severability. Each provision of this Agreement shall be deemed to be severable from all
other provisions of the Agreement and, if one or more of the provisions of the
Agreement shall be declared invalid, the remaining provisions of the Agreement shall
remain in full force and effect.

4.2. Limitation of Financial Obligation. It is agreed by the Subrecipient that the City shall
not, under any circumstances, be obligated financially under this Agreement except to
disburse ARPA Funds according to the terms of the Agreement.

DATED and signed at Marshalltown, lowa this 20th day of December, 2024.

IN WITNESS WHEREOF, the parties have here unto signed their names the year and day first
above written.

CITY OF MARSHALLTOWN YOUTH AND SHELTER SERVICES, INC.

BY: W
BY:

Joel Greer, Mayor

Attest: Alicia Hunter, City Clerk



Budget Schedule

New Fiscal Year 2026, Budget Amendment for FY 2025, 5-year Capital Plan
Department Head Deadlines

e December: Review of revenue & expenditures & CIP with department heads; City Administrator,
Finance Director and Dept. heads meet in December.
e Secondary review with Department heads after receive valuations: week of Jan 6, 2025.

Council Meetings:

e January 13, 2025
o Discuss Taxable Values
o General Fund Discussion
o Overview of Special Funds related to tax levies: Employee Benefits, MFPRSI, Transit
o Review CIP and Capital Expenditure Purchases (1% Draft)
e January 20, 2025 Special Meeting at 5:30 for Budget
o Continued discussion on General Fund
o Remaining Special Revenue Funds: LOST, RUT, grants, donations
o Enterprise Funds
e January 27, 2025
o Debt Service Fund and Long-term debt schedule
o CIP and capital expenditure purchases (2" Draft)
o Transfers between funds
e February 10, 2025
o Finish up any lingering issues
e February 24, 2025
o Create a proposed tax rate levy and set a public hearing date of March 24 for the proposed

property tax levy; enter these items into DOM software so they can be transferred to County

Auditor’s Office for required mailing to public (along with School District and County Rates).
March 5, 2025 City deadline to send proposed tax levy to County Auditor (thru DOM website).

March 15,2025 COUNTY AUDITOR WILL MAIL TRUTH-IN TAXATION STATEMENTS

e Publication Date of proposed property tax hearing — To T-R March 13 and post on social websites

e March 24, 2025 (Special meeting at 5:00 PM);— only item on the agenda is for Public Hearing on
proposed property tax levy). Can have a regular meeting at 5:30 afterwards.

e April 14, 2025:

o Council receives and adopts final proposed budget and orders notice of hearing for CIP, FY26

Regular Budget and FY25 Budget Amendment). Set public hearing for April 28.
e Publication Date for final FY26 budget/CIP/FY24 budget amendment April 17 (To TR publication)
e April 28,2025 Council Final Approval Date —Public hearing and adoption of final budgets

e Budgets submitted online thru DOM website with proof of publication on or before April 30.



2024-287

RESOLUTION SUSPENDING CIVIL SERVICE COMMISSION AND CITY COUNCIL
APPROVAL OF CIVIL SERVICE POLICE OFFICER NEW HIRE LISTS

WHEREAS, in the State of lowa, all cities with populations greater than 8,000 are required
to have a Civil Service Commission; and

WHEREAS, the City of Marshalltown’s Civil Service Commission approves the hiring and
promotional processes for civil service positions and approves the hiring and promotional lists; and

WHEREAS, a city council, by majority vote, may suspend the practice of requiring the Civil
Service Commission to approve a ranked police officer new hire list and then acceptance by the City
Council in order to expedite the hiring process; and

WHEREAS, the City Council finds it in its best interest to approve the suspension of Civil
Service Commission and City Council approval of Civil Service police officer new hire lists.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA,

Section 1. The City Council suspends the requirement for the Civil Service Commission and City
Council to approve Civil Service Police Officer New Hire Lists.

Section 2. The suspension shall be in effect January 1, 2025 to December 31, 2025.
Passed this 20" day of December 2024, and signed this day of December 2024.

CITY OF MARSHALLTOWN, IOWA

Joel T.S. Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk
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TO: Mayor and City Council
FROM: Jill Petermeier, HR Director
DATE: December 20, 2024
RE: SF2205 — Suspend Civil Service Hire List for Police Officers

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
1 Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
[ Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Obijective: To suspend the practices specified that are generally required for the hiring of an
employee, governed by Civil Service, for a period of one year now allowed under SF2205, resulting in a
quicker turnaround time for making offers to police officer candidates.

Recommendation: Suspend the civil service practice of certifying a ranked list required under chapter
400.12A subsection 2 per SF 2205 for a period of one year for police officers.

Budget Impact: No budget impact

Description/Background: Under the current civil service practices, when we have a civil service position
open, we take the testing process (also referred to as the hiring process) to the Civil Service Commission
to review and approve. After the testing process is followed and testing is complete, a ranked list is taken
to the Civil Service Commission to approve, and then it comes to City Council, on the consent agenda, to
accept. Offers cannot be made until these steps are completed. The time between completing the testing
process and meeting dates can sometimes be several weeks. Police officer candidates are often going
through the testing process at several agencies at the same time so the ability to make a timely offer is
important so we do not lose the candidate to another agency. Currently, many of the metro communities,
where our candidates may be also testing, do not have to comply with civil service laws so, they can make
job offers immediately after their testing process. (Civil service laws only apply to communities whose
population was 8,000 or greater in 1980).

SF 2205 was passed with an effective date of July 1, 2024. It allows for a City Council to suspend the need
to bring a ranked list to the Civil Service Commission to approve and then on to the City Council to accept.
It does not change the approval of the actual testing process. All testing processes would still be approved
by the Civil Service Commission. It simply would allow us to make offers to police officer candidates
timelier following the completion of the testing process and potentially lessen the chance of losing them
to other agencies. | discussed this with the Civil Service Commissioners, Nancy Harris — Chair, Chris Bennett
and Kiyoko Kieffer and they were all supportive of bringing this forward to the ask for your approval.
They understand the need to make offers to police officer candidates as quickly as possible. Our legal

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff,
Mark Mitchell, Greg Nichols, Jeff Schneider, Gary Thompson S 4



counsel, Ahler’s and Cooney, has also provided guidance on SF2205 and are supportive of this practice
change if approved by the City Council.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff,
Mark Mitchell, Greg Nichols, Jeff Schneider, Gary Thompson
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Senate File 2205, p.

b. An applicant who has successfully completed training at

the Iowa law enforcement academy or another training facility

certified by the director of the Iowa law enforcement academy

does not need to retake a civil service examination upon

changing employment from one Iowa law enforcement agency to

another Towa law enforcement agency, or upon becoming employed

by more than one Iowa law enforcement agency simultaneously, if

the applicant has previously passed a civil service examination

when the applicant was initially hired as a certified peace

officer and if, without a break of not more than one hundred

eighty days from prior law enforcement service, the applicant

is hired by another Iowa law enforcement agency. However,

the applicant shall complete and pass the applicable physical

examination provided in subsection 1 prior to beginning the new

employment.

Sec. 2. NEW SECTION. 400.12A Hiring practices — suspension

— reinstatement.

l. A city council, by majority vote, may suspend the
practices specified in subsection 2 that are generally required
pursuant to this chapter for the hiring of an employee of a
department governed by civil service. A suspension shall not
be in effect for more than one year, but a city council may
immediately vote to implement a new suspension of the required
practices upon the expiration of the prior suspension. Upon
the expiration of a suspension, hiring practices required under
this chapter shall be immediately reinstated for the applicable
positions. A city council, by majority vote, may reinstate
hiring practices suspended pursuant to this section prior to
the expiration of the suspension. A subsequent vote to suspend
required hiring practices, even if the vote occurs prior to
the original expiration date of the prior suspension, shall be
considered a vote for a new suspension.

2, The provisions of section 400.11, subsection 1,
paragraph “a” may be suspended as provided in subsection 1.

3. a. This section does not relieve an employee of a
department governed by civil service from the requirements to
complete all examinations and tests applicable to those persons
for positions subject to the provisions of this chapter.

b. This section shall not be construed to preclude an

2
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RESOLUTION AUTHORIZING THE AWARD OF CONTRACT FOR THE
RIVERVIEW PARK PLAYGROUND EQUIPMENT TO MIDWEST PLAYSCAPES

WHEREAS, Bolton and Menk issued requests for proposals for playground design for
Riverview Park Improvements Project; and

WHEREAS, the following responses were filed in response to the request for proposals
referred to above;

Bidder Option 1 Option 2

Game Time c/o Cunningham Recreation $249,975.09 -
Landscape Structures $249,791.62 $289,533.64
Boland Recreation (Miracle) $179,844.00 $191,000.00
Play Pro (Little Tikes) $250,000.00 $250,000.00
Midwest Playscapes $246,738.70 -

After consideration of all proposals filed, it was determined by the Council that the
recommended proposal from Midwest Playscapes is the best option for the public improvement
project as is herein outlined; and

WHEREAS, it is intended that the cost of said improvement shall be paid from such
funds as the City may legally use for such purposes or from the proceeds from the issuance of
such bonds as may be legally issued for said purposes or any combination of the above methods
of financing.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:

Section 1. That the proposal from Midwest Playscapes is hereby accepted for the Riverview
Park playground equipment as described in the request for proposal, in the total amount Two
Hundred Forty-Six Thousand Seven Hundred Thirty-Eight and 70/100 ($246,738.70) Dollars.
Section 2. The Mayor and City Clerk are hereby authorized and directed to execute the contract
on behalf of the City of Marshalltown, lowa and to take all necessary actions consistent
therewith and resulting therefrom.

Passed this 20" day of December 2024, and signed this day of December 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:




Alicia Hunter, City Clerk
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TO: Mayor Greer and City Council
FROM: Jennifer Hart, Recreation Supervisor
DATE: December 10, 2024
RE: Award of Riverview Park Playground Equipment

Strategic Plan:
] Strategy 1: Expand and improve development in the community.
Strategy 2: Enhance Marshalltown’s public image.
1 Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
[ Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Enhance Marshalltown's public image by updating and improving parks and amenities in
the parks, specifically Riverview Park

Recommendation: Staff recommends approval of the resolution to order construction to Midwest
Playscapes for the Riverview Park Project — Playground.

Budget Impact: This project is being paid with Fund 364 2022 GO Bond Funds

Description/Background: Request for Proposals (RFPs) were received on July 19, 2024 for the Riverview
Park project playground equipment. We received RFPs from Game Time ¢/o Cunningham Recreation for
$249,975.09, Landscape Structures; Concept 1 for $249,791.62 & Concept 2 for 289,533.64, Boland
Recreation (Miracle); Option 1 for $179,844 & Option 2 for $191,000, Play Pro (Little Tikes) Option 1 for
$250,000 & Option 2 for $250,000 and Midwest Playscapes for $246,738.70. Designs were presented to
the Park and Rec Advisory board and Staff received input from youth and community members. The
design from Midwest Playscapes was chosen at a cost of $246,738.70 to include installation.

CITY COUNCIL
Al Hoop, Gabriel Isom, Barry Kell, Mike Ladehoff,
Greg Nichols, Jeff Schneider, Gary Thompson
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Riverview Park — Playground Proposal Solicitation

402 Woodland Street
Marshalltown, lowa 50158
July 3, 2024

Overview

The City of Marshalltown Parks & Recreation Department is seeking playground design submittals for
Riverview Park in Marshalltown. Included in this submittal is a site layout showing the proposed new play
area.

Bequest

The new playground area is located inside a proposed perimeter concrete walk with proposed seating and
landscape beds. Requested at this time is a design and cost proposal for playground equipment for this
space. Please provide a proposal for new play equipment, delivery to the park site, and installation of the
play equipment. The play equipment budget is $250,000. The costs for play surfacing, drain tile, and all other
park improvements shown on the plan are not part of this proposal request. The play equipment
manufacturer selected will need to provide final plans in plan view to the City of Marshalltown for
incorporation into a final park site bid set during July/August of 2024.

The City reserves the right to select playground proposals based on a variety of different factors, included
but not limited to: amount of play value, aesthetics and character of the play equipment, type of play
equipment and consistency with overall park design intent, cost, and quality of the products.

Design Criteria
The playground area will be separated into 3 abutting, but separate playground zones. See zone description

and desired play equipment characteristics below.

Guidelines: ASTM, CPSC, IPEMA, and ADAAG
Equipment must be available for purchase through a state cooperative bid program

Area 1

Age group: 5-12

Area: 3,600 SF

Theme: Contemporary (Coordinate with Area 2)

Surfacing: Poured in place (For reference only, material and installation not included in proposal)
Desired play equipment: Accessible platform equipment, agility-based structures

Colorway: To be determined

Area 2

Age group: 2-5

Area: 1,600 SF

Theme: Contemporary (Coordinate with Area 1)

Surfacing: Poured in place (For reference only, material and installation not included in proposal)
Desired play equipment: Accessible platform equipment, freestanding interactive equipment
Colorway: To be determined



Area 3

Age group: 5-12

Area: 1,800 SF

Theme: Naturalistic, log piles, rope-based equipment

Surfacing: Engineered wood fiber (For reference only, material and installation not included in proposal)
Desired play equipment: Wood or wood-like climbing structures, naturalistic, stacked timber piles
Colorway: To be determined

Wooden members may be sized according to manufacturer’s standard specifications.

The play area footprint may fluctuate based on selected playground design but the overall size of areas should be
adhered to.

S ittal Inf ion R .
Responses to this proposal shall include equipment layout in plan view, 3D images of proposed play
equipment and a detailed cost opinion for each component. Include equipment brand and contact
information.

Schedule

July 3, 2024 Request for proposals sent out to play equipment companies
July 19, 2024 Playground and budget submittal due to City of Marshalltown
July 26, 2024 Selection of play equipment

Mid-August, 2024 Final design and plans

October, 2024 Bid project

Fall 2024 - Spring 2025 Construction period

ntact information if guestion
Geoff Hubbard
Parks & Recreation Director
Email: GHubbard@marshalltown-ia.gov
Phone: 641-754-5175 ext. 4


mailto:GHubbard@marshalltown-ia.gov
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2024-287

RESOLUTION ACCEPTING BID, AS AMENDED BY CHANGE ORDER #0, AND
AUTHORIZING THE AWARD OF CONTRACT FOR THE LINN CREEK
TRAILHEAD AND BRIDGE PROJECT NO. TRL24001 AND TRL24002, IN THE CITY
OF MARSHALLTOWN, IOWA IN THE AMOUNT OF $1,895,933 TO CON-STRUCT
INC.

WHEREAS, notice to bidders has been duly given as required by law publication in the
Marshalltown Times-Republican for the Trailhead and Bridge Project, in the City of
Marshalltown, as described in the plans and specifications therefore; and

WHEREAS, there has been filed with the City Clerk in response to the published notice
to the bidders referred to above, certain proposals for the construction of the above designated
improvement with the required certified checks or bid bond accompanying each proposal from
the following bidders, to-wit;

Name and Address of Bidders Amount of Bid
Con-Struct Inc. (Marshalltown, 1A) $ 1,986,169.00
Edge Commercial, LLC (Grimes, 1A) $ 2,023,755.00
Howrey Construction (Bondurant, 1A) $2,408,731.50

After consideration of all bids filed, there was determined by the Council that the bid of
Con-Struct Inc., is the best and lowest responsible bid for the public improvement as is herein
outlined.

WHEREAS, a pre-award scope change is being requested which results in a decrease in
items to complete the project.

WHEREAS, a pre-award change order has been negotiated between Con-Struct, Inc. and
the City of Marshalltown as follows:

Bid $1,986,169.00
Pre-Award Change Order #0 $ -90.236.00
Proposed Contract $ 1,895,933.00

WHEREAS, it is intended that the cost of said improvement shall be paid from such
funds as the City may legally use for such purposes or from the proceeds from the issuance of
such bonds as may be legally issued for said purposes or any combination of the above methods
of financing.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:



Section 1. That the bid, as amended by Change Order #0, of and the same is hereby accepted for
the construction of the improvement as described in the plans and specifications therefore, as
previously ordered by the Council, and that the contract for the construction of same is now
awarded to said contractor in the total amount One Million Eight Hundred Ninety-Five Thousand
Nine Hundred Thirty-Three and 00/100 ($1,895,933.00) Dollars.

Section 2. Pursuant to lowa Code section 26.10, the City Council authorizes staff to retain the
bid security furnished by the successful bidder until the approved contract form has been
executed, a bond has been filed by the bidder guaranteeing the performance of the contract, and
to approve the properly executed contract and bond. Checks or bidder’s bonds of unsuccessful
bidders shall be returned to the bidders as soon as the successful bidder is determined or within
thirty days, whichever is sooner.

Section 3. The final settlement upon the contract, as referred to herein with said contractor, shall
be upon the basis of the unit prices as are set forth in the bid of said contractor and for the actual
quantities for each item of materials furnished or work performed in the construction of this
public improvement. The said contract is subject to all of the conditions as are contained in the
resolution ordering construction of this improvement, the notice to bidders as published, the
terms of the bidder’s written proposal, the plans and specifications as are provided therefore, all
of which are made a part of this resolution and the said bidders contract by reference as though
the same were set out herein verbatim and in specific detail.

Section 4. This resolution as now adopted shall be in full force and binding effect upon the City
of Marshalltown, lowa, upon the final approval of the completed contract with the successful
bidder and the approval of the contractor's surety bond by resolution of this Council.

Passed this 20" day of December 2024, and signed this day of December, 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk
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TO: Mayor & City Council
FROM: Heather Thomas, Public Works Director (Assisting Parks & Recreation)
Carol Webb, City Administrator
DATE: December 20th, 2024
RE: Award — Linn Creek Trailhead and Bridge Project #TRL24001 and TRL24002

Strategic Plan:

[ Strategy 1: Expand and improve development in the community.

[ Strategy 2: Enhance Marshalltown’s public image.

Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Plan for and construct new infrastructure that improves quality of life.

Recommendation: Staff recommend accepting pre-award change order #0, accepting bid, and authorizing
award of the Trailhead and Bridge project to Con-Struct, Inc.

Budget Impact: The award is in the amount of $1,895,933. The project is funded through a combination
of city funds, grants, and donations. Refer to separate memo on Destination lowa project funding.

Description/Background: The Linn Creek Trailhead and 6™ St Pedestrian Bridge project includes the
construction of a trailhead with a restroom building, shelters, and other amenities and a new pedestrian
bridge over Linn Creek connecting to the 6™ Street Trail. These are two of four projects in the Linn Creek
District partially funded by a $2 million Destination lowa grant.

Design and construction phase services for this project are being completed by Snyder & Associates.
The city received 3 bids on November 21, 2024:

Engineer’s Estimate S 2,137,809.00
Con-Struct, Inc. (Marshalltown, 1A) S 1,986,169.00
Edge Commercial, LLC (Grimes, IA) S 2,023,755.00

Howrey Construction, Inc (Bondurant, 1A) S 2,408,731.50

After receiving bids for the trailhead, pedestrian bridge, water plaza, and estimates of other project
components, city staff reviewed the projects to understand where some cost savings could be found.
Some of the larger identified cost savings within the trailhead/bridge bid and our approach include the
following items:

a. Have landscaping (plants and trees) installed by city parks staff after construction. Kristin (City
Parks Supervisor) reports that city could purchase perennial ground cover plants, likely get the
specified trees donated to the city, have access to wood chips for use as mulch, and have parks
staff do the installation/care. This removes approximately $27,700 in scope from the contract.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell, \
[

Greg Nichols, Jeff Schneider, Gary Thompson %



Kristin obtained quotes on the plant material and we have established a $10,000 budget for
purchase of plants and materials.

b. Eliminate east overlook structure. We propose to eliminate one of the Linn Creek overlook areas
that was planned to be adjacent to the restroom. Eliminating this location of a pergola-type
structure over seating allows the reduction in height of a structural retaining wall and some of
the sidewalk on the south side of the restroom. With the bridge having two overlook areas,
when looking at cost savings, the team felt the other two overlooks would be sufficient for the
area. Seating would remain in this area should there be a family member waiting on someone to
use the restroom. There are two other proposed covered structures, so eliminating a pergola-
type structure was also determined to be a reasonable way to scale the project. The design
team was unable to redesign the retaining wall during the bid review process, so we anticipate
an additional change order reducing the cost of the retaining wall to come forward shortly after
award.

Through discussion and negotiation with Con-Struct, Inc, we have prepared a pre-award Change Order
#0, attached, in the amount of a deduct of $90,236.00 on Con-Struct’s contract. City staff would then
have a $10,000 budget to be able to provide for the landscaping to be installed by city staff. This adjusts
the propose award as follows:

Con-Struct, Inc. (Marshalltown, IA) S 1,986,169.00
Pre-Award Change Order #0 S -90,236.00
Proposed Contract Amount S 1,895,933.00

The contract will have a substantial completion date of 10/01/25 with final completion date of
10/15/25, as outlined in the bid documents.

Attachments: Bid Tabulation, Change Order #0

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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Joel Greer, Mayor

MARSHALLTOWN O North Cente Snee

Marshalltown, IA 50158

| O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Heather Thomas, Public Works Director (Assisting Parks & Recreation)
Carol Webb, City Administrator
DATE: December 20th, 2024
RE: Destination lowa - Linn Creek District Project Funding

Strategic Plan:
[ Strategy 1: Expand and improve development in the community.
[ Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Plan for and construct new infrastructure that improves quality of life.

Recommendation: This memo provides financial information in relation to the projects as a whole that
make up the four projects included in the City’s submittal for Destination lowa Funding for the Linn Creek
District.

Budget Impact: Memo provided for information only.

Description/Background: The City and the MACC, along with community partners, teamed up to apply
for and were successful in obtaining a $2M Destination lowa Grant for the Marshalltown Linn Creek
District to include four projects:

Martha Ellen Tye Playhouse

Ann C. Keyser Trailhead

Emerson Pedestrian Bridge

Apgar Family Water Plaza

The MACC is taking the lead on the MET Playhouse project with an overall budget of $1,953,000. Prior to
applying for Destination lowa Funds, the MACC had raised $902,483 in funding for their project that was
able to be leveraged as one piece to strengthen the joint grant application for Destination lowa Funding.

The city is taking the lead on the Trailhead project, which will be located near the existing skate park & 6%
St complex to take advantage of an existing parking lot and proximity to convergences of trails leading to
the Legion Freedom Rock, Mega-10 Park, Linn Creek Recreational Trail, and trail sections that will link up
to the lowa’s River Edge Trail. The Destination lowa grant application was strengthened by the City
Council’s $560,000 commitment with the 2022 GO Bond (Fund 364) and $200,000 contribution from Ann
C. Keyser through the city’s partnership with Trails, Inc.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson &



The city is taking the lead on the Pedestrian Bridge project, which will be located just south of the
proposed trailhead and part of the 6™ St Trail connection segment to the Legion’s Freedom Rock. The
pedestrian bridge will replace a former, deteriorated roadway bridge that was taken out of vehicle service
when the 3 St/6% St viaduct was constructed. Since that time, it has served as a bridge that pedestrians
could cross; however, has deteriorated to the point where the city’s bridge inspections have indicated
low-count pedestrian load only with the anticipation needing to close in the near future for safety reasons
related to its deterioration. The Destination lowa grant application was strengthened by the City Council’s
$700,000 commitment with the 2022 GO Bond (Fund 364). Due to proximity, the Trailhead and Bridge
Project were combined into a single construction bid package. A resolution to award the infrastructure
construction contract is on the December 20™, 2024 city council meeting agenda.

The city is taking the lead on the Water Plaza project, which will be located near Mega-10 to take
advantage of existing recreational amenities in the vicinity, additional parking opportunities connected
through short trail segments, and its proximity to the Aquatic Center, which is needed for personnel
reasons for management of the recirculation requirements of the water feature. The Destination lowa
grant application was strengthened by the City Council’s $500,000 commitment with the 2022 GO Bond
(Fund 364). A significant commitment was made to public engagement in this process, which ultimately
transformed previous splash pad discussions into the current water plaza project. A resolution to award
the infrastructure construction contract is on the December 20", 2024 city council meeting agenda.

The Destination lowa projects must be obligated by December 31%, 2024. The Destination lowa project
is looked at by the state as a whole, and not individual projects; therefore, carefully coordination and
communication between the projects to understand funding needs and availability was needed. The
Chamber and the Arts & Culture Alliance have taken the lead on private fundraising and additional grant
applications for these Linn Creek District projects. Below is a summary of the overall project budget
proposed:

Expenses
MET Playhouse Trailhead & Ped Bridge Water Plaza
Conceptual & Design 267,800.00 296,400.00
Engineering
Construction - Infrastructure 1,895,933.00 1,887,325.00
Contract
Construction Contingency
1 . 1 .

(~10%) 90,000.00 90,000.00
Budget Allowance -
Rubberized Coating 0.00 >>,000.00
Budget Allowance -

. . 10,000.00 7,500.00
Landscaping (By City)
Budget Allowance - Signage 0.00 50,000.00
Budget AI.Iowance - Creative 410,000.00 395,000.00
Placemaking
Misc Permits, Utility, Etc 7,700.00 5,710.00
Construction Phase 85,000.00 190,185.00
Engineering
TOTAL 1,953,000.00 2,866,433.00 3,077,120.00

GRAND TOTAL $7,896,553.00

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson S



Revenue / Projected Funding
Amount Source
2,000,000.00 Destination lowa Grant
City Funding - 2022 GO BOND, Fund 364 ($500k splash pad, $700k Bridge, $560k
Trailhead)
200,000.00 City/Trails Inc - Trailhead (Ann Keyser Contribution)

1,760,000.00

902,485.00 = MACC MET Playhouse Funds Available Prior to Linn Creek Project Fundraising Effort
2,491,050.00 = Linn Creek District Fundraising Effort — Secured Funds & Pledges Nt
95,018.00 Chamber Funding Commitment (Note )
68,000.00 @ City ARPA Funds (Council Discussion Item 12/09/24; Formal Resolution 12/20/24)
380,000.00 = City — Construction Contingency Note2)
$7,896,553.00 TOTAL

Note 1: The Chamber and ACA will be presenting an update at the City Council meeting on December 20,
2024 on their fundraising efforts to date and continued plans, such as planned/outstanding grant
applications along with individual and business requests.

Note 2: Phase 1 of the Riverview Park improvements was funded through Council’s 2022 GO Bond in the
amount of $2.5M. The Riverview Park project is currently under construction with estimated project costs
of §1,992,074.20 and 52,529,500.00 in funding allocated. The difference of $537,426.00 is available for
construction contingency on the Riverview Park project. The 2022 GO Bond is the source for funding for
the Riverview Park project, as well as the water plaza, trailhead, and pedestrian bridge. City staff
recommend that these contingency funds be allowed to be used for all of these parks/recreation projects.
For budgeting purposes, we propose to show 5190,000 for contingency for the water plaza, $190,000 for
contingency for the trailhead/bridge, and the remaining 5157,426 for contingency on the Riverview Park
project.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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PRE-AWARD CHANGE ORDER

Owner:

Project Number:
Praoject Description:
Date of Contract:

Contractor:

City of Marshalltown Change Order: #0

TRL 24-001 & TRL 24-002 Change Order Recommended: 12/16/2024
Linn Creek Trailhead & 6th St Pedestrian Bridge Improvements Effective Date of Change Order: 12/20/2024
Mot yet signed

Con-Struct, Inc.
Marshalltown, lowa

Reason / Justification for Change Order:
Includes scope reduction to account for city staff doing the landscaping/tree plantings, as well as adjustements and removal of one of the overhead (east overlook) pergola-type
structures and associated pavement/drainage changes. The quantities shown for the changes around the east overlook are approximated. After the award, the design engineers (wheo
will also be acting as the construction engineers) will modify the retaining wall design in this area that will be incorprated into this contract as Change Order #1.

Bid Price $1,986,169.00 Original Substantial Completion Date: 10/1/2025
Current Substantial Completion Date: 10/1/2025
(insert change orders, as applicable) $ - Proposed Substantial Completion Date: 10/1/2025

Total Bid Amount

Original Final Completion Date: 10/15/2025
Current Final Completion Date: 10/15/2025
Proposed Final Completion Date: 10152025

$1,986,169.00

Proposed Work Changes (See Attached Tab) -$90,236.00

Total Proposed Contract Amount $1,895,933.00

Recommended by Engineer:

Hﬂﬂﬂlﬂh %’LQVDJ City Engineer 12/16/24

Heather Thomas, PE Title Date
City of Marshalltown

Accepted by W % //,/ M e ?’&m&j /2. /’ G/ A—/

Con-Struct, Inc. Title Date f
Authorized by Owner:
City of Marshalltown Title Date
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TRL 24-001 & TRL 24-002
Linn Creek Trailhead & 6th St Pedestrian Bridge Improvements

Contract Quantities include quantities adjusted by no Change Orders

CONSTRUCTION CHANGE ORDER - TABULATION OF CHANGES

Change Order:

#0

A | (B) 5 [ 2 ©)=A+®B)
. . ropose
i'f,;fé? ltem Description Original BID Adjustment Proposed Contract Amount
Quantity | Unit [ Unit Price Value Quantity Value Quantity Unit | Unit Price Value
1 [Mobilization/General Conditions - Trailhead 10| LS |[$109,700.00] $109,700.00 a‘é?l:tsfr:'f;it $  (3,000.00) 1.0 LS $106,700.00| $106,700.00
2 Tree Removal 1.0| LS [ $7,000.00 $7,000.00 - 1.0 LS $ 7,000.00 $7,000.00
Pavement Removal (HMA Trail, Parking, Old
3 Road, and Gravel Area) 1,875.0 | SY $10.00 $18,750.00 $ - 1,875.0 SY $ 10.00 $18,750.00
4 Remove/Dispose Chain Link Fence 350.0 | LF $5.00 $1,750.00 $ - 350.0 LF $ 5.00 $1,750.00
5 Remove/Dispose Graffiti Wall 10| LS $800.00 $800.00 $ - 1.0 LS $ 800.00 $800.00
6 Strip, Stockpile, Respread Topsoil 1.0] LS |$20,000.00 $20,000.00 $ - 1.0 LS $ 20,000.00 $20,000.00
7 On-Site Earthwork 1.0| LS [$15,000.00 $15,000.00 $ - 1.0 LS $ 15,000.00 $15,000.00
8 Import Topsoil 100.0 [ cY $25.00 $2,500.00 $ - 100.0 CY $ 25.00 $2,500.00
9 Erosion Control 1.0| LS [$18,400.00 $18,400.00 $ - 1.0 LS $ 18,400.00 $18,400.00
10 |8 Depth PCC with 4" Granular 2,015.0 | sY $80.00| $161,200.00 652|$ (521600 19498 sy 8  80.00| $155,984.00
Base/Subdrains
11 12" Width PCC Roll Curb 305.0 | LF $40.00 $12,200.00 $ - 305.0 LF $ 40.00 $12,200.00
12 6" PCC Curb and Gutter 400 [ LF $40.00 $1,600.00 $ - 40.0 LF $ 40.00 $1,600.00
13 Site Retaining Wall at East Overlook 1.0 | LS [$100,000.00] $100,000.00 $ - 1.0 LS $100,000.00 $100,000.00
14 Steel Decorative Handrail 85.0 | LF $240.00 $20,400.00 -12.0[ $ (2,880.00) 73.0 LF $  240.00 $17,520.00
15 HDPE Storm Sewer 4150 | LF $55.00 $22,825.00 -35.0/ $ (1,925.00) 380.0 LF $ 55.00 $20,900.00
16 RCP Storm Sewer 93.0 [ LF $100.00 $9,300.00 $ - 93.0 LF $  100.00 $9,300.00
17 RCP Flared End Section 2.0 EA | $3,200.00 $6,400.00 $ - 2.0 EA $ 3,200.00 $6,400.00
18 Nyloplast Storm Basin 8.0 EA | $3,000.00 $24,000.00 -1.0[ $ (3,000.00) 7.0 EA $ 3,000.00 $21,000.00
19 Curb Intake 2.0 EA | $4,000.00 $8,000.00 $ - 2.0 EA $ 4,000.00 $8,000.00
20 Class D Rip Rap with Geotextile Fabric 1.0| LS [$24,700.00 $24,700.00 $ - 1.0 LS $ 24,700.00 $24,700.00
21 Storm Manhole 40| EA | $6,500.00 $26,000.00 $ - 4.0 EA $ 6,500.00 $26,000.00
22 Water Service (2") 50.0 | LF $130.00 $6,500.00 $ - 50.0 LF $  130.00 $6,500.00
23 2" Isolation Valve 1.0 | EA | $1,800.00 $1,800.00 $ - 1.0 EA $ 1,800.00 $1,800.00
24 Winterization Valve/Blow-off 1.0]| LS $2,500.00 $2,500.00 $ - 1.0 LS $ 2,500.00 $2,500.00
25 4" Sanitary Sewer Line 28.0| LF $150.00 $4,200.00 $ - 28.0 LF $  150.00 $4,200.00
26 Sanitary Sewer Cleanout 1.0| EA | $1,500.00 $1,500.00 $ - 1.0 EA $ 1,500.00 $1,500.00
27 Drop Service on Ex. Manhole (20" Deep) 1.0 | EA [$17,000.00 $17,000.00 $ - 1.0 EA $ 17,000.00 $17,000.00
28 Site Utility Service and Transformer 1.0| LS | $6,085.00 $6,085.00 $ - 1.0 LS $ 6,085.00 $6,085.00
29 Electrical Service 1.0| LS [ $3,645.00 $3,645.00 $ - 1.0 LS $ 3,645.00 $3,645.00
30 Shelter Lighting 1.0| LS [ $8,270.00 $8,270.00 $ - 1.0 LS $ 8,270.00 $8,270.00
31 Shelter Power 1.0| LS [ $2,915.00 $2,915.00 $ - 1.0 LS $ 2,915.00 $2,915.00
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TRL 24-001 & TRL 24-002
Linn Creek Trailhead & 6th St Pedestrian Bridge Improvements

Contract Quantities include quantities adjusted by no Change Orders

CONSTRUCTION CHANGE ORDER - TABULATION OF CHANGES

Change Order:

#0

@ | [ (B) [ - ©) =+
. . Propose
i'f,;fé? ltem Description Original BID Adjustment Proposed Contract Amount
Quantity | Unit [ Unit Price Value Quantity Value Quantity Unit | Unit Price Value
32 |Site Lighting (Pedestrian and Parking) 10| Ls |[s186,275.00] $186,275.00 a‘é:‘:sfr:‘;em $ (1,000.00) 1.0 LS $185,275.00| $185,275.00
33 Telecom and Security Rough-Ins 1.0| LS | $7,385.00 $7,385.00 $ - 1.0 LS $ 7,385.00 $7,385.00
34 Monoslope Event Shelter (30" x 16) 1.0 | LS [$54,000.00 $54,000.00 $ - 1.0 LS $ 54,000.00 $54,000.00
35 Monoslope Picnic Shelter (15" x 15°) 1.0 | LS [$35,430.00 $35,430.00 $ - 1.0 LS $ 35,430.00 $35,430.00
36 Restroom Building (17'x 17') 1.0 | LS [$206,000.00] $206,000.00 $ - 1.0 LS $206,000.00 | $206,000.00
37 Restroom Building Foundation, Stoops, Slab 1.0| LS [$41,000.00 $41,000.00 $ - 1.0 LS $ 41,000.00 $41,000.00
38 Overhead Structure at Overlook 1.0 [ LS [$45,500.00 $45,500.00 -1.0] $ (45,500.00) - LS $ 45,500.00 $0.00
39 Lawn Seed and Hydromulch 1.0 | AC | $4,200.00 $4,200.00 $ - 1.0 AC $ 4,200.00 $4,200.00
40 Native Seed and Hydromulch 05| AC | $5,250.00 $2,625.00 $ - 0.5 AC $ 5,250.00 $2,625.00
41 Landscaping (Shrubs, Perennials, etc.) 146.0 | EA $125.00 $18,250.00 -146.0[ $ (18,250.00) - EA $  125.00 $0.00
42 Overstory Trees 120 | EA $405.00 $4,860.00 -12.0l $ (4,860.00) - EA $  405.00 $0.00
43 Ornamental Trees 1.0| EA $405.00 $405.00 -1.0] $ (405.00) - EA $ 405.00 $0.00
44 Evergreen Trees 100 | EA $420.00 $4,200.00 -10.0[ $ (4,200.00) - EA $  420.00 $0.00
45 B?ke R_acks . 200 | EA $855.00 $17,100.00 $ - 20.0 EA $  855.00 $17,100.00
46 Bike Fix-It Station 1.0 [ EA | $3,180.00 $3,180.00 $ - 1.0 EA $ 3,180.00 $3,180.00
47 Benches - Custom Metal Panel Design 3.0 EA | $4,500.00 $13,500.00 $ - 3.0 EA $ 4,500.00 $13,500.00
Trash Receptacles - Custom Metal Panel
48 Design 3.0 EA | $3,400.00 $10,200.00 $ - 3.0 EA $ 3,400.00 $10,200.00
49 Picr_nic Tablgs - _ 50| EA | $1,600.00 $8,000.00 $ - 5.0 EA $ 1,600.00 $8,000.00
50 Trailhead Kiosk and Wayfinding Signage 1.0 | LS [$51,920.00 $51,920.00 $ - 1.0 LS $ 51,920.00 $51,920.00
51 Removal of Existing Bridge 1.0| LS |[%$47,250.00 $47,250.00 $ - 1.0 LS $ 47,250.00 $47,250.00
52 Excavation Class 20 . 58.0| cvy $58.00 $3,364.00 $ - 58.0 cY $ 58.00 $3,364.00
53 Str_ucture_ml Concrete (Bridge) 374 | CY | $1,365.00 $51,051.00 $ - 37.4 cY $ 1,365.00 $51,051.00
54 Reinforcing Steel, Epoxy Coated 54720 | CY $2.00 $10,944.00 $ - 5,472.0 CY $ 2.00 $10,944.00
Pre-Engineered Steel Truss Trail Bridge, 144

55 6 x 12'-0 1.0 | EA [$430,500.00| $430,500.00 $ - 1.0 EA $430,500.00 | $430,500.00
56 Piles, Steel, HP 10x57 480.0 | LF $68.00 $32,640.00 $ - 480.0 LF $ 68.00 $32,640.00
57 Construction Survey 1.0| LS [$10,450.00 $10,450.00 $ - 1.0 LS $ 10,450.00 $10,450.00
58 Mobilization - Bridge 1.0| LS [$21,000.00 $21,000.00 $ - 1.0 LS $ 21,000.00 $21,000.00

TOTALS! $1,986,169.00 $ (90,236.00) $1,895,933.00
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LAYOUT AND DIMENSION CONSTRUCTION NOTES:

1. PAVEMENT. PROVIDE AND INSTALL THE FOLLOWING:

T-R-S: TTN-RRW-SS

Scale: 1" = ##'

Sheet C201

A. 6" DEPTH PCC PAVEMENT ON 4" DEPTH GRANULAR BASE.
WARNING! OVERHEAD ELECTRIC, B. PEDESTRIAN RAMP, MAXIMUM 8.33% SLOPE, WITH DETECTABLE WARNING PANELS.
UNDERGROUND GAS MAIN AND C. 6" PCC CURB, INTEGRAL TO ADJACENT PAVEMENT.
D. SPECIAL JOINTING PATTERN IN PLAZA AREA. SEE JOINTING PLAN.
\ MULTIPLE FIBER OPTIC LINES E. PCC INTEGRAL CURB & SIDEWALK. SEE SITE DETAILS SHEET. 2|3
EXIST WITHIN THIS PROJECT F. 4" SLOPED CURB. SEE SITE DETAILS SHEET. RS
AREA. THESE UTILITIES ARE TO BE Of . §
LOCATED AND PROTECTED AT 2. PAVEMENT MARKINGS. PROVIDE AND INSTALL THE FOLLOWING: 21& s
ALL TIMES BY THE CONTRACTOR. A. 4" WIDE WHITE LINE. 11
B. 4" WIDE STRIPING, 3' O.C. ON 45-DEGREE ANGLE. 5|8
C. ACCESSIBLE PARKING SYMBOL, AS PER ADAAG REQUIREMENTS. 5|8

3.  SIGNAGE. PROVIDE AND INSTALL THE FOLLOWING:

A. ACCESSIBLE PARKING SIGN WITH VAN ACCESSIBLE SIGN MOUNTED TO A 2"
ALUMINUM-ROUND POST WITH BRACKETS ON A CONCRETE FOOTING, AS PER ADAAG
REQUIREMENTS.

B. "NO PARKING" SIGN MOUNTED TO 2" ALUMINUM-ROUND POST WITH BRACKETS ON A
CONCRETE FOOTING.

C. TRAIL WAYFINDING SIGNAGE. SEE SITE DETAILS SHEET.

RMV

Technician: TKV
Project No: 124.0187.01

Engineer:

4. SITE AMENITIES. PROVIDE AND INSTALL THE FOLLOWING:
A. BIKE RACKS. POWDER COATED MATTE BLACK. SURFACE MOUNTED . SEE SITE DETAILS

SHEET.

RESTROOM BUILDING. SEE RESTROOM DETAILS SHEET.

LARGE SHELTER. SEE RESTROOM DETAILS SHEET.

SMALL SHELTER. SEE SHELTER DETAILS SHEET.

PARK SIGN. SEE SITE DETAILS SHEET.

BIKE FIX-IT STATION. SEE DETAILS.

BENCH. SEE SITE DETAILS SHEET.

OVERHEAD STRUCTURE. SEE SHELTER DETAILS SHEET.

TRASH RECEPTACLE. SEE SITE DETAILS SHEET.

BOLLARD. SEE SITE DETAILS SHEET.

PICNIC TABLE (5). SEE SITE DETAILS SHEET.
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5.  CONCRETE RETAINING WALL AND RAILING. SEE DETAIL.

N
\.\\\

6. PEDESTRIAN BRIDGE. REFER TO PEDESTRIAN BRIDGE SHEETS FOR ADDITIONAL INFORMATION.

MARSHALLTOWN, IOWA

EXISTING ELECTRIC POLE, OVERHEAD UTILITY AND ABOVE GRADE ELECTRICAL JUNCTION BOX.
USE CAUTION WHEN WORKING ADJACENT TO THESE STRUCTURES. PROTECT DURING
CONSTRUCTION.

\\
N

PROPOSED SITE LIGHTING. REFER TO SITE ELECTRICAL PLAN FOR ADDITIONAL INFORMATION.
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V:\Projects\2024\124.0187.01\CADD\SP04_1240187_LAYT.dwg SHANE T. TULLY, DIMENSION PLAN - PLAZA AREA, 2024/10/28, 5:02 PM, ARCH FULL BLEED D (36.00 X 24.00 INCHES)
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UTILITY PLAN CONSTRUCTION NOTES

1. WATER SERVICES. PROVIDE THE FOLLOWING:

WARNING! OVERHEAD ELECTRIC, A. CONNECT TO EXISTING 14" WATER MAIN WITH TAPPING SLEEVE AND VALVE. COORDINATE CONNECTION WITH

UNDERGROUND GAS MAIN AND THE CITY OF MARSHALLTOWN WATER DEPARTMENT.

MULTIPLE EIBER OPTIC LINES B. 2" WATER SERVICE AT MINIMUM 5' BURY DEPTH. PROVIDE TRACER WIRE IF PLASTIC WATER SERVICE IS
INSTALLED. CONFIRM WITH MECHANICAL PLANS FOR SIZE, LOCATION AND ELEVATION TO ENTER THE BUILDING.

EXIST WITHIN THIS PROJECT C. 2" DOMESTIC SERVICE AND VALVE.

AREA. THESE UTILITIES ARE TO BE D. CONNECT TO PROPOSED BUILDING SERVICE. CONFIRM WITH MECHANICAL PLANS FOR SIZE. LOCATION AND

LOCATED AND PROTECTED AT ELEVATION.

ALL TIMES BY THE CONTRACTOR. E. 45 DEGREE BEND.

F. WINTERIZATION BLOW OFF. SEE DETAIL.

T-R-S: TTN-RRW-SS

Scale: 1" = ##'

Sheet C300

© —
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2. SANITARY SEWER SERVICES. PROVIDE THE FOLLOWING:

A. CONNECT TO EXISTING 12" SANITARY SEWER WITH DROP SERVICE MANHOLE. VERIFY LOCATION AND ELEVATION
PRIOR TO CONSTRUCTION. SEE DETAIL THIS SHEET.

B. 6" SANITARY SEWER SERVICE LINE AT 2.0% MINIMUM SLOPE (3" PER FOOT).

C. SANITARY CLEANOUT. SEE DETAIL THIS SHEET.

D. CONNECT TO PROPOSED BUILDING SERVICE. CONFIRM WITH MECHANICAL PLANS FOR SIZE. LOCATION AND
ELEVATION.

E. Y CONNECTION.

10/22/2024

:/

REVISION
Checked By: TLW

Date:

RMV

3. SITE UTILITIES. COORDINATE UTILITY SERVICES WITH LOCAL PROVIDERS AND ARCHITECTURAL AND MECHANICAL
PLANS.
A. ELECTRICAL SERVICE. COORDINATE EXACT LOCATION WITH OWNER AND FRANCHISE UTILITY OWNER PRIOR TO
CONSTRUCTION. SEE ELECTRICAL PLANS.
B. ELECTRICAL TRANSFORMER AND SERVICE. COORDINATE EXACT LOCATION WITH ARCHITECTURAL AND
MECHANICAL PLANS FOR DETAILS.
C. SITE LIGHTING. SEE ELECTRICAL PLANS, AND BUILDING PLANS.

Technician: TKV
Project No: 124.0187.01

Engineer:

4. CRITICAL CROSSING. MAINTAIN MINIMUM 18" SEPARATION BETWEEN ALL OTHER UTILITIES. VERIFY PRIOR TO
N CONSTRUCTION.

L 5. STORM SEWER IMPROVEMENTS, PROVIDE THE FOLLOWING.
S A. STRUCTURE.

O B. PIPE.

N C. 4" PERFORATED PE SUBDRAIN.
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MARSHALLTOWN, IOWA
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& a . ml | COUPLING
} > \ : S / INV: 884.00 (IN E) / — Il
Y, Z \\- SEENIEER (o) = INV: 878.65 (OUT S) / Q —
2 —{ S e kb .- oo = é o N INV: 884.00, 4" N Y —— //
== ——— ) 3 = \ Y T-2 12 L tere—— L : < o
5B )"36'LFIOF 15" RCP @ 2.8/000 h,\ \ 5A / ST-4B, MANHOLE, SW-404-// o 24" MIN
77 7 Z / 7/ 7/ // RIM-880.66 TYP | g LLl o
< g;rl\-/I6A88|:1/lg3NHOLE A 4" PERFORATED ; INV]: 875.22 (IN N) - CONSTRUGCT DROP AND OVERFLOW FROM I
h INV . 877 ég (IN'N) @ ' ; \ IN N 875.12 (OUT S) DUCTILE IRON PIPE OF SAME DIAMETER
: ) 9 SPECIFIED FOR SEWER MAIN. PROVIDE
INV: 875.14 (OUT S) FTE’ P.5% MN' | \ MECHANICAL JOINTS FOR ALL DUCTILE J w
: : ~ - ? 1 . — IRON PIPE AND FITTINGS. —
5 = | 20 IF OF 15" RCP @ 0.60% TYP. = @ o (dp]
- > 1 PLACE CLASS | BEDDING MATERIAL
L. —241FOF 15" RCP @ 0.60% L 2 DRAIN BASIN, P oNNECTION I T T CLSM, FLOWABLE MORTAR, OR <
© 2 \ ‘ S[r-4C, 15" FES W/FOOTING CONNECTION CONCRETE ENCASEMENT CONCRETE FROM TOP OF ELBOW TO
3 | 7 . gl g RIM: 888.80 INV:875.00 (IN N) BOTTOM OF SEWER MAIN. I r
ST-6B, 15" FES W/FOOTING A ‘ " INV: 885:80:(IN"W) 3 (2 ENCASE ELBOW IN CONCRETE. 12 F
INV: 875.00 (IN N) . e 1 = INV: 885.70 (OUT N) \ INCHES MINIMUM ON ALL SIDES.
1z 5 ZWood DierdylNV: 885.90, 4" N 45 TON CLASS D RIP RAP ¢ oS
. o - i )2 Shift 5A north YNDER LAID W/ \
. e F ‘ o = approximately 10-ft GEOTEXTILE FABRIC CLASS | BEDDING MATERIAL m Z m
7 TON CLASS D RIP RAP | | | LL] <
UNDER LAID W/ l EXTERNAL DROP CONNECTION FOR SANITARY 1 UJ
GEOTEXTILE FABRIC
| : i> ) SEWER MANHOLE (SW-301) DETAIL X |o
o —~
O | C300 NO SCALE 0 D= Q
O O \ I_ >
N 2
|
| -
| | d \A 3/4" RISER W/ 2" VALVE 2" VALVE 2 | = =
| T THREADED CAP — -
‘ 2" x 3/4" TEE ] = w
| . =i s T /
I = = =] A
| N [T === 1 )
— | == 1T =11 I <
— 1N~
c Y
§ I_T_! Bﬁ/ é T
L &
g ™ 4 pcc siae
. . N 3/4" CURB STOP || \_
. — \% \ 3/4" CURB STOP
i U 3/4" RISER W/ S N Y D E R
\ ‘ 9 I 9
< {l i THREADED CAP
. . o 20 2" TO BUILDING 2" SERVICE &ASSOCIATES
~ ' N
! ‘ L SECTION VIEW PLAN VIEW
o . IS FEET
& Wi /"5 WINTERIZATION VALVE AND LINE DETAIL ProjectNo: 124.0187.01
@)
74,0 M AN 4 C300 ) NOSCALE Sheet C300
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V:\Projects\2024\124.0187.01\CADD\SP06_1240187_GRAD.dwg SHANE T. TULLY, GRADING PLAN - PLAZA AREA, 2024/10/28, 5:03 PM, ARCH FULL BLEED D (36.00 X 24.00 INCHES)

o | N AN\N 2. ANY EXCESS CUT TO BE SPREAD ON SITE AS DIRECTED BY
| ,, \ ENGINEER DURING CONSTRUCTION. PLACE TOPSOIL OVER ALL

WARNING! OVERHEAD ELECTRIC, AREAS DISTURBED.
UNDERGROUND GAS MAIN AND
MULTIPLE FIBER OPTIC LINES

Scale: 1"

AR\ \\ GRADING NOTES 2

o\ \\ \\ 1. CONTRACTOR TO STRIP AND STOCKPILE TOPSOIL ON ALL AREAS =l o

; \\ \\ N\ TO BE CUT OR FILLED. RESPREAD TO MINIMUM 6" DEPTH TO olr| <

| \ AN FINISH GRADES. |zl O
\ \\ [N =

\ \ .. =

@ D

i'd )

-

wn

3. ALL DRAINAGE SWALES AND SLOPES 5 TO 1 OR GREATER TO BE

| \ | SEEDED USING COMMERCIALLY AVAILABLE EROSION CONTROL 3

i ' \ LN EXIST WITHIN THIS PROJECT SEED. MIXTURE APPLIED AT RATE RECOMMENDED BY SUPPLIER. S
i ‘ AREA. THESE UTILITIES ARE TO BE q
LOCATED AND PROTECTED AT 4. EROSION CONTROL: SEED THE SITE AFTER ROUGH GRADING S

HAS BEEN COMPLETED. PLACE SILT FENCE AND MAINTAIN IN
PROBLEM AREAS AFTER GROUND COVER HAS BEEN
ESTABLISHED. COMPLY WITH EROSION CONTROL LAW.

ALL TIMES BY THE CONTRACTOR.

REVISION
Checked By: TLW

Date:

5. PROVIDE BELOW GRADE INLET PROTECTION IN PAVED AREAS
FOLLOWING PAVING OPERATIONS.

RMV

Technician: TKV
Project No: 124.0187.01

Engineer:
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MARSHALLTOWN, IOWA

P

< | (B87/94),_(85787) SOUTH BRIDGE SIDEWALK AREA
\ oaa— / 887.63 G SCALE: 1"=20' Z
— 3 ™
¢ INLET . 588 Tc,| —
w2 PROTECTION. = i}
\\ ’ 7 (TYP.) et (FFE=888.7] -
) \ ‘ ! 666.6 Oxo><888.92 wm
- i . 88890 65,05
g p '- N ] % S .
X =, —
a <] =
~ |
A= < Y] O
w3 o
A L
N 1 ﬁ (Jp
(887.53) < 5 CD
(887.46), m (a E
<N\ - | .
(887.34) / ‘ ! < w
8T ’-’. Ay 887.75 887.75 LL] j m
y ~ P2 887.35 TC | LL] 0
887.22) \ NN
\ == O 887.60 887.60 .*?88 m 5 9 LIJQ
o | ’ X
gg_;zoln TS w | B Z
_05",’ &_¥_J"888,7' = Z D
Jmgs 7 Z |2 Z>-
R gl S = % :

SILT FENCE
- = (aOyp)y — —

— 1 — make high point here to

+ — draineast/west. — — —

2 — — — Fastwoulddrainte — —

SNYDER

SILT FENCE | — —— — —Fastwauld-0
. ~_ - = ﬂ(T\\(P.) | ) pedestrian grate — — — — & ASSOCIATES
1 gffe °
- \ RIPRAP UNDERLAID \C/)Vrégty\ll\(/)(?llj?g/tarain = 0 20
\ WITH GEOTEXTILE = -
\ \ \\ wherever 884.40 drains to FEET
\ N ~ \ Project No:  124.0187.01
\ AN \ ’ - . \
- \ \
7 \ < | I / \ Sheet C401
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&
L= | \ s
_ _ — | \ : AN 2
£ : € i AN
= =l O
| z L& <
= o | &
< _ = N E O
= .. —-—
N I = o| 9 ((b)
0 = S| x )
| = - D+ =
o - // - D
o = S £~ =18
v = - 2|78
| = P ol .|«
| = ~ nl|l 2| Y
=R g Rl X
n = | CLAY CAP AND TOPSOIL I Bl
iR = f:% ! #5 @ 12" VERT OR HARDSCAPE § s S
~ WARNING! OVERHEAD = I§®= ] — OPEN FACE. 5 g NG
ELECTRIC, UNDERGROUND = T : - ®
GAS MAIN AND MULTIPLE z Vo 887 2
= 1 — ] -
. FIBER OPTIC LINES EXIST o = ! _ - N = < N
' WITHIN THIS PROJECT =T = | - S |_ —
. AREA. THESE UTILITIES - - = : P e | & g
| ARE TO BE LOCATED AND = : - - 3 ‘é’ B
. PROTECTED AT ALL TIMES 5'_0"—q | — 5 S -%
| X | BY THE CONTRACTOR. 2 4 Y o |2 a
| | = K | T i)
| ': = = @ o [3}] — =
| ! = N~ | IS _— T
| = ¥ | = o <
: | = 'Y ! | //—-’/‘ Q § e u§ #5 AT 6" VERT. ; g
= ’ ! z = C % M REINF. RETAINED 3
’ N~ = b ™ IEI.:J — ®©
- , , = - = x - o Q
| | = - < < > Q2
. = ; mo 9
’ ' = - x 3 %
llIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIllIIIIllIllIllIllIllIIIIIIIIIIIIIIIIIIIIIIIIIIII1¥lIIIIIIIIIIIIIIIIIIIIllIllIllIllIllIllIllIllIIIIIIIIIIIIIIIIIIIIIII; : - O LéJ g GL)
1 i i 1 i 1 o | - ©
56"6" ,» \ 1 I u ) 1 I 1 1 1 : h E O é..
| | ‘ - N .»m
<l 3:z¢
—_ wn 2
XL N Z 3
(7)) ~ <o
4" DRAINAGE TILE W/ RODENT N a
m o
GUARD. TILE DRAINS TO DAYLIGHT 1Y
_ B #5 AT 12" HORIZ. — OR STORM SEWER < 3
— REINF. EACH FACE E %
o
/
/
i
FREE DRAINING GRANULAR
FILL (IDOT 4131) PER
GEOTECHNICAL REPORT
- WRAPPED WITH FILTER
FABRIC
B} ) ]
= o
: === =
#5 AT 12" E.W. TRANSVERSE — . B
REINF. TOP AND BOTTOM ‘ ‘ ‘\H ‘ ‘ ‘ ‘ ‘—
| y N
¥ T \-\ L] W — L] v T L] L]
\ io'
FEET - - - - - 2 B N
7'-6"TYPE\
RETAINING WALL - PLAN VIEW 5-0" TYPE 2 36 ONTO VERTIC
- 36" ONTO VERTICAL BARS AND
2-6" 2-0"TYPE3 BEND 36" IN FOOTING

10-0" TYPE 1
7"-6" TYPE 2
4'-6" TYPE 3

Estimate 12-ft less of wall & railing.

| removed 12-ft of railing now, engineer will
redesign wall and request price change post
award with any changes to railing length

5

RETAINING WALL

NO SCALE

PROVIDE EXPANSION JOINT AT 24'-0"
MAX SPACING (TOP AND BOTTOM RAIL).
SEE EXPANSION SLEEVE DETAIL

8'-0" MAX POST SPACING

SNYDER & ASSOCIATES, INC.

V:\Projects\2024\124.0187.01\CADD\SP06_1240187_GRAD.dwg SHANE T. TULLY, RETAINING WALL, 2024/10/28, 5:03 PM, ARCH FULL BLEED D (36.00 X 24.00 INCHES)

1n dn oy dn —
HSS 24" x 24" x " TOP RAIL —l A HSS 24" x 24" x§ POSTS <
HSS 1" x1" x 3" SQUARE PICKETS m
WELD ALL COMPONENTS WITH " FILLET I— _l
WELDS UNLESS OTHERWISE NOTED. ]
GRIND WELDS AND CONNECTIONS AS
o <= SS = REQUIRED TO PROVIDE A SMOOTH <
- SURFACE, FREE OF BURRS
HEEEEREEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEREEEEEEEEEEEEEEEEEEEEEEEEEEEEEREEEEEEEREEEEEEEEREREEEEREEEE m ;
(1) DETAIL SHOWN IS FOR TOP RAIL.
EXPANSION JOINT FOR BOTTOM RAIL IS LIJ :D
888.85X LI X§88.85 D SRR m Z
\\\\\\\\\\ /Y{ﬁ// \/ — —
N o I e . N (@)
B o)) ~~ - ATTACH RAILING TO CONCRETE PAVEMENT OR = v TOP OF CONCRETE —
Tt o) %0 1o} - CONCRETE RETAINING WALL WITH BASE PLATE < Z <
T - ~ - - _ AND ANCHOR RODS. SEE ANCHOR PLATE DETAIL — HSS 24" x 23" x 4" BOTTOM RAIL
.v : Z |-
I B LIS i 3 — m
el T EXPANSION I m
i i \\\\\\‘\\‘\\‘ ///// a) 5:. |' 5:. =,
~ < Aexgv o
JRN 1 pa M ¢
S 881 O N | |
. ™ TURN IN WALL [
- A =
TURN IN WALL AN | | HSS 2 & x 24" x 1" POST @
FOUR {" PLATES. WELD T~ | 6 x6 xy —=| © \ ®
' ' ' ' TO POST SIDE OF RAIL ANCHOR PLATE
16.4 24.5 16.2 9.3 ONLY
J\ \F TYP
%;
25.5' 20.1'
EXPANSION SLEEVE DETA|L® ANCHOR PLATE DETAIL
TYPE 3 TYPE 2 86-6 1/2" TYPE 1 TYPE 2 S N Y D E R
OO0 -0 17Z

RETAINING WALL - ELEVATION

/"5 \ RAILIN

G

C402

(1
NV

1|l = 5!

C402 NO SCALE

& ASSOCIATES

124.0187.01

Project No:

Sheet C402
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V:\Projects\2024\124.0187.01\CADD\SP07_1240187_LAND.dwg SHANE T. TULLY, LANDSCAPE PLAN, 2024/10/28, 5:04 PM, ARCH FULL BLEED D (36.00 X 24.00 INCHES)

‘ X
o o 9
\ = f\ PLANT SCHEDULE PLANTING PLAN GENERAL NOTES ;’ 8
\ | &
CODE_|QTY [BOTANICAL NAME | COMMON NAME |SIZE [ TYPE A. ALL PLANT MATERIAL SHALL AT LEAST MEET MINIMUM REQUIREMENTS SHOWN IN THE i “ZF 8
TREES "AMERICAN STANDARDS FOR NURSERY STOCK" (ANSI Z60.1-LATEST EDITION). ! =
Al 3 Acer miyabei 'Morton' State Street™ Miyabe Maple 2" Cal. B&B s | & "0—5
@ GS 6 Gleditsia triacanthos inermis 'Shademaster’ | Shademaster Honey Locust 1.5" Cal. B&B B. CONTRACTOR SHALL GUARANTEE ALL PLANT MATERIAL FOR A PERIOD OF ONE YEAR FROM E o D
) 112 TA 3 Tilia americana American Linden 15" Cal. |B&B DATE OF INSTALLATION. 7| - c—%
/ EVERGREEN TREES
\ PD 2 P!cea glauca I'I)ens.at.a ' Black H|Ils Wh.lte Spruce 6‘ Ht. B&B PLANTI NG PLAN CONSTRUCT'ON NOTES z| <
. @ Yy PF 4 Pinus strobus 'Fastigiata Pyramidal White Pine 6" Ht. B&B = N
t\\‘ - T — T : < Z N
| \/ > T 4 Thuja occidentalis Techny Techny Arborvitae 5 Ht. B&B 1. PROVIDE 3-INCH DEPTH SHREDDED HARDWOOD MULCH IN PLANT BED AREAS AS INDICATED Sl .|Q
R . 3y ORNAMENTAL TREES ON PLAN AND PROVIDE A MIN 3-FOOT PERIMETER RING AROUND ALL TREES. PROVIDE g Qs
N S/@ T - CE 1 Cercis canadensis Eastern Redbud Multi-trunk 6" Ht. CONTAINER VERTICAL CUT NATURAL EDGE TO A DEPTH OF 4-INCHES FOR TREE RINGS. PROVIDE 6" W § - -
’2% CODE |QTY |BOTANICAL NAME COMMON NAME SIZE CONTAINER DEPTH 55" BLACK METAL EDGER WITH STAKES FOR PLANTING BEDS. § % 'C:
SHRUBS — 2. PROVIDE 2-3" WASHED RIVER ROCK MULCH IN AREAS AS INDICATED ON PLAN AND PROVIDE =
H & cA 2 Clethra alternifolia Sweet Pepperbush Sgal Pot MIN 3 oz FILTER FABRIC UNDERLAY. PROVIDE 6" DEPTH 4" BLACK METAL EDGER WITH )
2, CS 2 Cornus alba 'Sibirica’ Redbark Dogwood 3 gal. Pot STAKEOSZ ' 16 § < N
/Q . ’ \ < HA 7 Hydrangea arborescens 'Annabelle’ Annabelle Hydrangea 3 gal. Pot ' o = <
- - — ; - .. o
\ JB2 6 Juniperus horizontalis ‘Blue Rug Blue Rug Juniper 3 gal. Pot 3. SEED ALL AREAS DISTURBED BY CONSTRUCTION WITH 90-10 TURF GRASS BLEND LAWN 8| 8| 2
’ PL 10 Perovskia atriplicifolia 'Little Spire' Little Spire Russian Sage 3 gal. Pot SEED MIX AND COVER WITH HYDRO MULCH. 2 < 8
_ \ \ PO 6 Physocarpus opulifolius 'Donna May' TM Little Devil Dwarf Ninebark 3 gal. Pot UEJ’ E E
\ \ SD 3 Spiraea x 'NCSX2' TM Double Play Doozie Spirea 3 gal. Pot 4. CONTRACTOR SHALL PROVIDE AMENDED SOILS CONSISTING OF 50% COMPOST AND 50%
l \ \ SO 11 Syringa x 'SMNJRPI' TM Bloomerang Dwarf Pink Lilac 3 gal. Pot TOP SOIL AT 6 INCH DEPTH WITHIN PLANT BED AREAS.
B \
\ a B GRASSES
\\ \U}%" ‘ § \ CK L44~ 34 | Calamagrostis x acutiflora 'Karl Foerster' Karl Foerster Feather Reed Grass |3 gal. Pot 5. BIORETENTION AREA. SEE SHEET C404.
o) IR \ \ \ l SH 36 Sporobolus heterolepis 'Tara' Tara Prairie Dropseed 1 gal. Pot
(@]
N 5 e | PERENNIALS | | | PLANTING PLAN REQUIREMENTS
o AM3 6 Ast!lbe cr?mens.ls Il\/Iaggle Daley Magg.le Dalgy Ch|n.ese Astilbe 1 gal. Pot LANDSCAPE REQUIREMENTS AND CALCULATIONS:
l > AY o Astilbe x Verslilac' TM Younique Lilac Astilbe 1 gal. Pot (AS PER CITY OF MARSHALLTOWN SITE PLAN OPEN SPACE AND LANDSCAPING REQUIREMENTS)
o AW 8 Astilbe x arendsii 'Weisse Gloria' White Gloria Astilbe 1 gal. Pot

Trees & Plants
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MARSHALLTOWN, IOWA

Y\ N By City Parks PLANTING LEGEND
Y H AN Staff 90/30 LAWN SEEDWITH |/ / /[ /| 2"-3"ROCK MULCH, UNDERLAID
\f HYDRO MULCH 7 77 7 7| WITH MIN. 3 oz. WEED BARRIER.

WARNING! OVERHEAD ELECTRIC, NO |nsta”at|0n
UNDERGROUND GAS MAIN AND

MULTIPLE FIBER OPTIC LINES : of edging of these
EXIST WITHIN THIS PROJECT .

AREA. THESE UTILITIES ARE TO BE S areas required by
LOCATED AND PROTECTED AT AN Contractor. Landscaping

ALL TIMES BY THE CONTRACTOR. ]
: nodes in pavement
n be left bare for
/ city to mulch/plant

DETENTION SEED MIX

\
/
/-

SN
L — Fowg(/D/)
=N

~
>

WOOD MULCH, 3" DEPTH

T
N
NI
AN
)

. -—_-__—_\

/A

Y

Sy —1—

STBf— —+ —| — +— 3

SPADE-CUT EDGE AT
4-INCH DEPTH MIN.
ALONG CIRCUMFERENCE
OF TREE PIT

//

\ / SHREDDED HARDWOOD

MULCH @ 3" MAX. DEPTH. NOTE: REMOVE STAKES AFTER
AN
N

6" LONG POLYROPYLENE OR
POLYETHYLENE, 40 MIL. THICK
AND AND 1.5" WIDE STRAPS.
ATTACH 10 GA. WIRE OR
APPROVED EQUAL FINISH

FINISH
/_ GRADE

22

'\ ONE YEAR OF ESTABLISHMENT

———f———=-o——F-—=——"-—————ft-——-=

B =G =
IE sl — WRAP TRUNK ~ ORAPE
= T PRV
e e e e e GROUND-LINE
TO FIRST

BRANCH A

FLAGGING = =T==Tl==N]==] =] ==]]=

MATERIAL ROOTBALL DEPTH FOR SLOPES
GREATER THAN 10%

SET ROOT COLLAR AND
ROOT FLARE 2 INCHES
I ABOVE FINISH GRADE. DO 2-STAKE PLAN

PLANTING DETAIL FOR TREES
WITHIN BEDS

8' ROLLED STEEL
FENCE POST \u

SHREDDED HARDWOOD
MULCH @ 3" MAX. DEPTH.
TAPER DEPTH IN AREAS
AS SHOWN.

y
117

66’8?
/4 1
f-F4-FE=-—=

L o) — |—— — ——

NOT PLACE MULCH WITHIN 6

INCHES OF TRUNK. *USE IF LESS THAN
CONFIRM LOCATION OR 4" CALIPER SIZE
ROOT COLLAR PRIOR TO

PLANTING. SEE NOTES ON

LANDSCAPE PLAN.

3-INCH HEIGHT
/ WATER RETENTION
) I BERM
SH| x"* | T awm oy e ) IO, T e L T T N N ey L ROOT BALL
C|) < 7i_:‘, EK SPADE-CUT EDGE AT 3-STAKE PLAN
C BACKFILL MIX AS —/:T ] — 4-INCH DEPTH ALONG
- SPECIFIED ‘ ‘: % g N\ S - ‘ ‘: CIRCUMFERENCE OF *USE IF GREATER THAN
' S B s LR 7RIS s TREE PIT 4" CALIPER SIZE
g g s & SCARIFY SIDES OF PIT \: LH%L
-------- = g%fi B ! & _/UZT‘ — = — T =l TH—= BREAK BOTTOM QUARTER OF

ETII?EIEL?I\T&( ROOT BALL AND PLACE ATOP
ROOTBALL DEBRIS. COMBINE
ROOTS PRIOR MINIMUM 3X ROOT WITH EXCAVATED SOIL AND
TO BACK FILL BY f—— BALLOFTREE — TAMP A SMALL AMOUNT OF
SLICING ROOTS OR 4' DIAMETER SOIL AROUND BASE OF ROOT
AND BREAKING BALL. APPLY FIRMLY WITH
UP ROOT BALL FOOT PRESSURE TO STABILZE @
THE ROOT BALL.

/4" DECIDUOUS TREE SINGLE-TRUNK DETAIL

C500 NO SCALE

SET ROOT COLLAR AND ROOT FLARE

LINN CREEK TRAILHEAD

LANDSCAPE PLAN
SNYDER & ASSOCIATES, INC.

2 INCHES ABOVE BOTTOM OF BED.
DO NOT PLACE MULCH WITHIN 6
4" DEPTH MULCH. SEE INCHES OF STEMS. CONFIRM
\ LANDSCAPE PLAN FOR LOCATION OR ROOT COLLAR PRIOR
] LAYOUT AND MATERIAL TO PLANTING. SEE NOTES ON
i [E— T LANDSCAPE PLAN. REFER TO PLAN
- \ —INSTALL | FORSPACING | SHREDDED
T ‘ METAL EDGER, SEE WEED-BARRIER HARDWOOD
63’/ kt'/ LANDSCAPE NOTES ON FABRIC UNDER ROCK II\DAEJ'E%I @ 4-INCH
=l N PLAN. EDGE OF PAVEMENT OR
o l BUILDING, OR MIRROR THE
e — FINISH GRADE EDGE OF PAVEMENT OR OPPOSITE SIDE WITH
=== == == & /BU"-DlNG,AND/ OR EDGING, SEE SAME EDGING TYPE. SEE
- T T | g “““““““““““““““““ MIRROR THE OPPOSITE PLAN FOR TYPE. ( ( PLAN.
o T e w— SIDE WITH SAME EDGING ‘ |
= > S — TYPE. SEE PLAN. \\\ // \\\ // BACKEFILL MIX AS
- == i P |/ A i) //7' | seeare
®-—|— L SCARIFY SIDES OF PIT ISR 25525 N1 o% 55 NS
FREE ANY A X == == =T A \¢ </® | _——SCARIFY SIDES OF PIT
J; GIRDLING = ] =1 [ (EIRR A= [y Y
1 © 91 ® 9 ROOTS PRIOR S [[[MINIMUM 2X ||| ||| [ TT— BREAK BOTTOM QUARTER OF ROOT BALL AND sEIEIEEIEL S = = PRt BREAK BOTTOM QUARTER OF
O BACK FILL BY T ROOTBALL *uﬂ_M\ =TT 11" PLACE ATOP ROOTBALL DEBRIS. COMBINE WITH Mﬁmﬁmﬁmﬁ‘ \ ‘ﬁmﬁ‘—ﬁ—ﬁm\ ‘ ‘\ \ ‘ﬁm%mﬁmﬁmﬁ ROOT BALL AND PLACE ATOP S N Y D E R
e EXCAVATED SOL D TAVE A SUALL WIOUNT O e ROOTEAL DEBRS Covae
\ ngggﬁ;ﬂ'ﬁf FIRMLY WITH FOOT PRESSURE TO STABILZE THE ROOTBALL & ASSOCIATES
20 ROOT BALL.

/B\

,_
¢

e /"2 SHRUB IN PLANTER BED WITH EDGING DETAIL TYPE A /"3 PERENNIAL PLANTING BED DETAIL TYPE A opoiNo.  124.0187 01

) | g \QS_W NO SCALE W NO SCALE
== - Sheet C500
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Staff
No installation
of edging of these
areas required by
Contractor. Landscaping
nodes in pavement
can be left bare for
city to mulch/plant


V:\Projects\2024\124.0187.01\CADD\SP08_1240187_DTLS.dwg SHANE T. TULLY, OVERHEAD STRUCTURE DETAILS, 2024/10/28, 5:05 PM, ARCH FULL BLEED D (36.00 X 24.00 INCHES)

)
P <t
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SECTION 2: BUILDING PACKAGE PRODUCTS

2.1. APPROVED BUILDING SUPPLIERS

= ##
T-R-S: TTN-RRW-SS

Scale: 1"

Sheet C606

A. Romtec, Inc,,
18240 North Bank Road, Roseburg, OR 97470
Tel: 541-496-3541; Fax: 541-496-0803; Email: RIsales@romtec.com
Web: www.Romtec.com

10/22/2024

B. Requests for use of an alternate building supplier will be considered in accor-
dance with provisions of Section 1.

REVISION
Checked By: TLW

Date:

2.2. BUILDING DESCRIPTION

A. Refer to drawings for quantities, dimensions, locations, and installation meth-
ods for the materials and items described in this section.

Project No: 124.0187.01

Engineer: RMV
Technician: TKV

B. Building dimensions shall match what is indicated on drawings.
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2.3. PLUMBING FIXTURES & ACCESSORIES < e
A. The following plumbing fixtures and accessories shall be supplied by building ; 3
supplier. 9 §
o
B. Toilet shall be wall mount, top supply, stainless steel. Z“ 2 - §
— N
(1) Flush valve shall be Exposed, Hardwire, Sensor Activated Sloan ECOS® ; 2 § §
Hardwire Dual Flush Water Closet Flushometer with Smart Sense Technol- 8 a £ 8
ogy af 385
LEGEND WNWALL TYPE SsCHEDULE C. Lavatory shall be wall mount, stainless steel. 2' = % §
SYMBOL |DESCRIPTION AREA/ : : - - - - o = 3
GQUANTITY ————————— 5" REINFORCED CONCRETE (1) Faucets shall be deck mounted single hole single supply metering, sink 7 Sz
EXTERIOR WALL LIGHTS |3 s MASONRY BLOCK WALL WITH faucet. oY ~ g
MORTAR JOINTS, GROUTED SOLID < By
INTERIOR CEILING LIGHTS |4 ALL CELLS RUNNING BOND PATTERN. D. Grab bars shall be stainless steel. = ©
E. Toilet paper dispenser shall be stainless steel, wall mount with three-roll capac- E’,
ity.
A 1 2-0 CONCRETE WALK UNDERGROUND ELECTRICAL F. Surface-mounted towel dispenser shall be fabricated of type heavy duty, 22
BY INSTALLER SERVICE VERIFY REQUIREMENTS gauge stainless steel with exposed surfaces in satin finish. Refill indicator on
5 T L o BTC SERy e UTikTY face of cabinet. Tumbler lock to secure hinged front panel. Towel dispenser ca-
[0 7 o P ' pacity 525 multi-fold or 400 C-fold towels.
v / / G. Soap/Sanitizer Dispenser shall be Bradley Corp. Diplomat Series Model 6A01,
3 = \|5 TO SANITARY SENER surface-mounted automatic foam soap/sanitizer dispenser, with face formed
SYSTEM CONFIRMED with contemporary contours, radii, and finish matching related accessories in
BY ONNER manufacturer’s designer series. Capacity 27 oz (800 ml). Equipped with hinged
1@ MECH 4" SENNER cover and completely concealed mounting plate. Vandal resistant filler hole cov-
| er and sight gauge. Corrosion-resistant foam soap/sanitizer valve.
69FD.1 = o
g | 1o TR PR 2.4. ELECTRICAL
9 WATER SERVICE A. The following electrical fixtures shall be supplied by building supplier.
é IVIR N INTO BUILDING Utilities to come in g PP Y g supp
- S, E T T from other side. B. Light fixtures shall be supplied by building supplier.
o =GB [’E]L sD (1) Exterior lights to be LED downlights with cast-aluminum housing with cor-
2 = rosion-resistant paint in dark bronze. Polycarbonate lens.
L (2) Exterior lights controlled by photocell.
FJ - (3) Interior surface mount, 48” LED light fixtures.
NN | (4) Restroom lights controlled by motion sensor.
\U§|5E§/ (5) Mech room lights controlled by switch (switches by installer).
= T : C. Tankless/electric water heater supplied by building supplier.
0 . /,.} D. Main breaker panel shall be supplied by building supplier.
d \ / : —
g ~ ] - CONCRETE ALK (1) Breaker Panel shall be 100 Amp, single-phase, rain tight.
in BY INSTALLER Note: Breaker panel shall be sized to accept only the loads of the building supplier electrical
< 16'-8" > fixture package. The building supplier should modify the main breaker panel as needed to be most
efficient based on any design changes.
16'-8" BUILDING

A
FLOOR PLAN @
@ SCALE: 1/4" = 1-O" D @ B
C

LINN CREEK TRAILHEAD
SNYDER & ASSOCIATES, INC.

RESTROOM DETAILS

SNYDER

& ASSOCIATES

Project No:  124.0187.01
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UTILITY METER

PANEL A

ASTRONOMIC, 7-DAY PROGRAMMABLE, 4
CIRCUIT, TIME SWITCH.

PROGRAMMABLE DMX/RDM CONTROLLER AND
DMX/RDM 4-WAY SPLITTER IN A HINGED
COVER CABINET WITH INTERIOR BACK PLATE.
DMX CONTROLLER - NICOLAUDIE STICK-DE3.
DMX SPLITTER - PATHWAY CONNECTIVITY.

INTERMATIC ET8415CR OR EQUAL BY TORK, NSI. —/ E
z
o

IT RACK

ENLARGED ELECTRICAL PLAN - ROMTEC RESTROOM BUILDING

©

1/4" =1-0"

I Q)

®

F3

X
A-7

ENLARGED ELECTRICAL PLAN - OVERLOOK

F3

X
A-7

(H) A-1 (H) A-1
w w
L O | L O | L O |
F1 F1 F1
X X X
A-1 A-1 A-1
w w
cH) A-1 <H) A-1
ENLARGED ELECTRICAL PLAN - LARGE SHELTER
1/4" = 10"
O 1+
A-5
(@) | |Ww -=
A-5 A-5
e
A-5

O,

12" =1-0"

POWER GENERAL NOTES

A.

COORDINATE LOCATION/INSTALLATION OF MECHANICAL AND ELECTRICAL
WORK WITH ALL OTHER TRADES. NO ASPECT OF A SYSTEM INSTALLATION
OR ITS ROUGH-IN SHALL COMMENCE UNTIL PROPER AND TIMELY
COORDINATION WITH ALL TRADES ASSOCIATED WITH THE INSTALLATION HAS
TRANSPIRED. ITEMS TO BE COORDINATED SHALL INCLUDE BUT NOT BE
LIMITED TO: BUILDING STRUCTURE, SHEET METAL, PIPING SYSTEMS, LIGHT
FIXTURES, CONDUITS, CABLE TRAYS, ETC. REFER TO ALL GENERAL,
MECHANICAL, AND ELECTRICAL DRAWINGS AND SPECIFICATIONS FOR THIS
PROJECT.

COORDINATE ELECTRICAL REQUIREMENTS FOR MECHANICAL UNITS WITH
MECHANICAL CONTRACTOR AND FINAL MECHANICAL SHOP DRAWINGS.

PROVIDE PENETRATIONS REQUIRED FOR ROUTING RACEWAYS THROUGH
THE BUILDING. COORDINATE FIRE RATED WALL PENETRATIONS AND
PROVIDE CONDUIT SLEEVES AND FIRE STOPPING TO MAINTAIN RATING.

BRANCH PANEL: A

LOCATION:

VOLTAGE: 120/240 SINGLE ¢

SCCR RATING: 10,000 A

@ ENLARGED ELECTRICAL PLAN - SMALL SHELTER
1/4" =1-0"

SUPPLY FROM: UTILITY METER PHASES: 1 MAINS TYPE: MCB
MOUNTING: SURFACE WIRES: 3 MAINS RATING: 100 A
ENCLOSURE: TYPE 1 MCB RATING: 100 A
NOTES:
CKT CKT
CIRCUIT DESCRIPTION P| AMP | NO A B NO | AMP P CIRCUIT DESCRIPTION
LARGE SHELTER - LIGHTING AND RECEPTACLES | 1 20 A 1 780 2
RECEPTACLE - IT RACK 1 20 A 3 720 4
SMALL SHELTER - LIGHTING AND RECEPTACLES | 1 20 A 5 400 6
LIGHTING - EXTERIOR 1 20 A 9 1328 10
11 12
13 14
15 16
17 18
19 20
21 22
23 24
25 26
27 28
29 30
2,508 VA 768 VA
21A 6 A
LEGEND:
"G" INDICATES GFCI TYPE BREAKER, "L" INDICATES PROVIDE LOCKABLE HASP
"F" INDICATES RED LOCK-ON HASP
LOAD CLASSIFICATION CONNECTED LOAD | DEMAND FACTOR |ESTIMATED DEMAND PANEL TOTALS
LIGHTING 1,146 VA 125.00% 1,433 VA
LIGHTING - EXTERIOR 330 VA 125.00% 413 VA TOTAL CONN. LOAD: 3,276 VA
RECEPTACLE 1,800 VA 100.00% 1,800 VA TOTAL EST. DEMAND: 3,645 VA
TOTAL CONN.:[ 14 A
TOTAL EST. DEMAND: | 15 A
NOTES:

KC

ENGINEERING

300 4th St
West Des Moines, |1A
50265
515-724-7938

Scale: As indicated
T-R-S: 82-7-33

REVISION

Checked By: JTL
Date: 10/10/2024

MARSHALLTOWN LINN CREEK TRAILHEAD

ELECTRICAL FLOOR PLANS

Project No: 124.0187.01

Technician: TK

Architect: JTL
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LIGHTING FIXTURE SCHEDULE %
(&)
NOTES: 0
1. ALL FIXTURES SHALL BE U.L. OR SIMILARLY LISTED.
2. INCLUDE A MINIMUM 1 YEAR WARRANTY FOR LIGHTING FIXTURES, WHERE NOT OTHERWISE SPECIFIED. 8
Q| <
3. REFER TO ARCHITECTURAL DOCUMENTS FOR EXACT MOUNTING LOCATIONS, DETAILS, AND CONFIGURATIONS OF ALL LUMINAIRES. IF ARCHITECTURAL DRAWINGS DO NOT CLARIFY EXACT MOUNTING 128
LOCATION OR DETAIL, ISSUE AN RFI FOR ARCHITECT TO SPECIFICALLY CLARIFY PRIOR TO FIXTURE ROUGH-IN. 598
4. VERIFY COMPATIBILITY OF LIGHT FIXTURES WITH ARCHITECTUREAL CEILING PLAN, MATERIALS, ADJACENT CONSTRUCTION, AND ADJACENT FINISHES PRIOR TO SHOP DRAWINGS SUBMITTAL. ADJUST FIXTURE TYPE, CONSTRUCTION, FLANGE, >1513
AND OTHER COORDINATION DETAILS AS REQUIRED FOR CEILING TYPE. NOTIFY THE ARCHITECT OF ANY CONFLICTS WITH THE PROPOSED INSTALLATION. A
o | 2 )
5. CONTRACTOR IS RESPONSIBLE FOR ALL MISCELLANEOUS HARDWARE NECESSARY TO INSTALL AND SUPPORT THE LUMINAIRES. S 0~
6. AIMAND TARGET ADJUSTABLE INTERIOR AND EXTERIOR LIGHT FIXTURES UNDER THE OBSERVATION AND IN COMPLIANCE WITH RECOMMENDATIONS OF THE ARCHITECT. e
INCLUDE LABOR AND MATERIAL COSTS MADE NECESSARY BY THIS REQUIREMENT. 515 ©
x | £ <
7. CONTRACTOR IS RESPONSIBLE FOR OBTAINING AND FILLING OUT ALL UTILITY REBATE FORMS FOR OWNER. g8 3 9
DESIGNED BY: JTL % 8 S
TYPE MANUFACTURER MODEL DESCRIPTION FINISH LUMENS CRI | DRIVER TYPE SOURCE-CCT VOLTAGE  LOAD-VA APPROVED EQUALS % % _é
(&)
B1 |LIGMAN USA UJE-10555-15W-M-W40-01-120/277V BOLLARD LIGHT BLACK 1600 70 |LED 0-10V LED - 4000K 120V 15 VA|AS APPROVED BY ENGINEER gle g
F1 |LUMINAIRE LED VPF4-4F T-NODIM-25W-40K-MVOLT-OP-BLK-WL SURFACE MOUNTED FIXTURE - STRIP 4' BLACK 2900 80 |LED 0-10V LED - 4000K 120V 20 VA|AS APPROVED BY ENGINEER
F2  |HYDREL SAF1-LED-P1-RGBW4-MVOLT-TBD-CWL-KM-CJB-DMX-C2-BL | GROUND MOUNTED FLOOD LIGHT, RGBW. 20-DEGREE DISTRIBUTION. BLACK - |LED-DMX RGBW LED 120V 25 VA|AS APPROVED BY ENGINEER <
F3  KENALL ES3-48-1-45L 40K-DCC-1-DV-P5H-PP-IP65 SURFACE MOUNTED FIXTURE - STRIP 4'LENGTH, 3" WIDE, IP65 RATED, BLACK 14500 8 |LEDO-10V LED - 4000K 120V 24 VA|AS APPROVED BY ENGINEER <
POLYCARBONATE LENS D
EXTERIOR SITE LIGHTING COLUMN. LATTICE EXTERIOR FINISH WITH BLACK BLACK 1300 70 |LED - DMX O
P1  |LIGMAN USA USM-21121-LAT-66W-W40-01-120/277V-RGBW S s T A A RGBW LED 120V 66 VA| AS APPROVED BY ENGINEER -
EXTERIOR SITE LIGHTING POLE AND RING LIGHT. 16-0" POLE. PROVIDE BLACK 2100 70 |LED 0-10V Z
P2 |LANDSCAPE FORMS  |CQ753-01/CQ701-HE-LO DTN e ND HOLE AT L1510 B OVNER PROVIDED CAMCRA AND MOUNT. LED - 4000K 120V 40 VA| AS APPROVED BY ENGINEER S
EXTERIOR PARKING LOT POLE AND LIGHT FIXTURE. TYPE 3M DISTRIBUTION. BLACK 18000 70 |LED 0-10V o
P3  |LITHONIA DSX0-LED-P6-40K-70CRI-T3M-MVOL T-RPA-DBLXD MINIMUM 16,000 LUMENS AT 4,000K CCT. MOUNT VIA 25'-0" ROUND STRAIGHT LED - 4000K 120V 100 VA|AS APPROVED BY ENGINEER
STEEL POLE 4" DIAMTER WITH BLACK FINISH. PROVIDE WITH POLE BASE COVER. :
P4 |LITHONIA DSXO0-LED-P6-40K-70CRI-T4AM-MVOLT-RPA-DBLXD SIMILAR TO P3 BUT TYPE 4M DISTRIBUTION. BLACK 18000 70 |LED 0-10V LED - 4000K 120V 100 VA|AS APPROVED BY ENGINEER =
XL
(7p)
5:‘

LIGHTING CONTROLS SCHEDULE

NOTES:
1. PROVIDE LIGHTING CONTROLS AS A COMPLETE SYSTEM AND INCLUDE MATERIAL AND INSTALLATION FOR ALL POWER PACKS, ACCESSORIES, CONTROLLERS, AND WIRING REQUIRED FOR OPERATION.
ALL DEVICES SHALL BE U.L. OR SIMILARLY LISTED.

ALL DEVICES PROVIDED WITH MANUFACTURER LIMITED 5 YEAR WARRANTY.

PROVIDE LIGHTING CONTROLS WITH MANUFACTURER COMPLIANT POWER PACKS AND LOW VOLTAGE ROOM CONTROLLERS IN QUANTITY REQUIRED TO INSTALL A COMPLETE AND OPERATIONAL SYSTEM. MANUFACTURER OR
MANUFACTURERS REP TO PROVIDE DEVICE QUANTITES, LAYOUTS AND TYPICAL WIRING DETAILS DURING SHOP SUBMITTAL PROCESS. PROVIDE DIMMING COMPATIBLE DEVICES WHERE DIMMING CONTROLS ARE SHOWN. COORDINATE
DIMMING TYPE WITH LIGHTING FIXTURES SHOWN. REFER TO LUMINAIRE SCHEDULE FOR FIXTURE DIMMING TYPE.

WHERE WIRELESS LIGHTING CONTROLS ARE PROVIDED. POWERPACKS SHALL BE PROVIDED AND INSTALLED WITHIN MANUFACTURER RECOMENDED DISTANCES TO ENSURE CONTROLLER OPERATION.

6. INSTALL LOW VOLTAGE POWER PACKS AND ROOM CONTROLLERS ABOVE NEARBY ACCESSIBLE CEILING TILES OR IN MECHANICAL/STORAGE SPACES ADJACENT TO CONTROLLED FIXTURES. DO NOT INSTALL POWERPACKS EXPOSED IN
COMMON SPACES OR IN INACCESSIBLE LOCATIONS.

7. PROVIDE FACTORY AUTHORIZED REPRESENTATIVE TO DEMONSTRATE TYPICAL INSTALLATION AND COMMISSIONING OF EQUIPMENT.

8. WHERE APPROVED EQUAL MANUFACTURER PRODUCTS SENSOR COVERAGE OR LOAD RATINGS DIFFER FROM BASIS OF DESIGN, CONTRACTOR AND MANUFACTURER ARE RESPONSIBLE FOR PROVIDING ADDITIONAL DEVICES AS NECCESARY
TO PROVIDE A COMPLETE AND OPERABLE SYSTEM.

9. ETD'S AND ALL EMERGENCY LIGHTING CONTROLS COMPONENTS SHALL BE TESTED AND LISTED AS COMPATIBLE BY MANUFACTURER WITH NORMAL LIGHTING CONTROLS IN ALL AREAS.
10. UNLESS INDICATED OTHERWISE, LIGHTING CONTROL SCHEMES/OPERATION SHALL BE AS FOLLOWS:

Pownbn

o

CORRIDORS, VESTIBULES, SENSORS PROGRAMMED FOR OCCUPANCY MODE, AUTOMATIC ON/OFF OPERATION, 20 MINUTES MINNIMUM, 30 MINUTES MAXIMUM. DIMMING CONTROL OF FIXTURES WITHIN DAYLIGHT ZONES SHALL BE BY

COMMON SPACES: ALWAYS ON DAYLIGHT SENSOR.

ALL OTHER SPACES SENSORS PROGRAMMED FOR VACANCY MODE, MANUAL ON/AUTOMATIC OFF OPERATION 20 MINUTES MINNIMUM, 30 MINUTES MAXIMUM.DIMMING CONTROL OF FIXTURES WITHIN DAYLIGHT ZONES SHALL BE
BY ALWAYS ON DAYLIGHT SENSOR.

DESIGNED BY: TK

TYPE DESCRIPTION ELECTRICAL MOUNTING | SENSOR | COVERAGE APPROVED MANUFACTURERS
TYPE
DMX |PROGRAMMABLE DMX CONTROLLER, 1024 ADDRESS OUTPUTS, CALENDAR EVENT 120V WALL MOUNT N/A N/A NICOLAUDIE
SCHEDULING, MULTIPLE SCENE MEMORY AND PLAYBACK ENCLOSURE,
NEMA 1
TS |7-DAY ELECTRONIC ASTRONOMIC TIME SWITCH. WEEKLY PROGRAMMABLE SCHEDULING 120-277V WALL MOUNT N/A N/A INTERMATIC, TORK, NSI
WITH UP TO 28 ON/OFF EVENTS. AUTOMATIC DAYLIGHT SAVINGS ADJUSTMENT. FOUR ENCLOSURE,
INDEPENDANTLY PROGRAMMABLE RELAYS. 120-277 VOLT INPUT OPERATION. NON-VOLATILE NEMA 1
EEPROM MEMORY.

MARSHALLTOWN LINN CREEK TRAILHEAD
SNYDER & ASSOCIATES, INC. |

ELECTRICAL SCHEDULES

KGL|snyoer

ENGINEERING

300 4th St
West Des Moines, |1A Project No: 124.0187.01
50265

515-724-7938 Sheet E402




TRL 24-001 & TRL 24-002 LINN CREEK TRAILHEAD & PEDESTRIAN BRIDGE IMPROVEMENTS
CITY OF MARSHALLTOWN, IOWA
BIDS DUE: 10:00 AM - Thursday, November 21st, 2024
Engineering OPC CON-STRUCT, INC EDGE COMMERCIAL, LLC HOWREY CONSTRUCTION, INC
Snyder & Associates MARSHALLTOWN, IA GRIMES, IA BONDURANT, IA
ITEM NO. | ITEM | QuANnTITY UNIT UNITPRICE | EXTENSION UNIT PRICE | coST UNIT PRICE | coST UNITPRICE | | coSsT
BASE BID IMPROVEMENTS
1|Mobilization/General Conditions 1{LS $150,000.00| $ 150,000.00 | $ 109,700.00 | S 109,700.00 | $ 188,000.00 | $ 188,000.00 | $ 325,000.00 S 325,000.00
2(Tree Removal 1{LS $8,000.00( $ 8,000.00 | $ 7,000.00 | $ 7,000.00 | $ 7,770.00 | $ 7,770.00 | S 15,000.00 S 15,000.00
3|Pavement Removal (HMA Trail, Parking, Old Road, and GraV 1,875(SY $18.00( $§ 33,750.00 | $ 10.00 | $§ 18,750.00 | S 6.00 | S 11,250.00 | S 5.50 S 10,312.50
4[Remove/Dispose Chain Link Fence 350|LF $5.00( $ 1,750.00 | $ 5.00| S 1,750.00 | $ 6.00 ]S 2,100.00 | S 6.00 S 2,100.00
5|Remove/Dispose Graffiti Wall 1|LS $1,750.00( S 1,750.00 | $ 800.00 | $ 800.00 | $ 462.00 | $ 462.00| $ 425.00 S 425.00
6(Strip, Stockpile, Respread Topsoil 1{LS $2,700.00( $ 2,700.00 | S 20,000.00 | $ 20,000.00 | $ 8,000.00 | $ 8,000.00 | $ 7,500.00 S 7,500.00
7|0n-Site Earthwork 1(LS $15,000.00| $ 15,000.00 | $ 15,000.00 | S 15,000.00 | $ 2,220.00 | S 2,220.00] $ 2,500.00 S 2,500.00
8|Import Topsoil 100|CY $60.00| S 6,000.00 | S 25.00 | $ 2,500.00 | $ 52.00 (S 5,200.00 | $ 50.00 S 5,000.00
9|Erosion Control 1(LS $12,500.00( $ 12,500.00 | $ 18,400.00 | $ 18,400.00 | $ 4,700.00 | $ 4,700.00 | $ 10,000.00 S 10,000.00
10[6" Depth PCC with 4" Granular Base/Subdrains 2,015(SY $90.00| $ 181,350.00 | $ 80.00 | $ 161,200.00 | $ 65.00 | S 130,975.00 | $ 105.00 S 211,575.00
11]12" Width PCC Roll Curb 305|LF $25.00( $ 7,625.00 | S 40.00 | $ 12,200.00 | S 45.00 | $ 13,725.00 ] S 40.00 S 12,200.00
12]6" PCC Curb and Gutter 40|LF $40.00| S 1,600.00 | $ 40.00 | S 1,600.00 | $ 45.00 | S 1,800.00 | $ 120.00 S 4,800.00
13|Site Retaining Wall at East Overlook 1(LS $95,000.00( $ 95,000.00 | S 100,000.00 | S 100,000.00 | $ 74,000.00 | $ 74,000.00 | $ 55,000.00 S 55,000.00
14|Steel Decorative Handrail 85|LF $135.00( S 11,475.00] $ 240.00 | § 20,400.00 | S 262.00 | $ 22,270.00] S 475.00 S 40,375.00
SUBTOTAL - BASE BID IMPROVEMENTS S 528,500.00 S 489,300.00 S 472,472.00 S 701,787.50
UTILITIES
15(HDPE Storm Sewer 415|LF $50.00| $ 20,750.00 | $ 55.00 | $ 22,825.00| $ 43.00 | $ 17,845.00 | S 40.00 S 16,600.00
16|(RCP Storm Sewer 93|LF $75.00| S 6,975.00 | $ 100.00 | $ 9,300.00 | $ 140.00 | S 13,020.00] $ 130.00 S 12,090.00
17|RCP Flared End Section 2|EA $5,000.00( $ 10,000.00 | $ 3,200.00 | $ 6,400.00 | S 3,452.00 | $ 6,904.00 | S 3,250.00 S 6,500.00
18|Nyloplast Storm Basin 8|EA $4,000.00( $ 32,000.00 | S 3,000.00 | $ 24,000.00 | S 2,210.00 | S 17,680.00 | $ 2,000.00 S 16,000.00
19]|Curb Intake 2|EA $4,000.00{ $ 8,000.00 | $ 4,000.00 | $ 8,000.00 | $ 3,452.00 | $ 6,904.00 | S 3,250.00 S 6,500.00
20(Class D Rip Rap with Geotextile Fabric 1{LS $12,000.00( S 12,000.00 | $ 24,700.00 | $§ 24,700.00 | S 2,700.00 | $ 2,700.00 | S 2,500.00 S 2,500.00
21|Storm Manhole 4|EA $6,000.00( $ 24,000.00 | $ 6,500.00 | S 26,000.00 | $ 6,882.00 | S 27,528.00] $ 6,500.00 S 26,000.00
22|Water Service (2") 50|LF $120.00( $ 6,000.00 | $ 130.00 | $ 6,500.00| $ 170.00 | $ 8,500.00 ] $ 175.00 S 8,750.00
232" Isolation Valve 1(EA $1,200.00{ $ 1,200.00 | s 1,800.00 | S 1,800.00 | S 1,576.00 | S 1,576.00 | S 1,500.00 S 1,500.00
24|Winterization Valve/Blow-off 1{LS $4,000.00( $ 4,000.001 $ 2,500.00 | $ 2,500.00| $ 1,232.00 | S 1,232.00] s 1,250.00 S 1,250.00
25|4" Sanitary Sewer Line 28|LF $200.00| $ 5,600.00 | $ 150.00 | $ 4,200.00 | S 83.00( $ 2,324.00| S 75.00 S 2,100.00
26(Sanitary Sewer Cleanout 1|EA $1,200.00( $ 1,200.00 | S 1,500.00 | S 1,500.00 | S 1,177.00 | S 1,177.00| S 1,250.00 S 1,250.00
27|Drop Service on Ex. Manhole (20' Deep) 1|EA $15,000.00( S 15,000.00 | $ 17,000.00 | $ 17,000.00 | $ 14,320.00 | $ 14,320.00 | $ 13,000.00 S 13,000.00
28|Site Utility Service and Transformer 1|LS $10,000.00] S 10,000.00 | S 6,085.00 | $§ 6,085.00] $ 6,430.00 | S 6,430.00] S 106,000.00 S 106,000.00
29|Electrical Service 1|LS $10,000.00( $ 10,000.00 | $ 3,645.00 | § 3,645.00]1 $ 3,900.00 | $ 3,900.00 | s 4,000.00 S 4,000.00
30(Shelter Lighting 1|LS $12,000.00] S 12,000.00 ] S 8,270.00 | $§ 8,270.00 | $ 8,740.00 | $§ 8,740.00 | S 10,000.00 S 10,000.00
31(Shelter Power 1|LS $10,000.00( $ 10,000.00 | $ 2,915.00 | $ 2,915.00| $ 3,082.00 | $ 3,082.00 | S 40,000.00 S 40,000.00
32|Site Lighting (Pedestrian and Parking) 1|LS $136,000.00( $ 136,000.00 | $ 186,275.00 | S 186,275.00 ] $ 197,000.00 | S 197,000.00 | S 320,000.00 S 320,000.00
33|Telecom and Security Rough-Ins 1|LS $15,000.00( S 15,000.00 | $ 7,385.00 | $§ 7,385.001 $ 7,810.00 | $ 7,810.00 ] S 10,000.00 S 10,000.00
SUBTOTAL - UTILITIES S 339,725.00 S 369,300.00 S 348,672.00 S 604,040.00
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TRL 24-001 & TRL 24-002 LINN CREEK TRAILHEAD & PEDESTRIAN BRIDGE IMPROVEMENTS
CITY OF MARSHALLTOWN, IOWA

BIDS DUE: 10:00 AM - Thursday, November 21st, 2024

Engineering OPC CON-STRUCT, INC EDGE COMMERCIAL, LLC HOWREY CONSTRUCTION, INC
Snyder & Associates MARSHALLTOWN, IA GRIMES, IA BONDURANT, IA
ITEM NO. ITEM | QUANTITY UNIT UNIT PRICE | EXTENSION UNIT PRICE | COST UNIT PRICE | COST UNIT PRICE | | COSsT
SITE AMENITIES
34|Monoslope Event Shelter (30' x 16') 1{LS $55,000.00( $ 55,000.00 | S 54,000.00 | $ 54,000.00 | $ 52,580.00 | $ 52,580.00 | $ 60,000.00 S 60,000.00
35|Monoslope Picnic Shelter (15' x 15') 1{LS $35,000.00( S 35,000.00 | $ 35,430.00 | $ 35,430.00 | $ 28,200.00 | $ 28,200.00 | $ 40,000.00 S 40,000.00
36|Restroom Building (17' x 17') 1(LS $260,000.00( $ 260,000.00 | $ 206,000.00 | S 206,000.00 | S 266,870.00 | S 266,870.00 | S 100,000.00 S 100,000.00
37|Restroom Building Foundation, Stoops, Slab 1|LS $25,000.00( $ 25,000.00 | $ 41,000.00 | S 41,000.00 | S 16,317.00 | $ 16,317.00 | $ 30,000.00 S 30,000.00
38|Overhead Structure at Overlook 1{LS $60,000.00( $ 60,000.00 | S 45,500.00 | S 45,500.00 | S 44,000.00 | S 44,000.00 | S 45,000.00 S 45,000.00
39(Lawn Seed and Hydromulch 1.0|AC $7,000.00( $ 7,000.00 | $ 4,200.00 | S 4,200.00 ] S 4,773.00 | S 4,773.001 S 6,000.00 S 6,000.00
40([Native Seed and Hydromulch 0.5|AC $8,000.00{ $ 4,000.001 $ 5,250.00 | $§ 2,625.00| s 5,550.00 | $ 2,775.00 | s 6,000.00 S 3,000.00
41(|Landscaping (Shrubs, Perennials, etc.) 146|EA $75.00( § 10,950.00 | S 125.00 | $ 18,250.00 | S 57.00 | $ 8,322.00] S 75.00 S 10,950.00
42|0verstory Trees 12|EA $675.00( $ 8,100.00 | $ 405.00 | S 4,860.00 | S 420.00 | $ 5,040.00 | $ 400.00 S 4,800.00
43|0rnamental Trees 1|EA $550.00( $ 550.00 | $ 405.00 | $ 405.00] $ 375.00 | $ 375.00] S 650.00 S 650.00
44|Evergreen Trees 10(EA $600.00 $ 6,000.00 | $ 420.00 | S 4,200.00| S 430.00 | $ 4,300.00 | S 650.00 S 6,500.00
45|Bike Racks 20(EA $750.00( S 15,000.00 | $ 855.00 | S 17,100.00 ] $ 640.00 | $ 12,800.00 | $ 1,200.00 S 24,000.00
46|Bike Fix-It Station 1|EA $5,000.00 $ 5,000.00 | $§ 3,180.00 | $ 3,180.00 | $ 2,300.00 | S 2,300.00 | s 8,500.00 S 8,500.00
47|Benches - Custom Metal Panel Design 3|EA $4,000.00{ $ 12,000.00 ] S 4,500.00 | $§ 13,500.00 | S 5,100.00 | $§ 15,300.00 | S 5,000.00 S 15,000.00
48|Trash Receptacles - Custom Metal Panel Design 3|EA $3,000.00{ $ 9,000.00 | $ 3,400.00 | S 10,200.00 | $ 2,300.00 | S 6,900.00 | S 3,500.00 S 10,500.00
49|Picnic Tables 5|EA $2,500.00( $ 12,500.00 | $ 1,600.00 | S 8,000.00 | $ 2,450.00 | S 12,250.00 | $ 2,500.00 S 12,500.00
50|Trailhead Kiosk and Wayfinding Signage 1(LS $50,000.00( S 50,000.00 | S 51,920.00 | $ 51,920.00 | $ 65,500.00 | $ 65,500.00 | $ 35,500.00 S 35,500.00
SUBTOTAL - SITE AMENITIES S 575,100.00 ) 520,370.00 S 548,602.00 S 412,900.00
BRIDGE IMPROVEMENTS
51|(Removal of Existing Bridge 1{LS $80,000.00( S 80,000.00 | S 47,250.00 | S 47,250.00 | S 22,200.00 | $ 22,200.00 | $ 25,000.00 S 25,000.00
52|Excavation Class 20 58|CY $100.00( $ 5,800.00 ] S 58.00 | $ 3,364.00] S 40.00 | S 2,320.00| S 40.00 S 2,320.00
53|Structural Concrete (Bridge) 37.4|CY $1,100.00( $ 41,140.00| S 1,365.00 | § 51,051.00 | $ 1,415.00 | $ 52,921.00] $ 1,500.00 S 56,100.00
54|Reinforcing Steel, Epoxy Coated 5,472|CY $2.00( $ 10,944.00 | S 2.00| S 10,944.00 | S 4001 S 21,888.00 | $ 3.25 S 17,784.00
55(Pre-Engineered Steel Truss Trail Bridge, 144'-6 x 12'-0 1|EA $445,000.00( $ 445,000.00 | $ 430,500.00 | $ 430,500.00 | $ 472,000.00 | $ 472,000.00 ] $ 485,000.00 S 485,000.00
56|Piles, Steel, HP 10x57 480|LF $70.00| $ 33,600.00 | S 68.00 | S 32,640.00 | $ 66.00 | S 31,680.00 | S 60.00 S 28,800.00
57|Construction Survey 1{LS $18,000.00( S 18,000.00 | $ 10,450.00 | S 10,450.00 | S 11,000.00 | S 11,000.00 | $ 25,000.00 S 25,000.00
58[Mobilization 1|LS $60,000.00( S 60,000.00 | $ 21,000.00 | $ 21,000.00 | $ 40,000.00 | S 40,000.00 | S 50,000.00 S 50,000.00
SUBTOTAL - BRIDGE IMPROVEMENTS S 694,484.00 S 607,199.00 S 654,009.00 S 690,004.00
TOTAL CONSTRUCTION: |$ 2,137,809.00 | |$ 1,986,169.00 | |$ 2,023,755.00 | [*| $ 2,408,731.50

*Denotes a corrected bid extended or total cost.
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2024-288

RESOLUTION ACCEPTING BID, AS AMENDED BY CHANGE ORDER
#0, AND AUTHORIZING THE AWARD OF CONTRACT FOR THE
WATER PLAZA, PROJECT NO. PRK22004 IN THE CITY OF
MARSHALLTOWN, IOWA IN THE AMOUNT OF $1,887,325 TO EDGE
COMMERCIAL, LLC

WHEREAS, notice to bidders has been duly given as required by law publication in the
Marshalltown Times-Republican for the Water Plaza Project, in the City of Marshalltown, as
described in the plans and specifications therefore; and

WHEREAS, there has been filed with the City Clerk in response to the published notice
to the bidders referred to above, certain proposals for the construction of the above designated
improvement with the required certified checks or bid bond accompanying each proposal from
the following bidders, to-wit;

Name and Address of Bidders Amount of Bid
Edge Commercial, LLC (Grimes, lowa) $ 2,275,700.00
Woodruff Construction, Inc (Waterloo, lowa) $2,279,418.50

After consideration of all bids filed, there was determined that the bid of Edge
Commercial, LLC is the best and lowest responsible bid for the public improvement as is herein
outlined.

WHEREAS, a pre-award scope change is being requested which results in a decrease in
items to complete the project.

WHEREAS, a pre-award change order has been negotiated between Edge Commercial,
LLC and the City of Marshalltown as follows:

Bid $ 2,275,700.00
Pre-Award Change Order #0 $ -388.375.00
Proposed Contract $1,887,325.00

WHEREAS, it is intended that the cost of said improvement shall be paid from such
funds as the City may legally use for such purposes or from the proceeds from the issuance of
such bonds as may be legally issued for said purposes or any combination of the above methods
of financing.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:



Section 1. That the bid, as amended by Change Order #0, is hereby accepted for the construction
of the improvement as described in the plans and specifications therefore, as previously ordered
by the Council, and that the contract for the construction of same is now awarded to said
contractor in the total amount One Million Eight Hundred Eighty-Seven Thousand Three
Hundred and Twenty-Five and 00/100 ($1,887,325.00) Dollars.

Section 2. Pursuant to lowa Code section 26.10, the City Council authorizes staff to retain the
bid security furnished by the successful bidder until the approved contract form has been
executed, a bond has been filed by the bidder guaranteeing the performance of the contract, and
to approve the properly executed contract and bond. Checks or bidder’s bonds of unsuccessful
bidders shall be returned to the bidders as soon as the successful bidder is determined or within
thirty days, whichever is sooner.

Section 3. The final settlement upon the contract, as referred to herein with said contractor, shall
be upon the basis of the unit prices as are set forth in the bid of said contractor and for the actual
quantities for each item of materials furnished or work performed in the construction of this
public improvement. The said contract is subject to all of the conditions as are contained in the
resolution ordering construction of this improvement, the notice to bidders as published, the
terms of the bidder’s written proposal, the plans and specifications as are provided therefore, all
of which are made a part of this resolution and the said bidders contract by reference as though
the same were set out herein verbatim and in specific detail.

Section 4. This resolution as now adopted shall be in full force and binding effect upon the City
of Marshalltown, lowa, upon the final approval of the completed contract with the successful
bidder and the approval of the contractor's surety bond by resolution of this Council.

Passed this 20" day of December 2024, and signed this day of December, 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN O North Cente Snee

Marshalltown, IA 50158

| O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Heather Thomas, Public Works Director (Assisting Parks & Recreation)
Carol Webb, City Administrator
DATE: December 20th, 2024
RE: Award — Linn Creek District Water Plaza #PRK 22-004

Strategic Plan:
[ Strategy 1: Expand and improve development in the community.
[ Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Plan for and construct new infrastructure that improves quality of life.

Recommendation: Staff recommend accepting pre-award change order #0, accepting bid, and authorizing
award of Water Plaza to Edge Commercial, LLC.

Budget Impact: The award is in the amount of $1,887,325. The project is funded through a combination
of city funds, grants, and donations. Refer to separate memo on Destination lowa project funding.

Description/Background: The Linn Creek District Water Plaza includes the construction of a water plaza
and restroom building between Mega-10 Park and the Marshalltown Family Aquatic Center. This is one of
four projects in the Linn Creek District partially funded by a $2 million Destination lowa grant.

Design and construction phase services for this project are being completed by Bolton & Menk. The city
received 2 bids on November 20™, 2024:

Engineer’s Estimate (Base Bid) S 2,194,854.00
Edge Commercial, LLC (Grimes, IA) S 2,275,700.00
Woodruff Construction, Inc (Waterloo, IA) S 2,279,418.00

After receiving bids for the trailhead, pedestrian bridge, water plaza, and estimates of other project
components, city staff reviewed the projects to understand where some cost savings could be found.
Some of the larger identified cost savings within the water plaza bid and our approach include the
following items:

a. Have landscaping (plants and trees) installed by city parks staff after construction. Kristin (City
Parks Supervisor) reports that city could use compost material from the city’s compost facility,
purchase perennial ground cover plants, likely get the specified trees donated to the city, have
access to wood chips for use as mulch, and have parks staff do the installation/care. This
removes approximately $36,300 in scope from the contract. Kristin obtained quotes on the plant
material and we have established a $7,500 budget for purchase of plants and materials.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson &



b. Re-evaluate park signage. Initial design included two park signs, one donor sign, and one donor
story sign. Further review of the entire park, entrances into the water plaza space, and
opportunities for cost savings resulted in the feeling that the signage could be reworked to all be
incorporated into a single sign. This is a reduction of $104,200 from the contract. A budget has
been established of $50,000 and the ACA will assist the city with signage, to be installed after
construction.

c. Re-evaluate bench seating. Initial design included 9 benches. One of the benches, a double-
sided bench, came in at unit price $33,400. We are proposing to eliminate that 1 double sided
bench and respace the remaining 8 benches out within the plaza space.

d. Explore other options for installing the non-skid rubberized coating. A decorative design within
the wet-deck area of the water plaza is proposed to have a two-tone non-skid rubberized
coating applied in certain areas. Edge Commercial’s price for this work was $108,570, whereas
the engineer’s opinion of probable cost was $49,350 and the other bidder had a price of
$22,733.90. City staff reviewed the application requirements for the four-step process and have
requested material pricing from a local store. Further discussions will be had whether city staff
purchase the materials and perform this work, volunteers perform this work, or it be formally
bid out as a stand alone request after construction. A budget has been established of $55,000
for this work.

e. Eliminate one section of the water feature. We propose to eliminate one of the two jumping jets
that were planned along sidewalks that converge to the central sculpture / water features. In
review of the overall site layout, it is believed that elimination of the jumping jet located nearest
to the restroom facility will not have a significant impact to the water features available at the
plaza and removing landscaping/acrylic paneling in this area may actually provide better
visibility from the community garden and parking area to the center focal point of the water
plaza. This results in approximately $88,000 in savings.

Through discussion and negotiation with Edge Commercial, we have prepared a pre-award Change
Order #0, attached, in the amount of a deduct of $388,375.00 on Edge Commercial’s contract. City staff
would then have a $112,500 budget to be able to provide for the landscaping, sighage, and rubberized
coating through city staff or other means. This adjusts the propose award as follows:

Edge Commercial, LLC (Grimes, IA) S 2,275,700.00
Pre-Award Change Order #0 S -388,375.00
Proposed Contract Amount S 1,887,325.00

The contract will have a substantial completion date of 09/15/25 with final completion date of
11/15/25, as outlined in the bid documents.

Attachments: Bid Tabulation, Change Order #0

CITY COUNCIL
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Joel Greer, Mayor

MARSHALLTOWN O North Cente Snee

Marshalltown, IA 50158

| O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Heather Thomas, Public Works Director (Assisting Parks & Recreation)
Carol Webb, City Administrator
DATE: December 20th, 2024
RE: Destination lowa - Linn Creek District Project Funding

Strategic Plan:
[ Strategy 1: Expand and improve development in the community.
[ Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Plan for and construct new infrastructure that improves quality of life.

Recommendation: This memo provides financial information in relation to the projects as a whole that
make up the four projects included in the City’s submittal for Destination lowa Funding for the Linn Creek
District.

Budget Impact: Memo provided for information only.

Description/Background: The City and the MACC, along with community partners, teamed up to apply
for and were successful in obtaining a $2M Destination lowa Grant for the Marshalltown Linn Creek
District to include four projects:

Martha Ellen Tye Playhouse

Ann C. Keyser Trailhead

Emerson Pedestrian Bridge

Apgar Family Water Plaza

The MACC is taking the lead on the MET Playhouse project with an overall budget of $1,953,000. Prior to
applying for Destination lowa Funds, the MACC had raised $902,483 in funding for their project that was
able to be leveraged as one piece to strengthen the joint grant application for Destination lowa Funding.

The city is taking the lead on the Trailhead project, which will be located near the existing skate park & 6%
St complex to take advantage of an existing parking lot and proximity to convergences of trails leading to
the Legion Freedom Rock, Mega-10 Park, Linn Creek Recreational Trail, and trail sections that will link up
to the lowa’s River Edge Trail. The Destination lowa grant application was strengthened by the City
Council’s $560,000 commitment with the 2022 GO Bond (Fund 364) and $200,000 contribution from Ann
C. Keyser through the city’s partnership with Trails, Inc.

CITY COUNCIL
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The city is taking the lead on the Pedestrian Bridge project, which will be located just south of the
proposed trailhead and part of the 6™ St Trail connection segment to the Legion’s Freedom Rock. The
pedestrian bridge will replace a former, deteriorated roadway bridge that was taken out of vehicle service
when the 3 St/6% St viaduct was constructed. Since that time, it has served as a bridge that pedestrians
could cross; however, has deteriorated to the point where the city’s bridge inspections have indicated
low-count pedestrian load only with the anticipation needing to close in the near future for safety reasons
related to its deterioration. The Destination lowa grant application was strengthened by the City Council’s
$700,000 commitment with the 2022 GO Bond (Fund 364). Due to proximity, the Trailhead and Bridge
Project were combined into a single construction bid package. A resolution to award the infrastructure
construction contract is on the December 20™, 2024 city council meeting agenda.

The city is taking the lead on the Water Plaza project, which will be located near Mega-10 to take
advantage of existing recreational amenities in the vicinity, additional parking opportunities connected
through short trail segments, and its proximity to the Aquatic Center, which is needed for personnel
reasons for management of the recirculation requirements of the water feature. The Destination lowa
grant application was strengthened by the City Council’s $500,000 commitment with the 2022 GO Bond
(Fund 364). A significant commitment was made to public engagement in this process, which ultimately
transformed previous splash pad discussions into the current water plaza project. A resolution to award
the infrastructure construction contract is on the December 20", 2024 city council meeting agenda.

The Destination lowa projects must be obligated by December 31%, 2024. The Destination lowa project
is looked at by the state as a whole, and not individual projects; therefore, carefully coordination and
communication between the projects to understand funding needs and availability was needed. The
Chamber and the Arts & Culture Alliance have taken the lead on private fundraising and additional grant
applications for these Linn Creek District projects. Below is a summary of the overall project budget
proposed:

Expenses
MET Playhouse Trailhead & Ped Bridge Water Plaza
Conceptual & Design 267,800.00 296,400.00
Engineering
Construction - Infrastructure 1,895,933.00 1,887,325.00
Contract
Construction Contingency
1 . 1 .

(~10%) 90,000.00 90,000.00
Budget Allowance -
Rubberized Coating 0.00 >>,000.00
Budget Allowance -

. . 10,000.00 7,500.00
Landscaping (By City)
Budget Allowance - Signage 0.00 50,000.00
Budget AI.Iowance - Creative 410,000.00 395,000.00
Placemaking
Misc Permits, Utility, Etc 7,700.00 5,710.00
Construction Phase 85,000.00 190,185.00
Engineering
TOTAL 1,953,000.00 2,866,433.00 3,077,120.00

GRAND TOTAL $7,896,553.00

CITY COUNCIL
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Revenue / Projected Funding
Amount Source
2,000,000.00 Destination lowa Grant
City Funding - 2022 GO BOND, Fund 364 ($500k splash pad, $700k Bridge, $560k
Trailhead)
200,000.00 City/Trails Inc - Trailhead (Ann Keyser Contribution)

1,760,000.00

902,485.00 = MACC MET Playhouse Funds Available Prior to Linn Creek Project Fundraising Effort
2,491,050.00 = Linn Creek District Fundraising Effort — Secured Funds & Pledges Nt
95,018.00 Chamber Funding Commitment (Note )
68,000.00 @ City ARPA Funds (Council Discussion Item 12/09/24; Formal Resolution 12/20/24)
380,000.00 = City — Construction Contingency Note2)
$7,896,553.00 TOTAL

Note 1: The Chamber and ACA will be presenting an update at the City Council meeting on December 20,
2024 on their fundraising efforts to date and continued plans, such as planned/outstanding grant
applications along with individual and business requests.

Note 2: Phase 1 of the Riverview Park improvements was funded through Council’s 2022 GO Bond in the
amount of $2.5M. The Riverview Park project is currently under construction with estimated project costs
of §1,992,074.20 and 52,529,500.00 in funding allocated. The difference of $537,426.00 is available for
construction contingency on the Riverview Park project. The 2022 GO Bond is the source for funding for
the Riverview Park project, as well as the water plaza, trailhead, and pedestrian bridge. City staff
recommend that these contingency funds be allowed to be used for all of these parks/recreation projects.
For budgeting purposes, we propose to show 5190,000 for contingency for the water plaza, $190,000 for
contingency for the trailhead/bridge, and the remaining 5157,426 for contingency on the Riverview Park
project.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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PRE-AWARD CHANGE ORDER

Owner: City of Marshalltown Change Order: L]
Project Number: PRI 22-004 Change Order Recommended. 12/16/2024
Project Description; Water Plaza Effective Date of Change Order: 12/120/2024

Dale of Contract:  Not yel signed

Contractor: Edge Commerclal, LLC
Grmes, lowa

Reasan / Justification for Change Order:

Includes scopa reduction to account for city staff doing the landscaping/tree plantings, slgnage, and rubberlzed coatings outside of this project. As well, several other tams were
adjusted to remove one leg of tha lzaping jets and associated acrylic panels. Design Engineer {also construction engineer) will issue new plan sheets post-award.

Bid Price $2,275,700.00 Original Substantial Completion Date: G11512028
Current Substantlal Completion Date: 9N5r2025
{nsmt change orders, as appicabée) $ . Proposed Substantial Completion Date: 957025

Onginal Final Completion Date: 1111572025
Current Final Completion Date: 11/1512025
Praposed Final Completion Date: 11/15/2025

Total Bid Amount $2,275.700.00
Proposed Wark Changes (Ses Attached Tab) -$388,375.00
Total Proposed Coniract Amount $1,887.,325.00

Recommended by Enginesr:

H&’ﬂﬂlﬂb ,ah.mm-/ City Engineer 12/17/24

Heather Thomas, PE Title Date
City of Marshalliown

Accepted by Conlraclor;

O Shavehaldoy 2v7[z
Edge Commeggﬁl'ﬁ:ﬁ: Title Date' !

Authorized by Owner;

City of Marshalltown Title Date

JAPRAProjects by Yeari20220PRK22004 Water Plaza\03-Bidding\Bid Scope ReductionPRK22004 Change Order 0



PRE-AWARD CHANGE ORDER

Owner: City of Marshalltown
Project Number: PRK 22-004
Project Description: Water Plaza

Date of Contract: Not yet signed

Contractor: Edge Commercial, LLC

Grimes, lowa

Change Order:
Change Order Recommended:
Effective Date of Change Order:

#0

12/16/2024
12/20/2024

Reason / Justification for Change Order:

Includes scope reduction to account for city staff doing the landscaping/tree plantings, signage, and rubberized coatings outside of this project. As well, several other items were
adjusted to remove one leg of the leaping jets and associated acrylic panels. Design Engineer (also construction engineer) will issue new plan sheets post-award.

Bid Price $2,275,700.00

(insert change orders, as applicable) $

Total Bid Amount $2,275,700.00

Proposed Work Changes (See Attached Tab) -$388,375.00

Total Proposed Contract Amount $1,887,325.00

Original Substantial Completion Date:
Current Substantial Completion Date:
Proposed Substantial Completion Date:

Original Final Completion Date:
Current Final Completion Date:
Proposed Final Completion Date:

9/15/2025
9/15/2025
9/15/2025

11/15/2025
11/15/2025
11/15/2025

Recommended by Engineer:

Heather Thomas, PE
City of Marshalltown

Accepted by Contractor:

City Engineer
Title

Date

Edge Commercial, LLC

Authorized by Owner:

Date

City of Marshalltown Title

J:\PRJ\Projects by Year\2022\PRK22004 Water Plaza\03-Bidding\Bid Scope Reduction\PRK22004 Change Order 0
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PRK 22-004
Water Plaza

Contract Quantities include quantities adjusted by no Change Orders

CONSTRUCTION CHANGE ORDER - TABULATION OF CHANGES

Change Order:

#0

(&) | (B) | 5 © =M +@B)
. i Propose
i'f,;fé? ltem Description Original BID Adjustment Proposed Contract Amount
Quantity | Unit [ Unit Price Value Quantity Value Quantity Unit | Unit Price Value
1 CLEARING AND GRUBBING 1.0| LS | $4,600.00 $4,600.00 $ - 1.0 LS $4,600.00 $4,600.00
2 TOPSOIL, ON-SITE 850.0 | cY $23.00 $19,550.00 $ - 850.0 CY $23.00 $19,550.00
3 TOPSOIL, COMPOST AMENDED 90.0 | cY $150.00 $13,500.00 -90.0] $ (13,500.00) - CY $150.00 $0.00
4 EXCAVATION, CLASS 10 1,960.0 [ CY $18.00 $35,280.00 $ - 1,960.0 CY $18.00 $35,280.00
5 fﬂlﬁi’glsj_’ TEMPORARY GRANULAR 1,615.0 | SY $31.00 $50,065.00 $ - 1,615.0 53 $31.00 $50,065.00
6 SUBBASE, MODIFIED, 4 INCHES 520.0 | SY $12.00 $6,240.00 $ - 520.0 SY $12.00 $6,240.00
7 SUBBASE, MODIFIED, 24 INCHES 929.0 | sy $57.00 $52,953.00 $ - 929.0 SY $57.00 $52,953.00
REMOVAL OF STRUCTURE, SANITARY
8 LIFT STATION MANHIOLE 1.0 | EA | $4,600.00 $4,600.00 $ - 1.0 EA $4,600.00 $4,600.00
9 COMPACTION TESTING 1.0| LS [ $4,600.00 $4,600.00 $ - 1.0 LS $4,600.00 $4,600.00
10 SANITARY SEWER SERVICE 2.0 | EA | $3,450.00 $6,900.00 $ - 2.0 EA $3,450.00 $6,900.00
11 lsNTCOHRM SEWER, TRENCHED, RCP, 15 305.0 | LF $110.00 $33,550.00 $ - 305.0 LF $110.00 $33,550.00
12 ;‘:’NT(?HRM SEWER, TRENCHED, RCP, 24 8.0 | LF $345.00 $2,760.00 $ - 8.0 LF $345.00 $2,760.00
13 #g‘gﬁg%RENCH DRAIN (LEAPING JET 20| LS |$19,200.00]  $38,400.00 -1.0| $ (19,200.00) 10| Ls $19,200.00|  $19,200.00
14 PIPE APRON, RCP, 15 INCH 1.0| EA | $4,600.00 $4,600.00 $ - 1.0 EA $4,600.00 $4,600.00
15 PIPE APRON, RCP, 24 INCH 1.0 | EA [ $5,200.00 $5,200.00 $ - 1.0 EA $5,200.00 $5,200.00
16 SUBDRAIN, HDPE, 4 INCH 2200 | LF $23.00 $5,060.00 $ - 220.0 LF $23.00 $5,060.00
17 SUBDRAIN CLEANOUT, 4 INCH 2.0 EA | $1,725.00 $3,450.00 $ - 2.0 EA $1,725.00 $3,450.00
18 WATER SERVICE PIPE, PVC, 2 INCH 363.0| LF $52.00 $18,876.00 $ - 363.0 LF $52.00 $18,876.00
19 \év\fg Ele I\SIESV'CE PIPE (TRENCHLESS), 230.0| LF $144.00 $33,120.00 $ - 230.0 LF $144.00 $33,120.00
20 WATER SERVICE ABANDONMENT 1.0 | EA | $4,600.00 $4,600.00 $ - 1.0 EA $4,600.00 $4,600.00
21 TAPPING VALVE ASSEMBLY, 2 INCH 1.0 | EA [ $7,475.00 $7,475.00 $ - 1.0 EA $7,475.00 $7,475.00
22 PACKAGE GRINDER LIFT STATION 1.0 | EA [$63,250.00 $63,250.00 $ - 1.0 EA $63,250.00 $63,250.00
23 WATER MAIN MANHOLE, SW-401 1.0 | EA [$18,400.00 $18,400.00 $ - 1.0 EA $18,400.00 $18,400.00
24 STORM SEWER OUTLET STRUCTURE 1.0 | EA [ $9,200.00 $9,200.00 $ - 1.0 EA $9,200.00 $9,200.00
25 STORM MANHOLE, SW-402 1.0 | EA | $7,000.00 $7,000.00 $ - 1.0 EA $7,000.00 $7,000.00
26 SW-512, 18" 1.0| EA | $3,700.00 $3,700.00 $ - 1.0 EA $3,700.00 $3,700.00
27 PAVEMENT, PCC, 5 INCH 370.0 | SY $64.00 $23,680.00 39.0l $ 2,496.00 409.0 Sy $64.00 $26,176.00
28 '(DV'VME/EI\SEENCL’)PCC' 6 INCH REINFORCED 820.0 | SY $94.00 $77,080.00 -76.0| $ (7,144.00) 744.0 53 $94.00 $69,936.00

J:\PRJ\Projects by Year\2022\PRK22004 Water Plaza\03-Bidding\Bid Scope Reduction\PRK22004 Change Order 0




PRK 22-004
Water Plaza

Contract Quantities include quantities adjusted by no Change Orders

CONSTRUCTION CHANGE ORDER - TABULATION OF CHANGES

Change Order:

#0

A [ [ ONE| . CEOHG) [
. . Propose
i'f,;fé? ltem Description Original BID Adjustment Proposed Contract Amount
Quantity | Unit [ Unit Price Value Quantity Value Quantity Unit | Unit Price Value
29 |NON-SKID RUBBERIZED COATING 3,290.0 | SF $33.00] $108,570.00]  -3290.0] $(108,570.00) - SF $33.00 $0.00
30 |PCC PAVEMENT SAMPLES AND TESTING 10| LS | $5,750.00 $5,750.00 $ - 10| s $5,750.00 $5,750.00
31 |REMOVAL OF SIDEWALK 1350 | SY $23.00 $3,105.00 $ - 1350 SY $23.00 $3,105.00
32 |FULL DEPTH PATCHES, PCC, 7 INCH 23.0] SY | $340.00 $7,820.00 $ - 230]  SY $340.00 $7,820.00
33 |TEMPORARY TRAFFIC CONTROL 10| LS | $8,970.00 $8,970.00 $ - 10| LS $8,070.00 $8,970.00
HYDRAULIC SEEDING, SEEDING,
34  |FERTILIZING, AND MULCHING, TYPE 1 - 059 | AC | $8,000.00 $4,720.00 009| $  720.00 068| AC $8,000.00 $5,440.00
PERMANENT LAWN
35 |SOD 1150 | SO | $140.00]  $16,100.00 $ - 1150] SO $140.00] _ $16,100.00
PLANTS WITH WARRANTY, PERENNIAL
36 | GROUND COVER. (1 GAL) 826.0 | EA $18.00|  $14,868.00 -826.0| $ (14,868.00) - EA $18.00 $0.00
37 |qpany S WITH WARRANTY, BECIDUOUS 70| EA | $1,24000]  $8,680.00 7.0|'$ (8,680.00) : EA $1,240.00 $0.00
38 |SWPPP PREPARATION 10| LS | $3,450.00 $3,450.00 $ - 10| LS $3,450.00 $3,450.00
39 |SWPPP MANAGEMENT 10| LS | $8,050.00 $8,050.00 $ - 10| LS $8,050.00 $8,050.00
20 |FILTER SOCK/WATTLE 1,150.0 | LF $4.00 $4,600.00 $ - 11500] LF $4.00 $4,600.00
41 |RIP RAP, CLASS E 20.0 | TON|  $115.00 $2,300.00 $ - 200] TON $115.00 $2,300.00
ag (LT DENCEORSILTFENCE BITCH 2000 | LF $6.00  $1,200.00 $ : 2000 | LF $6.00  $1,200.00
43 |INLET PROTECTION DEVICE 10| EA | $288.00 $288.00 $ - 10| EA $288.00 $288.00
44 |END OF SEASON TEMPORARY EROSION 10| Ac | $3,700.00 $3,700.00 $ - 10| Ac $3,700.00 $3,700.00
CONTROL
DEMOLITION WORK - EXISTING
45 |RESTROOMS 10| LS | $7,000.00 $7,000.00 $ - 10| s $7,000.00 $7,000.00
46  |MOBILIZATION 10| Ls |s337.775.00| $337,775.00 a‘é?:g‘t’rg‘;it $ (14,000.00) 10| LS $323,775.00| $323,775.00
47 |CONCRETE WASHOUT 10| LS | $3,450.00 $3,450.00 $ - 10| LS $3,450.00 $3,450.00
48 |FREESTANDING RINSE STATION 10| LS | $8,500.00 $8,500.00 $ - 10| LS $8,500.00 $8,500.00
49 |RESTROOM 10| LS |$312,000.00] $312,000.00 $ - 10| LS $312,000.00] _$312,000.00
BENCH TYPE 1 (CURVED BENCH,
50 |SINGLED SIDED) 30| EA | $7,500.00]  $22,500.00 $ - 30| EA $7,500.00|  $22,500.00
BENCH TYPE 2 (CURVED BENCH,
51 | 5oUBLE SIDED) 1.0 | EA |$33,400.00|  $33,400.00 -1.0| $ (33,400.00) - EA $33,400.00 $0.00
52 |BENCH TYPE 3 (METAL BACKED BENCH) 50| EA | $4,200.00]  $21,000.00 $ - 50| EA $4,200.00] _ $21,000.00
53 |LITTER RECEPTACLE 20| EA | $2,370.00 $4,740.00 $ - 20| EA $2,370.00 $4,740.00
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CONSTRUCTION CHANGE ORDER - TABULATION OF CHANGES

PRK 22-004 Change Order: #0

Water Plaza

Contract Quantities include quantities adjusted by no Change Orders

(A [ | I (B) | 5 ©=m®+@6)l l
. .. Propose
i'f,;fé? ltem Description Original BID Adjustment Proposed Contract Amount
Quantity | Unit [ Unit Price Value Quantity Value Quantity Unit | Unit Price Value
54 CONCRETE PEBBLE 3.0 EA | $2,000.00 $6,000.00 -1.0] $ (2,000.00) 2.0 EA $2,000.00 $4,000.00
55 DECORATIVE METAL PANEL 155.0 LF $181.00 $28,055.00 -85.0] $ (15,385.00) 70.0 LF $181.00 $12,670.00
DECORATIVE ACRYLIC PANEL unit price
56 ATTACHMENT 1.0| LS |$69,000.00 $69,000.00 adjustment $ (35,330.00) 1.0 LS $33,670.00 $33,670.00
57 SIGN TYPE 1 (PARK SIGN) 2.0 LS |$12,100.00 $24,200.00 -2.0] $ (24,200.00) - LS $12,100.00 $0.00
58 SIGN TYPE 2 (DONOR SIGN) 1.0| LS |$54,000.00 $54,000.00 -1.0] $ (54,000.00) - LS $54,000.00 $0.00
59 SIGN TYPE 3 (DONOR STORY SIGN) 1.0| LS |%$26,000.00 $26,000.00 -1.0] $ (26,000.00) - LS $26,000.00 $0.00
60 BIKE RACK 6.0 EA $870.00 $5,220.00 $ - 6.0 EA $870.00 $5,220.00
WATER FEATURE AND TREATMENT unit price
61 SYSTEM 1.0 LS |$418,000.00 $418,000.00 adjustment $ (11,514.00) 1.0 LS $406,486.00 $406,486.00
62 SCULPTURE FOOTING 10| LS $9,000.00 $9,000.00 $ - 1.0 LS $9,000.00 $9,000.00
63  |ELECTRICAL CONDUIT/WIRING 10| LS |$126,000.00| $126,000.00 a‘jj?l:tsfr:']‘;it $ (3,800.00) 1.0 LS $122,200.00|  $122,200.00
TOTALS: $2,275,700.00 $(388,375.00) $1,887,325.00
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PERPENDICULAR TO PATH OF TRAVEL
4" MODIFIED SUBBASE

6" COMPACTED SUBGRADE (INCIDENTAL)

PAVEMENT, PCC, 5"

5" SIDEWALK PCC, MEDIUM BROOM FINISH,

1/2" WIDE ISOLATION JOINT/EXPANSION JOINT W/ 1/2" DEPTH JOINT SEALANT,—
W/ ISOLATION JOINT MATERIAL. ISOLATION JOINT MATERIAL TO BE 3/4"
POLYETHYLENE, CLOSED CELL BACKING. JOINT SEALER TO BE COMPATIBLE W/
EXPANSION JOINT MATERIAL. COLOR TO BE ALUMINUM GRAY. ALL MATERIALS
TO BE INSTALLED AS PER MANUFACTURERS RECOMMENDATION. SUBMIT
MATERIAL SAMPLES AND TECHNICAL DATA TO OWNER REPRESENTATIVE FOR

=

24" MODIFIED SUBBASE, CO

PAVEMENT, PCC, 6" REINFORCED

6" PCC PAVEMENT, MEDIUM BROOM FINISH.
REINFORCING AND JOINTING PER SHEET D.04. REINFORCING
AND JOINTING ARE INCIDENTAL TO PAVEMENT ITEM.

6" COMPACTED SUBGRADE (INCIDENTAL)

APPROVAL PRIOR TO CONSTRUCTION

CONCRETE SIDEWALK

SCORE JOINTSj

MPACTED IN 6" LIFTS

SCALE: N.T.S.

CONCRETE UNIT PAVER

PRODUCT INFORMATION:

DRAIN GRATE:

Finish: sandblast

Color: Light Gray

Hendrick Architectural, Julie Jorgensen, 402-321-3563
Hendrick's Profile Bar, B12, Slop opening to be verified

CONCRETE UNIT PAVER:
Unilock, TJ Weinandt, 402-630-3884
Skyline Concrete Unit Paver, 2' x 2'

Finish: Classic thru-mix

WATER JET CONNECTION AND
PIPING, REFERENCE SHEET D.04

1/2" CHAMFER

SCALE: N.T.S.

3" X 2" X 2" DRAIN
_—— GRATE FRAME
" DRAIN GRATE

=

HE

CONCRETE UNIT PAVER
(SEE PLANS FOR LAYOUT)

—#4 REBAR, 9", 4' 0.C. 3" CLEARANCE FROM TROUGH SIDE

DRAIN GRATE
(SEE PLANS FOR LAYOUT)

LOCKING PIN TO BE
ADDED AT GRATE EDGE

CONCRETE TRENCH TO BE
PRECAST OR CAST IN PLACE

SIDEWALK
F SHOP DRAWING REQUIRED

RNt

REFERENCE D SHEETS FOR PIPING LAYOUT AND DETAILS

L iX2X 2 ANGLE

— #4 REBAR, 12" SPACING
ST #4 CONT.
71— #4 REBAR, 12" SPACING

: — MODIFIED SUBBASE

LINEAR TRENCH DRAIN (LEA\I-:‘ING JET TROUGH)

SCALE: N.T.S.

EXPANSION JOINTS

EVERY 50' LF

<7A " B
,’ ALIGN W/ CONTROL
- JOINT PATI'ERN

—— #4 REBAR, 12" LONG @ 24" O.C.
DRILL EXISTING CONCRETE
TO RECEIVE REBARTIE

EXISTING CONCRETE OR
PREVIOUS DAY POUR

—SCORE JOINT

rNEW CONC. POUR

CONCRETE SIDEWALK JOINTS

SIDEWALK REINFORCED CONSTRUCTION JOINT

®
SCALE: N.T.S.

A\

2'-0" TYP.

v/

»

SCALE: N.T.S.

24" X 24" PAVERS, DTL 6 THIS SHEET

l—nﬂ-Ii I

2'-0" TYP

PLAN ENLARGEMENT TYPICAL: LINEAR TRENCH DRAIN (LEAPING JET TROUGH)

%" WIDE EXPANSION JOINT, FILLED
AND SEALED, PER DTL X/X.XX

CONCRETE SIDEWALK PER PLANS
AND DETAILS

\

CONCRETE ISOLATION JOINT AT BUILDING EDGE

SCALE: N.T.S.

=]

%X 2 X 2 STEEL ANGLE FRAME AROUND EXTENTS OF
TRENCH WITH % FLAT CROSS BRACKET EVERY 5.5'

JET FEATURE, SEE SHEET D.04

24" X 24" GRATE, DTL 6 THIS SHEET
GRATING TO RUN PERPENDICULAR
TO PATH OF TRAVEL

SCALE: N.T.S.

One of the Two of these will go away.
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430 E GRAND AVENUE, SUITE 101
DES MOINES, IOWA 50309
Phone: (515) 259-9190
Email: DesMoines@bolton-menk.com
www.bolton-menk.com

T
DESIGNED
BH

|
REV.

p— —
DESCRIPTION DATE

DRAWN

BH/AC

CITY OF MARSHALLTOWN, IOWA

CHECKED

WATER PLAZA AT MEGA-10 PARK

BMI PROJ. NO.
076.128279

DETAILS

SHEET

B.01




PRODUCT INFORMATION:

PRODUCT INFORMATION: PRODUCT INFORMATION:

IMAGE NOTE:
IMAGE FOR REFERENCE PURPOSES ONLY.
CUSTOM PATTERN TO BE PROVIDED.

Consists of 3 segments

MANUFACTURER: STREETLIFE

MANUFACTURER: LANDSCAPE FORMS OR
APPROVED EQUAL

PRODUCT TYPE: LAKESIDE BENCH

FINISH: POWDER COAT

COLOR: MATTE BLACK

INSTALLATION: SURFACE MOUNT

INSTALL PER MANUFACTURERS STANDARD
SPECIFICATION

MANUFACTURER: STREETLIFE

PRODUCT TYPE: ROUGH&READY CURVED BENCH
WITH BACK - DOYBLE SIDED

PRODUCT TYPE: ROUGH&READY CURVED BENCH
WITH BACK

AND BACKREST: FSC HARDWOOD | - VIRGIN
EGS: POWDER COAT STEEL - INTERPON EARTH
RADIUS: 38' RADIUS

LENGTH: 20' LENGTH

SEAT AND BACK REST: FSC HARDWOOD | - VIRGIN
LEGS: POWDER COAT STEEL - INTERPON EARTH
RADIUS: 18' RADIUS

LENGTH: 6' LENGTH

INSTALLATION: SURFACE MOUNT

INSTALL PER MANUFACTURERS STANDARD
SPECIFICATIONS

CONTACT: CONNOR LOCKWOOD
DIRECT: 319-431-2473
EMAIL: connorl@landscapeforms.com

INSTALLATION: SURFACE MOUNT
INSTALL PER MANUFACTURERS STANDARD
SPECIFICATIONS

CONTACT: SONNO WITIES
EMAIL: switjes@streetlife.com

CONTRACTOR TO SUBMIT SHOP DRAWINGS

. SONNO WITJES FOR APPROVAL PRIOR TO ORDERING

EMAIL: switjes@streetlife.com

CONTRACTOR TO SUBMIT SHOP DRAWINGS FOR
APPROVAL PRIOR TO ORDERING

CONTACT FOR CUSTOM PATTERN TO BE
APPLIED TO ORDERING OF BENCH. PATTERN
HAS ALREADY BEEN DRAWN AND DESIGNED.

CONTRACTOR TO SUB HOP DRAWINGS FOR
APPROVAL PRIOR TO ORDERMNG

REFER TO PLANS FOR CUSTOM BENCH RAB
BENCH TYPE 2 EACH CURVE BENCH

SCALE: N.T.S.

BENCH TYPE 3

SCALE: N.T.S.

PRODUCT INFORMATION:

PRODUCT INFORMATION: PRODUCT INFORMATION:

MANUFACTURER: LANDSCAPE FORMS OR APPROVED EQUAL
PRODUCT TYPE: LAKESIDE LITTER RECEPTACLE

OPENING: SIDE OPENING

FINISH: POWDER COAT

COLOR: MATTE BLACK

INSTALLATION: SURFACE MOUNT

INSTALL PER MANUFACTURERS STANDARD SPECIFICATION

MANUFACTURER: WAUSAU TILE OR APPROVED EQUAL
CONTACT: JEFF GRAMLING

DIRECT: 715.359.5441

PRODUCT TYPE: SMALL TRIANGULAR CONCRETE BENCH
SIZE: ZB.GL.01

WEIGHT: 2,381LBS

FINISH: ACID WASH

COLOR: A26

INSTALLATION: INSTALL PER MANUFACTURER STANDARD
SPECIFICATION

CONTACT: JEFF GRAMLING

DIRECT: 715.359.5441

MANUFACTURER: LANDSCAPE FORMS OR APPROVED
EQUAL

PRODUCT TYPE: LOOP BIKE RACK

FINISH: POWDER COATED

COLOR: MATTE BLACK

INSTALLATION: SURFACE MOUNT

INSTALL PER MANUFACTURERS STANDARD
SPECIFICATIONS

CONTACT: CONNOR LOCKWOOD
DIRECT: 319-431-2473
EMAIL: connorl@landscapeforms.com

CONTACT: CONNOR LOCKWOOD
DIRECT: 319-431-2473
EMAIL: connorl@landscapeforms.com

CONTRACTOR TO SUBMIT SHOP DRAWINGS FOR APPROVAL BY
OWNER PRIOR TO ORDERING

CONTRACTOR TO SUBMIT SHOP DRAWINGS FOR APPROVAL BY

OWNER PRIOR TO ORDERING CONTRACTOR TO SUBMIT SHOP DRAWINGS FOR

APPROVAL BY OWNER PRIOR TO ORDERING

CONTACT FOR CUSTOM PATTERN TO BE APPLIED TO ORDERING OF
LITTER RECEPTACLE. PATTERN HAS ALREADY BEEN DRAWN AND :
CONCRETE PEBBLE REFER TO PLANS FOR CUSTOM RADIUS FOR EACH CURVE BENCH LITTER RECEPTACLE DESIGNED. BIKE RACK

SCALE: N.T.S. SCALE: N.T.S. SCALE: N.T.S.

METAL PANEL KEYNOTES
KEY DESCRIPTION 0'R I5'R I18'R
(1) | 50" DECORATIVE METAL PANEL, SEE SHEET B.06 0 2% 2
@ 8-0" DECORATIVE METAL PANEL WITH 7'-0" 0 2~ 3 %
ACRYLIC PANEL ATTACHMENT, SEE SHEET B.05

(3) | 100" DECORATIVE METAL PANEL, SEE SHEET B.0S 0 0 1
() | SIGN T¥PE 2 8-3-SEE SHEEF-B07—— 7 0 0
NOTE:

ALL METAL AND ACRYLIC PANELS TO BE PREFORMED AND CURVED TO
SPECIFIC RADIUS. SEE SHEET TABLE ABOVE AND PLAN ENLARGEMENT
FOR SPECIFIC RADIUS AND LENGTHS. SEE SHEET B.07 FOR NOTES ON
MATERIAL FINISH, THICKNESS, AND COLOR SELECTION FOR METAL
PANELS, ACRYLIC PANELS, ACRYLIC PLAQUES, AND BASE BRACKET.

Reduction of Metal Panels

©Bolton & Menk, Inc. 2024, All Rights Reserved

=

5 #1 @5' each = 25-ft

5 #2 @8' each = 40-ft

= 1#3 @10' = 10-ft

3

: 2 #4 @5' = 10-ft

Total Metal Panels (Bid Item #55) = 85-ft

§ PLAN ENLARGEMENT: SOUTH-WEST DECORATIVE PANEL WALL LAYOUT 8 PLAN ENLARGEMENT: NORTH-WEST DECORATIVE PANEL WALL LAYOUT

g SCALE: N.T.S. SCALE: N.T.S.
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NOTE: WALL RADIUS VARIES, SEE
B.03 FOR SPECIFIC WALL RADIUS

PAINTED ALUMINUM PANEL
REINFORCED PCC FOOTING — /
—

PLAN VIEW ’fPAINTED ALUMINUM PANEL

'

2'-6
26"

SEE SHEET B.06 FOR BRACKET
——FINISH GRADE/SOIL LEVEL H H H XATTACHMENT INFORMATION

H H FINISH GRADE

b —1o—3t

3
N
TT \WL
)
|
L=
—
|
IE
—
|
.
5

(3) #4 BARS CONTINUOUS
#4 BAR, 18 INCH LONG

213n

I
1
T
T
1f
il
T
T
i
1F
T
T
1k
JF
T
T
A

4\4
i
i
i
23
SIDEWALK SIDE

——REINFORCED PCC
TP | FOOTING, MAY BE
EARTHEN FORMED
SIDESECTION  TO FINISH GRADE.

FRONT SIDE, SIDEWALK FACING BACK SIDE FACING

ELEVATION: 10'-0" DECORATIVE PANEL WALL

SCALE: N.T.S.

NOTES:

ALL METAL AND ACRYLIC PANELS TO BE PREFORMED AND CURVED
TO SPECIFIC RADIUS. SEE SHEET B.03 FOR SPECIFIC RADII AND
LENGTHS. SEE SHEET B.06 FOR NOTES ON MATERIAL FINISH,
THICKNESS, AND COLOR SELECTION FOR METAL PANELS, ACRYLIC
PANELS, ACRYLIC PLAQUES, AND BASE BRACKETS.

Zﬁ:::(?li? :;;’E"f':T“T“: C:AE“;;;NT ALL BRACKET ATTACHMENTS AND HARDWARE TO MATCH
PAINTED ALUMINUM OF METAL PANEL

REINFORCED PCC FOOTING RIVNUT CONNECTION WITH NO STANDOFF. 3" DIA. CAP
WITH CUSTOM RESIN SNAP COVER TO MATCH COLOR OF ACRYLIC PANEL
ACRYLIC PANEL ATTACHEMENT ACRYLIC PANEL ON FRONT, EXPOSED RIVNUT ON BACK. ATrAcn-aEl\AENT\h SHOP DRAWINGS REQUIRED FOR ALL DECORATIVE PANEL WALLS

— &
e] [e] o]

2'-2" 0.C. TYP.

SEE SHEET B.06 FOR BRACKET
ATTACHMENT INFORMATION

85 LF of of these decorative

——FINISH GRADE/SOIL LEVEL —————PAINTED H H H I
panels will go away.

ALUMINUM PANEL

JE S 2. 2. 2. 2. - -
5 5 70 LF will remain.
P L A ] | i R e e e e H H L ] | i H H R e e e e H H P H J H FINISH GRADE
=== =] Jﬁmﬁmﬁmﬁﬂa === =] Jﬁmﬁmﬁmﬁﬂ:u
== EISIET=IEN = T=TE SIS ST 2T 5y na oavs
m :m%m‘:m:m:m: :m:m:m:MT :m:m:m:m:m: :m:m:m:m:m: n X
; L TT=T =] =TT === T ==l : o
== SlE=lE=]Is I=E=lE=lE=E ElE=E=E= 8
a == e e Y & % ~|——REINFORCED PCC
+—1-0"—r FOOTING, MAY BE
4 EARTHEN FORMED
FRONT SIDE, SIDEWALK FACING BACK SIDE FACING SIDESECTION ~ TO FINISH GRADE.
ELEVATION: 8'-0" DECORATIVE PANEL WALL (WITH ACRYLIC PANEL ATTACHMENT
SCALE: N.T.S.
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NOTE: WALL RADIUS VARIES, SEE
B.03 FOR SPECIFIC WALL RADIUS

3 INCH THICK

PAINTED ALUMINUM PANEL ~— — /
REINFORCED PCC FOOTING

PLAN VIEW

/7PAINTED ALUMINUM PANEL

B J

26"

—FINISH GRADE/SOIL LEVEL

23"

===
===
===
===
===
— | ==

1+ 1o—4

1" CHAMFER

26"

NOTES:

PAINTED ALUMINUM OF METAL PANEL

ALL METAL AND ACRYLIC PANELS TO BE PREFORMED AND CURVED
TO SPECIFIC RADIUS. SEE SHEET B.03 FOR SPECIFIC RADII AND
LENGTHS. SEE SHEET B.06 FOR NOTES ON MATERIAL FINISH,
THICKNESS, AND COLOR SELECTION FOR METAL PANELS, ACRYLIC
PANELS, ACRYLIC PLAQUES, AND BASE BRACKETS.

ALL BRACKET ATTACHMENTS AND HARDWARE TO MATCH

SHOP DRAWINGS REQUIRED FOR ALL DECORATIVE PANEL WALLS

BRACE PLATES.

10" WIDE BASE PLATE

WITH 5/8" HOLES FOR }

DIA. HARDWARE.

LEVEL BASE PLATE WITH
LEVELING NUT, FLAT WASHER,
AND LOCK WASHER

FRONT SIDE, SIDEWALK FACING

ELEVATION: 5'-0" DECORATIVE PANEL WALL

FINISH GRADE

213"

(3) #4 BARS CONTINOUS

SIDEWALK SIDE

#4 BAR, 18 INCH LONG

———REINFORCED PCC

FOOTING, MAY BE
EARTHEN FORMED

BACK SIDE FACING

SIDE SECTION YO FINISH GRADE.

SIDE SECTION

SCALE: N.T.S.

85 LF of of these decorative
panels will go away.
70 LF will remain.
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NOTE: 1/2" THICK PAINTED ALUMINUM NOTE:
ALL BRACKET COMPONENTS, PLATES, ATTACHMENTS 1/4" THICK PAINTED ALUMINUM METAL PANELS AND ACRYLIC PLAQUES FOR SIGN TYPES 1-3
AND HARDWARE TO MATCH PAINTED ALUMINUM COLOR GRAY ’ WILL HAVE NO RADIUS, TO BE BUILT STRAIGHT.
PANEL WALL 1/2" STANDOFF, PINNED LETTERS BRACE PLATES.
WELDED TO METAL PANEL
10" WIDE BASE PLATE
= WITH 5/8" HOLES FOR } STAINLESS STEEL
*® f DIA. HARDWARE. LASER CUT LETTERS
8-0 T ACRYLIC PANELS—<<] LEVELING HARDWARE
PLAQUES | ‘ BENEATH THAT BASE PLATE BRACE PLATES.
1" CHAMFER ‘ e 1" CHAMFER —— 10" WIDE BASE PLATE
L — PAINTED ALUMINUM - '_5‘ L m I\;\IILTmi/Rssvvgkgs FOR}
PGAR FAMILY WATER PLAZA | oo T —
CUT LETTERS, PINNED - SEE ATTACHMENT/ SEE ATTACHMENT/
—~——1—1/2" THICK PAINTED I HARDWARE NOTES HARDWARE NOTES
ALUMINUM
o >
n b X
BRACE PLATES, EQUAL
SPACING. REFER TO
DETAIL 2, THIS SHEET.
REINFORCED PCC = .
[ I O I O I O O L e o
. Y CHAMFER REINFORCED PCC REINFORCED PCC EARTHEN
s | N I EARTHEN FORMED #4 BARS @ FORMED FOOTING
r FOOTING 12" MAX. 12" MAX.
SEE ATTACHMENT (4) #4 BARS SPACING (4) #4 BARS SPACING
/HARDWARE NOTES
ELEVATION: SIGN TYPE 1 2 SECTION: SIGNTYPE1,2,&3
SCALE: N.T.S. . . . SCALE: N.T.S.
All Sign Type 1 Signs will be removed from
. METAL PANEL GENERAL NOTES:
the project - completed by owner.
1. CONTRACTOR SHALL PROVIDE SHOP DRAWINGS FOR ALL ELEMENTS RELATED TO METAL
SIGN TYPE 1-3, INCLUDING METAL WORK, STRUCTURAL ELEMENTS, FABRICATION, FIT AND
NOTE: SHOP DRAWINGS REQUIRED FINISH.
2. CONTRACTOR SHALL VERIFY ALL MEASUREMENTS OF SITE CONFIGURATION PRIOR TO SHOP
DIGITAL TEXT TO BE PROVIDED BY OWNER AND PRINTED INTO ACRYLIC DRAWINGS AND FABRICATION. PANELS ON RADIUS TO BE PRE-SHAPED / CURBED TO THE
PLAQUES. TEXT NOTES UNDER ACRYLIC PANEL PLAQUES GENERAL NOTES. SPECIFIED RADIUS IDENTIFIED ON SHEET (B.03) PRIOR TO ARRIVAL TO SITE.
TEXT TO BE APPLIED ONLY TO PANEL SIZES A & B ON BOTH SIGN TYPE 2 & 3 3. SIZING FOR ALL WORK IS FOR AESTHETIC REFERENCE ONLY. STRUCTURAL INTEGRITY OF SIGN
ACRYLIC PLAQUES PANEL SYSTEM IS THE RESPONSIBILITY OF THE FABRICATOR. ADJUSTMENTS TO SIZES PER
DIMENSIONING STRUCTURAL REQUIREMENTS ARE THE RESPONSIBILITY OF THE CONTRACTOR AND SHALL BE

ACRYLIC PLAQUES

IDENTIFIED IN THE SHOP DRAWINGS.

26 W 26 W ACRYLIC PANEL I 26 4. CONTRACTOR TO PROVIDE PHYSICAL SAMPLES OF MANUFACTURER'S MATERIAL COLOR
DIMENSIONING AND FINISH.
POINT CONNECTION WITH
POINT CONNECTION WITH 1" STANDOFF (FRONT & ACRYLIC PANEL AND PLAQUES GENERAL NOTES:
B} I BACK). 1" DIA. CAP WITH
4" STANDOFF (FRONT & BACK). BACK). 2° DIA-ChP W 1. INTEGRAL PANEL COLOR TO BE HYACINTH (B59), WITH PANEL INSERT COLOR AVALANCHE
PLAQUETYPE-A 3" DIA. CAP WITH CUSTOM PLAQUE TYPE - A COVER TO MATCH COLOR (D01)
RESIN SNAP COVER TO MATCH OF ACRYLIC PLAQUES. 2. TEXT INSET IN PANEL (DIGITAL) TO BE COLOR AVALANCHE (DO1). TEXT FILES WITH FONT
i COLOR OF ACRYLIC PANEL. STYLE AND SIZE TO BE PROVIDED BY OWNER.
i 3. MATERIAL POLYCARBONATE (KODA Xt 1/2", SANDSTONE)
PLAQUE TYPE - B 4. PANELS WALL ATTACHMENT RADIUS TO BE PREFORMED AND HEAT TREATED AT
WAREHOUSE, ACRYLIC PLAQUE HOLES TO BE PRE-DRILLED.
s Nij 2 ' PLAQUETYPE -8 PRODUCT INFORMATION:
PLAQUE TYPE - C
i ACRYLIC PLAQUES: PREFERRED SIGNAGE FABRICATOR:
v CONTACT: KRISITINE ALLEN, 3-FORM CONTACT: TONY SQUIRE, LATITUDE SIGNAGE
ACRYLIC PLAQUES PLAQUETYPE-C kristine.allen@3-form.com, or 402-350-0720 tony.squire@LatitudeSignage.com
) , OR APPROVED EQUAL 515-419-9008
3.0} STEM = 1/2" THICK PAINTED ALUMINUM ~————1/2" THICK PAINTED ALUMINUM OR APPROVED EQUAL
1'-0" MAX._, 1'-0" MAX.
SPACING T SPACING T SIGN TYPE 1, 2, & 3 ATTACHMENT/HARDWARE NOTES:
H H | H | H | |- panep ALuMINUM BRACE H H H H |~ PAINTED ALUMINUM BRACE A. FINAL SIGN PANEL AND BASE PLATE DESIGN SHALL BE BY OTHERS.
; | PLATES, EQUAL SPACING : PLATES, EQUAL SPACING ANCHORAGES DETAILS ARE APPLICABLE ONLY IF USED IN THE CONFIGURATION
N | | \—————REINFORCED PCC EARTHEN FORMED 3 | | N==—|—— REINFORCED PCC EARTHEN FORMED SHOWN - ALTERNATE ANCHORAGE CONFIGURATION MAY BE SUBMITTED TO
' FOOTING WITH 1" CHAMFER " FOOTING WITH 1" CHAMFER THE ENGINEER FOR APPROVAL.
BACK SIDE FRONT SIDE SEE ATTACHEMENT/HARDWARE NOTES BACK SIDE FRONT SIDE SEE ATTACHMENT/HARDWARE NOTES
ELEVATION: SIGN TYPE 2 4 ELEVATION: SIGN TYPE 3
SCALE: N.T.S. i . . SCALE: N.T.S. i . X
Sign Type 2 Sign (donor sign) Sign Type 3 Sign (donor story sign)
will be removed from the project - completed by owner. will be removed from the project - completed by owner.
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NON-SKID RUBBERIZED COATING, TYPE 1 /
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. WATER PLAZA DECK ELEVATIONS
Scale: Y2=1'-0"

SPRAY GROUND AREA KEY NOTES

Subgrade ~ See Detail A—D.04 and Sheet B.0O1

Underdrain ~ See Sheet M.O1

Off-season water diverter

~ Provide tee with eccentric reducer (flat side on bottom)

~ Provide valve box, with valve and operator

~ Valve normally closed, open for off—season

Off—season water diverter and wet pit drain pipe to manhole on Sheet M.01
All piping shall slope uniformly to drain by gravity

Deck drain — trench ~ See Detail B—D.04 (for adjacent sidewalk pavement drainage)
Deck drain — trench — bottom outlet ~ See Detail B—D.04

Deck drain — trench — bottom outlet drain pipe to manhole on Sheet M.O1
Decorative drain ~ See Detail C—D.04 (for spray ground area drainage)
Leaper — Directional Jet No. 3 ~ See Detail D—D.04, and Sheet D.03 for data
Drain pipe from linear trench drain (leaping jet trough)

Glo Mist Nano (city water) ~ See Detail E—-D.04, and Sheet D.03 for data
Jet Stream No. 2 ~ See Detail F—D.04, and Sheet D.03 for data

Spray Link No. 1 ~ See Detail G—D.04, and Sheet D.03 for data

Wave (4’ to 5’ tall) ~ See Detail F—D.04, and Sheet D.03 for data

LED light ~ See Detail H—D.04 and Electrical Sheets

Bollard activator — Zone 1 ~ See Detail I—D.04

Bollard activator — Zone 2 ~ See Detail I-D.04

— Zone 3 ~ See Detail I-D.04

o]
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Q
Q
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Q
o
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— Zone 4 ~ See Detail I-D.04

@
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q
)
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Q
O
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Q
o
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Rain and wind sensors connected to water feature controller ~ See Sheet D.06

Spray ground area ~ See Detail A—D.04

9000000000090 000C0OING00

@ Adjacent sidewalk pavement ~ See Sheet B.01
Adjacent sidewalk pavement scoring and color ~ See Sheet D.01

Adjacent sidewalk pavement grading and elevations ~ See Sheet E.O1

008

6" Thick concrete deck at spray ground areas ~ See Detail A—D.04

~ Deck and drain finish surface elevations ~ Deck slopes shall be 1% min. / 2% max.

~ Water shall not be allowed to pond in any location

@ Construction joint ~ See Detail A—-D.04

Wet pit with access hatch ~ See Sheet D.06

Filter area ~ See Sheet D.06

Backwash pit ~ See Sheet D.06

Lift station ~ See Sheet M.05

Metallic items and surfaces shall be electrically bonded per NEC 680—26 ~ See Electrical Sheets
~ Spray ground rebar and adjacent concrete rebar shall be uncoated (not epoxy coated)

~ Contractor shall provide bonding test results to Engineer for review

Art installation base and foundation ~ See Detail 2—S.01

© CEEEE

<) WATER PLAZA PIAN
Scale: Ys=1'-0"

SPRAY GROUND DATA

1,758  S.F.

Spray Ground Area |

NOTE:
All items specified on this sheet except for art structure footing, surface pavement and base
materials are incidental to water feature, storage and treatment system/structure.

1153 Soutest B, Sue 207

Kensas Cit, KS 66103
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AQUATIC DESISN 1.91343843%

o HeDespPooscon

430 E GRAND AVENUE, SUITE 101
DES MOINES, IOWA 50309
Phone: (515) 259-9190
Email: DesMoines@bolton-menk.com
www.bolton-menk.com

DESIGNED REV]

DESCRIPTION DATE

JAB

DRAWN

SHEET

CITY OF MARSHALLTOWN, IOWA

SRS

‘CHECKED

MEGA-10 PARK WATER PLAZA

JB

BMI PROJ NO.

0T6.128279

D.02

WATER PLAZA PLAN




© Bolton & Menk, Inc. 2024, All Rights Reserved

Inv. E.
883.25

17 header
17 balance laop
17 inner laop
17 laterals

() WATER PLAZA MECHANICAL PLAN
Scale: Yg=1'-0"

WATER FEATURE FLOW DATA

Description

ZONE 1

Pressure

SUBTOTAL
ZONE2

SUBTOTAL

ZONE 3
Glo Mist Nano (city water)
Jet Stream No. 2
SUBTOTAL

teaper—Directionat-tet-Nor

L2 16 cevl

Leaper - Directional Jet No. 3 4 cpPM| 4| 16 GPM| 11 Psi | 6 (long)

16 GPM|

30 PSI (misting)
5 PSI 4 Ft.

ZONE4
Glo Mist Nano (city water)
Spray Link No. 1
Wave (4'to 5'tall)
SUBTOTAL

Zone 1 - Remove Completely

(misting)
4 Ft.
4t05 Ft.

PIPE TYPE NOTES

————— Spray ground system piping
(drain gutter recirc features features)
shall be: Sch 80 PVC

=== = = = Drain piping shall be: SDR 26 PVC

—7S

Sanitary sewer SDR 26 PVC

——ST—— Storm sewer SDR 26 PVC

GENERAL SHEET NOTES

All El’s shown 1av. . (-xx¢ , are distances
down from indicated Water El.

All El.’s shown 1w & (+)xx , are distances
up from indicated Water El.

All pipes shall slope to drain

~ Slope shall be uniform between Inv. El's.
shown, unless otherwise required

to prevent piping conflicts

Inv. El's at structures, adjacent to equipment
(basket strainers, pumps, etc.), are
approximate and may vary per mftr.

~ Contractor shall verify

All piping through concrete structures
shall be cast—in—place
~ No pipe sleeves or coring allowed

Coordinate all items with piping
~ Example...fence post footings,
shade column footings, etc.

Tee fitting sizes shall match that of the
largest connecting pipe size

Surface sprays shall be flush with the spray pad surface

Spray openings shall have a diameter of 12" or less,
noncircular spray openings shall have a width of Y2” or less.

NOTE:

All items specified on this sheet except for art structure footing, surface pavement and base
materials are incidental to water feature, storage and treatment system/structure.

1153 Soutest B, Sue 207
Kansas City, KS 66103

AQUATIC BEIION 1.91343843%
o HeDespPooscon
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FILTER AREA KEY NOTES

12” Min. depth of structural fill

Filter fabric between structural fill/existing subgrade, and entirely encase granular fill
12” Min. depth of granular fill

General fill

Precast wet pit with watertight pipe penetrations

42" x 42”7 Access hatch with concrete infill

Manhole steps at 12” with ladder extension

12" Diameter x 7" deep sump

Sump pump for wet pit ~ Install in wet pit only as needed during offseason ~ 1l/2" Discharge pipe with ball valve to
90 degree drain elbow ~ Quick connect between sump pump piping and discharge piping

Low water cut—off float switch and baffle ~ Set cut—off at 18” above wet pit bottom ~ See Detail C—D.08

3" Connection from UV with isolation valve
UV bypass valve (normally closed)

Recirc throttling valve

Connection from muriatic acid feeder
Connection from sodium hypochlorite feeder

3” Recirc effluent, discharge near water feature pump suction

4x6 Reducer funnel
4" Drain pipe from filter area to backwash pit

Horizontal backwater valve

0000000900000V IO00I0 00000000

Spray ground drain pipe to wet pit

Butterfly valve with lever operator up high in wet pit for off-season water diversion to storm sewer

~ Valve normally open, closed for off—season

Off—season water diversion pipe

Butterfly valve with lever operator up high in valve box (or provide T—handle) for off—season water diversion to storm sewer

~ Valve normally closed, open for off—season

4" Offseason sump pump 90 degree drain elbow with cap ~ Remove cap for off—season ~ Set rim at El. 887.00

Off—season water diverter and wet pit drain pipe to manhole on Sheet M.OT1

3" Recirc pump suction ~ 90 degree elbow down ~ Provide foot check valve, screen, and drain valve

Piping routed below slab / grade

Recirc pump with integral basket strainer on concrete base, valves on suction and discharge, and gauges on suction and

discharge ~ 3" suction and 3" discharge ~ Flowmeter on pump discharge
3" Recirc pump discharge /filter influent

3" Filter effluent/recirc pipe

Recirc/backwash isolation valve

Connection to chemical controller

3" Connection to UV with isolation valve

UV cylinder on concrete pad

UV controller on FRP strut supports

Inline strainer

2'—6" Diameter fiberglass filter with multiport valve, air release valve, and filter pressure gauge

Precast backwash pit

Manhole ring and painted lid

Manhole steps at 127

Grout 10” to 12” and provide sump at inverted drain tee
Inverted drain tee with blind flange on end

4” Drain pipe from backwash pit to lift station
Lift station ~ See Sheet M.05

Chemical controller ~ See Detail A-D.08
Sodium hypochlorite feeder ~ See Detail B—D.08
Sodium hypochlorite drum ~ By Owner (N.I.C.)
Muriatic acid feeder ~ See Detail B—D.08

Muriatic acid drum ~ By Owner (N.I.C.)

Isolation valve and backflow preventer

and water meter ~ Provide 12" air gap at fill funnel

@ CEEEEEEEEEEEEEREEEEEEEEEEEEE)

2” Water supply to spray ground system ~ See MEP Sheets

1” Water supply with isolation ball valve to Glo Mist Nano (city water)

3” Filter backwash discharge with ball valve for throttling ~ Route pipe to funnel with 12”

Emergency shower/eye wash provided with tepid water per OSHA ~ See MEP Sheets

2” wet pit water fill with isolation ball valve ~ Provide 12" air gap at fill funnel

1" wet pit water make—up with isolation ball valve, water level control solenoid valve,

air gap

4” Water fill and water make—up standpipe to wet pit ~ Extend 48" above floor and provide 4x6 reducer for fill funnel

2" Water make—up sensor standpipe to wet pit ~ Extend top of standpipe to 48" above floor and
provide water level control sensor ~ Set water make—up at 24” above wet pit bottom

Water level control box

4" Water feature pump

suction adjacent to filter/recirc effluent ~ 90 degree elbow down

~ Provide foot check valve, screen, and drain valve

Water fegtures — Zone

1 pump with integral basket strainer on concrete base, valves on suction and discharge,

and gauges on suction

Water features — Zone
and gauges on suction

Water features — Zone
and gauges on suction

Water features — Zone
and gauges on suction

and discharge ~ 17 suction and 1" discharge ~ Flowmeter on pump discharge

2 pump with integral basket strainer on concrete base, valves on suction and discharge,

and discharge ~ 1” suction and 1” discharge ~ Flowmeter on pump discharge

3 pump with integral basket strainer on concrete base, valves on suction and discharge,

and discharge ~ 2" suction and 2" discharge ~ Flowmeter on pump discharge

4 pump with integral basket strainer on concrete base, valves on suction and discharge,

and discharge ~ 4" suction and 4" discharge ~ Flowmeter on pump discharge

g a

Ereete 4 Foat bah—fol teifr wmp s off

Liaatasice s
Hferter—soppty—to—teap Diceet ot Boll—val dsolenaid valve
+—{oter—soppty—to—teuper Bircctromal—det— Beltval d—seleneid valve
H—yirter—sapply—o—teop Direct b Bol—val dsoloncid valve
17 Mot It Gl Directionalalet bl 3 Ball valve and solenoid valve
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PR
17 Water supply to Leq
1" Water supply to Leqg
1” Water supply to Leq

1” Water supply to Leq

2" Water supply to Jet Stream No. 2 ~ Ball valve and solenoid valve

1” Water supply to Glo Mist Nano (city water) ~ Ball valve and solenoid valve

1” Water supply to Glo Mist Nano (city water) ~ Ball valve and solenoid valve
1”7 Water supply to Spray Link No. 1 ~ Ball valve and solenoid valve
1” Water supply to Spray Link No. 1 ~ Ball valve and solenoid valve
1” Water supply to Spray Link No. 1 ~ Ball valve and solenoid valve

Water feature controller, lighting controller, and power source

=

per

per

per

per

Directional Jet No.
Directional Jet No.
Directional Jet No.

Directional Jet No.

Water supply to Wave ~ Ball valve and solenoid valve

Water supply to Wave ~ Ball valve and solenoid valve

Water feature rain and wind sensor

17 Drain pipe and ball valve to wet pit

3 ~ Ball valve and solenoid valve
3 ~ Ball valve and solenoid valve
3 ~ Ball valve and solenoid valve
3

~ Ball valve and solenoid valve

e | | S IS B B — |
PUMP DATA MAXIMUM PIPE SUPPORT SPACING (Feet) + PIPING NOTES
Spray Ground Flow TDH Shut-off Efficiency Pipe | Sch Ductile | Copper 1. Pipe type shall be Sch 80 PVC unless noted otherwise
Pump Description (gpm) | (ft.) (psi)| Head (max.) (ft.)| +/- 5% HP RPM VFD Size | 80 PVC Iron (L&K)
7R _
Recirc 100 60] 26 68 22 2 3,600 | Integral Variable Speed J/24" Zg = gg 2. All pumps to be mounted to concrete pads, and pumps shall be removable
VWarer Features - Zone I 3013 25 7 07753600 trtegrat-Yariabte-Speed I 5:0 — 6:0 3. Refer to Pool Mechanical Sheets for pipe types beyond the building
Water Features - Zone 2 16| 30| 13 45 72 0.75 3,600 | Integral Variable Speed 7% 5.0 — 7.0
Water Features - Zone 3 4| 30| 13 48 74 1 3,600 | Integral Variable Speed 112" 5.5 _ 8.0 4. Pipe sizes are identified in inches on the drawings
Water Features - Zone 4 205| 35| 15 55 76 5 3,600 | Integral Variable Speed 2" 6.0 — 8.0 . R o R
7 5. Pipe connection hardware shall be S.S. within Pool Mechanical Room
22 6.0 - 9.0
3" 7.0 - 10.0 6. Contractor shall provide and install uniflanges/unions as req’d
4 7.5 * 12.0
Filter| Filter] Filter Filter e wedn AEaean . "’ g ;o : gg 7. Sch 80 PVC fittings may be solvent weld or flanged at Contractor’s option
Recirc | Size |Quantity| Area| Area | Loading Average Rate at Backwash | Volume | Volume g 9:5 P 16:0 8. All piping and fittings at equipment (filters, pumps, valves, etc.)
Volume Rate |(dia.) or Each | Total Rate Turnover | 15gpm*s.f. Time Each Total 10”7 10.0 . 18.0 shall be flanged
Location (gallons) | (GPM) | (ft.)]| Cells |(s.f.)] (s.f.) | (gpm/s.f.) (hours) (gpm) (minutes) (gal.) (gal.) 12” 11.5 * 19.0 ~ PVC flanges at fittings shall be male type as shown
14" - -
Spray Ground 3,000 10.19 6" — : — 9. Refer to Maximum Pipe Support Spacing Schedule for
frequency and spacing of pipe supports
* Maximum support spacing of 20 Ft. ~ At minimum, Contractor shall support piping as indicated on schedule
Provide a minimum of 1 hanger as close as which may require more supports than indicated on drawings
practical to the joint behind the bell, and at
changes of direction and branch connections. 10. All pipe supports shall be 316 S.S. or FRP
** Unless shown or noted otherwise 11. All hardware shall be S.S.
12. Provide air release valve at all high loops in piping
13. All piping shall slope to drain by gravity
14. Provide drain valve at all low points in piping
15. Provide drain valve at normally closed solenoid valve or check valve,
or provide true unions, to allow for winter drainage
16. All piping through concrete structures shall be cast—in—place
~ No pipe sleeves or coring allowed
17. Provide compound pressure gauge on all pump suctions
18. Provide pressure gauge on all pump discharges
19. All piping and conduit shall be mounted along wall, ceiling, etc. (not in foot traffic)

1153 Soutest B, Sue 207
1
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NOTE:
. 5 All items specified on this sheet are incidental to water feature, storage and treatment
9 ! Z 4 g FILTER AREA PLAN system /structure.
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LANDSCAPING PLAN

COMMON NAME CALIPER
Corner
CANOPY TREES (1) QB
QB 2 QUERCUS BICOtQR SWAMP WHITE OAK 2.5"CAL. [B&B (32) CA vy LI
SR 3 SYRINGA RETICULAMYSILK' IVORY SILK JAPANESE TREE LILAC 2.5"CAL. [B&B (34) 55, M AR
UA__[2__|ULMUS AMERICANA "PRINCEFQY_ PRINCETON ELM 25"CAL__|p&B EETen SOOOO0:
CODE _|QTY |BOTANICAL NAME COMMON NAME SPREAD ICONTAINER St
ORNAMENTAL GRASSES
CA 57 CALAMAGROSTIS X ACUTIFLORA 'KARL FOERSTER' [K ERSTER GRASS N.A. 1 CONT.
SS 55 SCHIZACHYRIUM SCOPARIUM Lﬁ:&%mM N.A. 1 CONT.
SH 56 SPOROBOLUS HETEROLEPIS PRAIRIE DROPSFEB\ N.A. 1 CONT.
PERENNIALS e
AP 86 ALLIUM X 'PURPLE SENSATION' PURPLE SENSATION ORNAMENMON -4/ . e
AT 22 ASCLEPIAS TUBEROSA BUTTERFLY MILKWEED -13 : ESLS A A (25) CA| + ol
AN 87 ASTER NOVAE-ANGLIAE 'PURPLE DOME' NEW ENGLAND ASTER -10 -39 Rt *+ L (21) SS| *\; ARSI
CG 72 COREOPSIS GRANDIFLORA TICKSEED -39 -33 EXISTING N T T T T T T T ﬂ*j‘ P e N (22) SH 5 v N *+*ﬁ+*+*+*ﬁ+g\+*+ﬂ
[9Y 81 COREOPSIS VERTICILLATA WHORLEDTICKSEED -4 -39 -38 COMMUNITY hd AR "OEEEIEIEY A8 <IN b (3) SR Ry RN S
EP 83 ECHINACEA PURPUREA 'PAS702917" POWWOW® WILD BERRY CONEFLOWER -6 -35 -34 GARDEN */ L T A T R AN ,*,**‘\%ﬁ/‘*ﬁr (1) QB " *,x*,***ﬁ**,*,
EC 58 |ECHINACEA X 'CANTALOUPE' SUPREME™ CANTALOUPE CONEFLOWER -29 -29 / /L‘N\ e e L 2 R Y 0\ LY W T
MDP__[20 | MONARDA DIDYMA 'PARDON MY PINK" PARDON MY PINK BEE BALM 1T e T W R oy X Ee Saes \R K
PP 25 PHLOX PANICULATA 'BARTHIRTYONE' VOLCANO® RUBY GARDEN PHLOX -14 / PRI ,*,*,*,*,*g;g,—t,:;*:’/ " *t*}x** PR S ry6 B PR /A
RA 74 RUDBECKIA FULGIDA 'GOLDSTRUM' BLACK-EYED SUSAN -39 -35 ~ ;}:ﬁéﬁf Tt f?:: : :+: :+:+: N SIS ::3: L :i s 1 2 5 )17 . :‘:‘ :J:‘:‘:‘;:‘:
SN 50 | SALVIA NEMOROSA '"MAY NIGHT MAY NIGHT MEADOW SAGE 29 21 et B o 8" AN SR
VP 3l N S ST O gL j DO
- L — REMOVE X RIARRRRR oo e,
: : A S ot
REMOVED 31 S e PEBBLE 4 sk : DARAIBR
SITE FURNISHING KEYNOTES:
@ SCULPTURE FOOTING (SEE STRUCTURAL SHEETS) .
(2) CONC PEBBLE (SEE SHEET B.03) ; iR N
\/ : BT e L
(3) BENCH TYPE 1 (SEE SHEET B.03) Rt o S o O SPP N
N ety AT PR N
~A)—BENEHTYPE2(SEE SHEET BT03] e e P S COLILIEIEOLIE WAEE
- 107802 € G SOOI I
(5) BENCH TYPE 3 (SEE SHEET B.03) RS < N T
T N ABBNNY R Y I
33:,;;;:,;;;%:’7 Dol s So9s o eSesesese TS+
(6) SPADE CUT EDGE (SEE SHEET B.02) ORISR, Sacten’0's & 2 ‘¥ — e LT
VOOOC B U000 \ X RO \+ ;\V +
@ DECORATIVE METAL PANELS (SEE SHEET B.03) L R SN ! RGN \\ %\ T
OO RSOt ‘ O R Lt 2
—@4‘-@%%%9?‘)— \ : 1 *:+:++‘+ e +++:*:+:+ ++:*:+:+: +*:\/\+ + +
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PR \
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g : | /
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PLAN ENLARGEMENT: SOUTH-WEST LANDSCAPE LAYOUT
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PLAN ENLARGEMENT: NORTH-WEST LANDSCAPE LAYOUT

©Bolton & Menk, Inc. 2024, All Rights Reserved

SCALE: N.T.S. SCALE: N.T.S.
Extend Narrower sidewalk straight thru
remove landscaping (plants and trees) from project remove landscaping from project
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GENERAL NOTES:

1. ELECTRICAL CONTRACTOR IS RESPONSIBLE FOR WIRING ALL PUMPS,
FLOW AND LEVEL SENSORS, CONTROLLERS, ETC., PER
MANUFACTURER'S MANUALS TO COMPLETE THE WORKING WATER
FEATURE SYSTEM. COORDINATE LOW VOLTAGE WIRING
CONNECTIONS WITH SPLASH PAD EQUIPMENT SUPPLIER FOR
CONNECTIONS TO FLOAT SWITCH, LEVEL SENSORS, AND SOLENOID
VALVES. REFER TO SHEETS D.07 AND D.08 SPLASH PAD EQUIPMENT
DRAWINGS FOR ADDITIONAL INFORMATION.

2. EXTERIOR LIGHT FIXTURES TO BE CONTROLLED BY AN EXTERIOR
PHOTOCELL SENSOR MOUNTED ON THE MANUFACTURED RESTROOM
BUILDING, S4 LIGHT FIXTURES ADDITIONALLY TO BE CONTROLLED BY
TIMER. REFER TO THE LIGHTING CONTROL NARRATIVE ON SHEET
P.04 FOR MORE INFORMATION.

3. COORDINATE WITH UTILITY COMPANY FOR REMOVAL OF EXISTING
ELECTRICAL SERVICE TO DEMO'D RESTROOM BUILDING,
UNDERGROUND CONDUIT/CONDUCTORS MAY BE ABANODONED IN
PLACE.

KEYNOTES:

1. LIFT STATION PUMPS TO BE FED THROUGH PUMP CONTROLLER
PB-7 LOCATED IN PRE-MANUFACTURED BUILDING. PUMPS AND
CONTROLLER PROVIDED AND INSTALLED BY OTHERS, WIRED BY E.C.
PED (INCLUDING LOW VOLTAGE CONTROL WIRING TO FLOAT SENSORS
DY FOR CONTROLS)

2. PROVIDE 1" CONDUIT FROM THE SPLASH PAD CONTROLLER TO THE
ACTUATOR BUTTON 'AB". EACH CONTROLLER TO PROVIDE
/ DEDICATED WIRING FOR INDIVIDUAL CONTROL BY LOCATION.
BUTTON AND PEDESTAL PROVIDED AND INSTALLED BY OTHERS,
WIREDBY E.C.
. ‘ 3. LOAD CENTER PROVIDED WITH PRE-MANUFACTURERED BUILDING.

City plans to install
sign in this vicinity

E.C. TO PROVIDE FEEDER TO PANEL. REFER TO RISER DIAGRAM

2/P.03 FOR ADDITIONAL INFORMATION.
' 4. COORDINATE TRANSFORMER PAD WITH G.C. PROVIDE (2) 4" CONDUIT
, SWEEPS FOR PRIMARY CONNECTION BY UTILITY PER ALLIANT
ENERGY STANDARDS. UTILITY TO PROVIDE PRIMARY CONDUIT AND
CONDUCTORS FROM TRANSFORMER TO UTILITY DISTRIBUTION ON
SOUTH END OF AQUATIC CENTER (NORTH OF PROJECT).

5. COORDINATE WITH POOL EQUIPMENT SUPPLIER FOR 24V

ability to pull from

S1 to extend power
in lawn post project
by city electrician to

CONNECTIONS FROM CONTROLLER TO SENSORS AND CHEMICAL
FEEDERS CONTROL.

6. COORDINATE FINAL EQUIPMENT CONNECTION FOR WATER HEATER
WITH PLUMBING CONTRACTOR PRIOR TO INSTALLATION. SIZES
SHOWN ARE BASED OFF PRELIMINARY EQUIPMENT SELECTIONS.

s
Remove S3 Light,
~~/ conduitand -Wiring
~_tosigh - )

PB-5

\/
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LOCATION:
MOUNTING/TYPE: SURFACE / TYPE 1

PANELBOARD: PB

VOLTAGE: 208/120 Wye
PHASE: 3

MAIN DEVICE: 300 A - MCB
BUS RATING: 400

ALUMINUM BOLLARD WITH WOOD ACCENT PANEL, REFER TO DETAIL 5/P.03, PROVIDE WITH CONCRETE BASE
PER MANUFACTURER RECOMENDATIONS

KNUCKLE MOUNT, BLACK FINISH, 2' SETBACK
FROM THE SIGNAGE. PROVIDE TWO
MOUNTING BASES, REFER TO THE SHEET
P.04 FOR CONCRETE BASE DETAILS.

sS4

6" DIAMETER IN-GRADE LIGHT FIXTURE TARGETTI
FACTORY SEALED, SUBMERGABLE HOUSING,
IP69K RATED, STAINLESS STEEL TRIM, 1400
DELIVERED LUMENS, 40° DISTRIBUTION

KEPLERO MINI 1w 4000K LED DRIVER IN GRADE

PRE APPROVED EQUAL

FED FROM: UTILITY XFMR WIRE: 4 NEUTRAL RATING: 100%
NOTES: A.l.C. RATING: 22000
LOAD DESCRIPTION BKR |PL|CKT| A B ¢ CKT|PL| BKR LOAD DESCRIPTION
(KVA) (KVA) (KVA)
1 2.0 1.9 2
(G)14-30R RECEPT 30A |2
3 20 | 19 4 | 3 | 35A |(G)LIFT STATION
(G)LIGHTING 20A[1] 5 04 | 19 |6
RECEPT PEDESTAL 20A 11| 7 0.5 1.9 8
9 19 | 19 10| 2—do-AmHCIRIMR-44
(G)PUMP #2 40A |31 19 | 19 |12
13] 19 | 19 14
15 19 19 16 | 3 | 40 A [(G)PUMP #3
(G)PUMP #4 40A |3 17 19 | 19 |18
19| 19 | 01 20 | 1 | 20 A [(G)FEATURE CTRL
CHEMICAL FEEDER 20A | 1| 21 0.4 0.2 22 | 1| 20A |(G)UV SYSTEM
(G)SUMP PUMP 20A | 1|23 0.5 19 24
LINEAR LIGHT PER RECEPT 20A[1]25] 02 | 19 26 | 3 | 40 A |(G)RECIRC PUMP
LUMINAIRE SCHEDULE ) WATER HEATER wonl2 2 61 19 28
STANCHION MOUNT TENON © 29 6.1 0.0 30 | 1|20 A |SPARE
CAST INTO CONCRETE BASE SPARE 20A|1]31| 00 | 00 32 | 1| 20A [SPARE
FINISHED GRADE SPACE - [1]33 — 0.0 34 [ 1| 20A [SPARE
SPACE - 1|35 - 0.0 36 | 1| 20 A |SPARE
SPACE - 1137 - - 38 | 1 - |SPACE
* 39 60 | - 40 1| ~ |sPACE
LC LOAD CENTER 100A| 2
20N 4 60 | -~ |42| 1| ~ |sPAcE
) PVC CONDUIT TOTALLOAD:| 14420VA | 26240VA | 24574VA
TOTAL AMPS: 120A 232 A 218 A
Load CI Ci Load| Demand Factor i Demand Panel Totals:
LIGHTING 374 VA 100% 374 VA
POWER 0VA 0% 0VA CONNECTED LOAD: |65234 VA
20'MIN Other 0VA 0% 0VA ESTIMATED DEMAND: 69709 VA
RECEPT 5260 VA 100% 5260 VA CONNECTED CURRENT:[181 A
UNDISTURBED SOIL OR CONTINUOUS 12100 VA 125% 15125 VA EST. DEMAND CURRENT:[193 A
SELECT BACKFILL COMPACTED MTR 35300 VA 104% 36750 VA
HEAT 12200 VA 100% 12200 VA
N NOTES:
™ 12'G CONGRETE BASE (G) DENOTES GFCI BREAKER
12— AND 6x6 WELDED WIRE
REINFORCING STEEL
1 SIGNAGE LIGHTING BASE GENERAL ELECTRICAL SCHEDULE
N.T.S. SYMBOL DESCRIPTION MANUFACTURER
EQUIPMENT FURNISHED AND
ELECTRICAL CONNECTION TO MISC. EQUIPMENT NSTALLED BrorLERS
SQUARE DNQ
PANEL PE' BRANCH CIRCUIT PANELBOARD, 208/120V, 3-PHASE, 4-WIRE, NEMA 1 HOUSING, REFER TO SIEMENS
PANEL SCHEDULES FOR DETAILS CUTLER-HAMMER
GENERAL ELECTRIC
METER METER SOCKET, COORDINATE WITH UTILITY MILBANK
AMERICAN MIDWEST POWER
MINIMUM BRANCH CIRCUIT FEEDER SIZE DSXXX DISCONNECT SWITCH, HEAVY DUTY, SIZE INDICATED ON PLANS (ABIC) WHERE A=RATING IN | SRR CLASS 3110
(RHW, THHW, THW, THWN, XHHW, XHWN, ABIC AMPS, B = NUMBER OF POLES, C = NEMA RATING (E.G. 1 = NEMA 1), XXX = NAME OF LOAD CUTLER-HAMMER
USE, ZE) BASED ON NEC 2020 AT 75°C SERVED GENERAL ELECTRIC
LIGHTING CONTROL NARRATIVE PHASE/ CT CABINET CURRENT TRANSFORMER CABINET, COORDINATE WITH UTILITY . MIDWEST PONER
BREAKER SIZE GRD | CONDUIT
E SQUARE D CLASS 8502
ALL EXTERIOR LIGHT FIXTURES SHALL BE CONTROLLED VIA TIMER CONTROL BOX. NEUTRAL CSXXX g?mf}géﬁm @Lﬁﬂ;’}%?%’t‘%ﬁ B A O R/ERSINGNEWA | (e ENS
20A 12 a4 ABICID HAND-OFF-AUTO AND RED "RUN" PILOT LIGHT IN DOOR, A = FDS RATING IN AMPS, B = FDS CUTLER-HAMMER
. . 1 'S1' POLE LIGHT FIXTURES WILL BE CONTROLLED BY A PHOTOCELL SENSOR, AUTOMATICALLY T > 7 g GENERAL ELECTRIC
TWO S | g n L | g htS NG ST & S OFE o oo " o " NUMBER OF POLES, C = NEMA RATING, D = STARTER SIZE
d f . 2 52 BOLLARD LIGHT FIXTURES WILL BE CONTROLLED BY A PHOTOCELL SENSOR, AUTOMATICALLY 308 10 a1
TURNING ON AT DUSK AND OFF AT DAWN.
removed from project - 0 - SWITCH SUBSCRIPT SCHEDULE
3. 'S3' SIGNAGE LIGHTING FIXTURES WILL BE CONTROLLED BY A PHOTOCELL SENSOR, AUTOMATICALLY
TURNING ON AT DUSK AND OFF AT DAWN; 408 10 o SUBSCRIPT DESCRIPTION T VODEL NO
o7 ASTRONOWICAL TINER WITH PHOTOCELL INPUT, NINIMUM 2 ZONES OF CONTROL, 20 INTEGRAL RELAYS | TORK DLC400BP
4 'S4' IN-GRADE LIGHT FIXTURES WILL BE CONTROLLED BY BOTH A PHOTOCELL SENSOR AND A TIER, 50A 10 " APPROVED EQUAL
AUTOMATICALLY TURNING ON AT DUSK AND OFF AFTER MIDNIGHT.
60A 10 114"
708 8 114" PHOTOCELL SCHEDULE
80A 8 1112 SUBSCRIPT DESCRIPTION [ MODEL NO.
PC ANALOG PHOTOCELL SENSOR, SUPPLIED WITH THE TIVER SWITCH TORK EPC2
1004 8 2 APPROVED EQUAL
SPECIALTY RECEPTACLE SUBSCRIPT SCHEDULE
NEMA 5-20R RECEPTACLE SUBSCRIPT SCHEDULE LUMINAIRE SCHEDULE
SUBSCRIPT DESCRIPTION VODEL NO
MODEL NO TVPE DESCRIPTION VANUFACTURER MODEL WATTS | LIGHT SOURCE | POWER SUPPLY | MOUNTING ACCEPTABLE NANUFACTURERS T430R NEWA 14-30R RECEPTACLE, SURFACE MOUNTED, PROVIDE WITH WEATHER RESISTANT WHILE IN USE COVER| HUBBELL HBLO430A
DUPLEX GROUND FAULT RECEPTACLE, NEMA 5-20R HUBBELL GFR5352ST st POLE MOUNTED LIGHT FIXTURE, ONE RING | LANDSCAPE FORMS €Q751-01 40W 4000K LED DRIVER POLE PRE APPROVED EQUAL LEVITON
LEVITON SHAPED HEAD, 12' HEIGHT. TYPE V. PASS & SEYMOUR
PASS & SEYMOUR DISTRIBUTION, MINIMUM 2175 DELIVERED COOPER
COOPER LUMENS, MATTE BLACK FINISH, 5" DIAVETER
DUPLEX GROUND FAULT RECEPTACLE, NEMA 5-20R, DIE-CAST WEATHERPROOF COVER (WHILE N USE) | HUBBELL GFR5352ST\WPZ6E ALUMINUM POLE SUPPLIED WITH LIGHT
LEVITON FIXTURE, REFER TO DETAIL 4/P.03 SHEET
PASS & SEYMOUR FOR CONCRETE BASE
COOPER $2 DECORATIVE PEDESTRIAN BOLLARD, 47" TIGVAN UJE-10555 BW 4000K LED DRIVER BOLLARD PRE APPROVED EQUAL
DUPLEX RECEPTACLE, NEMA 5-20R, HEAVY DUTY SPECIFICATION GRADE HUBBELL HBL5362 HEIGHT, MINIMUM 1600 DELIVERED LUMENS,
LEVITON 71° DISTRIBUTION, BLACK FINISH. REFER TO
PASS & SEYMOUR DETAIL 1/P.03 SHEET FOR CONCRETE BASE
COOPER EXTERIOR LINEAR LED LIGHT, 4 LENGTH, 500 HYDREL [E 2w 4000K LED DRIVER GROUND PRE APPROVED EQUAL
THREE DUPLEX GROUND FAULT RECEPTACLES, MOUNTED IN 42° DECORATIVE PEDESTAL, NEWA 5-20R STUCTURA TBL LUMENS PER FOOT, 60X120 OPTICS, AIMABLE
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City of Marshalltown
Marshalltown, lowa
Water Plaza at Mega-10 Park

TABULATION OF BIDS
Bid Letting Date: Wednesday, Ma«etr 20, 2024 @ 10:00 AM CDST

BOLTON
& MENK

Real People. Real Solutions.

430 E Grand Ave

Suite 101
Des Moines, I1A 50309

Phone: (515) 259-9190

November Bolton-Menk.com
Engineer's Estimate Edge Commercial, LLC Woodruff Construction, Inc.
Bolton & Menk, Inc. Grimes, lowa Waterloo, lowa
Item No. Item Code Description Unit Quantity Unit Price Amount Unit Price Amount Unit Price Amount

1 2010-C CLEARING AND GRUBBING LS 1 $5,000.00 $5,000.00 $4,600.00 $4,600.00 $4,041.00 $4,041.00
2 2010-D-1  |TOPSOIL, ON-SITE CY 850 $40.00 $34,000.00 $23.00 $19,550.00 $20.20 $17,170.00
3 2010-D-2  |TOPSOIL, COMPOST AMENDED CY 90 $85.00 $7,650.00 $150.00 $13,500.00 $85.87 $7,728.30
4 2010-E EXCAVATION, CLASS 10 CY 1960 $25.00 $49,000.00 $18.00 $35,280.00 $15.15 $29,694.00
5 2010-) SUBBASE, TEMPORARY GRANULAR MATERIAL SY 1615 $24.00 $38,760.00 $31.00 $50,065.00 $27.28 $44,057.20
6 2010-) SUBBASE, MODIFIED, 4 INCHES SY 520 $14.00 $7,280.00 $12.00 $6,240.00 $10.10 $5,252.00
7 2010-) SUBBASE, MODIFIED, 24 INCHES SY 929 $70.00 $65,030.00 $57.00 $52,953.00 $50.51 $46,923.79
8 2010-K-1  JREMOVAL OF STRUCTURE, SANITARY LIFT STATION MANHJOLE EA 1 $1,000.00 $1,000.00 $4,600.00 $4,600.00 $4,041.00 $4,041.00
9 2010-M COMPACTION TESTING LS 1 $5,000.00 $5,000.00 $4,600.00 $4,600.00 $4,996.00 $4,996.00
10 4010-E SANITARY SEWER SERVICE EA 2 $2,000.00 $4,000.00 $3,450.00 $6,900.00 $3,030.50 $6,061.00
11 4020-A-1 |STORM SEWER, TRENCHED, RCP, 15 INCH LF 305 $85.00 $25,925.00 $110.00 $33,550.00 $95.96 $29,267.80
12 4020-A-1 |STORM SEWER, TRENCHED, RCP, 24 INCH LF 8 $150.00 $1,200.00 $345.00 $2,760.00 $303.00 $2,424.00
13 4020-C LINEAR TRENCH DRAIN (LEAPING JET TROUGH) LS 2 $30,000.00 $60,000.00 $19,200.00 $38,400.00 $19,676.50 $39,353.00
14 4030-B PIPE APRON, RCP, 15 INCH EA 1 $2,500.00 $2,500.00 $4,600.00 $4,600.00 $4,040.00 $4,040.00
15 4030-B PIPE APRON, RCP, 24 INCH EA 1 $4,500.00 $4,500.00 $5,200.00 $5,200.00 $4,596.00 $4,596.00
16 4040-A SUBDRAIN, HDPE, 4 INCH LF 220 $60.00 $13,200.00 $23.00 $5,060.00 $20.20 $4,444.00
17 4040-C-1  |SUBDRAIN CLEANOUT, 4 INCH EA 2 $500.00 $1,000.00 $1,725.00 $3,450.00 $1,515.00 $3,030.00
18 5010-E-1 |WATER SERVICE PIPE, PVC, 2 INCH LF 363 $32.00 $11,616.00 52.00 $18,876.00 45.45 $16,498.35
19 5010-E-1 |WATER SERVICE PIPE (TRENCHLESS), PVC, 2 INCH LF 230 $100.00 $23,000.00 $144.00 $33,120.00 $126.27 $29,042.10
20 5010-F WATER SERVICE ABANDONMENT EA 1 $1,000.00 $1,000.00 $4,600.00 $4,600.00 $4,040.00 $4,040.00
21 5020-B TAPPING VALVE ASSEMBLY, 2 INCH EA 1 $2,500.00 $2,500.00 $7,475.00 $7,475.00 $6,566.00 $6,566.00
22 6010-A PACKAGE GRINDER LIFT STATION EA 1 $30,000.00 $30,000.00 $63,250.00 $63,250.00 $55,556.00 $55,556.00
23 6010-A WATER MAIN MANHOLE, SW-401 EA 1 $6,000.00 $6,000.00 $18,400.00 $18,400.00 $16,162.00 $16,162.00
24 6010-A STORM SEWER OUTLET STRUCTURE EA 1 $9,000.00 $9,000.00 $9,200.00 $9,200.00 $8,081.00 $8,081.00
25 6010-A STORM MANHOLE, SW-402 EA 1 $4,500.00 $4,500.00 $7,000.00 $7,000.00 $6,061.00 $6,061.00
26 6010-X SW-512, 18" EA 1 $3,000.00 $3,000.00 $3,700.00 $3,700.00 $3,232.00 $3,232.00
27 7010-A PAVEMENT, PCC, 5 INCH SY 370 $70.00 $25,900.00 $64.00 $23,680.00 $82.64 $30,576.80
28 7010-A PAVEMENT, PCC, 6 INCH REINFORCED (WET DECK) SY 820 $140.00 $114,800.00 $94.00 $77,080.00 $110.63 $90,716.60
29 7010-A NON-SKID RUBBERIZED COATING SF 3290 $15.00 $49,350.00 $33.00 $108,570.00 $6.91 $22,733.90
30 7010-1 PCC PAVEMENT SAMPLES AND TESTING LS 1 $10,000.00 $10,000.00 $5,750.00 $5,750.00 $5,168.00 $5,168.00
31 7030-A-1 |REMOVAL OF SIDEWALK SY 135 $10.00 $1,350.00 $23.00 $3,105.00 $20.20 $2,727.00
32 7040-A FULL DEPTH PATCHES, PCC, 7 INCH SY 23 $120.00 $2,760.00 $340.00 $7,820.00 $202.04 $4,646.92
33 8030-A TEMPORARY TRAFFIC CONTROL LS 1 $15,000.00 $15,000.00 $8,970.00 $8,970.00 $3,030.00 $3,030.00
34 9010-B HYDRAULIC SEEDING, SEEDING, FERTILIZING, AND MULCHING, TYPE 1 - PERMANENT LAWN AC 0.59 $3,500.00 $2,065.00 $8,000.00 $4,720.00 $8,283.05 $4,887.00
35 9020-A SOD sQ 115 $100.00 $11,500.00 $140.00 $16,100.00 $105.05 $12,080.75
36 9030-B PLANTS WITH WARRANTY, PERENNIAL GROUND COVER, (1 GAL) EA 826 $28.00 $23,128.00 $18.00 $14,868.00 $20.71 $17,106.46
37 9030-B PLANTS WITH WARRANTY, DECIDUOUS TREE EA 7 $750.00 $5,250.00 $1,240.00 $8,680.00 $702.00 $4,914.00
38 9040-A-1 |SWPPP PREPARATION LS 1 $5,000.00 $5,000.00 $3,450.00 $3,450.00 $960.00 $960.00
39 9040-A-2  |SWPPP MANAGEMENT LS 1 $5,000.00 $5,000.00 $8,050.00 $8,050.00 $2,980.00 $2,980.00
40 9040-D-1  |FILTER SOCK/WATTLE LF 1150 $4.00 $4,600.00 $4.00 $4,600.00 $2.63 $3,024.50
41 9040-J RIP RAP, CLASS E TON 20 $60.00 $1,200.00 $115.00 $2,300.00 $101.00 $2,020.00
42 9040-N-1  |SILT FENCE OR SILT FENCE DITCH CHECK LF 200 $4.00 $800.00 $6.00 $1,200.00 $6.06 $1,212.00
43 9040-T-1  |INLET PROTECTION DEVICE EA 1 $150.00 $150.00 $288.00 $288.00 $348.00 $348.00
44 9040-V END OF SEASON TEMPORARY EROSION CONTROL AC 1 $1,500.00 $1,500.00 $3,700.00 $3,700.00 $2,273.00 $2,273.00
45 10010-A DEMOLITION WORK - EXISTING RESTROOMS LS 1 $2,500.00 $2,500.00 $7,000.00 $7,000.00 $6,061.00 $6,061.00




46 11020-A  |MOBILIZATION LS 1 $135,000.00 $135,000.00 $337,775.00 $337,775.00 $365,312.00 $365,312.00
47 11050-A  |CONCRETE WASHOUT LS 1 $5,000.00 $5,000.00 $3,450.00 $3,450.00 $758.00 $758.00
48 12010-X-X |FREESTANDING RINSE STATION LS 1 $20,000.00 $20,000.00 $8,500.00 $8,500.00 $11,327.00 $11,327.00
49 12010-X-X |RESTROOM LS 1 $300,000.00 $300,000.00 $312,000.00 $312,000.00 $259,664.00 $259,664.00
50 12010-X-X  |BENCH TYPE 1 (CURVED BENCH, SINGLED SIDED) EA 3 $6,700.00 $20,100.00 $7,500.00 $22,500.00 $7,083.67 $21,251.01
51 12010-X-X  |BENCH TYPE 2 (CURVED BENCH, DOUBLE SIDED) EA 1 $30,000.00 $30,000.00 $33,400.00 $33,400.00 $29,485.00 $29,485.00
52 12010-X-X  |BENCH TYPE 3 (METAL BACKED BENCH) EA 5 $4,300.00 $21,500.00 $4,200.00 $21,000.00 $6,330.40 $31,652.00
53 12010-X-X  |LITTER RECEPTACLE EA 2 $2,770.00 $5,540.00 $2,370.00 $4,740.00 $2,123.00 $4,246.00
54 12010-X-X |CONCRETE PEBBLE EA 3 $1,400.00 $4,200.00 $2,000.00 $6,000.00 $1,696.33 $5,088.99
55 12010-X-X |DECORATIVE METAL PANEL LF 155 $400.00 $62,000.00 $181.00 $28,055.00 $265.51 $41,154.05
56 12010-X-X |DECORATIVE ACRYLIC PANEL ATTACHMENT LS 1 $25,000.00 $25,000.00 $69,000.00 $69,000.00 $61,071.00 $61,071.00
57 12010-X-X |SIGN TYPE 1 (PARK SIGN) LS 2 $15,000.00 $30,000.00 $12,100.00 $24,200.00 $11,515.00 $23,030.00
58 12010-X-X |SIGN TYPE 2 (DONOR SIGN) LS 1 $12,000.00 $12,000.00 $54,000.00 $54,000.00 $54,385.00 $54,385.00
59 12010-X-X |SIGN TYPE 3 (DONOR STORY SIGN) LS 1 $12,000.00 $12,000.00 $26,000.00 $26,000.00 $25,279.00 $25,279.00
60 12010-X-X |BIKE RACK EA 6 $1,500.00 $9,000.00 $870.00 $5,220.00 $670.83 $4,024.98
61 12010-X-X  |WATER FEATURE AND TREATMENT SYSTEM LS 1 $606,000.00 $606,000.00 $418,000.00 $418,000.00 $585,024.00 $585,024.00
62 12010-X-X  |SCULPTURE FOOTING LS 1 $10,000.00 $10,000.00 $9,000.00 $9,000.00 $6,134.00 $6,134.00
63 12030-X-X |ELECTRICAL CONDUIT/WIRING LS 1 $190,000.00 $190,000.00 $126,000.00 $126,000.00 $130,709.00 $130,709.00

TOTAL BASE BID

$2,194,854.00

$2,275,700.00

$2,279,418.50

DENOTES MATH ERROR




2024-289

RESOLUTION APPROVING SNYDER AND ASSOCIATES PROFESSIONAL
SERVICE AGREEMENT AMENDMENT NO. 3 FOR DESIGN AND CONSTRUCTION
FOR THE LINN CREEK TRAILHEAD AND BRIDGE PROJECTS, IN THE AMOUNT

OF $85,000

WHEREAS, the City Council of Marshalltown entered into an agreement with Snyder
and Associates for the preliminary design and cost estimates for the Linn Creek District Trailhead
and Bridge; and

WHEREAS, the City Council of Marshalltown previously amended our agreement with
Snyder and Associates for professional services for the final design, cost estimates, and bidding of
the Linn Creek District Trailhead and Bridge; and

WHEREAS, the city would like Snyder and Associates to provide for construction phase
engineering services for said project; and

WHEREAS, these professional services are recommending to be included in the project
by amending the contract with Snyder and Associates.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:

Section 1. That the Marshalltown City Council authorizes the City staff and the Mayor to execute
this amendment for professional services with Snyder and Associates.

Passed this 20" day of December 2024, and signed this day of December 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN O North Cente Snee

Marshalltown, IA 50158

I O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Heather Thomas, Public Works Director (Assisting Parks & Recreation)
Carol Webb, City Administrator
DATE: December 20th, 2024
RE: Snyder Engineering Amendment - Destination lowa - Linn Creek Trailhead & Bridge

Strategic Plan:
[ Strategy 1: Expand and improve development in the community.
[ Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Plan for and construct new infrastructure that improves quality of life.

Recommendation: Approve engineering contract amendment for Snyder & Associates to provide for
construction phase engineering services.

Budget Impact: $S85k as budgeted for in project expenses for Destination lowa Project (see memo).
Description/Background: Snyder has submitted an agreement, attached, to provide for certain
Construction Administration and Observation duties on the Trailhead and Bridge project. This work is not

able to be performed in-house due to a combination of technical expertise and/or staff capacity.

We recommend approval of this engineering amendment.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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Joel Greer, Mayor

MARSHALLTOWN O North Cente Snee

Marshalltown, IA 50158

| O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Heather Thomas, Public Works Director (Assisting Parks & Recreation)
Carol Webb, City Administrator
DATE: December 20th, 2024
RE: Destination lowa - Linn Creek District Project Funding

Strategic Plan:
[ Strategy 1: Expand and improve development in the community.
[ Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Plan for and construct new infrastructure that improves quality of life.

Recommendation: This memo provides financial information in relation to the projects as a whole that
make up the four projects included in the City’s submittal for Destination lowa Funding for the Linn Creek
District.

Budget Impact: Memo provided for information only.

Description/Background: The City and the MACC, along with community partners, teamed up to apply
for and were successful in obtaining a $2M Destination lowa Grant for the Marshalltown Linn Creek
District to include four projects:

Martha Ellen Tye Playhouse

Ann C. Keyser Trailhead

Emerson Pedestrian Bridge

Apgar Family Water Plaza

The MACC is taking the lead on the MET Playhouse project with an overall budget of $1,953,000. Prior to
applying for Destination lowa Funds, the MACC had raised $902,483 in funding for their project that was
able to be leveraged as one piece to strengthen the joint grant application for Destination lowa Funding.

The city is taking the lead on the Trailhead project, which will be located near the existing skate park & 6%
St complex to take advantage of an existing parking lot and proximity to convergences of trails leading to
the Legion Freedom Rock, Mega-10 Park, Linn Creek Recreational Trail, and trail sections that will link up
to the lowa’s River Edge Trail. The Destination lowa grant application was strengthened by the City
Council’s $560,000 commitment with the 2022 GO Bond (Fund 364) and $200,000 contribution from Ann
C. Keyser through the city’s partnership with Trails, Inc.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson &



The city is taking the lead on the Pedestrian Bridge project, which will be located just south of the
proposed trailhead and part of the 6™ St Trail connection segment to the Legion’s Freedom Rock. The
pedestrian bridge will replace a former, deteriorated roadway bridge that was taken out of vehicle service
when the 3 St/6% St viaduct was constructed. Since that time, it has served as a bridge that pedestrians
could cross; however, has deteriorated to the point where the city’s bridge inspections have indicated
low-count pedestrian load only with the anticipation needing to close in the near future for safety reasons
related to its deterioration. The Destination lowa grant application was strengthened by the City Council’s
$700,000 commitment with the 2022 GO Bond (Fund 364). Due to proximity, the Trailhead and Bridge
Project were combined into a single construction bid package. A resolution to award the infrastructure
construction contract is on the December 20™, 2024 city council meeting agenda.

The city is taking the lead on the Water Plaza project, which will be located near Mega-10 to take
advantage of existing recreational amenities in the vicinity, additional parking opportunities connected
through short trail segments, and its proximity to the Aquatic Center, which is needed for personnel
reasons for management of the recirculation requirements of the water feature. The Destination lowa
grant application was strengthened by the City Council’s $500,000 commitment with the 2022 GO Bond
(Fund 364). A significant commitment was made to public engagement in this process, which ultimately
transformed previous splash pad discussions into the current water plaza project. A resolution to award
the infrastructure construction contract is on the December 20", 2024 city council meeting agenda.

The Destination lowa projects must be obligated by December 31%, 2024. The Destination lowa project
is looked at by the state as a whole, and not individual projects; therefore, carefully coordination and
communication between the projects to understand funding needs and availability was needed. The
Chamber and the Arts & Culture Alliance have taken the lead on private fundraising and additional grant
applications for these Linn Creek District projects. Below is a summary of the overall project budget
proposed:

Expenses
MET Playhouse Trailhead & Ped Bridge Water Plaza
Conceptual & Design 267,800.00 296,400.00
Engineering
Construction - Infrastructure 1,895,933.00 1,887,325.00
Contract
Construction Contingency
1 . 1 .

(~10%) 90,000.00 90,000.00
Budget Allowance -
Rubberized Coating 0.00 >>,000.00
Budget Allowance -

. . 10,000.00 7,500.00
Landscaping (By City)
Budget Allowance - Signage 0.00 50,000.00
Budget AI.Iowance - Creative 410,000.00 395,000.00
Placemaking
Misc Permits, Utility, Etc 7,700.00 5,710.00
Construction Phase 85,000.00 190,185.00
Engineering
TOTAL 1,953,000.00 2,866,433.00 3,077,120.00

GRAND TOTAL $7,896,553.00

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson S



Revenue / Projected Funding
Amount Source
2,000,000.00 Destination lowa Grant
City Funding - 2022 GO BOND, Fund 364 ($500k splash pad, $700k Bridge, $560k
Trailhead)
200,000.00 City/Trails Inc - Trailhead (Ann Keyser Contribution)

1,760,000.00

902,485.00 = MACC MET Playhouse Funds Available Prior to Linn Creek Project Fundraising Effort
2,491,050.00 = Linn Creek District Fundraising Effort — Secured Funds & Pledges Nt
95,018.00 Chamber Funding Commitment (Note )
68,000.00 @ City ARPA Funds (Council Discussion Item 12/09/24; Formal Resolution 12/20/24)
380,000.00 = City — Construction Contingency Note2)
$7,896,553.00 TOTAL

Note 1: The Chamber and ACA will be presenting an update at the City Council meeting on December 20,
2024 on their fundraising efforts to date and continued plans, such as planned/outstanding grant
applications along with individual and business requests.

Note 2: Phase 1 of the Riverview Park improvements was funded through Council’s 2022 GO Bond in the
amount of $2.5M. The Riverview Park project is currently under construction with estimated project costs
of §1,992,074.20 and 52,529,500.00 in funding allocated. The difference of $537,426.00 is available for
construction contingency on the Riverview Park project. The 2022 GO Bond is the source for funding for
the Riverview Park project, as well as the water plaza, trailhead, and pedestrian bridge. City staff
recommend that these contingency funds be allowed to be used for all of these parks/recreation projects.
For budgeting purposes, we propose to show 5190,000 for contingency for the water plaza, $190,000 for
contingency for the trailhead/bridge, and the remaining 5157,426 for contingency on the Riverview Park
project.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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SUPPLEMENTAL AGREEMENT FOR ADDITIONAL SERVICES # 3

To: Snyder & Associates, Inc. Attn: Richard Voelker, PE
2727 SW Snyder Blvd. Eh°.”§i55{)5€;fi‘§§§2°
Ankeny, 1A 50023 ax: 9Lo-50%

This is authorization for Snyder & Associates, Inc. to proceed with the following described additional services.

Client:  City of Marshalltown

Project Name: Trailhead and Bridge Construction Administration and Observation

S&A Project Number:  124.0187.01 Original Agreement Date: January 25, 2024

DESCRIPTION OF ADDITIONAL SERVICES:

Refer to Attachment A — Scope of Services

[] Lump Sum in the amount of: $

XI Hourly plus expenses per original agreement or attached fee schedule, estimated budget: $85,000
XI Document attached: Scope of Services and Fee Schedule

The undersigned, on behalf of the Client, understands and agrees that the services described in this
Supplemental are additional services, scope of which is not contained within the original scope of services
defined in the original agreement. The Additional Services in this Supplemental are subject to the general
conditions contained in the original Professional Services Agreement.

City of Marshalltown (Client) SNYDER & ASSOCIATES, INC. (Professional)

(Type or Print Name above line)

By: By:
(Authorized Agent) (Authorized Agent)

(Printed or typed signature) (Printed or typed signature)

Date: Date:

Route executed to: RMV

Rev 04-16-19 Page 1 of 1
V:\Projects\2024\124.0187.01\Administration\StandardProfessionalServiceSupplementalAgreement3.docm



CLIENT:

S N Y D E R IOWA | MISSOURI | NEBRASKA | SOUTH DAKOTA | WISCONSIN

& ASSOCIATES

EXHIBIT A

TRAILHEAD AND BRIDGE

CONSTRUCTION ADMINISTRATION AND OBSERVATION SERVICES

CITY OF MARSHALLTOWN
24 N. CENTER STREET
MARSHALLTOWN, IOWA 50158

PROFESSIONAL: SNYDER & ASSOCIATES, INC.

DATE:

2727 SW SNYDER BLVD
ANKENY, IOWA 50023

NOVEMBER 26, 2024

PROJECT DESCRIPTION

This Supplemental Agreement is to provide construction phase services for the Marshalltown Trailhead
and Bridge project. The project was let successfully on November 21, 2024. Construction phase services
for this project include construction administration assistance and part time construction observation. The
project is intended to be substantially complete by October 1, 2025.

SCOPE OF SERVICES

l. TASK 1 - CONSTRUCTION ADMINISTRATION ASSISTANCE

A. Project Coordination — The PROFESSIONAL will provide overall project coordination for

construction phase services and coordination with the CLIENT and contractor.

. Preconstruction Meetings — The PROFESSIONAL shall arrange and conduct

preconstruction conferences with the CLIENT and contractor to review the contract
requirements, details of construction, and work schedule prior to construction. Meeting
minutes will be prepared and distributed by the PROFESSIONAL.

. Engineer/Landscape Architect Site Visits — This scope assumes that the

Engineer/Landscape Architect on this project will make up to five site visits to review field
conditions and meet with the contractor on an as-needed basis.

V:\Projects\2024\124.0187.01\Administration\SuppScope3_2024_11_26_Const.docx



D. Contractor Payment Requests — The PROFESSIONAL shall review the requests of the
contractors for progress payments and shall approve a request, based on site observations,
which authorizes payments and is a declaration that the contractor's work has progressed to
the point indicated.

E. Notification of Nonconformance — The PROFESSIONAL shall notify the CLIENT and
contractor of any known work which does not conform to the construction contract, make
recommendations to the CLIENT for the correction of nonconforming work and, at the
request of the CLIENT, see that these recommendations are implemented by the contractor.

F. Shop Drawings — The PROFESSIONAL shall review shop drawings, test reports, materials
certifications, and other submissions from the contractor, for general compliance with the
construction contract.

G. Plan Revisions and Change Orders — If necessary, the PROFESSIONAL shall prepare plan
revisions and change orders and make recommendations to the CLIENT for their
acceptance. Change Orders must be reviewed by the lowa DOT prior to approval.

H. Substantially Complete and Final Site Observation — For each phase, the PROFESSIONAL
shall perform a site observation to determine if the PROJECT is substantially complete
according to the plans and specifications and make recommendation on final payment.

I. Final Acceptance — It is understood that the CLIENT will accept any portion of the PROJECT
only after recommendation by the PROFESSIONAL. Final acceptance of the PROJECT by
the CLIENT shall not be deemed to release the contractor from responsibility for insuring that
the work is done in a good and workmanlike manner, free of defects in materials and
workmanship.

. TASK 2 - VALUE ENGINEERING SERVICES AND DESIGN COORDINATION

A. The CLIENT desires to adjust some of the scope of the construction to meet overall
budgetary limitations for this project in the context of all the Linn Creek District projects.
Work will include plan revisions to diminish quantities of retaining walls and other items
to result in the preparation of a change order to reduce the overall project cost.

B. The PROFESSIONAL will continue to assist the City in the coordination of certain design
elements between different trades on the project. For example, further coordination is
needed to ensure the bridge railings are incorporated into the truss bridge shop drawings in
sufficient detail so that the need for field alterations is minimized.

-
V:\Projects\2024\124.0187.01\Administration\SuppScope3_2024_11_26_Const.docx



1. TASK 3 - CONSTRUCTION OBSERVATION

A. Observation — The PROFESSIONAL will provide a part-time Construction Observer to
verify general compliance with the contract documents at intervals appropriate to the stage
of construction.

B. Pre-Construction Meetings — The PROFESSIONAL’s observation staff will attend the
preconstruction meetings and subsequent field meetings during construction as necessary.

C. Storm Water Site Inspection — The PROFESSIONAL will review the site weekly with the
contractor for compliance with the Storm Water Pollution Prevention Plan and note any
deficiencies and corrective actions. This review shall not be constructed to imply that the
PROFESSIONAL is responsible for compliance with the NPDES permit. This responsibility
lies with the CLIENT, contractor, and co-permittees.

D. Materials Review — The PROFESSIONAL will verify materials provided by the contractor
are in accordance with the contract documents. The PROFESSIONAL reserves the right to
reject any inappropriate or damaged materials delivered to or observed on the site. The
PROFESSIONAL will verify inappropriate or damaged materials are not incorporated into
project by observing destruction of materials on-site and/or the contractor hauling material
off-site. The PROFESSIONAL will notify the CLIENT of inappropriate or damaged
materials found at the site.

E. Methods Review — If the PROFESSIONAL observes, or has reason to believe, the
contractor’s construction methods or materials used does not meet the specifications, then
the PROFESSIONAL will immediately notify the CLIENT to determine the appropriate
corrective measure(s) to be taken. This may include the CLIENT directing the contractor
to stop work until the appropriate corrective measure(s) is determined.

F. Activities Record — The PROFESSIONAL shall keep a record or log of contractor's
activities observed during the site visits, including notation on the nature and cost of any extra
work or changes ordered during construction. This includes basic periodic log reports, not
including NPDES logs, identification of installed materials, observation of installation
practices, overview of traffic control required for construction activities, and issuance for non-
compliance, if required. Daily and weekly reports shall be uploaded to Doc Express.

G. Traffic Control — The PROFESSIONAL shall review the Traffic Control put in place by
the contractor for compliance with the Traffic Control Plan.
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H. Quantities — The PROFESSIONAL will measure and keep a record of contract quantities
for payment applications and observe and document testing required of the contractor.

l. Subgrade Check — The PROFESSIONAL shall spot check grading and subgrade
preparation and review with the contractor any soft spots in the subgrade prior to paving.

J. Paving Operations — The PROFESSIONAL will be on-site full time during paving
operations. A pre-pour meeting shall be held prior to paving operations for the project.

K. Construction Testing — The PROFESSIONAL shall coordinate the acceptance testing and
monitoring. Compressive strength test cylinders will be required to be completed by an
independent testing laboratory provided by the contractor. Moisture and density control tests,
if required, will be required to be completed by an independent testing laboratory provided by
the contractor.

L. Punch List — The PROFESSIONAL will develop a final punch list, in consultation with
the CLIENT and contractor, and verify completion of items for acceptance.

M. Observation Services provide the CLIENT with representation at the job site during the
Construction Phases of the PROJECT which results in increasing the probability that the
PROJECT will be constructed in substantial compliance with the plans and specifications,
and Contract Documents. However, such Observation Services do not guarantee the
contractor's performance. Observation Services do not include responsibility for construction
means, controls, techniques, sequences, procedures or safety used in the construction work.

N. If the contractor requests a waiver of any provisions of the plans and specifications, the
PROFESSIONAL will make a recommendation on the request to the CLIENT for their
determination. No waiver shall be granted if such waiver would serve to reduce the quality of
the final product. The CLIENT shall never be deemed to have authorized the
PROFESSIONAL to consent to the use of defective workmanship or materials.

IV.  COMPENSATION AND TERMS OF PAYMENT

The CLIENT shall pay the PROFESSIONAL in accordance with the terms and conditions of this
Agreement.
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The Construction Phase Services fee shall be based on Hourly Estimated fees and estimated
reimbursable expenses as outlined in the PROFESSIONAL ’s Standard Fee Schedule. The current fee
schedule is shown in Exhibit B. The charges from the Fee Schedule will be based on the fiscal year
the charges occur. If the Contractor exceeds the estimated completion date used for this scope in
completing construction of the PROJECT, or if change orders or project additions require additional
working days added to the completion date, the PROFESSIONAL will be compensated for
administration, observation and any other related services based upon current established hourly rates
and fixed expenses outlined in the PROFESSIONAL’s Standard Fee Schedule. Total fees of services
shall not exceed the following amounts without approval of the CLIENT.

Project Task Lump Sum
Task 1 — Construction Administration $12,600.00
Task 2 — Value Engineering Services and Design Coordination $5,000
Task 3 — Construction Observation $67,400.00
Total Estimated $85,000.00

Total fees for services shall not exceed the above total without approval of the CLIENT. If the
PROFESSIONAL anticipates that actual costs will exceed estimated costs, or additional services
are necessary, the PROFESSIONAL shall immediately notify the CLIENT, in writing, of such
proposed increase and the reasons, therefore. The CLIENT shall thereupon review such proposed
increase and either accept or reject it.

V. ADDITIONAL SERVICES

The CLIENT may request Additional Services from the PROFESSIONAL that are not included in
the Scope of Services as outlined. Authorization for additional services shall be evident by the
CLIENT in writing in the form of a supplemental agreement. Any item requested by the CLIENT
that expands the scope of the project and work to be completed may be considered additional
services. Additional Services may include, but not be limited to:

Client requested significant PROJECT revisions.

Additional engineer site visits in addition to those specified herein.

Any construction phase services provided herein beyond the contract completion date.
Testing fees.

o

Upon initiation of Additional Services, the PROFESSIONAL will submit the estimated cost. Such
costs will be based on the current hourly rates and fixed expenses as outlined in the
PROFESSIONAL's current Standard Fee Schedule.
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EXHIBIT B

@5 SN YDER | 2025 STANDARD FEE SCHEDULE

Professional | Engineer, Landscape Architect, Land Surveyor, GIS, Environmental Scientist, Project Manager, Planner,
Archaeologist, Right-of-Way Agent, Graphic Designer

BILLING CLASSIFICATION/LEVEL BILLING RATE

Principal IT $269.00/hour
Principal I $246.00/hour
Senior $225.00/hour
VIII $206.00/hour
VI $194.00/hour
VI $185.00/hour
\% $173.00/hour
v $159.00/hour
I $147.00/hour
I $133.00/hour
I $120.00/hour

Technical | cAD, survey, Construction Observation

BILLING CLASSIFICATION/LEVEL BILLING RATE
Lead

$156.00/hour
Senior $150.00/hour
Il $139.00/hour
$129.00/hour
$116.00/hour
$105.00/hour
$95.00/hour
$85.00/hour
$78.00/hour
$69.00/hour

=|=la]|z|<|s]s]g

Administrative

BILLING CLASSIFICATION/LEVEL BILLING RATE
o $80.00/hour
E \ $66.00/hour |

Reimbursables

BILLING CLASSIFICATION/LEVEL BILLING RATE
‘ Mileage Current IRS Standard Rate

| Qutside Services As Invoiced
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2023-290

RESOLUTION APPROVING BOLTON AND MENK PROFESSIONAL SERVICE
AGREEMENT AMENDMENT NO. 3 FOR DESIGN AND CONSTRUCTION FOR THE
LINN CREEK WATER PLAZA, IN THE AMOUNT OF $190,185

WHEREAS, the City Council of Marshalltown entered into an agreement with Bolton and
Menk for the preliminary design and cost estimates for a Water Plaza in the Linn Creek District;
and

WHEREAS, the City amended the agreement for Bolton and Menk to provide final
design and assistance during the bidding process for the Water Plaza in the Linn Creek District;
and

WHEREAS, the City would like to award the project and is requesting amending the
contract with Bolton and Menk for the necessary professional services for the construction phase
engineering phase of the water plaza project in the Linn Creek District.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:

Section 1. That the Marshalltown City Council authorizes the City staff and the Mayor to execute
a contract amendment for professional services with Bolton and Menk.

Passed on this 20™ day of December 2024, and signed on this day of December 2024,

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN O North Cente Snee

Marshalltown, IA 50158

| O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Heather Thomas, Public Works Director (Assisting Parks & Recreation)
Carol Webb, City Administrator
DATE: December 20th, 2024
RE: Bolton & Menk Engineering Amendment - Destination lowa - Linn Creek Water Plaza

Strategic Plan:
[ Strategy 1: Expand and improve development in the community.
[ Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Plan for and construct new infrastructure that improves quality of life.

Recommendation: Approve engineering contract amendment for Bolton & Menk to provide for
construction phase engineering services.

Budget Impact: $90,185 as budgeted for in project expenses for Destination lowa Project (see memo).
Description/Background: Bolton & Menk has submitted an agreement, attached, to provide for certain
Construction Administration and Observation duties on the Water Plaza project. This work is not able to

be performed in-house due to a combination of technical expertise and/or staff capacity.

We recommend approval of this engineering amendment.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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Joel Greer, Mayor

MARSHALLTOWN O North Cente Snee

Marshalltown, IA 50158

| O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Heather Thomas, Public Works Director (Assisting Parks & Recreation)
Carol Webb, City Administrator
DATE: December 20th, 2024
RE: Destination lowa - Linn Creek District Project Funding

Strategic Plan:
[ Strategy 1: Expand and improve development in the community.
[ Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Plan for and construct new infrastructure that improves quality of life.

Recommendation: This memo provides financial information in relation to the projects as a whole that
make up the four projects included in the City’s submittal for Destination lowa Funding for the Linn Creek
District.

Budget Impact: Memo provided for information only.

Description/Background: The City and the MACC, along with community partners, teamed up to apply
for and were successful in obtaining a $2M Destination lowa Grant for the Marshalltown Linn Creek
District to include four projects:

Martha Ellen Tye Playhouse

Ann C. Keyser Trailhead

Emerson Pedestrian Bridge

Apgar Family Water Plaza

The MACC is taking the lead on the MET Playhouse project with an overall budget of $1,953,000. Prior to
applying for Destination lowa Funds, the MACC had raised $902,483 in funding for their project that was
able to be leveraged as one piece to strengthen the joint grant application for Destination lowa Funding.

The city is taking the lead on the Trailhead project, which will be located near the existing skate park & 6%
St complex to take advantage of an existing parking lot and proximity to convergences of trails leading to
the Legion Freedom Rock, Mega-10 Park, Linn Creek Recreational Trail, and trail sections that will link up
to the lowa’s River Edge Trail. The Destination lowa grant application was strengthened by the City
Council’s $560,000 commitment with the 2022 GO Bond (Fund 364) and $200,000 contribution from Ann
C. Keyser through the city’s partnership with Trails, Inc.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson &



The city is taking the lead on the Pedestrian Bridge project, which will be located just south of the
proposed trailhead and part of the 6™ St Trail connection segment to the Legion’s Freedom Rock. The
pedestrian bridge will replace a former, deteriorated roadway bridge that was taken out of vehicle service
when the 3 St/6% St viaduct was constructed. Since that time, it has served as a bridge that pedestrians
could cross; however, has deteriorated to the point where the city’s bridge inspections have indicated
low-count pedestrian load only with the anticipation needing to close in the near future for safety reasons
related to its deterioration. The Destination lowa grant application was strengthened by the City Council’s
$700,000 commitment with the 2022 GO Bond (Fund 364). Due to proximity, the Trailhead and Bridge
Project were combined into a single construction bid package. A resolution to award the infrastructure
construction contract is on the December 20™, 2024 city council meeting agenda.

The city is taking the lead on the Water Plaza project, which will be located near Mega-10 to take
advantage of existing recreational amenities in the vicinity, additional parking opportunities connected
through short trail segments, and its proximity to the Aquatic Center, which is needed for personnel
reasons for management of the recirculation requirements of the water feature. The Destination lowa
grant application was strengthened by the City Council’s $500,000 commitment with the 2022 GO Bond
(Fund 364). A significant commitment was made to public engagement in this process, which ultimately
transformed previous splash pad discussions into the current water plaza project. A resolution to award
the infrastructure construction contract is on the December 20", 2024 city council meeting agenda.

The Destination lowa projects must be obligated by December 31%, 2024. The Destination lowa project
is looked at by the state as a whole, and not individual projects; therefore, carefully coordination and
communication between the projects to understand funding needs and availability was needed. The
Chamber and the Arts & Culture Alliance have taken the lead on private fundraising and additional grant
applications for these Linn Creek District projects. Below is a summary of the overall project budget
proposed:

Expenses
MET Playhouse Trailhead & Ped Bridge Water Plaza
Conceptual & Design 267,800.00 296,400.00
Engineering
Construction - Infrastructure 1,895,933.00 1,887,325.00
Contract
Construction Contingency
1 . 1 .

(~10%) 90,000.00 90,000.00
Budget Allowance -
Rubberized Coating 0.00 >>,000.00
Budget Allowance -

. . 10,000.00 7,500.00
Landscaping (By City)
Budget Allowance - Signage 0.00 50,000.00
Budget AI.Iowance - Creative 410,000.00 395,000.00
Placemaking
Misc Permits, Utility, Etc 7,700.00 5,710.00
Construction Phase 85,000.00 190,185.00
Engineering
TOTAL 1,953,000.00 2,866,433.00 3,077,120.00

GRAND TOTAL $7,896,553.00

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson S



Revenue / Projected Funding
Amount Source
2,000,000.00 Destination lowa Grant
City Funding - 2022 GO BOND, Fund 364 ($500k splash pad, $700k Bridge, $560k
Trailhead)
200,000.00 City/Trails Inc - Trailhead (Ann Keyser Contribution)

1,760,000.00

902,485.00 = MACC MET Playhouse Funds Available Prior to Linn Creek Project Fundraising Effort
2,491,050.00 = Linn Creek District Fundraising Effort — Secured Funds & Pledges Nt
95,018.00 Chamber Funding Commitment (Note )
68,000.00 @ City ARPA Funds (Council Discussion Item 12/09/24; Formal Resolution 12/20/24)
380,000.00 = City — Construction Contingency Note2)
$7,896,553.00 TOTAL

Note 1: The Chamber and ACA will be presenting an update at the City Council meeting on December 20,
2024 on their fundraising efforts to date and continued plans, such as planned/outstanding grant
applications along with individual and business requests.

Note 2: Phase 1 of the Riverview Park improvements was funded through Council’s 2022 GO Bond in the
amount of $2.5M. The Riverview Park project is currently under construction with estimated project costs
of §1,992,074.20 and 52,529,500.00 in funding allocated. The difference of $537,426.00 is available for
construction contingency on the Riverview Park project. The 2022 GO Bond is the source for funding for
the Riverview Park project, as well as the water plaza, trailhead, and pedestrian bridge. City staff
recommend that these contingency funds be allowed to be used for all of these parks/recreation projects.
For budgeting purposes, we propose to show 5190,000 for contingency for the water plaza, $190,000 for
contingency for the trailhead/bridge, and the remaining 5157,426 for contingency on the Riverview Park
project.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson
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AMENDMENT #003 TO AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN THE CITY OF MARSHALLTOWN AND BOLTON & MENK, INC.

This AMENDMENT #003 (“Amendment”) to the original Agreement for Professional Services
between The City of Marshalltown (“OWNER”) and Bolton & Menk, Inc. (“ENGINEER”) dated August 12,
2022 (the “Agreement”) is made and entered into on this day of October, 2024.

WHEREAS, OWNER has engaged ENGINEER, pursuant to the Agreement, to furnish OWNER with
engineering, design, procurement, and construction services in connection with the Interactive Community
Water Feature Project (the “Project”);

WHEREAS, OWNER and ENGINEER have agreed to amend the Agreement as set forth in this
Amendment and subject to the terms and conditions of this Amendment; and,

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby
acknowledged, the parties agree as follows:

1. SCOPE _ATTACHMENT. The Scope Attachment is attached and incorporated herein by
reference as Exhibit A. If the OWNER requests or ENGINEER performs additional services for the Project,
ENGINEER shall make such request to OWNER in writing, setting forth any changes or additions to the Scope
of the Agreement, including any additional deliverables requested for the Project in Exhibit A.

2. FEE ATTACHMENT. The Fee Attachment is attached and incorporated herein by reference
as Exhibit B. If the ENGINEER requests additional fees for the services for the Project or for services
performed pursuant to Exhibit A, ENGINEER shall make such request to OWNER in writing, setting forth any
changes in fees and all fees associated with such additional services, in the same or substantially similar
format as Exhibit B. If OWNER agrees to the change in scope or fees proposed by ENGINEER in writing, the
parties will adjust the Maximum Fee to account for such changes. No claim for extra services performed by
ENGINEER will be allowed by OWNER except as provided in this Amendment nor will ENGINEER perform
any services or work not previously approved by OWNER except upon receipt of a written amendment.

3. Additional Forms. Exhibits A and B are attached and incorporated into the Agreement.

4. All Other Terms and Conditions of the Agreement. Any conflict on inconsistency as to terms
set forth in this Amendment and the Agreement or other writing will be governed by this Amendment.

IN WITNESS WHEREOF, the parties have caused this AMENDMENT #003 to be executed by their
duly authorized representatives on the dates written below.

City of Marshalltown BOLTON & ME NC.
SIGNED: SIGNED: i

N—
NAME: NAME: Casey Byers
TITLE: TITLE: Principal Landscape Architect

DATE: DATE: 10/23/2024
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10/23/2024


EXHIBIT A — SCOPE ATTACHMENT TO AMENDMENT #003

This SCOPE ATTACHMENT is part of AMENDMENT #003 to the Agreement. Unless otherwise agreed to in
writing by the parties, any conflict or inconsistency as to the terms set forth in the Amendment and the
Agreement shall be governed by the Amendment

TASK 8: SUBCONSULTANT MANAGEMENT

Additional fee is added to Task 8 for construction administration services for Bolton & Menk’s
subconsultants Waters Edge Aquatic Design and KEDbluestone.

TASK 10: CONSTRUCTION ADMINISTRATION (NEW TASK)

Project duration will extend beyond bidding services completed in November 2024. Construction will
begin in November 2024 and complete in November 2025. Contract administration services will continue
to November 2025.

The CONSULTANT shall provide construction administration and inspection services for the project. The
items described below are the major tasks to complete the construction administration and inspection
services. Inspection staff provided by the CONSULTANT shall have the required IDOT certifications for the
type of inspection work being performed. The CONSULTANT is responsible for completing all construction
administration and inspection work necessary to ensure the project is constructed in accordance with the
approved plans and specifications.

10.1 Pre-construction Conference

The CONSULTANT shall conduct a pre-construction conference with the Contractor, OWNER, utility
companies, affected entities, and all interested parties to review the contract requirements, details of
construction, utility coordination, and work schedule. Meeting minutes shall be prepared and distributed
by the CONSULTANT.

10.2 Design Interpretation Questions
The CONSULTANT shall answer design interpretation questions from the OWNER, contractor, inspector,
utilities, and review agencies, and shall not be managed as an hourly allowance item.

10.3  Onsite Inspection

The CONSULTANT shall provide an onsite inspector for the project to ascertain the progress and quality of
work, to determine if the work is being performed in accordance with the contract documents, and to
document construction activities in a daily observation report, bid item logs, reports, and other forms as
required to provide a complete and thorough record of the construction activities. The inspector shall
conduct required on-site sampling and testing except as noted in Section 10.4 below, make
measurements of completed work in accordance with the method of measurement requirements of the
contract documents, and record said measurements on a daily basis. The inspector shall verify that all
materials incorporated into the project have required certifications, tests and/or approvals, and that said



materials conform to the requirements of contract documents. The inspector shall prepare the daily
observation report to be submitted weekly to the OWNER. The daily observation report shall include
controlling operation of work, record of work completed, contractors or subcontractors onsite, quantities
of construction completed that day, quantities of construction completed to date, and weather.
Construction inspection services do not include responsibility for the contractor’s construction means,
controls, techniques, sequences, procedures, and safety, unless said items are required of the contractor
in the contract documents.

10.4 Contractor Payment Requests

The CONSULTANT shall prepare progress payment applications based upon its review of construction
progress by on-site observation and make a recommendation to the OWNER for payment of the
appropriate amount for work completed since the last payment application. Payment applications shall be
in a format approved by the OWNER. Prior to preparing a payment, the CONSULTANT shall review all
material testing and certifications on the project and only recommend payment for items that have
acceptable material documentation on file.

10.5 Extra Work and Change Orders

The CONSULTANT shall review and provide recommendations for extra work requests or changes in the
scope of work. Prior to starting extra work, the CONSULTANT shall negotiate and prepare change orders
for approval by the OWNER.

10.6  Minor Plan Modifications

The CONSULTANT shall provide minor design modifications as required during construction. It is
anticipated this would include items such as adjustments to fit changed field conditions, changes in
staging, and modifications to avoid utilities, etc. The CONSULTANT shall negotiate Major Plan
Modifications required due to unforeseen field conditions with the OWNER and receive approval by the
OWNER prior to making design plan changes.

10.7 Notification of Nonconformance

On the basis of on-site observations as a design professional, the CONSULTANT shall keep the OWNER
informed of the progress and quality of the work and shall guard the OWNER against defects and
deficiencies in the work. The CONSULTANT shall notify the OWNER of any work which is unsatisfactory,
faulty, defective, incomplete or does not conform to the contract documents, advise and recommend
action required to correct or complete such unsatisfactory, faulty, defective or incomplete work and, at
the request of the OWNER, see that these recommendations are implemented by the Contractor.

10.8 Waiver of Provisions

If the Contractor requests a waiver of any provisions of the plans and specifications, the CONSULTANT will
make a recommendation on the request to the OWNER for its determination. No waiver shall be granted
if such waiver would serve to reduce the quality of the final product. The OWNER shall never be deemed
to have authorized the CONSULTANT to consent to the use of defective workmanship or materials.

10.9 Periodic Site Observation

The CONSULTANT’s Engineer and/or Landscape Architect shall make periodic visits to the construction
site at intervals appropriate to the stage of construction to (a) observe the progress, (b) review the quality
of the work, and (c) determine if the construction work conforms to the drawings and specifications in the
construction contract. Periodic Site Observation is assumed 24 total hours per week for 180 working days
and 36 total active weeks of construction. If the construction process requires additional time per week or



the duration of the construction phase extends beyond 36 total weeks, the CONSULTANT will notify the
CLIENT and additional services may be requested. The project completion date is November 15th, 2025.

10.10 Materials Certifications and Testing

The CONSULTANT shall review and verify that all materials incorporated into the project have the
required certifications, tests and/or approvals, and that said materials conform to the requirements of
Contract Documents. The CONSULTANT shall coordinate and review all testing, including the testing
services provided by the CONTRACTOR.

10.11 Construction Progress Meetings

The CONSULTANT shall coordinate and conduct construction progress meetings with the contractor,
inspector, OWNER, and other interested parties. The meetings shall be held every two weeks, or as
otherwise mutually agreed upon.

10.12 Final Inspection and Punch List; Final Acceptance

The CONSULTANT shall complete a final inspection and prepare a punch list of uncompleted items. On the
basis of such inspection, the CONSULTANT shall determine if the project is substantially complete in
accordance with the plans and specifications and shall make a recommendation to the OWNER regarding
final payment. It is understood that the OWNER will accept the project only after recommendation by the
CONSULTANT.

10.13 As-built Plans

After the construction work has been completed, the CONSULTANT shall provide a .pdf as-built plan for
the project. As-built plans shall be prepared by the CONSULTANT as per the requirements of Section 2.72
of the lowa Department of Transportation Construction Manual.

10.14 Project Close-out

At the end of the project, the CONSULTANT shall review the inspection, testing and material
documentation to ensure compliance with OWNER acceptance requirements. The CONSULTANT’s
Engineer and/or Landscape Architect registered in the State of lowa shall certify that the project has been
completed in accordance with the contract documents. The CONSULTANT shall also complete all
paperwork required for final acceptance by the OWNER and shall provide the OWNER with all original
construction-related documentation at completion of the project.



EXHIBIT B — FEE ATTACHMENT

This FEE ATTACHMENT is part of AMENDMENT #003 to the Agreement. Unless otherwise agreed

to in writing by the parties, any conflict or inconsistency as to the terms set forth in the Amendment and
the Agreement shall be governed by the Amendment.

1. The parties agree to the following additional services to complete the Project, as set forth

below:

AMENDMENT (SERVICES AND DELIVERABLES) Amount
Task 8 SUBCONSULTANT MANAGEMENT $20,185.00
Task 10 CONSTRUCTION ADMINISTRATION $170,000.00
THIS AMENDMENT Sub-Total $190,185.00
| (Less Reduction in Fee -if any)
THIS AMENDMENT TOTAL $190,185.00
AMENDMENT (IMPACT TO BUDGET)
ORIGINAL AGREEMENT $50,000.00
PREVIOUS AMENDMENT #001 Final Design of Water Plaza $226,400.00
PREVIOUS AMENDMENT #002 Package Lift Station $20,000.00
AMENDMENT #003 CHANGE Construction Administration Services $190,185.00
(10/23/2024)

NEW PROJECT TOTAL, MAXIMUM FEE, NOT TO EXCEED

$486,585.00




ORDINANCE 15097

AN ORDINANCE TO AMEND THE CODE OF ORDINANCES, CITY OF
MARSHALLTOWN, IOWA, CHAPTER 156: ZONING

WHEREAS, the City Council of the City of Marshalltown, lowa, has adopted Chapter 156
(Zoning); and

WHEREAS, the City Council has identified various provisions of Chapter 156 requiring
amendment; and

WHEREAS, the City Council finds the following amendments to Chapter 156 to be in the
best interest of the City and the public in general.

NOW THEREFORE BE IT ORDAINED BY THE COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA:

Section 1. Amendment. Table 156.B.005-1 shall be amended, by adding the following lot and
building standards for the Public/Institutional (PI) Zoning District:

Table 156.B.005-1
Nonresidential and Mixed-Use District Lot and Building Standards
See Figures 156.B.005-1 and -2, below

Housing/ ~
andscape ace | Minimum Lot Maximum Building Minimum/Maximum Setbacks*
Building Type' a e N,

. . Frontage Side . 56 6
A B D

All Other Group Living

215 NA 5,000 | 6o, 45t NA M 101 51t 251,

Uses Sq. Ft.
Permitted Nonresidential o 6,000 4 o 4 4 4 4
Uses N/A 15% Sa. Ft. 60 ft. 75 ft. 100% 25 ft. 8 ft. 7 ft. 10 ft.

Note ': These maximums and minimums are set generally for the Pl District. Based upon the use that is proposed to be developed, the Zoning Administrator may recommend an adjustment
to the requirements to the Planning and Zoning Commission and Zoning Board of Adjustments for a variance that allows development as needed to best benefit the community, protect the use of
surrounding properties, previ nuisances, and to minimize any negative impacts of the proposed use.

Section 2. Amendment. Table 156.C.003-1 shall be amended, by changing Vehicle Fuel Stations
from a permitted use (P) to a special use (S) in the Urban Core (UC) Zoning District; by changing
Ground-Mounted Solar Arrays (Accessory Use) from prohibited (--) to a special use (S) in the
Nonresidential Public/Institutional (PI) Zoning District; and by further indicating in the table notes
that Vehicle Fuel Stations shall be prohibited (--) in portions of the Urban Core (UC) Zoning District
encompassed by the Historic District Overlay (UC-HD).

Section 3. Amendment. The title of Section 156.C.005(H) “Standard for solar panel arrays
(principal use),” shall be superseded and replaced as follows: “Standards for in-ground solar panel
arrays.”

Section 4. Amendment. Section 156.C.005(H)(1) shall be amended by adding the following
subsection (1):




“(D) Location. The setback from any residential dwelling unit shall be 300 feet from
the nearest edge of the Solar Panel Array.

1. Exemption. If the property owner of the nearest residential dwelling unit
allows, the Solar Panel Array may be developed within 300 feet of the structure
while still adhering to all other requirements of the In-Ground Solar Panel
Array use. If this exemption is utilized, a Landscape Bufferyard Type B or
completely opaque fence may be requested by the owner of the residential
dwelling unit and thus required between the In-Ground Solar Panel Array and
property of the residential dwelling unit. This opaque buffer can also meet the
standards for (h) Fencing as long as all other requirements of that standard are
met. Confirmation with City Staff from the property owner will be needed to
grant this exception.”

Section 5. Amendment. Section 156.C.007(G)(1)(d) shall be amended by adding the following
subsection 12:

“12. Employees. The home-based business allows one (1) employee to work and
assist in the home-based business that does not reside on the premises. All
other employees must reside on the premises.”

Section 6. Amendment. Section 156.C.007(G) shall be amended by adding the following subsection
(®:

“(f) Violation. Any home-based business that does not abide by the requirements
set forth within this Zoning Ordinance, operates without being registered, or
falls out of compliance with this Zoning Ordinance shall be subject to the
Violation and Penalty section of this Zoning Ordinance. This includes fines
being levied after written documentation is sent to the residents to abate
violations of this Zoning Ordinance. If a home-based business operates
without regard to the requirements of this Zoning Ordinance or registration
previously obtained, they be subject to penalty along with revocation of their
registration and termination of the home-based business. A fine of one
hundred ($100.00) dollars will be levied for each offense. Each day that the
home-based business is considered to be non-compliant, not operating within
the requirements of this Zoning Ordinance, or ceases to terminate business as
ordered will constitute separate offenses.

Section 7. Amendment. Section 156.C.007(G) shall be amended by adding the following subjection
4):

“(4) Swimming pools.



(a) General regulations.

1.

Permits Required. No swimming pool shall be constructed, excavated or
established in the City without first obtaining a Building Permit therefor.
An application for a permit shall be submitted through the Building Permit
process to the City which includes the type and size of pool, together with
a site plan containing the following information:

Location of pool; location of all structures on the building lot including
house, garage, fencing or other improvements; location of pumps, filter,
wiring, protective fencing, back flush and drainage outlets, grading plans
and finish elevation around the pool; location of existing underground or
overhead wiring, utility easements, trees and similar features; together
with location of structures on adjacent lots.

A. Exceptions. Temporary Above Ground Swimming Pools are
exempt from this permit requirement.

Fees. Normal Building Permit fees shall be charged as currently done
through the Building Permit review process for an accessory use structure.

Enforcement of Provisions. The Zoning Administrator and Building
Inspector, or duly authorized representative, shall be charged with
enforcement of this Section. Any pool erected and in use before the
adoption of this code is considered a legal non-conforming swimming
pool.

Penalty. Any person violating the provisions of this Section shall be guilty
of'a Code Violation and subject to the payment of a maximum fine of one-
thousand two hundred fifty dollars ($1,250.00). If the person violating this
section of the code does not remedy the issue after contact with the city
and initial fine, then they’ll receive an additional code violation for each
day that the requirements of this code are not met and accumulate an
additional fine of a maximum of one hundred dollars ($100.00) for each
separate violation.

(b) Minimum regulations.

L.

Pools shall not be located within ten (10) feet (measured horizontally)
from underground or overhead utility lines of all types.

Pools shall not be located within any private or public utility, drainage,
walkway or other easement.



3. Construction of pools shall be undertaken so as to avoid hazards, damage
or considerable inconvenience to adjacent property.

4. The lot owner shall be liable for damages to any business or private
property caused during pool construction or use.

5. To the extent feasible, back-flush water or water from pool drainage shall
be directed onto the owners' property or onto approved public drainage
ways and shall not drain onto adjacent private land. Drainage onto public
streets or other public drainage ways shall require permission from the
appropriate local City officials and Marshalltown Water.

6. Any pool lighting shall be directed toward the pool and not toward
adjacent property.

7. Outdoor swimming pool areas shall be enclosed with a permanent safety
fence at least four (4) feet in height to prevent uncontrolled access to the
pool area, and the fence shall have a self-closing gate and self-latching
with the latch inaccessible to small children and at least four (4) feet from
the ground level. The fence shall be completely installed before filling the
pool.

A. The use of temporary fencing (such as portable, garden, and snow
fencing) is not allowed to satisfy this requirement.

B. Fencing is not required for temporary above ground swimming
pools which have at least four (4) foot high vertical sidewalls
provided the sole access is by means of a removable ladder, ramp,
or stairs which must be removed when the pool is not in use.

8. All wiring, installation of heating units, grading, installation of pipe or
other construction shall be subject to inspection by the City Inspector.

9. Nuisances, such as undue noise, lighting of adjacent property, health and
safety hazards, damage to vegetation on adjoining property, and the like,
shall not be permitted.

10. Filling of pools from fire hydrants or other public facilities shall require

the permission of the appropriate local City officials and Marshalltown
Water.

(c) Location regulations.



1. Single-Family Residential. Pools shall not be located within ten (10) feet of
any rear lot line nor within five (5) feet of any side lot line, nor within six (6)
feet of any principal structure or frost footing. Pools shall not be located within
any required front yard.

A. The filter unit, pump, heating unit and any other noise-making mechanical
equipment shall be located at least twenty-five (25) feet from any residential
structure on adjacent property and not closer than eight (8) feet to any lot line.

2. Multi-Family Residential. Private swimming pools intended for and used by
occupants and guests of occupants of multiple-family dwellings shall adhere
to the following regulations:

A. No part of the water surface of the swimming pool shall be closer than
forty (40) feet to any lot line.

B. No pumps, filters or other apparatus used in connection with the pools
shall be located closer than forty (40) feet to any lot line.

C. The pool areas shall be adequately fenced to prevent uncontrolled access
from the streets or adjacent as contained in Section 156.C007 (4)(b)(7).
Adequate screening, including, but not limited to, a landscape bufferyard
type B shall be placed between the pool area and adjoining single-family
district lot lines as found in Table 156.F.004-2.

D. All deck areas, adjoining patios or other similar areas used in conjunction
with the pools, shall be located at least fifteen feet from any lot line in an
adjoining Single-Family District.”

Section 8. Amendment. Section 156.F.002(D) shall be amended by adding the following subjection
(6):

“(6)  Solar Array Substitutions.

a. When an in-ground Solar Array is being developed as a primary use
and requires a bufferyard that includes overstory or understory trees,
this requirement may be substituted for 20 evergreens/shrubs of a
minimum of 4 feet in height (height of planting at initial installation)
per 100 linear feet of the bufferyard distance. When installed they
should be no more than 5 feet apart, a minimum of 5 feet away from
the solar array, and at each corner of the solar array, one
evergreen/shrub of a minimum of 4 feet should be placed in addition
to the previous requirement. If a building is within 20 ft. of a proposed
in-ground solar array, is on the same parcel, and is owned by the



applicant developing the in-ground solar array, then it may be used as
the 100% opaque buffer for that side of the in-ground solar array.

b. When an in-ground Solar Array is being developed as a primary use
and requires a bufferyard that includes overstory or understory trees,
this requirement may be substituted for a 6 ft. tall, 100% opaque
privacy fence. When installed this fence should be a minimum of 5 ft.
from the solar array and should completely cover sight of the solar
array from the public right-of-way and surrounding properties. Fence
materials and installation must follow the Fence Requirements within
the Marshalltown Zoning Code. If a building is within 20 ft. of a
proposed in-ground solar array, is on the same parcel, and is owned by
the applicant developing the in-ground solar array, then it may be used
as the 100% opaque buffer for that side of the in-ground solar array.”

Section 9. Amendment. Table 156.G.004-3 shall be amended, with respect to Pylon or Pole Signs,
by superseding and replacing the “Other Standards” for the General Commercial (GC) and General
Industrial (GI) Zoning Districts to read as follows:

“The width of the base of the foundation(s) of the sign shall be a minimum of 60%
of the width of the face of the sign.”

Section 10. Amendment. Table 156.G.004-3 shall be further amended, with respect to Pylon or
Pole Signs, by adding the following requirements for Pylon or Pole Signs in the Mixed-Use (MU)
Zoning District:

Number Allowed 1 per frontage

Maximum Area (Per Sign Panel/Cumulative) 20 s.f. / 1 s.f. per linear ft. of street frontage; 35
s.f. maximum

Maximum Height 25 ft.

Maximum Clearance 8 ft. above grade and 20 ft. above adjacent drive
aisle, if edge of sign is within 1 ft. of aisle

Minimum Setback 10 ft.

[llumination Internal and external

Other Standards --

Other Signs If used, no monument sign is allowed

Sign Permit Yes.

Section 11. Amendment. The following definitions shall be added to 156.M.003 or shall supersede
and replace existing definitions in 156.M.003, as the case may be, as follows:

“HOME-BASED BUSINESS. Any occupation or activity which is clearly incidental to the use of
the premises for dwelling purposes, and which is carried on wholly within a main building or
accessory building, other than business gardens as defined and meets the requirements of section



156.C.007(G) for operating the business, employees outside of those who reside on the premises,
signage, and other requirements.”

“HOME-BASED BUSINESS (NO IMPACT). Any occupation that takes place within the premises
of a clear residential dwelling that has no outward impact on the property, surrounding neighbors,
changes the property in any way, does not create additional traffic/parking that would normally be
associated with a residential dwelling, no signage, sound, odor, or nuisance of any kind.”

“SWIMMING POOL. Any enclosure, in ground or above ground, having a water surface area
exceeding two hundred square feet and a water depth of not less than twenty-four inches.”

“SWIMMING POOL (TEMPORARY ABOVE GROUND). Any swimming pool less than 5,000
gallons which is erected a maximum of six (6) months in a calendar year and is completely drained
and stored away for the winter months.”

“UTILITIES. A use category containing major or minor infrastructure that serves a site, a
development, or the city at-large. Major utilities include public or private infrastructure serving the
general community, that may or may not be maintained or regulated by a public or municipal entity
and possibly having on-site part-time or full-time personnel. Minor utilities include public or private
infrastructure serving a limited area with seasonal, as needed, or no on-site personnel.

(1) Major utilities include: Electrical substation; electric or gas generation plant; solar panel
array (wall-mounted or ground-mounted and greater than 850 square feet); telephone
exchange and transformer or substation; water storage tank; and water treatment plant and
other uses meeting the definition of major utilities according to the Zoning Administrator.

(2) Minor utilities include: Pumping or regulator stations; solar panel array (roof-mounted or
ground-mounted 850 square feet or less); stormwater retention or detention facility;
telecommunication antenna co-located on an existing structure; and other uses not
meeting the definition of major utilities according to the Zoning Administrator.

(3) Typical accessory uses include: Associated office and storage; fleet maintenance; minor
utilities; and storage structures.”

Section 12. Severability Clause. If any section, provision, or part of this ordinance shall be adjudged
invalid or unconstitutional, such adjudication shall not affect the validity of the ordinance as a whole
or any section, provision or part thereof not adjudged invalid or unconstitutional.

Section 13. When Effective. This ordinance shall be in full force and effect after its final passage,
approval and publication as provided by law.

Passed this day of 2024 and signed this day of 2024.

CITY OF MARSHALLTOWN, IOWA




Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk

I, Alicia Hunter, City Clerk of the City of Marshalltown, lowa, do hereby certify that the foregoing
ORDINANCE was passed and approved by the City Council of the City of Marshalltown, lowa,
on the day of 2024, and was published in the Marshalltown Times-
Republican, a newspaper of general circulation in the City of Marshalltown, lowa, on the

day of 2024.

Alicia Hunter, City Clerk



Joel Greer, Mayor

MARSHALLTOWN e North Cente See

Marshalltown, IA 50158

I O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor and City Council
FROM: Cindy Kendall
DATE: December 9, 2024
RE: Amendments to City Ordinance, Chapter 156

Strategic Plan:
[] Strategy 1: Expand and improve development in the community.
[] Strategy 2: Enhance Marshalltown’s public image.
Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
[] Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: To keep city zoning regulations consistent, current and in line with the Comprehensive
Plan, the Planning and Zoning Commission have reviewed, modified and conducted a public hearing on
the items presented to the Council for your review and potential adoption.

Recommendation: The Planning and Zoning Commission met on December 5, 2024 to hear comments for
or against the items being presented for amendment to Chapter 156 of the city ordinances. After the
hearing, a recommendation was presented to recommend these amendments for ratification by the
Council. Legal review has occurred for these changes.

Budget Impact: Publication and legal fees.

Description/Background: After multiple changes have been presented for amendment over the past
few montbhs, it became apparent to the Planning and Zoning Commission that other areas in the 2022
Code change needed a better alignment for the Marshalltown community. These changes are outlined
below:

Section 1. Table 156.B.005-1 Adding lot standards for the Public/Institutional (P1) Zoning District

Section 2. Table 156.C.003 amended, changing Vehicle Fuel Stations from a permitted use (P) to a special
use (S) in the Urban Core (UC) Zoning District; by changing Ground-Mounted Solar Arrays (Accessory Use)
from prohibited (--) to a special use (S) in the Nonresidential Public/Institutional (Pl) Zoning District; and
by further indicating in the table notes that Vehicle Fuel Stations shall be prohibited (--) in portions of the
Urban Core (UC) Zoning District encompassed by the Historic District Overlay (UC-HD).

Section 3. The title of Section 156.C.005(H) “Standard for solar panel arrays (principal use),” shall be
superseded and replaced as follows: “Standards for in-ground solar panel arrays.”

Section 4. Section 156.C.005(H)(1) amended by adding the following Table 156.C.003 (I) Location. The
setback from any residential dwelling unit shall be 300 feet from the nearest edge of the Solar Panel Array.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff,
Mark Mitchell, Greg Nichols, Jeff Schneider, Gary Thompson ;\ 4



Section 5. Section 156.C.007(G)(1)(d) shall be amended by adding the following subsection 12: Employees.
The home-based business allows one (1) employee to work and assist in the home-based business that
does not reside on the premises. All other employees must reside on the premises.”

Section 6. Section 156.C.007(G) shall be amended by adding the following subsection (f):Violation, non-
compliance, and revocation of registration.

Section 7. Section 156.C.007(G) shall be amended by adding the following subjection (4): Swimming pool
regulations

Section 8. Section 156.F.002(D) shall be amended by adding the following subjection (6): Solar Array Buffer
yard Substitutions

Section 9. Table 156.G.004-3 amended, for Pylon or Pole Signs for the General Commercial (GC) and
General Industrial (Gl) Zoning Districts

Section 10. Table 156.G.004-3 shall be further amended, with respect to Pylon or Pole Signs, by adding
requirements for Pylon or Pole Signs in the Mixed-Use (MU) Zoning District

Section 11. Amending definitions to Section156.M.003 for:
-HOME-BASED BUSINESS
-HOME-BASED BUSINESS (NO IMPACT)
-SWIMMING POOL
-SWIMMING POOL (TEMPORARY ABOVE GROUND) and
-UTILITIES

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff,
Mark Mitchell, Greg Nichols, Jeff Schneider, Gary Thompson

s/



Joel Greer, Mayor
Carol Webb, City Administrator

MARS HA L LTOW N 24 North Center Street

Marshalltown, IA 50158

| O WA PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Carol Webb, City Administrator
DATE: December 20, 2024
RE: National Employee Survey

Description/Background:

The City conducted a National Employee Survey in 2020 which provided benchmarkable data for
assessing employee engagement. In fiscal year 2023, the City Administrator proposed conducting
the survey again and City Council approved $6,000 in Council-designated Local Option Sales Tax
funds to do so. However, due to organizational changes, the survey was not conducted in fiscal
year 2023. | am proposing that we conduct the National Employee Survey in fiscal year 2025,
however, in order to do so, Council will need to designate $1,600 in additional Council-designated
Local Option Sales Tax funds as the price to conduct the survey has increased since 2022.

A summary of the results from the last survey and the price quote are attached.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson

{4



Polco

PROPOSAL FOR SERVICES

Build smarter, better connected communities
with an easy-to use platform that brings

verified input into decision making.

Alec Vice

avice@polco.us

www.polco.us
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Polco

Polco is an exclusive partner of International City and County Managers Association (ICMA) and National League of Cities (NLC),
and a GovTech 100 company. More than 350 government agencies trust Polco to empower their organizations to build trust,
maximize the impact of public resources, and drive resident satisfaction. In 2019, Polco entered the GovTech market with flexible
and trustable engagement tools, helping to facilitate civil and constructive discourse through participant verification and results
filtering. In 2019, Polco merged with National Research Center (NRC), giving customers access to 25+ years of gold-standard
survey assessment experience and more than 30M points of verified community input. In 2022, Polco founded the Government
Performance and Action Lab (GPAL), a public/private data partnership with ICMA, NLC, The Hoover Institute and UW-Madison. In
early 2023, Polco merged with Balancing Act, a mission—aligned GovTech 100 Company, to bring budget, climate and housing
simulations, prioritization tools and taxpayer receipts into their full suite of engagement tools. With these powerful partnerships
and decades of trusted data to contextualize, benchmark and compare current results, Polco is leading the future of public

engagement, performance management and data—driven decision making.

Polco’s team, approaching 100 employees, has decades of experience working with and for local, state and federal governments
on the critical issues that move us all forward. In addition to the data scientists and survey research experts in NRC, our in—house
data science laboratory, our staff includes communications experts, certified community engagement professionals, credentialed
customer success managers, PHD economists, MPAs, and product and engineering teams that put our customers at the center of
every decision. We understand the challenges and opportunities that local governments contend with daily, and are experienced

and prepared to support at each step of the way.



1+ Polco
Our Products

Polco Engage gives you 24/7 access to online surveying, polling, live polling, real time results, reporting and analytics for up to 10
users. Assessments are tried and trusted statistically valid benchmark surveys conducted by NRC. Polco Track combines
essential public data with verified resident feedback in one powerful performance management dashboard. Balancing Act offers
simulation exercises on everyday and critical issues, along with prioritization tools and a taxpayer receipt. When used together,

Polco products represent the most complete suite of public engagement and data—driven decision making tools available today.

Participant Overview

National Community Survey

Overview Dashboard

Budget Simulations

Ask (Surveys + Polls)

National Employee Survey

Safety Domain

Housing Simulations

Polco Live

National Business Survey

Economy Domain

Prioritize

Engagement Library

National Law Enforcement Survey

Land Use Domain

Taxpayer Receipt

Analysis + Reporting

1+ Polco

Mational Law Enforcement Employee Survey

Community Health Domain

Community Assessment for Older Adults

Community Connection Domain

FJ National A APOR;ill

Research  Transparency
Center Initiative

Education, Arts & Culture Domain

MM GPAL

BalancingAct




Polco

Prepared for the City of Marshalltown, 1A
This quote expires December 31, 2024

Recommended Products and Services

Polco Polco Engage + Assess Module- The National $7,600

Employee Survey®
e Includes ¥2 Page of Custom Questions

e Includes up to 15 Department Reports

Optional Add-Ons:
Total : $7,600

Your work with Polco is supported by our team of survey and engagement experts, and a
dedicated Customer Success Manager to provide training and resources. Supporting assets include webinars, best practice

newsletters and a robust collection of case studies, articles, and engagement content to help you do the best work possible.



Poico

Policy Confluence, Inc.
Subscription and Support Agreement

THIS POLCO SUBSCRIPTION AND SUPPORT AGREEMENT (the “Order Form”) is entered into
and made effective as of October 21, 2024 (“Effective Date”) by and between Policy Confluence,
Inc., a Delaware corporation (“Polco” or “Company”), and Marshalltown, IA (“Customer” “you” or
“your”). Policy Confluence, Inc. and Customer may be referred to in this Agreement individually
as a “Party” or collectively as the “Parties.”

Agreement

This is a binding agreement by the Customer to purchase a Polco Subscription as set forth in
the table below and further defined in this agreement. Each of the Services is governed by and
incorporates the general terms and conditions set forth in this Order Form, the Enterprise Terms
and Conditions (the “Enterprise Terms” found at (https://info.polco.us/enterprise-terms) and the
Website Terms of Use (the “Website Terms” found at https:/info.polco.us/eula) (each a
“Supplement,” and collectively with this Order Form, the “Agreement”).

Unless otherwise expressly defined herein, all defined terms in any Supplement, respectively,
used in this Order Form have the meaning stated in the applicable Supplement. In the event of
any conflict or inconsistency between the provisions of (a) this Order Form, (b) a Supplement
(as applicable), and (c) any other documents or policies referenced in this Order Form or the
Supplements, the governing order of precedence shall be: (i) this Order Form (ii) the Enterprise
Terms; (iii) the Website Terms; and (iv) any other document incorporated herein by reference.

Customer Information

Customer Name: City of Marshalltown, IA

Address: 24 N Center St, Marshalltown, 1A 50158
Contact: Jill Petermeier

Phone: +1 (641) 754-5704

E-mail: jpetermeier@marshalltown-ia.gov

Billing Information

Billing Contact:

Phone:

E-mail:

Training and Support

Your subscription includes access to the Polco Modules and Support as described below, which
includes training materials, as well as access to technical support services for your Authorized
Users. You understand that technical support services are for technical product support, and
such services are not to be used as a substitute for proper training and education.
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Privacy Policy
You acknowledge that you have read and understand Polco’s Privacy Policy (the “Privacy Policy”
found at https:/info.polco.us/privacy).

Subscription Terms (Duration)
This Subscription shall be in effect for a term of 12 months from the Start Date and the renewal
dates are outlined below. Prices are guaranteed for the length of the Agreement.

This Subscription will renew at the end of the Initial Term for a duration of 12 months and shall
continue to do so unless or until you provide written notice of non-renewal at least thirty (30)
days prior to the expiration of the Agreement Term. You will be notified at least sixty (60)
calendar days prior to the Subscription Renewal Date to provide positive consent for the
renewal.

Polco reserves the right to modify and increase Fees upon providing written notice to Customer
at least sixty (60) calendar days prior to the commencement of any Subscription Term, and the
applicable Fees in this Order Form will be deemed amended accordingly. Any such increases
shall not exceed 7% per Renewed Agreement Term. You will receive standard updates to the
Services that are made generally available by Polco during the Term. However, Polco reserves
the right to offer additional functionality or premium feature improvements for an additional
cost.

Start Date | End Date Period Renewal Date | Renewal Notification
Subscription | 10/21/2024 | 10/20/2025 | 12 months | 10/21/2025 Notification of renewal
Term terms at least sixty (60)

calendar days prior to the
Subscription Renewal Date

Remainder of page intentionally left blank.
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Subscription Fees
The Fees for the 12-month subscription term covered by this Agreement are outlined below.

Poico

Your Polco Plan (12-Month Term)

Polco

Modules

Track

- |Overview Dashboard and All Domains

- |Polly: Al Analyst for Public-Facing Organizations

Engage

- |Ask (Surveys and Polls)

- |In-Product Weighting

Assess

Frequency

- |National Community Survey

v/ |National Employee Survey

- |National Business Survey

- [National Law Enforcement Survey

- |National Employee Survey - Law Enforcement

- |Community Assessment Survey for Older Adults

v/ |Add-On: Half Page of Custom Questions

Included

v/ |Add-On: Up to 15 Department Reports

Included

Balan

cing Act Modules

Full Suite

Simulation - Budgeting

Prioritize

Taxpayer Receipt

Total Investment

$7,600
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Billing

You will be invoiced upon execution of this Agreement as outlined in the following table. All
amounts payable to “Policy Confluence, Inc.” as specified herein are in United States Dollars
(USD). If applicable, sales tax shall be assessed on your invoice to comply with the sales tax
laws and regulations in your state. Your Implementation shall be suspended if Fees for your
Initial Term are not received in a timely fashion, and your Account shall be suspended and
inaccessible if such Fees are not received within 30 days of the invoice date.

Fees for each additional Subscription Term shall be invoiced 60 days in advance of the start
date of the Subscription Term and shall be due by the start date of the Subscription Term. Your
Account shall be automatically suspended and inaccessible as of the start date of the
Subscription if Fees have not been received by such date, and your subscription shall be
deemed terminated if Fees for a Subscription Term are not received within thirty (30) days
following the start date of the Subscription Term. There shall be a $500 (USD) reactivation fee if
your account is suspended for late payment.

Expected Invoice
Term Invoice Timing Invoice Date | Amount Due
Subscription Term On signing agreement 10/21/2024 $7,600 net 30
days

Except to the extent otherwise expressly stated in this Agreement all obligations to pay
subscription Fees are non-cancelable and all payments are non-refundable. You agree that your
purchases are not contingent on the delivery of any future functionality or features, or
dependent on any oral or written public comments made by Polco regarding future functionality
or features.

Compliance with Data Protection Laws

Each Party will comply with any applicable data protection and privacy laws and applicable to
such Party’s performance of its obligations under or in connection with this Agreement (“Data
Protection Laws”). Where applicable Data Protection Laws, whether in effect at the start of the
Term or as become applicable or effective during the Term, require the processing of Personal
Data to be subject to specific terms between the Parties, the Parties shall enter into any
necessary amendments to this Agreement and/or separate agreements to the extent necessary
to comply with such applicable Data Protection Laws, including without limitation a Data
Sharing Agreement.

Service Level Agreement
Polco’s web platform will be operational and available to the Customer at least 99.5% of the time
in any calendar month (the “Polco Application SLA").

Ownership and Use of Creative Materials

The Parties acknowledge and agree that an integral part of the services is the creation of the
Polco application for Customer, which includes the development of certain information, content,
text, graphics, logos, photos, videos, software, and other items, as well as their selection and
arrangement ("Creative Materials"). Such Creative Materials are protected by copyrights,
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trademarks, patents, trade secrets, and other intellectual property and proprietary rights, and
Polco shall be considered the author of such Creative Materials and retains all rights, titles, and
interests in and to such Creative Materials. Customer’s rights to use the Creative Materials are
limited to use solely in connection with this Agreement, and the rights and obligations granted
hereunder. Any rights granted to Customer under this Agreement to use the Creative Materials
shall cease upon the termination of this Agreement.

Data Ownership

All data collected or generated by Polco shall be owned exclusively by Polco. Polco reserves the
right to use the data for any purpose, including but not limited to improving the software
platform, conducting research, and developing new products and services. Polco may disclose
the data to third parties, provided that such disclosure is done in accordance with applicable
laws and regulations, and is necessary to provide services to the customer. Upon termination of
this agreement, Polco shall retain ownership of the data.

Miscellaneous

Notices. All notices shall be in writing and shall be deemed to have been given upon: (i) personal
delivery; (ii) the second business day after mailing; or (iii) the second business day after sending
by email (provided that such email has not been returned as undelivered, or that sender does not
receive an automatic response or other indication that the email account is not being
monitored).

To Marshalltown, IA: To Policy Confluence, Inc. :

24 N Center St 1241 John Q. Hammons Dr, Suite 203
Marshalltown, IA 50158 Madison, WI 53717

Jill Petermeier Sonya Wytinck, COO
jpetermeier@marshalltown-ia.gov sonya@polco.us

Entire Agreement. This Agreement, together with any other documents incorporated herein by
reference, constitutes the sole and entire agreement of the Parties with respect to the subject
matter of this Agreement and supersedes all prior and contemporaneous understandings,
agreements, representations, and warranties, both written and oral, with respect to such subject
matter.

Counterparts. This Agreement and any amendments thereto may be executed simultaneously in
two or more counterparts, each of which shall be deemed an original, but all of which together
shall constitute one and the same agreement. The Parties may execute this Agreement and any
amendment thereto in the form of an electronic record utilizing electronic signatures, as such
terms are defined in the Electronic Signatures in Global and National Commerce Act (15U.S.C. §
7001, et. seq.). Electronic signatures, or signatures transmitted electronically via PDF or similar
file delivery method are legal, valid, and binding upon execution and delivery for all purposes and
each shall have the same effect as an original signature.

Severability. If any provision of this Agreement is invalid, illegal, or unenforceable in any
jurisdiction, such invalidity, illegality, or unenforceability will not affect any other term or
provision of this Agreement or invalidate or render unenforceable such term or provision in any
other jurisdiction. Upon such determination that any term or other provision is invalid, illegal, or
unenforceable, the Parties shall negotiate in good faith to modify this Agreement so as to affect
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their original intent as closely as possible in a mutually acceptable manner in order that the
transactions contemplated hereby be consummated as originally contemplated to the greatest
extent possible.

Full Authority. The person agreeing to the terms and conditions of this Agreement states and
affirms that they have the full authority of Customer to enter into and execute this Agreement.

Remainder of page intentionally left blank, signature page to follow.
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IN WITNESS WHEREOF, CUSTOMER and POLICY CONFLUENCE, INC. have executed this

Agreement as of the Effective Date:

CUSTOMER

POLICY CONFLUENCE, INC.

City of Marshalltown, 1A
24 N CENTER ST
MARSHALLTOWN, IA 50158

Policy Confluence, Inc.
1241 JOHN Q HAMMONS DR STE 203

MADISON WI 53717-1929

Signature Date

Signature Date

Sonya Wytinck / COO

Printed Name / Title

Printed Name / Title
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Joel Greer, Mayor

MARSHALLTOWN i North Gontor trect

Marshalltown, IA 50158

| O W A PH 641.754.5701 | FX 641.754.5717
TO: Mayor & City Council
FROM: Carol Webb, City Administrator
DATE: December 20, 2024
RE: Community Solid Waste Study

Strategic Plan:
1 Strategy 1: Expand and improve development in the community.

Strategy 2: Enhance Marshalltown’s public image.
] Strategy 3: Continually improve and sustain the City’s infrastructure, organization, and services.
Strategy 4: Partner with citizens, for-profit, non-profit, and others to improve quality of life.

Plan Objective: Address solid waste collection within the community
Recommendation: Approve the use of LOST funds to conduct a community solid waste study

Budget Impact: Staff proposes the allocation of $9,004.32 in Council-designated Local Option Sales Tax
funds to conduct the proposed study.

Description/Background:

Council identified community solid waste collection as a priority in its October 2024 City Council goal-
setting session. In alignment with that goal, staff is presenting a proposal to conduct a community solid
waste study. The study will be performed by the lowa State University College of Design and will include
research on best practices, a review of the current state of solid waste collection in Marshalltown,
development of possible alternatives, and recommendations for implementation.

A more detailed scope of work is attached.

CITY COUNCIL
Melisa Fonseca, Barry Kell, Mike Ladehoff, Mark Mitchell,
Greg Nichols, Jeff Schneider, Gary Thompson

{4



Course of Action for Marshalltown Waste Utility

Phase I: Background Research

1.1 Research Best Practices and Precedence

o

o

o

Research best precedence communities in Municipal Solid Waste Management
Case Studies from other communities (i.e. Eau Claire, Wl and others)

Pros and cons of various options and implications for municipal finances

1.2 General Recommendations

o

Understand why the current system is not satisfactory and what other opportunities are
possible

Using Information gathered, develop a set of successful actions to implement

Submit/Present culmination of different strategies as an alternative to the current
system in writing

Phase II: Independent Review of Current Status

2.1 Assessment of Current Waste Management Practices

o

o

o

Take inventory on current environment and understand improvement needs
Collect data on waste generation rates, types of waste, and existing collection methods.

Analyze current costs for residents, waste diversion rates (e.g., recycling), and
participation in waste programs.

2.2 Community/Government Needs and Preferences

o

Conduct surveys or hold public forums to understand resident expectations, preferred
service levels, and willingness to pay.

Engage with key stakeholders (internal to City and external), such as businesses,
environmental groups, and neighborhood associations.

Impact assessment on current providers in lieu of a municipal utility



|Project Name: Marshalltown Waste Management Phase | and Il

[Project Variable Costs

Budget

Mailings and postage

Meeting materials (nametags, pens, notepads, folders)

Printing/duplicating (poster boards for community meetings and report printing)

500.00

Catering (snacks and beverages for community engagement meeting)

230.00

Other

Total Variable Costs

w|ee|e|e|n|e

730.00

[Project Fixed Costs

Budget

Room rental

Audiovisual equipment rental

Advertising and promotion

Other

Total Fixed Costs

AR |n|Rn|n

[Travel Expenses

Budget

Lodging

Airfare

Subsistence / per diem

Mileage for personal vehicles

Registrations

University/Rental vehicle (day charge plus mileage): 3 trips to Marshalltown to meet with staff

Total Travel Expenses

D R|n|n|n|R|r

|Labor Costs (Hourly rate determined from FFS Labor Rate Model)

Estimated Hours

$/hour

Estimated Labor Costs

Julie Robison - Project Supervisor 5

$92.24

461.20

Amy Logan - GIS and Survey Support 0

$35.72

Clare Andresen - Financial Admin 1

$46.96

46.96

Eli Wilson - Lead Researcher and Task Manager 137

$40.25

5,514.25

Nora Ladjahasan 0

$61.59

Chloe McAnnich - Report Editing and Formatting 5

$32.13

160.65

Undergraduate Student Researchers (2 @ 50 hours each) 100

$15.29

1,529.00

Total Labor Expenses

PP Rl R Rl Ko Rzl Rod £

7,712.06

[Project Estimate to Quote Sponsors

Estimated Variable Costs $ 730.00
Estimated Fixed Costs $ -

Estimated Travel Expenses $ 300.00
Estimated Labor Costs $ 7,712.06
Total Estimated Costs $ 8,742.06
3% Adminstrative Fee $ 262.26
Total Project Estimate $ 9,004.32




Marshalltown Waste Management Project Timeline

2025

Jan.

Feb.

Mar.

M T WTh F

M T W Th F

M T WTh F

M T W Th F

M T W Th F

M T WTh F

M T W Th F

M T WTh F

M T W Th F

M T WTh F

13 14 15 16 1720 21 22 23 24|27 28 29 30 313 4 5 6 7|# 11 12 13 14|17 18 19 20 21{24 25 26 27 28/ 3 4 5 6 7[10 11 12 13 14|17 18 19 20 21
Phase 1.1 Research Best Practice and Precedence Phase 1.1
Research Best Practices on Solid Waste Management Phase 1.2
Case Studies from successful communities Phase 2.1

Pros and cons of various options

Phase 1.2 General Reccomendations |

Develop set of actions to implement

Submit/Present culmination of findings in writing

Phase 2.1 Assessment of Current Waste Mgmt. |

Take inventory on current situation and facilities
Find data on waste generation sites, types of waste, etc.

Analyze cost to residents, water diversion rates

Phase 2.2 Community/Government Needs and Preferences

Conduct Survey on current methods and desired improvement
Engage with stakeholders on preferences

Assess Impact on Current Providers and transition considerations

Phase 2.2




2024-291

RESOLUTION APPOINTING ASTHE CITY OF
MARSHALLTOWN PARK & RECREATION DIRECTOR

WHEREAS, the City Administrator of the City of Marshalltown has nominated
to serve as the Park & Recreation Director.

THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
MARSHALLTOWN, IOWA, AS FOLLOWS:

Section 1. The appointment of as the Park & Recreation Director for the City of
Marshalltown, lowa, is hereby confirmed and ratified.

Section 2. This appointment is conditioned upon passing the required physical examination,
background checks, and agreeing to the terms of employment.

Passed this 20" day of December 2024, and signed this day of December 2024.

CITY OF MARSHALLTOWN, IOWA

Joel Greer, Mayor

ATTEST:

Alicia Hunter, City Clerk
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